MONTGOMERY COUNTY MARYLAND
SOLICITATION ADDENDUM #1
{FB #1005989
3/23/2011
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FOR THE PROCUREMENT OF: Elevator Renovation at Martin Luther King Swim Center, Silver
Spring, Maryland.

ALL SOLICITATION ADDENDUMS MUST BE ACKNOWLEDGED BY THE BIDDER PRIOR TO
THE HOUR AND DATE SPECIFIED IN THE SOLICITATION (AS AMENDED) FOR RECEIPT
OF BIDS. FAILURE TO ACKNOWLEDGE AN ADDENDUM MAY BE CAUSE TO REJECT
THE BID.

*kdkRiihk By ko Lo R R i e e o ke e e bk i R e R *%

DESCRIPTION OF ADDENDUM:

Changes:

1. Clarification regarding the Local Smali Business Reserved Program (LSERP).
2. Clarification regarding the Prevailing Wage Law.
3. Insert the following line under Bidding Reguirements and Conditions cf the Confract,

page #1:
“Supplemental Terms and Conditions ... ....... .. 64"

4. Add new page #64 under the Bidding Requirements and Conditions of the Contract
section. '

THE SOLICITATION PROVISION ENTITLED "SOLICITATION ADDENDUMS" IS APPLICABLE
TO THIS ADDENDUM. THE CHANGES SET FORTH BELOW ARE HEREBY
INCORPORATED INTO THE ABOVE-CITED SOLICITATION. THE HOUR AND DATE
SPECIFIED FOR RECEIPT OF BIDS IS NOT EXTENDED.

ISSUED -
J— .

David E. Dise, CPPO, Director

Department of General Services

NAME OF BIDDER:

(Type or print)

NAME AND TITLE OF PERSON
AUTHORIZED TO SIGN BID:

(Type or Print)

BIDDER'S SIGNATURE -

DATE

(Coliins)



This Solicitation is being advertised under the Local Small Business Reserved Program.

This Solicitation is not subject to the Prevailing Wage Law since the Engineer’s Estimate amount
is below $500,000.

Bidding Requirements and Conditions of the Contract, page #1 — Division 0 - Insert the
following between the “Mandatory Insurance Requirements” and “General Conditions of
Construction Contract” lines:

“SUPPLEMENTAL TERMS AND CONDITIONS.......ooii 64”

Add the following as new Page #64 under the Bidding Requirements and Conditions of the
Contract section:

SUPPLEMENTAL TERMS AND CONDITIONS

Delete: 10.2.2. Duration of General Warranty is in its entirety.

Replace With: R 10.2.2 Duration of General Warranty. The Contractor warrants and
guarantees for two (2) years from Substantial Completion, or for a longer period that is otherwise
expressly stated in the Contract Documents, the Work. This includes a Warranty and Guarantee
against any and all defects for a minimum period of two (2) years from Substantial Completion
or any longer period stated in the Contract Documents. The Contractor must correct any and all
defects in material and/or workmanship which may appear during the Warranty and Guarantee
period, or any defects that occur within two (2) year of Substantial Completion even if
discovered more than two (2) years after Substantial Completion, by repairing (or replacing with
new items or new materials, if necessary) any such defect at no cost to the Owner, within a
reasonable period of time, and to the Owner’s satisfaction.

ADD: 10.2.5 Vandalism

10.2.5 Vandalism.

Work repaired as a result of vandalism during the Warranty period is not covered under Article
10.2, General Warranty and Special Warranties of the General Conditions of Construction
Contract. When vandalism occurs, the authorization to perform the repair work must be pre-
approved by the Contract Administrator or his designee. The Contractor will be paid for the
tepair work resulting from vandalism in accordance with the stated in the Hourly Labor Rates as
listed under Owner Requested Optional Work. There is no guarantee any monies encumbered by
the Owner to pay for the cost of repairs that are the result of vandalism will be used by the
Owner.

The Warranty period for work repaired as a result of vandalism will not begin to run until
Substantial Completion and the Project is turned over to the County for occupancy. In addition
the Warranty for the repair work will run concurrent with the General Warranty period of 2 years.
The Work will not be deemed compiete until the end of the 2 year Warranty period.

All Insurance requirements and Bonds are to be kept in full force and effect until the end of the 2
year Warranty period.

END SUPPLEMENTAL TERMS AND CONDITIONS
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Local Small Business Reserve Program (LSBRP) Notice
IFB # 1005989

Elevator Modernization at the Martin Luther King Swim Center

This solicitation is reserved for only self-certified local small businesses timely registered with
the County’s LSBRP. This solicitation thus comes under County Code, sections 11B-17A; 11B-
65; 11B-70 and Executive Regulation 21-05AM. These documents can be accessed through the
LSBRP web site at (www.montgomerycountymd.gov/LSBRP).

LSBRP criteria are based on a firm’s location, ownership status, and the level of pre-existing
contracts with the County. Submitting a bid/proposal constitutes willfully stating your firm is a
self-certified Local Small Business. Therefore, if you wish to submit a bid/proposal for this
solicitation adhering to the LSBRP, you must:

1.

2.

Self-certify as a LSBRP firm prior to the bid’s/proposal’s due date. If your LSBRP self-
certification is not registered prior to the bid’s/proposal’s due date, then your bid will be
deemed non-responsive and rejected or your proposal will be deemed unacceptable and
removed from consideration. Go to the LSBRP web site (www.
montgomerycountymd.gov/LSBRP) and follow the instructions under “Register.”

After the IFB opens or the RFP closes and upon notification by the County, you must
provide within three (3) business days the LSBRP documentation of:

e all of its business location(s) (if more than one),

e number of employees by location

e annual gross revenue of the business for the past three fiscal years.

(The preferred documents are copy of a lease, Maryland Unemployment Insurance
Contribution Report (summary or quarterly), and Financial Statement/Tax Returns. At the
discretion of the LSBRP, an alternative type of documents might be accepted.)

If, after receipt of these documents, the LSBRP finds that your firm does not meet the
LSBRP requirements, then your bid will be deemed non-responsive and rejected or your
proposal will be deemed unacceptable and removed from further consideration. For
questions, contact the LSBRP (240-777-9913).

PMMD-173 Formal 05/10



ELEVATOR RENOVATION
MARTIN LUTHER KING
SWIM CENTER
SILVER SPRING, MARYLAND

INVITATION-FOR BIDS NO. 1005989
FOR
MONTGOMERY COUNTY, MARYLAND

DIVISION OF FACILITY MANAGEMENT
DEPARTMENT OF GENERAL SERVICES
1301 SEVEN LOCKS ROAD
ROCKVILLE, MARYLAND 20854
301-251-5123

CONSULTANT

ROBERT L. SEYMOUR & ASSOCIATES, INC.
182 THOMAS JOHNSON DRIVE SUITE 200
FREDERICK, MARYLAND 21702
301-662-8112
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IFB No. # 1005989
SPECIFICATIONS FOR ELEVATOR RENOVATION
MARTIN LUTHER KING SWIM CENTER

ARTICLE 1
DEFINITIONS

Bid Documents include the Advertisement, Invitation for Bids, Instructions to
Bidders, the Bid Form, other sample Bidding and contract forms and the
proposed Contract Documents including any Addenda issued prior to receipt
of Bids.

All definitions set forth in the General Conditions of Construction Contract or
in other Contract Documents are applicable to the Bid Documents.

Addenda are written on graphic instruments issued by the Owner prior to the
opening of Bids, which interpret the Bid Documents by additions, deletions,
clarifications or corrections.

A Bid is a complete and properly signed Bid to do the Work or designated
portion thereof for the sums stipulated therein supported by data called for by
the Bid Documents.

Base Bid is the sum stated in the Bid for which the Bidder offers to perform
the Work described as the Base, to which Work may be added or deducted
for sums stated in Alternate Bids. The Base Bid includes deduct Alternates
but does not include add Alternates.

An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to
(add Alternate) or deducted from (deduct Alternate) the amount of the Base
Bid if the Owner decided to accept a corresponding change in either the
project scope, the amount of construction to be completed, the products,
materials, equipment, systems or installation methods described in the Bid
Documents and Contract Documents.

Unit Prices refer to the amounts stated in the Bid and selected by the Owner
for incorporation into the Contract Documents that includes all direct labor and
materials costs, payroll burden, relocation of stockpiled materials as
necessary, indirect job costs such as insurance, bonds, coordination,
engineering, permits, cleanup, tools, profit, and overhead (which includes
office overhead and site-specific overhead and general conditions),
subcontractor profit and overhead, and all other costs necessary to complete
the Work. Unit Prices include all costs for the work as defined in the General
Conditions of Construction Contract. Unit Prices as stated shall remain in
effect through the end of the Contract warranty period.

A Bidder is one who submits a Bid for a prime contract with the Owner for the
Work described in the proposed Contract Documents.

A Sub-Bidder is one who submits a Bid to a Bidder for materials or labor for
a portion of the work.

VIFB 03092011



IFB No. # 1005989
SPECIFICATIONS FOR ELEVATOR RENOVATION
MARTIN LUTHER KING SWIM CENTER

1.10 The “Owner” is Montgomery County, Maryland.

2.1

3.1

3.1.1

3.1.2

3.1.3

3.2

3.2.1

VIFB 03092011

ARTICLE 2
BIDDER'S REPRESENTATIONS
Each Bidder in submitting a Bid represents to the Owner as follows that:

a. The Bidder has read and understands the Bid Documents and the
Bid is made in accordance therewith.

b. The Bidder has visited the site and is familiar with the local
conditions under which the Work is to be performed.

C. The Bid is based upon the materials, systems and equipment
described in the Bid Documents without exceptions.

d. The Bidder declares: (i) that the only person, firm or corporation, or
persons, firms or corporations, that has or have any interest in this
Bid or in the contract or contracts proposed to be taken, is or are
the undersigned; and (i) that this Bid is made without any
connection or collusion with any person, firm or corporation making
a Bid for the same Work.

ARTICLE 3
BID DOCUMENTS
COPIES

Bidders may obtain from the Owner complete sets of the Bid Documents in
the number and for the sum, if any, stated in the Advertisement or Notice to
Vendors.

Complete sets of Bid Documents shall be used in preparing Bids. Neither
the Owner nor the Architect assumes any responsibility for errors or
misinterpretations resulting from the use of incomplete sets of Bidding
Documents.

The Owner or Architect in making copies of the Bid Documents available
on the above terms, do so only for the purpose of obtaining Bids on the
Work and do not confer a license or permission for any other use.

INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

Bidders must promptly notify the Owner in writing of any ambiguity,
inconsistency or error that they may discover upon examination of the Bid
Documents or of the site and local conditions. The Bidder must send a
copy of the written notification to the Architect.



3.2.2

3.2.3

3.3

3.3.1

3.3.2

3.4

3.4.1

3.4.2

3.4.3

3.5

3.5.1
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IFB No. # 1005989
SPECIFICATIONS FOR ELEVATOR RENOVATION
MARTIN LUTHER KING SWIM CENTER

Bidders requiring clarification or interpretation of the Bid Documents
must make a written request to the Owner that must reach the Owner
at least ten days prior to the date for receipt of Bids. The Bidder must
send a copy of the written request to the Architect.

Any interpretation, correction or change of the Bid Documents will be made
by Addendum. Interpretations, corrections or changes of the Bid
Documents made in any other manner will not be binding, and Bidders
must not rely upon such interpretations, corrections, or changes.

BACKGROUND/INTENT

This project consists of a full renovation of the elevator at Martin
Luther King Swim Center in Silver Spring, Maryland.

A typical schedule of the hours of operation for the garage facility is:
Weekdays 7:00 a.m. — 4:00 p.m. Work on weekends and holidays
must be approved in advance by the Owner.

SUBSTITUTIONS

The materials, products and equipment described in the Bidding
Documents establish a standard of required function, dimension,
appearance and quality to be met by any proposed Substitution.

No Substitution will be considered unless written request for approval has
been submitted by the Bidder and has been received by the Owner at least
ten days prior to the date for receipt of Bids. A copy of said written request
shall be sent to the Architect. Each such request must include the name of
the material or equipment for which it is to be substituted and a complete
description of the proposed Substitution including drawings, cuts,
performance and test data and any other information necessary for an
evaluation. A statement setting forth any changes in other materials,
equipment or work that incorporation of the Substitution would require shall
be included. The burden of proof of the merit of the proposed Substitution
is upon the Bidder. The Owner's decision of approval or disapproval of a
proposed Substitution shall be final.

If the Owner approves any proposed Substitution, the approval will be set
forth in an Addendum. Bidders must not rely upon approvals made in any
other manner.

ADDENDA

Addenda will be mailed, faxed or sent electronically (e-mail) to all who are
known by the Owner to have received a complete set of Bid Documents.
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4.1.2

4.1.3
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IFB No. # 1005989
SPECIFICATIONS FOR ELEVATOR RENOVATION
MARTIN LUTHER KING SWIM CENTER

NOT APPLICABLE

In the event that an Addendum is issued, all unchanged terms and
conditions will remain in effect unless they are specifically changed by the
Addendum. Bidders must acknowledge receipt of Addenda, to the place
designated, and prior to the hour and date specified in the Solicitation (as
amended) for receipt of Bids. BIDDERS WHO DO NOT TIMELY
ACKNOWLEDGE RECEIPT OF ADDENDA BY ONE OF THE
FOLLOWING METHODS MAY BE REJECTED:

a. By returning one signed copy of the Addendum.

b. By acknowledging receipt of the Addendum on at least one signed
copy of the Bid submitted by the Bidder.

C. By stating that the Addendum is acknowledged in a signed letter
that refers to the Solicitation and Addenda numbers.

A waiver of the requirement to timely acknowledge receipt of the Addenda,
as set forth in Article 3.5.3, may be granted by the Director, Department of
General Services, if it is deemed to be in the County's best interest. No
waiver may be granted, however, until the Bidder certifies in writing that the
Bidder will be bound by any substantive changes made by the Addenda to
the terms of the Solicitation.

The Bidder must comply with the requirements of Article 4.4 if an
Addendum had been issued and the Bidder wants to change a Bid that has
already been submitted prior to the official opening of the Bids.
ALL SIGNATURES ON BIDS, ADDENDA, OR RELATED
CORRESPONDENCE MUST BE BY PERSONS WHO ARE AUTHORIZED
TO BIND THE BIDDERS CONTRACTUALLY.
ARTICLE 4

BIDDING PROCEDURES

FORM AND STYLE OF BIDS

Bids must be submitted in duplicate on the forms provided in the Bid
Documents.

All blanks on the Bid document must be filled in by typewriter or manually
in ink.

The Base Bid must be expressed both numerically and written out in
words. In case of a discrepancy between the numeric and word figures,
the amount written out in words will govern.
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IFB No. # 1005989
SPECIFICATIONS FOR ELEVATOR RENOVATION
MARTIN LUTHER KING SWIM CENTER

Any interlineations, alterations, erasures, or other changes to Bids must be
initialed by the signer of the Bid before the Bid is submitted.

All requested Alternates must be included in the Bid.

Where there are two or more major items of work for which separate
guotations have been requested, Bidder may state in the Bid the refusal to
accept less than whatever combination of the items are stipulated in the
Bid.

Bidder must make no additional stipulations on the Bid form nor qualify the
Bid in any other manner.

Each copy of the Bid must include the correct and full legal name of the
Bidder and a statement of whether the Bidder is a sole proprietor, a general
or limited partnership, a corporation, a limited liability corporation, a limited
liability partnership, or any other legal entity. Signatures of offerors and
contractors must be in their correct legal form and must not be abbreviated
to common usage or trade name form. All signatures must be made by an
authorized officer, partner, manager, member, or employee. The signing of
an offer or a contract is a representation by the person signing that the
person signing is authorized to do so on behalf of the Bidder or contractor.
A Bid submitted by an agent must attach a current Power of Attorney that
certifies the agent's authority to bind the Bidder. Bids and contracts that
are not signed in compliance with these requirements are voidable at the
option of the County.

BID GUARANTEE

If so stipulated in the Invitation for Bids, each Bid must be accompanied by
a Bid Bond or Bid Security in the required form and amount pledging that
the Bidder will enter into a Contract with the Owner within ten (10) days of
the receipt of the Contract, on the terms stated in the Bid and will furnish
the bonds described in Article 7 covering the faithful performance of the
Contract and the payment of all obligations arising thereunder. Should the
Bidder refuse to enter into the Contract or fail to furnish the bonds,
the amount of the Bid Bonds or Bid Security may be forfeited to the
Owner as liquidated damages, not as penalty.

The Bid Bond must be written in the form of AIA Document A310 Bid Bond,
or equivalent, and the Attorney In Fact who executes the Bond on behalf of
the surety must affix to the Bond a certified and current copy of the current
Power of Attorney, see page 33 for a sample Bid Bond. The Bid Security
may be in the form of a Cashier's Check, Certified Check, Bank Letter of
Credit and be duly executed by the Bidder as a principle, and made
payable to Montgomery County, Maryland.

The Owner has the right to retain the Bid Guarantee until one of the
following occurs: (a) the Contract has been executed and the Performance

8
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IFB No. # 1005989
SPECIFICATIONS FOR ELEVATOR RENOVATION
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and Payment Bonds have been furnished; or (b) the specified time has
elapsed so that Bids may be withdrawn; or (c) all Bids have been rejected.

SUBMISSION OF BIDS

A Bidder must submit copies of the Bid, the Bid Bond or Bid Security, and
all other Bid Documents in a sealed opaque envelope addressed to:
Director, Department of General Services, 255 Rockville Pike, Suite 180,
Rockville, Maryland 20850, and must be identified with the Project name,
the Bid Number, and the Bidder's name and address. If the Bid is sent by
mail, the sealed envelope must be enclosed in a separate mailing envelope
with the notation "BID ENCLOSED" on the face of the envelope.

Bids must be deposited at the designated location prior to the time and
date for receipt of Bids indicated in the Invitation for Bids as amended.
Bids received after the time and date for receipt of Bids will be returned to
the Bidder unopened.

The Owner will not consider any Bids that are not timely delivered by the
Bidder.

Bids submitted by telephone, telefacsimile, or e-mail are not valid and will
not be considered by the Owner.

MODIFICATION OR WITHDRAWAL OF BID

A Bid must not be modified, withdrawn or canceled by the Bidder for 120
days following the time and date designated for the receipt of Bids, and
Bidder so agrees when submitting a Bid.

Bids submitted prior to the date specified in the Bid Documents may be
modified or withdrawn only by the Bidder’s written notice to the Owner at
the place designated for receipt of Bids and prior to the date on which Bids
are due.

The Bidder’s written notice of withdrawal must be signed by the Bidder.

Withdrawn Bids may be resubmitted up to the time designated for the
receipt of Bids provided that they are then fully in conformance with the Bid
Documents.

Bid security must be in the form of a cashier’s check, certified check, bank
letter of credit or bid bond in the amount of not less than five percent (5%)
of the Total Base Bid. Should the Bidder refuse to enter into the Contract
or fail to furnish the bonds, the amount of the Bid Bonds or Bid Security
may be forfeited to the Owner as liquidated damages, not as penalty.

ARTICLE 5

CONSIDERATION OF BIDS
9
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IFB No. # 1005989
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OPENING OF BIDS

Unless stated otherwise in the Advertisement or Invitation for Bids, the
properly identified Bids received on time will be opened publicly and will be
read aloud.

REJECTION OF BIDS

The Owner has the right to reject any or all Bids and in particular to reject a
Bid not accompanied by any required Bid Bond or Bid Security, any other
information required by the Bid Documents, or a Bid that is in any way
incomplete or irregular in the sole and absolute discretion of the Owner.

ACCEPTANCE OF BID (AWARD)

The Owner has the right to waive any irregularity in any Bid received in
accordance with the Montgomery County Procurement Regulations.

The lowest Bid will be determined by the amount of the lowest Base
Bid which shall include the cost of any deduct Alternates. The Base
Bid must not include the cost of any add Alternates. The Owner shall
have the right to accept Alternates in any order or combination.

Unless otherwise expressly stated in the Bid Documents, the award of a
Contract under this Invitation for Bids will be made to the lowest responsive
Bid submitted by a responsible Bidder based solely upon the Base Bid Price
as stated on the Quotation Sheet. The price quoted for the Base Bid must
include all necessary costs required to perform the Work specified in the
technical specifications. Prices for add Alternate items will not be considered
in a determination of award.

The Owner will accept or reject any or all Bids on any or all items within 120
days after the date set for opening of the Bids.

POSTING OF THE PROPOSED CONTRACT AWARDEE

The Montgomery County Procurement Regulations are applicable to this
solicitation and any contracts awarded pursuant to this solicitation. Of
particular importance is the fact that the notice of a decision to make an
award, under Section 3.2.2 of the Montgomery County Procurement
Regulations, will be accomplished by a posting of the proposed contract
awardee on a public list in the Office of Procurement, Rockville Center, 255
Rockville Pike, Suite 180, Rockville, Maryland 20850. The time period for
filing a protest, as provided in Section 14.1.2 of the Montgomery County
Procurement Regulations, commences THE NEXT DAY FOLLOWING the
date of the posting.

VIFB 03092011
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5.4.2

IFB No. # 1005989
SPECIFICATIONS FOR ELEVATOR RENOVATION
MARTIN LUTHER KING SWIM CENTER

It is the responsibility of the Bidders to keep informed of the current status of

any proposed awardees for contracts in which they are interested. See Section 3.2.2

6.1

6.2

6.3

6.4

of the Montgomery County Procurement Regulations.
ARTICLE 6
QUALIFICATION OF CONTRACTORS

The Owner may make such investigations as it deems necessary to
determine the ability of the Bidder to perform the Work, and the Bidder shall
furnish to the Owner all such information and data for this purpose as the
Owner may request. The Owner may visit any prospective Contractor’s place
of business, or consider other factors necessary to perform the Work. The
Owner reserves the right to reject the Bid of a Bidder that has previously
failed to perform properly or to complete in a timely manner, or whose
proposed subcontractors, suppliers, or surety have similarly failed to perform
properly, or timely on contracts of similar nature, or if investigations show the
Bidder unable to perform the requirements of the Contract.

Upon request, Bidders that have not previously qualified successfully with
the Owner for work comparable to that contemplated in this solicitation or
that have not performed comparable work for the Owner within the last two
years must furnish the following proof of qualifications to perform the Work
specified under oath. Bidders must furnish a written description of
comparable work performed by the Bidder within the previous five years
indicating the location, construction contract, scope, contract sum, type of
construction, name and address of owner and architect, date completed and
construction period in number of days. Failure to submit the required
information will be sufficient cause for the Owner to reject the Bid. Bidders
may be required to furnish additional information as proof of qualification
subsequent to opening of the Bids and must do so within five (5) days of the
request.

Bidders must be licensed as required by Maryland law, as set forth in Md.
Code Ann., Bus. Reg. 817-601, et seq. (2004 Repl. Vol.), as amended. For
additional information contact the State License Bureau, 301 West Preston
Street, Baltimore, MD 21201.

Subsequent to opening of Bids, and upon the Owner’s request, Bidders must
furnish a current condensed net worth statement and references for
verification of financial responsibility. Failure to submit the information within
five (5) calendar days of the Owner’s request may be sufficient cause for the
Owner to consider the Bidder as non-responsive.

VIFB 03092011
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Montgomery County Prevailing Wage Law is/is not applicable to this
Solicitation. The Prevailing Wage Law is contained in Chapters 11B-33C,
and 20-75 of the Montgomery County Code effective 07/01/2009.

ARTICLE 7

PERFORMANCE BOND AND LABOR AND
MATERIAL PAYMENT BOND

REQUIRED BONDS - Performance and Labor and Material Payment Bonds
will not be required for Bids under $50,000.

Prior to the award of the Contract, the successful Bidder must furnish bonds
covering the faithful performance of the Contract and the payment of all labor
and material arising thereunder in the amount of 95% of the Contract, with a
corporate surety or sureties authorized to do business in the State of
Maryland. The premiums must be paid by the Bidder.

The Bidder must furnish separate Bid, performance and payment bonds to
the Owner in the forms prescribed in the Bid or Proposal Documents and
Article 17 of the General Conditions of Construction Contract. The
performance and payment bonds must set forth a penal sum in an amount
not less than 95% of the Contract Sum. Each bond furnished by the Bidder
must incorporate by reference the terms of this Contract as fully as though
they were set forth verbatim in the bonds. The penal sum of both the
performance and payment bonds will be automatically increased in the
amount of any increase to the Contract Sum. The performance and payment
bonds furnished by the Bidder must be in the forms prescribed in the Bid or
Proposal Documents and Article 17 of the General Conditions of
Construction Contract. The Surety must be a corporate Surety authorized to
do business in the State of Maryland and acceptable to the Owner. While
determining Surety acceptability, the Owner may make such investigations
as he deems necessary to determine the ability of the Bidder’s Surety to
perform its duties and obligations and the Bidder shall furnish to the Owner,
within five (5) days of Owner request, all such data and information for this
purpose as the Owner may request. The Owner reserves the right, in its
absolute discretion and for any reason, to accept or reject any Surety
proposed by the Bidder.

Failure to submit information in a timely manner as indicated may be cause
to not award Contract.

TIME OF DELIVERY AND FORM OF BONDS

VIFB 03092011
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IFB No. # 1005989
SPECIFICATIONS FOR ELEVATOR RENOVATION
MARTIN LUTHER KING SWIM CENTER

The Bidder must deliver the required bonds to the Owner prior to the award
and execution of the Contract by the Owner.

Unless otherwise specified in the Bid Documents, the bonds must be written
in the form as set forth on pages 52 and 57, and the Performance and
Payment Bonds must comply with or exceed requirements set forth in Md.
Code Ann., State Fin. & Proc. 817-101 through 817-111 (2006 Repl. Vol.).

The Bidder must require the person who executes the required bonds on
behalf of the surety to affix thereto a certified and current copy of the Power
of Attorney authorizing the person’s signature.

ARTICLE 8
LIQUIDATED DAMAGES FOR FAILURE TO COMPLETE ON TIME

The time in which the Contractor agrees to complete the Work is the
essence of the Contract and failure to complete the Work within the time
specified will entitle the Owner to, and it will, deduct and retain from any
monies due the Contractor, liquidated damages in the amount of Three
Thousand Dollars ($3,000.00) per day, for each calendar day in excess of
the time specified by the Bidding Documents for Substantial Completion of
the Work. The sum shall not be considered as a penalty but as a sum
mutually agreed upon as the ascertained damages suffered by the Owner
because of the delay. Official starting date shall be as stated in the Notice to
Proceed.

Requests for an extension of the completion time due to strikes, lack of
materials, or any condition over which the Contractor has no control will be
reviewed by the Owner after written application is made for a time extension
to the Owner and Architect Any request for an extension of time is to be
made immediately upon occurrence of conditions that, in the opinion of the
Contractor, warrant the extension, with reasons clearly stated and detailed
proof given for all delays, and must be made in writing to the Owner and
Architect. No time extension will be allowed except by formal approval of the
Owner.

ARTICLE 9
FORM OF CONTRACT BETWEEN OWNER AND CONTRACTOR
FORM TO BE USED
Unless otherwise provided in the Bid Documents, the Contract for the Work

will be written on the Standard Form, “Fixed Price Construction Contract
Between Owner and Contractor” included with this IFB.

VIFB 03092011
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ARTICLE 10
SALES TAX REQUIREMENT

Bidders are required to include sales tax in their Bids. See Md. Code Ann.,
Tax-Gen. §11-220 (2004 Repl. Vol.).

ARTICLE 11
BID PROTEST

All protests made pursuant to this solicitation must be in writing and delivered to
the Director, Department of General Services: (a) within ten (10) days after the
Director, Department of General Services, publicly posts the Contract Award, if
the Bidder seeks as a remedy the award of the Contract or costs under 11B-
36(h) of the Montgomery County Code, or (b) before the submission date for
bids, if the bidder seeks as a remedy the cancellation or amendment of the
solicitation. Each protest must contain a protest filing fee in the amount of $500
(US currency); if the fee is paid by check, then the check must be made out to
“Montgomery County Government.” The Director, Department of General
Services, may return the filing fee to the protesting bidder, if the protest is
sustained. The Director, Department of General Services, must dismiss any
protest not timely received.

Only a Bidder who is “aggrieved” may file a protest. Aggrieved means that the
bidder who is filing the protest may be eligible for an award of the Contract if the
protest is sustained (e.g., a fourth ranked bidder is not aggrieved unless the
grounds for a protest, if sustained, would disqualify the top three ranked Bidders
or would require that the solicitation be reissued).

Each protest must contain the following: identification of the solicitation; the
name, address and telephone number of the protesting offeror; a statement
supporting that the Bidder is aggrieved; and specification of all grounds for the
protest, including submission of detailed facts and all relevant documents;
citation to relevant language in the solicitation, regulations, or law relied upon;
and all other matters that the Bidder contends support the protest. Both the
burden of production of all relevant evidence, data, and documents, and the
burden of persuasion to support the protest are on the Bidder making the
protest.

ARTICLE 12
MANDATORY SUBMISSIONS

MANDATORY BID SUBMISSIONS:

The following checked items (each of which are described in detalil in
Mandatory, General and Special Terms and/or Specifications or Scope of

VIFB 03092011
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Work Sections of IFB), are to be included with the Bid submission:
_X_ Bid Guarantee, 5%. (Page 33).

_X_ BID (Pages 18-23).
X

Unit Prices (if applicable).
Add & Deduct Alternates (Page 20).

The Bidder's Failure to submit all of the information as set forth
above will result in the mandatory rejection of the Bid.

12.2 OPTIONAL BID SUBMISSIONS:

Minority, Female, Disabled Person Subcontractor Performance Plan (to
ensure a Contract can move forward as a result of this solicitation, the plan
is encouraged to be submitted with your Bid).

12.3 PRE- AWARD SUBMISSIONS

The following checked items (each of which are described in detail in
Mandatory, General and Special Terms and/or Specifications or Scope of
Work Sections of IFB) must be provided upon request from the three (3)
apparent low bidders within five (5) calendar days of the Owner’s request.

Current Manufacturer Price List(s)
catalog(s)

X Bidder Qualifications X __ Financial Data
See 6.1 and 6.2 See 6.4
Installation Schedules Personnel Data

. References Plans or
Drawings
X Itemized construction cost breakdown

See Itemized Construction Cost Sheet (Page No. 23)

X Central Vendor Registration, including submission of Federal
Form W-9

Failure to submit information as indicated within the specified time period may be
sufficient cause for rejection to consider the Bidder as Non-Responsive.

VIFB 03092011
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AWARD SUBMISSIONS:

The following checked items (each of which are described in detail in
Mandatory, General and Special Terms and/or Specifications or Scope of
Work Sections of IFB), must be submitted within ten (10) days after the date
of the Owner’s written notification of Intent to Award a Contract:

X Performance Bond X _ Labor and Material
Payment Bond

(Required only for Bids (Required only for

in excess of $50,000.00). Bids in excess of
$50,000.00).

X Certificate of Insurance

X Minority Business Program & Offerors Representation
X __Minority-Owned Business Addendum to the General Conditions of

Contract Between County and Contractor and its companion document
entitled Minority, Female, Disabled Person Subcontractor Performance Plan:

References:

Others: as follows:

VIFB 03092011
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to rescind Intent to Award Contract.
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DELEGATION OF CONTRACT ADMINISTRATOR

DELEGATION OF CONTRACT ADMINISTRATOR RESPONSIBILITY AND
AUTHORITY. The Montgomery County Director, Department of General Services
hereby delegates to the person identified below the responsibility and authority to
perform the functions of the Contract Administrator for this Contract.

Richard Jackson, Division Chief

Montgomery County Department of General Services
Division of Facility Management

1301 Seven Locks Road

Rockville, MD 20854

(301) 279-1090

Organizational Element: Division of Building Design and Construction

This delegation authorizes the Contract Administrator the functions as assigned in the
General Conditions of Construction Contract and in the applicable regulations and
procedures, commencing on the date that the Contract is signed by the Director,
Department of General Services and terminating on the date contractor performance is
completed (including final payment) or terminated.

Unless the Montgomery County Director, Department of General Services, changes
this delegation of authority in writing, no other person is authorized to perform the
functions of the Contract Administrator for this particular Contract.

VIFB 03092011
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BID TO MONTGOMERY COUNTY

Office of Procurement
Rockville Center

255 Rockville Pike, Suite 180
Rockville, Maryland 20850

Re: Renovation of Elevator at Martin Luther King Swim Center Silver Spring, Maryland.
IFB No. 1001990

Dear Sir:

1. The Bidder has carefully examined and understands the Drawings, Instructions to Bidders, and
the Specifications including all Addenda.

2. The Bidder has carefully examined all of the Contract Documents and all modifications thereto.

3. The Bidder understands that the award will be based upon the lowest BASE BID including
deduct Alternates.

4. The Bidder understands that Alternate Bid items may be accepted or rejected in any order at
the Owner's discretion.

5. The Bidder understands that the Owner reserves the right to correct all mathematical errors in
the Bid.

6. The Bidder understands that the failure of a Bidder to submit all of the Unit Prices, and all add &
deduct Alternates will require mandatory rejection of the Bid.

7. The Bidder understands that the successful Bidder will be required to commence work
within ten (10) calendar days after the date of Notice-to-Proceed and shall Substantially
Complete the Contract within 275 calendar days of Notice To Proceed.

8. The Bidder agrees that liquidated damages will be paid in the sum of Three Thousand
Dollars ($3,000) for each day of unexcused delay beyond the date set forth above for
Substantial Completion.

9. The Bidder understands that the failure of a Bidder to submit the Bid Guarantee or Base Bid will
require mandatory rejection of the Bid.

10. Allowance for work to be determined by Owner in the amount of $25,000.00
(General Conditions — Article 1.1.4).

11. Allowance for work for Vandalism during the Warranty Period
in the amount of $10,000.00

12. Elevator No. 1 Lump Sum $

Based on the foregoing representations, the Bidder hereby offers and agrees to do all the Work
called for, in accordance with the Contract and Bid documents, if the Bid is accepted, for the
following amount:

BASE BID: DOLLARS(Written)

$ (Numbers)

VIFB 03092011
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Vandalism

Work repaired as a result of vandalism during the Warranty period is not covered
under Article 10.2, General Warranty and Special Warranties of the General
Conditions of Construction Contract. When vandalism occurs the authorization to
perform the repair work must be pre-approved by the Contract Administrator or
his designee. The Contractor will be paid for the repair work resulting from
vandalism in accordance with the stated Hourly Labor Rates as listed under Owner
Requested Optional Work. There is no guarantee any monies encumbered by the
Owner to pay for the cost of repairs that are the result of vandalism will be used by the
Owner.

The Warranty period for work repaired as a result of vandalism will not begin to run
until Substantial Completion and the Project is turned over to the County for
occupancy. In addition the Warranty for the repair work will run concurrent with the
General Warranty period of 2 years. The Work will not be deemed complete until the
end of the 2 year Warranty period.

All Insurance requirements and Bonds are to be kept in full force and effect until the
end of the 2 year Warranty period.

VIFB 03092011
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ALTERNATES
ALL ALTERNATES MUST BE BID

Having understood that failure of a Bidder to Bid all add and deduct Alternates will
require mandatory rejection of the Bid.

A. ADD ALTERNATE - ELEVATOR NUMBER 1 $

Redrill wellhole, remove and properly dispose of excess excavated material and
install steel casing as specified in Section 14240 - 2.5,G.

END OF ALTERNATES

VIFB 03092011
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SPECIFICATIONS FOR ELEVATOR RENOVATION
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BID TO MONTGOMERY COUNTY (cont'd)

OWNER REQUESTED OPTIONAL WORK

Owner reserves the right to contract with the contractor to perform repair on “as-
needed basis” for the project. This work is neither part of the work nor the warranty
work. The prices listed in this Owner Requested Optional Work by the contractor are
the maximum amounts that can be charged by the contractor for any Optional Work.
The Owner reserves the right to negotiate lower prices for Optional Work based on
then-prevailing industry standards.

1. THE NORMAL WORK DAY AND NORMAL WORK WEEK WILL BE:

WORK DAY FROM __ 7:30 AM. TO 4:00 P.M.
WORK WEEK FROM MONDAY THRU FRIDAY

2. OVERTIME RATE:

CALL BACK FOR ONE MAN AFTER NORMAL WORK HOURS MONDAY
THRU FRIDAY AND ALL DAY SATURDAY:

3. DOUBLE TIME RATE:

CALL BACK FOR ONE MAN ALL DAY SUNDAY AND HOLIDAYS.
SERVICE / REPAIR CREW AFTER NORMAL WORK HOURS MONDAY
THRU FRIDAY AND ALL DAY SUNDAYS AND HOLIDAYS.

4. HOURLY LABOR RATES: HOURLY LABOR RATES FOR ADDITIONAL WORK
WHICH MAY BE REQUESTED BY THE OWNER, IF THE NEED SHOULD
ARISE IN ACCORDANCE WITH THE SPECIFICATIONS. THE HOURLY
RATES FOR SUCH WORK SHALL BE INCLUSIVE OF ALL COSTS; i.e.,
DIRECT LABOR, GENERAL AND ADMINISTRATIVE OVERHEAD, TAXES,
BONDS, INSURANCE, PROFIT AND THE COST OF THE EQUIPMENT THAT
IS NORMAL AND CUSTOMARY (TRUCKS, TOOLS, ETC).

STRAIGHT TIME — MECHANIC $ /PER HR.
STRAIGHT TIME — HELPER $ /PER HR.
(PREMIUM) OVERTIME — MECHANIC $ /PER HR.
(PREMIUM) OVERTIME — HELPER $ /PER HR.
(PREMIUM) DOUBLE TIME — MECHANIC $ /PER HR.
(PREMIUM) DOUBLE TIME — HELPER $ /PER HR.

VIFB 03092011
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BID TO MONTGOMERY COUNTY (cont'd)

Receipt is acknowledged of
Addenda and such is included
in this BID as follows:

Addenda No. Date |:| - Mark here if there were no addenda.

SUBMITTED BY:

FIRM:
NAME:

TITLE:
ADDRESS:

PHONE:
FAX NO.:
E-MAIL ADDRESS:

SIGNATURE:

NOTE: NO BIDS WILL BE ACCEPTED UNLESS SUBMITTED IN INK OR TYPEWRITTEN. All
signatures on offers, amendments, or related correspondence must be by persons who are authorized
to bind the offerors contractually.

NAME AND SIGNATURE REQUIREMENTS FOR BIDS AND CONTRACTS

The correct and full legal business name of the entity involved must be used on bids received and on
contract(s) issued as a result of this solicitation. A trade name, i.e., a shortened or different name under
which the firm does business, must not be used when the full legal name is different. Corporations must
have names that comply with State law, which requires a suffix indicating the corporate status of that
business (e.g., Inc., Incorporated, etc.). Trade names may be indicated by individuals or corporations
with the individual or corporate name followed by "t/a" (trading as) or "d/b/a" (doing business as),
respectively.

The signature on the bid, contract, amendment, or related correspondence must conform to the
following:

All signatures must be made by an authorized officer, partner, manager, member, or employee. The
signing of an offer or a contract is a representation by the person signing that the person signing is
authorized to do so on behalf of the offeror or contractor.

VIFB 03092011
22



IFB No. # 1005989
SPECIFICATIONS FOR ELEVATOR RENOVATION
MARTIN LUTHER KING SWIM CENTER

ITEMIZED CONSTRUCTION COST

This information must be provided from the three (3) apparent low bidders within five (5)
calendar days of the Owner’s request.

1. GENERAL REQUIREMENTS $ N/A

2. SITEWORK $ N/A

3. CONCRETE $ N/A

4. MASONRY $ N/A

5. METALS $ N/A

6. WOOD AND PLASTICS $ N/A

7. THERMAL AND MOISTURE PROTECTION $ N/A

8. DOOR AND WINDOWS $ N/A

9. FINISHES $ N/A

10. SPECIALTIES $ N/A

11. EQUIPMENT $ N/A

12. FURNISHINGS $ N/A

13. SPECIAL CONSTRUCTION $ N/A

14. HYDRAULIC ELEVATORS $

15. MECHANICAL $ N/A

16. ELECTRICAL $ N/A

17. ALLOWANCE $ 25,000.00
18. ALLOWANCE/VANDALISM $ 10,000.00

TOTAL ITEMIZED CONSTRUCTION COST $

VIFB 03092011
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MINORITY BUSINESS PROGRAM & OFFEROR’S REPRESENTATION

It is the policy of the County to recruit actively, minority-owned businesses to provide goods and services to
perform governmental functions pursuant to Section 11B-57 of the County Code. Minority-owned businesses
are described in County law as Minority/Female/Disabled Person owned businesses (MFD). MFD businesses
include certain non-profit entities organized to promote the interests of persons with a disability demonstrating
(on a contract by contract basis) that at least 51% of the persons used by the non-profit entity to perform the
services or manufacture the goods contracted for by the County, are persons with a disability. MFD firms also
include those firms that are 51% owned, controlled and managed by one or more members of a socially or
economically disadvantaged minority group, which include African Americans who are not of Hispanic origin,
Hispanic Americans, Native Americans, Asian Americans, Women and Mentally or Physically Disabled
Persons.

Section 7 - “Minority Contracting”, Montgomery County Procurement Regulations specifies the procedure to be
followed and will govern the evaluation of offers received pursuant to this solicitation. A copy of Section 7 of
the Procurement Regulations is available upon request.

Prior to awarding contracts with a value of $50,000 or more, a prospective Contractor (who is not a certified
MFD firm) must demonstrate that a minimum percentage of the overall contract value as set by the County, will
be subcontracted to certified MFD businesses. A decision as to whether the prospective Contractor has
demonstrated a good faith effort to meet this subcontracting requirement will be made by the Director,
Department of General Services, or his/her designee, who may waive this requirement.

A sample of the MFD Report of payment Received is attached. This form is mailed to the MFD Subcontractor
to complete for documentation of payment by the Prime Contractor. It is not to be completed by the Prime
Contractor nor submitted with the MFD Subcontractor Performance Plan.

The Director, Department of General Services, or his /her designee determines whether a waiver of MFD
subcontracting would be appropriate, under Section 7.3.3.5 of the Procurement Regulations.

For further information regarding the MFD Business Program, please contact the MFD Program, Office of
Business Relations and Compliance at (240) 777-9912.

Offerors are encouraged (but not required) to complete the following:

I hereby represent that this is a Minority Business firm as indicated below (CIRCLE ONE):

AFRICAN AMERICAN ASIAN AMERICAN DISABLED PERSON
FEMALE HISPANIC AMERICAN | NATIVE AMERICAN

Indicate Maryland Department of Transportation (MDOT) certification # | ‘
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Minority-Owned Business Addendum to General Conditions of Contract Between County and Contractor

A.  This contract is subject to the Montgomery County Code and the Montgomery County Procurement Regulations regarding
participation in the Minority-Female-Disabled Person (MFD) procurement program.

B. Contractor must subcontract a percentage of the total dollar value of the contract, including all modifications and renewals, to
certified minority owned businesses. The MFD subcontracting goal may be waived under appropriate circumstances by submission of
a letter to the Minority Procurement Officer. The letter must explain why a waiver is appropriate. The Director of the Department of
General Services or designee may waive, in whole or in part, the MFD subcontracting goal if the Director determines that a waiver is
appropriate under Section 7.3.3.5 of the Montgomery County Procurement Regulations. In determining if a waiver should be granted,
the Director may require the Contractor to submit additional information; the Director may require the Contractor to submit some or
all of this information on forms approved by the Director.

C. The attached MFD Subcontractor Performance Plan, which must be approved by the Director, is an integral part of the contract
between County and Contractor. In a multi-term contract, Contractor must submit a MFD Subcontract Performance Plan to be in
effect for the life of the contract, including any renewal or modification.

D. Contractor must include in each subcontract with a minority owned business a provision that requires the use of binding
arbitration with a neutral arbitrator to resolve disputes between the Contractor and the minority owned business subcontractor. This
arbitration provision must describe how the cost of dispute resolution will be apportioned; the apportionment must not, in the
judgment of the Director, attempt to penalize a minority owned business subcontractor for filing an arbitration claim.

E. County approval of the MFD Subcontractor Performance Plan does not create a contractual relationship between the County and
the minority owned business subcontractor.

F.  Contractor must notify and obtain prior written approval from the Director regarding any change in the MFD Subcontractor
Performance Plan.

G. Before receiving final payment under this contract, Contractor must submit documentation showing compliance with the MFD
Subcontracting Performance Plan. Documentation may include, at the direction of the Director, invoices, copies of subcontracts with
minority owned businesses, cancelled checks, affidavits executed by minority owned business subcontractors, waivers, and arbitration
decisions. The Director may require Contractor to submit periodic reports on a form approved by the Director. The Director may
conduct an on-site inspection for the purpose of determining compliance with the MFD Subcontractor Performance Plan. If this is a
multi-term contract, final payment means the final payment due for performance rendered for each term of the contract.

If the Contractor fails to submit documentation demonstrating compliance with the MFD Subcontractor
Performance Plan, to the satisfaction of the Director, after considering relevant waivers and arbitration
decisions, the Contractor is in breach of this contract. In the event of a breach of contract under this addendum,
the Contractor must pay to the County liquidated damages equal to the difference between all amounts the
Contractor has agreed under its Plan to pay minority owned business subcontractors and all amounts actually
paid minority owned business subcontractors with appropriate credit given for any relevant waiver or arbitration
decision. Contractor and County acknowledge that damages which would result to the County as a result of a
breach under this addendum are difficult to ascertain, and that the liquidated damages provided for in this
addendum are fair and reasonable in estimating the damage to the County of a breach of this addendum by
Contractor. In addition, the County may terminate the contract. As the result of a breach under this addendum,
The Director of the Department of General Services must find the Contractor non-responsible for purposes of
future procurement with the County for the ensuing three years.
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MINORITY, FEMALE, DISABLED PERSON SUBCONTRACTOR
PERFORMANCE PLAN

Contractor’s
Name:

Address:

City: State: Zip:

Phone Number: Fax Number: Email:

CONTRACT NUMBER/PROJECT DESCRIPTION:

A. Individual designated by Contractor to monitor Contractor's compliance with MFD Subcontractor Performance
Plan:

Name:

Title:

Address:

City: State: Zip:

Phone Number: Fax Number: Email:

B. This Plan covers life of the contract from contract execution through final contract expiration date.

C. The percentage of total contract dollars, including modifications and renewals, to be paid to all certified minority owned
business subcontractors, is % of the total dollars awarded to Contractor.

D. Each of the following certified minority owned businesses will be paid the percentage of total contract dollars indicated below as
a subcontractor under the contract.

All listed MFD subcontractors are required to be Maryland Department of Transportation (MDOT) certified. For
assistance, please call (240) 777-9912.

I hereby certify that the business(s) listed below are Maryland Department of Transportation (MDOT) certified.

1. Certified Minority Owned
Business Subcontractor Name:

Title:

Address:

City: State: Zip:

Phone Number: Fax Number: Email:

CONTACT PERSON:

MDOT Certification Number:
Attach your MDOT certification letter.
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Circle MFD Type:

AFRICAN AMERICAN ASIAN AMERICAN
FEMALE HISPANIC AMERICAN

The percentage of total contract dollars to be paid to this subcontractor is

This subcontractor will provide the following goods and/or services:

DISABLED PERSON
NATIVE AMERICAN

2. Certified Minority Owned
Business Subcontractor Name:

Title:

Address:

City:

State:

Phone Number: Fax Number:

CONTACT PERSON:

Email:

Zip:

MDOT Certification Number:

Attach your MDOT certification letter.

Circle MFD Type:
AFRICAN AMERICAN ASIAN AMERICAN
FEMALE HISPANIC AMERICAN

The percentage of total contract dollars to be paid to this subcontractor is

This subcontractor will provide the following goods and/or services:

DISABLED PERSON
NATIVE AMERICAN

3. Certified Minority Owned
Business Subcontractor Name:

Title:

Address:

City:

State:

Phone Number: Fax Number:

CONTACT PERSON:

Email:

Zip:

MDOT Certification Number:

Attach your MDOT certification letter.

Circle MFD Type:
AFRICAN AMERICAN ASIAN AMERICAN
FEMALE HISPANIC AMERICAN

The percentage of total contract dollars to be paid to this subcontractor is

This subcontractor will provide the following goods and/or services:

PMMD-65 Rev. 10/09
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4. Certified Minority Owned
Business Subcontractor Name:

Title:

Address:

City: State:

Phone Number: Fax Number: Email:

CONTACT PERSON:

Zip:

MDOT Certification Number:

Attach your MDQOT certification letter.

Circle MFD Type:
AFRICAN AMERICAN ASIAN AMERICAN DISABLED PERSON
FEMALE HISPANIC AMERICAN NATIVE AMERICAN

The percentage of total contract dollars to be paid to this
subcontractor is

This subcontractor will provide the following goods and/or
services:

E. The following language will be inserted in each subcontract with a certified minority owned business listed in D above, regarding
the use of binding arbitration with a neutral arbitrator to resolve disputes with the minority owned business subcontractor; the

language must describe how the costs of dispute resolution will be apportioned:

F. The Contractor applies for the following full or partial waiver; specify the basis for the waiver request:
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Full Waiver Approved: Partial Waiver Approved:
Date: Date:
MFD Program Officer MFD Program Officer
Full Waiver Approved: Partial Waiver Approved:
Date: Date:
Director Director
Department of General Services Department of General Services
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The Contractor submits this MFD Subcontractor Performance Plan (Plan Modification No. ) in accordance with the
Minority Owned Business Addendum to General Conditions of Contract between County and Contractor.

CONTRACTOR SIGNATURE

USE ONE:

1. TYPE CONTRACTOR’S NAME:

Signature

Typed Name

Date

2. TYPE CORPORATE CONTRACTOR’S NAME:

Signature

Typed Name

Date

I hereby affirm that the above named person is a corporate officer or a designee empowered to sign
contractual agreements for the corporation.

Signature

Typed Name

Title

Date

APPROVED:

Director, Department of General Services Date

7.3.3.4(a) of the Procurement Regulations requires:
The contract between the Contractor and the County requires the Contractor to notify the Director, Department of
General Services of any proposed change to the Subcontractor Performance Plan.
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Montgomery County MFD Report Of Payments Received For Office Use Only
Office of Business
Relations & Compliance

59

4 b3S

47"1 RYL [@Q

MFD Subcontractor Company Name:

Prime Contractor Company Name:

Contract Number/Title:

Project Location:

MFD Subcontract Amount: $

PLEASE READ CAREFULLY BEFORE SIGNING

This certifies that for the month of , my company received $ for work performed, services rendered and/or materials

supplied on the above contract.

TOTAL AMOUNT OF SUBMITTED INVOICES TO DATE: $

TOTAL PAYMENTS RECEIVED TO DATE: $

Are you experiencing any contract problems with the prime contractor and/or the project? YES [ NO []

Comments:

| certify that the above information is true and accurate to the best of my record documentation and knowledge.

(TYPED/PRINTED COMPANY NAME)

(TYPED/PRINTED NAME OF COMPANY OFFICIAL) (TITLE)
(SIGNATURE OF COMPANY OFFICIAL) (DATE)
TELEPHONE FAX E-MAIL Mail to: Alvin Boss, Program Specialist 11

255 Rockville Pike Ste 180
Rockville, MD 20850
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Montgomery County MFD Report Of Payments Received For Office Use
Office of Business
Relations and Compliance

<

S (o
Q
47"1R YLAS

SAMPLE ONLY! NOT TO BE USED BY PRIME

MFD Subcontractor Company Name:

Prime Contractor Company Name:

Contract Number/Title:

Project Location:

MFD Subcontract Amount: $

PLEASE READ CAREFULLY BEFORE SIGNING

This certifies that for the month of , my company received $ for work performed, services rendered and/or
materials supplied on the above contract.

TOTAL AMOUNT OF SUBMITTED INVOICES TO DATE: $

TOTAL PAYMENTS RECEIVED TO DATE: $

YES |:| NO
Are you experiencing any contract problems with the prime contractor and/or the project? |:|

Comments:

| certify that the above information is true and accurate to the best of my record documentation and knowledge.

(TYPED/PRINTED COMPANY NAME)

(TYPED/PRINTED NAME OF COMPANY OFFICIAL) (TITLE)
(SIGNATURE OF COMPANY OFFICIAL) (DATE)
TELEPHONE FAX E-MAIL

Mail to: Alvin Boss, Program
Specialist 11
255 Rockville Pike Ste. 180
Rockville, MD 20850
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THE AMERICAN INSTITUTE OF ARCHITECTS

AlA Document A310

Bid Bond

KNOW ALL MENOBY PRESENTS, that we

tHere insert full name and address or fegal title of Contractor)

(Here insert full name and address or legal title of Surety)

a carporation duly orga
as Surety, hereinafter ca

as Obligee, hereinafter called

Dollars ($ ),

NOW, THEREFORE, if the Obligee shall accept the bid a y shall enter into a Contract
with the Obligee in accordance with the terms of such bid, ard givesuc gy be specified in the bidding
or Contract Documents with good and sufficient surety for the faithfu aneg ’ Contract and for the prompt
payment of labor and material furnished in the prosecution therecf, or in the ev€n e failure of the Principal to enter

such Contract and give such bond or bonds, if the Principal shail pay to the Qlfigee ence not to exceed the penalty
hereof between the amount specified in said bid and such larger amount fdt whiel thedfOBYRec rpay in good faith contract
with another party to perform the Work covered by said bid, then this abligatho 4

in full force and effect.

Signed and sealed this day of 19
(Principal) {Seal)
(Witnhess)
(Title)
(Surety) (Seal)
(Witness)
(Title}
AlIA DOCUMENT A310 « BID BOND + AlA ® ¢ FEBRUARY 1970 ED » THE AMERICAN
INSTITUTE OF ARCHITECTS, 1735 N.Y. AVE., N.W., WASHINGTON, D.<C. 20006 1
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MONTGOMERY COUNTY, MARYLAND

FIXED PRICE CONSTRUCTION
CONTRACT BETWEEN
OWNER AND CONTRACTOR

This FIXED PRICE CONSTRUCTION CONTRACT (the “Contract”) BETWEEN
OWNER AND CONTRACTOR (Owner and Contractor together the “Parties”) is
made and entered into by and between MONTGOMERY COUNTY, MARYLAND a
body corporate and politic and a political subdivision of the State of Maryland (the
“Owner") and (the “Contractor”).

This Contract is effective on the date executed by the Director, Department of
General Services.

This Contract is for the construction of a project identified as the Elevator
Renovation for Martin Luther King Swim Center Project in Montgomery
County, Maryland (the "Project").

NOW, THEREFORE, in consideration of the mutual promises, covenants
and agreements stated herein, and for other good and valuable consideration,
the sufficiency of which is hereby acknowledged, the Parties agree:

1.
DOCUMENTS INCORPORATED BY REFERENCE

(A)  This Contract consists of this Contract and any documents referenced in
this Contract or in any of the following exhibits:

(1) Drawings and Specifications for the Project identified on Section
14240;

(2)  General Conditions of Construction Contract, VGCofC 09282010;

3) Supplemental Conditions of Construction Contract, if any;

4) Mandatory Insurance Requirements; (Pages 62-64)

5) Performance and Payment Bonds; (Pages 52-61)

(6) addenda to any of the foregoing;

(7) modifications issued hereafter to any of the foregoing;

(8) Notice to Proceed;

VIFB 03092011 34



IFB No. # 1005989
SPECIFICATIONS FOR ELEVATOR RENOVATION
MARTIN LUTHER KING SWIM CENTER

(9) Master Schedule and Critical Contract Completion Period (Not
Applicable) as amended by agreement of the parties; and

(10) all applicable provisions of the Montgomery County Code and
Procurement Regulations in effect on the Bid or Proposal closing
date and any procedural amendments or additions subsequently
adopted are part of the Contract all of which are incorporated by
reference and made a part of this Contract.

(B)  All of these documents referenced in this Article 1 together are collectively
referred to as the “Contract” or “Contract Documents”. Documents not included
or expressly referenced in this Article 1 do not form any part of this Contract.
Capitalized terms used in this Contract have the meaning ascribed to them in the
General Conditions of Construction Contract. The General Conditions of
Construction Contract are supplemental and additional to the terms and
conditions of this Contract and must be complied with by the Contractor as fully
as if set forth verbatim in this Contract. In the event of any conflict between the
terms of this Contract and the General Conditions of Construction Contract, the
most stringent will govern.

2.
REPRESENTATIONS AND WARRANTIES OF THE CONTRACTOR

The Contractor makes the following representations and warranties in
order to induce the Owner to execute this Contract. The Contractor recognizes
that, in making these representations and warranties, Owner is entitled to rely
upon the Contractor’s representations and warranties and is relying upon them in
entering into this Contract. The Contractor, by executing this Contract, makes
the following express representations and warranties to the Owner:

(A)  The Contractor is fully qualified to act as the Contractor and perform the
Work for the Project and has, and shall maintain, any and all licenses, permits or
other authorizations necessary to act as the Contractor for, and to construct, the
Work for the Project.

(B) The Contractor has become familiar with the Project Site and the local
conditions under which the Project is to be constructed and operated.

(C) Contractor is responsible for performing Work shown on the Contract
Documents, including reasonably implied or inferred Work from the Contract
Documents, which a reasonably prudent contractor of Contractor’'s reputation,
expertise and experience would conclude were inferable from the Contract
Documents.
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3.
INTENT AND INTERPRETATION

With respect to the intent and interpretation of this Contract, the Owner
and the Contractor agree as follows:

(A)  This Contract (which includes all Contract Documents) constitutes the
entire and exclusive agreement between the parties with reference to the Work
and the Project. This Contract supersedes any and all prior discussions,
communications, representations, understandings, negotiations, or agreements.

(B)  Anything that may be required, implied, or inferred by the documents that
make up this Contract, or any one or more of them, must be provided by the
Contractor for the Contract Sum within the Contract Time.

(C)  Nothing contained in this Contract creates, nor is to be interpreted to
create, privity or any other relationship whatsoever between the Owner and any
person or entity except the Contractor or between the Contractor and any other
person or entity except the Owner.

(D) When a word, term, or phrase is used in this Contract, it is to be
interpreted or construed first, as defined in the General Conditions of
Construction Contract including any supplemental terms and conditions of the
Contract, if any; second, as defined in this Contract; third, if not defined,
according to Referenced Standards and its generally accepted meaning in the
construction industry; and fourth, if there are no Referenced Standards or
generally accepted meaning in the construction industry, according to its
common and customary usage.

(E) The words "include”, "includes", or "including”, as used in this Contract,
are deemed to be followed by the phrase, "without limitation".

(F)  The specification in this Contract of any act, failure, refusal, omission,
event, occurrence, or condition as constituting a material breach of this Contract
does not imply that any other, non-specified act, failure, refusal, omission, event,
occurrence, or condition is to be deemed not to constitute a material breach of
this Contract.

(G) The Contractor has a continuing duty to read, examine, review, compare,
and contrast each of the Contract Documents that make up this Contract, and
must give written notice to the Owner and the Architect of any conflict, ambiguity,
error, or omission which the Contractor may find with respect to the Contract
Documents that come to the attention of Contractor during the course of the
Work and before proceeding with any part of the Work affected by the conflict,
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ambiguity, error, or omission. The express or implied approval by the Owner or
the Architect of any Shop Drawings or other Submittals does not relieve the
Contractor of the continuing duties imposed by this Contract, nor is any such
approval evidence of the Contractor's compliance with this Contract. The Owner
has requested the Architect only to prepare documents for the Project, including
the Drawings and Specifications for the Project, which are accurate, adequate,
consistent, coordinated, and sufficient for construction.

(H) In the event of any conflict, discrepancy, or inconsistency among any of
the Contract Documents, the following shall control:

(1) As between figures given on Drawings and scaled measurements,
the figures govern;

(2)  As between large scale Drawings and small scale Drawings, the
most stringent will govern;

(3) As between Drawings and Specifications, the most stringent will
govern; and

(4)  As between the General Conditions of Construction Contract or this
Contract and the Drawings or Specifications, the General
Conditions of Construction Contract and this Contract govern.
4.
OWNERSHIP OF THE DOCUMENTS WHICH MAKE UP THE CONTRACT
The Contract Documents, and each of them, as well as any other
documents furnished by the Owner, remain the property of the Owner. The
Contractor must not use, or permit to be used, any portion or all of the Contract
Documents or other documents furnished by the Owner on other projects without
the Owner's prior written authorization.
5.
CONTRACTOR'S PERFORMANCE
The Contractor must perform all of the Work required, implied or
reasonably inferable from the Contract Documents including, but not limited to,

the following:

(A)  Construction of the Work (including all warranty work) for the Project.
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(B) The furnishing and maintenance of all required surety bonds, insurance,
Warranties, and related documentation.

(C) The provision or furnishing, and prompt payment, of labor, supervision,
services, materials, supplies, equipment, fixtures, appliances, facilities, tools,
transportation, storage, power, fuel, heat, light, cooling, or other utilities, required
for construction of the Work for the Project, and all necessary permits and
licenses required for the construction of the Work for the Project, as provided in
the General Conditions of Construction Contract.

(D)  Full, prompt, and complete compliance with all of the Contract Documents,
without limitation, including the General Conditions of Construction Contract.

6.
TIME FOR CONTRACTOR'S PERFORMANCE

(A)  The Contractor must commence the performance of this Contract upon
Notice to Proceed as set forth in the General Conditions of Construction Contract
and must diligently perform under the Contract and complete the Work without
interruption through final completion of the Work for the Project. The Contractor
must achieve Substantial Completion of the Work for the Project within 275
days of Notice of Proceed.

(B) The Contractor must promptly notify the Owner and Architect in writing
when Substantial Completion has been achieved. The Contractor must comply
with the provisions of Section 14.2 of the General Conditions of Construction
Contract.

(C)  The Contractor must notify the Owner and Architect in writing when Final
Completion has been achieved and the Contractor is ready for a final inspection.
The Contractor must comply with the provisions of Sections 14.3 and 14.4 of the
General Conditions of Construction Contract.

(D) The Contractor must pay the Owner the sum of Three Thousand
Dollars ($3000.00) as Liquidated Damages for each day of unexcused delay
beyond the date set forth above for Substantial Completion. When the
Owner reasonably believes that Substantial Completion will be inexcusably
delayed, the Owner is entitled, but not required, to withhold from any amounts
otherwise due the Contractor an amount then believed by the Owner to be
adequate to recover Liquidated Damages applicable to the Delays. If and when
the Contractor overcomes any unexcused Delay in achieving Substantial

Completion, or any Delay, for which the Owner has withheld payment, the Owner
will promptly release to the Contractor those funds withheld, but no longer
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applicable, as Liquidated Damages.

(E) The Contractor’'s payment of any Liquidated Damages to the Owner is in
addition to and not exclusive of any other remedies available to the Owner under
the terms of this Contract or the Contract Documents.

(F)  All limitations of time applicable to the Contractor set forth in this Contract
and the Contract Documents are material and are of the essence of this
Contract.

7.
FIXED SUM AND CONTRACT PAYMENTS

(A) The Owner will pay, and the Contractor accepts, as full and complete
payment for the Contractor's timely performance of its obligations under this
Contract (including performance of and compliance with all of the General
Conditions of Construction Contract and other Contract Documents) the fixed
sum of Dollars
$ ). The sum set forth in this Article 7(A) constitutes the
Contract Sum, which cannot be modified except as provided in the General
Conditions of Construction Contract or by written Amendment executed by the
parties to this Contract.

(B) The Contractor is bound by the Owner-approved Schedule of Values
apportioning the Contract Sum among the different elements of the Work for the
Project for purposes of periodic and final payment as provided in the General
Conditions of Construction Contract. The Contractor's Schedule of Values must
not be inflated, unbalanced or misstated in any way to give the Contractor an
unfair advantage during the Bid or Proposal or construction processes. The
violation of this provision by the Contractor constitutes a material breach of this
Contract. The Contractor's Schedule of Values as approved by the Owner and
Architect/Engineer as provided in the General Conditions of Construction
Contract will be utilized for the Contractor's Applications for Payment.

(C) The Owner will pay the Contract Sum to the Contractor, less amounts
established for retainage, in accordance with Article 13 of the General Conditions
of Construction Contract. All Applications for Payment must be in the format, and
include all supporting information, required by the Contract Documents as well as
any other information required by the Owner the Architect, or both. The Owner
and Architect will approve in writing the amount that is properly owing to the
Contractor and certify the amount of payment then due to the Contractor as
provided in the General Conditions of Construction Contract. The Owner will
make payment to the Contractor as required by the General Conditions of
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Construction Contract. The amount of each such payment will be made in the
amount approved for payment in accord with the General Conditions of
Construction Contract less any amounts that the Contractor owes the Owner or
which the Owner has the right to withhold under the Contract Documents. The
Architect's approval of the Contractor's Applications for Payment does not
preclude the Owner from exercising any of its rights in Article 7(F), below or
elsewhere in the Contract Documents. As a condition precedent to payment, the
Contractor must, if required by the Owner, furnish to the Owner properly
executed waivers of lien, in a form acceptable to the Owner, from all
Subcontractors, materialmen, laborers, Suppliers, or others having lien rights, in
which the Subcontractors, materialmen, laborers, Suppliers, or others having lien
rights, acknowledge receipt of all sums due pursuant to all prior Applications for
Payment and waive and relinquish any liens, lien rights, or other claims relating
to the Project Site or the Work. Furthermore, the Contractor warrants and
represents that, upon payment of the Application for Payment submitted, title to
all Work included in the payment is vested in the Owner. The Owner’s right to
require lien waivers as a precondition to payment is solely for the benefit of the
Owner and shall not be construed to give any third party, including specifically
any Subcontractors, materialmen laborers, Suppliers, or others having lien rights,
or surety on any payment or performance bonds any rights nor make the Owner
liable to any of them as a consequence of the Owner’s decision or failure to
request or obtain such lien waivers as a precondition to payment.

(D) When payment is received from the Owner, the Contractor must
immediately pay all Subcontractors, materialmen, laborers, and Suppliers the
amounts they are due for the Work covered by such payment, as provided in the
General Conditions of Construction Contract. The Owner will have the right, but
not the duty, to issue future checks and payment to the Contractor of amounts
otherwise due under the Contract naming the Contractor and any such
Subcontractor, materialmen, laborer, or Supplier as joint payees. Such joint
check procedure, if employed by the Owner, does not create any rights in favor
of any person or entity beyond the right of the nhamed payees to payment of the
check and does not require the Owner to repeat the procedure in the future.

(E) Neither payment to the Contractor, utilization of the Work or the Project for
any purpose by the Owner, nor any other act or omission by the Owner is to be
interpreted or construed as an acceptance of any Work of the Contractor that is
not strictly in compliance with construction industry standards and the
requirements of this Contract.

(F)  The Owner has the right to refuse to make payment and, if necessary,
may demand the return of a portion or the entire amount previously paid to the
Contractor due to any reason stated in Article 13 of the General Conditions of
Construction Contract. The Contractor must immediately comply with any written
demand by the Owner for repayment or reimbursement of the Owner for any
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amounts previously paid by the Owner as contemplated in this Article.

(G) The Contractor has no right to stop Work as a consequence of non-
payment. In the event of any dispute between the Contractor and Owner
involving the Contractor’s claim to entitlement to payment the Contractor’s only
remedy is to file a claim with the Contract Administrator as provided in the
General Conditions of Construction Contract. The Contractor must diligently
proceed with the Work pending resolution of the claim or dispute. Any payments
on Certificates for Payment which are approved by the Owner as “proper
invoices” within the meaning of applicable laws and regulations not made within
thirty (30) days after the Owner approves the Certificate for Payment shall bear
interest at a rate equivalent to the interest rate paid by 5 year U.S. Treasury Bills
as of the date interest first begins to accrue under Section 11B-34 of the
Montgomery County Code, 2004, as amended. An Owner approved Certificate
for Payment is one that has been certified as required by the Architect, accepted
by the Contract Administrator or designee, and fully complies with the
requirements of Article 13 of the General Conditions of Construction Contract.

(H) Prior to being entitled to receive final payment, and as a condition
precedent to final payment, the Contractor must furnish the Owner all items
required in Section 14.3 of the General Conditions of Construction Contract in the
form and manner required by Owner, with a copy to the Architect.

8.
INFORMATION AND MATERIAL SUPPLIED BY THE OWNER

(A)  The Owner will, if requested by the Contractor, furnish to the Contractor,
prior to the execution of this Contract, any and all written and tangible material in
its possession concerning conditions below ground at the Site of the Project.
The Owner shall also furnish, if appropriate, the legal description of the Project
Site, and any required survey in the Owner’s possession or under the Owner’s
control.

(B) Geotechnical Studies: Geotechnical Studies refers to those reports of
explorations and tests of subsurface conditions at or contiguous to the Site,
which have been prepared for the use of the Architect/Engineer and/or Owner in
designing the project. Their accuracy or completeness is limited to the very
narrow parameters of locations, timing and depth of the borings, pits and other
analyses. As such, they are not intended to, and do not, provide a
comprehensive representation of subsurface conditions. The Geotechnical
Studies have been made part of the Contract Documents for the limited purpose
of design of the Work .The Geotechnical Studies shall not be relied upon by the
Contractor for any means or methods of construction. Contractors and Offerors
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may make their own investigation of existing subsurface conditions. For Contract
Modification purposes, the Geotechnical Studies establish a baseline for
expected subsurface conditions. The Contractor must show a material difference
between the Geotechnical Studies and actual subsurface conditions to justify a
Contract Modification.

9.
DUTIES, OBLIGATIONS AND RESPONSIBILITIES OF THE CONTRACTOR

In addition to any and all other duties, obligations, and responsibilities of
the Contractor set forth in this Contract and the General Conditions of
Construction Contract, the Contractor has and must perform the following duties,
obligations, and responsibilities:

(A)  The Contractor must continually perform its duties set forth in Article 3(G).
The Contractor must not perform Work without adequate Drawings and
Specifications, or, as appropriate, approved Shop Drawings, or other Submittals.
If the Contractor performs Work knowing or believing it involves an error,
inconsistency, or omission in the Contract, without first providing written notice to
the Architect and Owner, the Contractor is responsible for the Work and must
pay all costs of correcting it.

(B)  All Work must conform strictly to the requirements of the Contract.

(C)  The Contractor must strictly supervise the performance and completion of
the Work, and must monitor the Work as it progresses. The Contractor is strictly
liable for all acts and omissions of those engaged in the Work on behalf of the
Contractor.

(D)  The Contractor warrants that all labor furnished under this Contract will be
competent to perform the tasks undertaken; that the product of such labor will
yield only first-class results; that all materials used in the Work and equipment
provided will be new and of high quality; that the Work will be complete, of high
quality, without defects, when completed; and that all of the Work will strictly
comply with the requirements of the Contract. Any Work not strictly complying
with the requirements of the Contract will be a breach of the Contractor's
warranty.

(E) The Contractor must obtain and pay for all required permits, fees, and
licenses as set forth in Article 5.2.3 of the General Conditions of Construction
Contract, in any Supplemental Conditions of Construction Contract and in any
other Contract Documents. The Contractor must comply with all Laws and
Regulations applicable to the Project and to the Work.
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(F) The Contractor must employ and maintain at the Project Site only
competent supervisory personnel. Key personnel must be assigned by the
Contractor to this Project and may be changed only as provided in the General
Conditions of Construction Contract.

(G) The Contractor must provide the Owner and the Architect its Construction
Project Progress Schedule in accordance with the General Conditions of
Construction Contract. The Progress Schedule must conform to the General
Conditions of Construction Contract, be in the format specified in the Contract
Documents, and otherwise be acceptable to the Owner. The Contractor's
Progress Schedule must be updated no less frequently than monthly and must
be updated to reflect the current progress of the Work, any conditions that
change the critical path or the dates for Substantial or Final Completion of the
Work, and any additions or changes to the Work. Each such revision is to be
furnished to the Owner and the Architect. Strict compliance with the requirements
of this Article 9(G) is a condition precedent to payment to the Contractor, and
failure by the Contractor to strictly comply with these requirements constitutes a
material breach of this Contract.

(H)  The Contractor must keep an updated copy of the Contract, the General
Conditions of Construction Contract, any Supplemental Conditions of
Construction Contract, and an updated posted set of the plans and specifications
reflecting any and all changes at the Project Site. Additionally, the Contractor
must keep a copy of, and a log of, approved Shop Drawings and other Submittals
and copies of, and a log of, all Requests for Information (RFIs) and Supplemental
Instructions (SIs) issued with respect to the Work or the Project at the Site at all
times. All of these items shall be available to the Owner and the Architect during
all regular business hours. Upon Final Completion of the Work, all of these items
must be finally updated and provided to the Owner and will be the property of the
Owner.

() Shop Drawings and other Submittals from the Contractor are not Contract
Documents and are not part of the Contract. See Section 9.1.5 of the General
Conditions of Construction Contract. The Contractor must not do any Work
requiring Shop Drawings or other Submittals unless the Shop Drawings and
Submittals have been approved in writing by the Architect. All Work requiring
approved Shop Drawings or other Submittals must be done in strict compliance
with the Contract Documents. However, approval by the Architect or the Owner is
not evidence that Work installed pursuant to the Shop Drawings or Submittals
conforms to the requirements of this Contract. The Owner and the Architect have
no duty to review partial Submittals or incomplete Submittals. The Contractor
must maintain a Submittal log which must include, at a minimum, the date of
each Submittal, the date of any resubmittal, the date of any approval or rejection,
and the reason for any approval or rejection. The Contractor has the duty to
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carefully review, inspect, and examine any and all Submittals before submitting
them to the Owner or the Architect.

J) The Contractor must maintain the Project Site in a reasonably clean
condition during performance of the Work. Upon Final Completion, the Contractor
must thoroughly clean the Project Site of all debris, trash and excess materials or
equipment as provided in the General Conditions of Construction Contract.

(K) At all times relevant to this Contract, the Contractor must permit the
Owner and the Architect to enter upon the Project Site and to review or inspect
the Work without formality or other procedure.

10.
CONTRACT ADMINISTRATOR AND PROJECT ARCHITECT

The Contract Administrator for this Project is:
Richard Jackson, Division Chief
Division Facilities Management
1301 Seven Locks Rd
Rockville, MD 20854
Phone: (301) 279-1090
Fax: (301) 279-8100

The "Architect"”, “Architect/Engineer” or “Project Consultant” for this
Project is:

Robert L. Seymour & Associates, Inc.
182 Thomas Johnson Drive, Suite 200
Frederick, MD 21702

Phone: (301) 662-8112

Fax: (301) 662-8117

Unless otherwise directed by the Owner in writing, the Architect will perform
those duties and discharge those responsibilities allocated to the Architect in the
General Conditions of Construction Contract.

THE DUTIES, OBLIGATIONS AND RESPONSIBILITIES OF THE
CONTRACTOR UNDER THIS CONTRACT SHALL IN NO MANNER
WHATSOEVER BE CHANGED, ALTERED, DISCHARGED, RELEASED, OR
SATISFIED BY ANY DUTY, OBLIGATION OR RESPONSIBILITY OF THE
ARCHITECT. THE CONTRACTOR IS NOT A THIRD-PARTY BENEFICIARY OF
ANY CONTRACT BY AND BETWEEN THE OWNER AND THE ARCHITECT. IT
IS EXPRESSLY ACKNOWLEDGED AND AGREED THAT THE DUTIES OF
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THE CONTRACTOR TO THE OWNER ARE INDEPENDENT OF, AND ARE
NOT DIMINISHED BY, ANY DUTIES OF THE ARCHITECT TO THE OWNER.

11.
CLAIMS BY THE CONTRACTOR

Claims by the Contractor against the Owner are subject to the following
terms and conditions:

(A)  All Contractor claims against the Owner must be initiated by a written
claim submitted to the Owner and the Architect in strict accordance with Articles
11, 12 and/or 16 of the General Conditions of Construction Contract, and the
requirements of Chapter 11B of the Montgomery County Code, 2004, as
amended, and the Montgomery County Procurement Regulations, Chapter 11B
of the Code of Montgomery County Regulations (COMCOR), as amended. Any
claim must be received by the Owner and the Architect no later than ten (10)
days after the event giving rise to the claim. ANY CLAIM NOT FILED WITH THE
OWNER AND ARCHITECT WITHIN SUCH TIME AND IN COMPLIANCE WITH
THE PRECEDING PROVISIONS SHALL BE DEEMED CONCLUSIVELY TO
HAVE BEEN WAIVED AND SHALL BE DISMISSED.

(B) The Contractor must continue its performance under this Contract
regardless of the existence of any claims submitted by the Contractor.

(C) In connection with any claim by the Contractor against the Owner for
compensation in excess of the Contract Sum, any liability of the Owner to the
Contractor shall be strictly limited and computed in accord with Articles 11 and 12
of the General Conditions of Construction Contract and shall in no event include
indirect costs (such as home office overhead) or consequential damages of the
Contractor or any estimated costs or damages. The Owner is not liable to the
Contractor for claims of third parties, including Subcontractors or
Suppliers. The Contractor may not add or join the Owner as a Party (third-
party defendant or otherwise) in any litigation or arbitration between
Contractor and any third parties, including Subcontractors or Suppliers. In
addition, the Owner’s liability for any contract claims is limited in the case of a
Change Order to amounts computed in accordance with Section 12.2.2 of the
General Conditions of Construction Contract, and in the case of any
compensable delay claim to amounts computed in accordance with Section
11.6.9 of the General Conditions of Construction Contract.

(D) Inthe event the Contractor is delayed in performing any task, which at the

time of the Delay is then critical, as provided in the General Conditions of
Construction Contract, or which during the delay becomes critical, as the sole
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and exclusive result of any act or omission by the Owner, or someone acting on
the Owner's behalf, or by Owner authorized Change Orders, unusually severe
weather not reasonably anticipatable, fire, or other Acts of God, occurring without
the fault or negligence of the Contractor, the date for achieving Substantial
Completion, or, as applicable, Final Completion, will be appropriately adjusted by
the Owner upon the written claim of the Contractor to the Owner and the
Architect filed in full compliance with Article 11 of the General Conditions of
Construction Contract. A task is critical within the meaning of this Article 11(D) if,
the task is on the critical path of the most recent CPM Schedule of Record so
that a Delay in performing the task will Delay the ultimate completion of the
Project. ANY CLAIM FOR AN EXTENSION OF TIME BY THE CONTRACTOR
MUST STRICTLY COMPLY WITH THE REQUIREMENTS OF ARTICLE 11(A)
ABOVE. IF THE CONTRACTOR FAILS TO MAKE SUCH CLAIM AS
REQUIRED IN THIS ARTICLE 11(D), ANY CLAIM FOR AN EXTENSION OF
TIME WILL BE WAIVED AND SHALL BE DISMISSED.

12.
SUBCONTRACTORS

Within the time and conditions provided in Article 6 of the General
Conditions of Construction Contract, the Contractor shall identify to the Owner
and the Architect, in writing, those persons or entities that will be the
Subcontractors on the Project. The Owner will state in writing any objections the
Owner may have to any such Subcontractors as provided in the General
Conditions of Construction Contract. The Contractor must not enter into a
subcontract with a Subcontractor to whom the Owner objects. All subcontracts
shall afford the Contractor rights against the Subcontractor that correspond to
those rights afforded to the Owner against the Contractor as provided in the
General Conditions of Construction Contract, including those rights of Contract
termination as set forth in the General Conditions of Construction Contract. Any
replacement Subcontractors must be acceptable to the Owner.

13.
CHANGE ORDERS
The Owner may order one or more changes to the Work within the general
scope of this Contract. The Contractor must proceed with any such changes,
and any Contractor claim regarding any such change must be made in strict

accordance with Articles 11, 12 and 16 of the General Conditions of Construction
Contract and Article 11 of this Contract.
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(A)  The Contractor must notify and obtain the consent and approval of the
Contractor's Surety with reference to all Change Orders if such notice, consent or
approval is required by the Owner, the Architect, the Contractor's Surety or by
law. The Contractor's performance of Change Order Work constitutes the
Contractor's warranty to the Owner that the surety has been notified of, and
consents to, such Change Order Work AND THE SURETY SHALL BE
CONCLUSIVELY DEEMED TO HAVE BEEN NOTIFIED OF SUCH CHANGE
ORDER WORK AND TO HAVE EXPRESSLY CONSENTED TO THE CHANGE
ORDER WORK.

(B) ANY CLAIM ABOUT AN ADJUSTMENT IN THE CONTRACT TIME OR
CONTRACT SUM DUE TO A CHANGE MUST BE GIVEN IN WRITING TO THE
OWNER AND ARCHITECT AS PROVIDED IN ARTICLES 11, 12 AND 16 OF
THE GENERAL CONDITIONS OF CONSTRUCTION CONTRACT AND
ARTICLE 11 OF THIS CONTRACT, OR THE CLAIM IS WAIVED. Any failure to
agree upon an adjustment in the Contract Time or Contract Sum must be
resolved under Article 16 of the General Conditions of Construction Contract.
The Contractor must proceed with the prosecution of the Work as changed, even
if there is an unresolved claim. No charge for any extra work, time or material
will be allowed, except as provided in this Article.

14.
DISCOVERING AND CORRECTING DEFECTIVE OR INCOMPLETE WORK
Inspection and correction of the Work and Contractor’'s warranties shall be
as provided in Article 10 of the General Conditions of Construction Contract.
15.
NO TERMINATION BY THE CONTRACTOR
The Contractor does not have a right to terminate the Contract. As
provided in Article 15 of the General Conditions of Construction Contract, the
Contractor has no right to stop Work on the Project. In the event of any dispute
between Contractor and Owner involving the Contractor’s claim to entitlement to
any payment, the Contractor, as required by the General Conditions of

Construction Contract, must diligently proceed with the Work pending resolution
of the dispute.
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16.
OWNER'S RIGHT TO SUSPEND CONTRACTOR'S PERFORMANCE

The Owner has the right to suspend or stop Work as provided in Articles
11 and 15 of the General Conditions of Construction Contract.

17.
TERMINATION BY THE OWNER

The Owner may terminate this Contract in accordance with Article 15 of
the General Conditions of Construction Contract.

18.
INSURANCE

The Contractor must comply with the insurance requirements set forth in
the Bid or Proposal Documents and Article 17 of the General Conditions of
Construction Contract.

19.
SURETY BONDS

The Contractor must furnish separate Bid, performance and payment
bonds to the Owner in the forms prescribed in the Bid or Proposal Documents
and Article 17 of the General Conditions of Construction Contract. The
performance and payment bonds must set forth a penal sum in an amount not
less than 95% of the Contract Sum. Each bond furnished by the Contractor must
incorporate by reference the terms of this Contract as fully as though they were
set forth verbatim in the bonds. The penal sum of both the performance and
payment bonds will be automatically increased in the amount of any increase to
the Contract Sum. The performance and payment bonds furnished by the
Contractor must be in the forms prescribed in the Bid or Proposal Documents
and Article 17 of the General Conditions of Construction Contract. The Surety
must be a corporate Surety authorized to do business in the State of Maryland
and acceptable to the Owner. While determining Surety acceptability, the Owner
may make such investigations as he deems necessary to determine the ability of
the Contractor’s Surety to perform its duties and obligations and the Contractor
shall furnish to the Owner, within five (5) days of Owner request, all such data
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and information for this purpose as the Owner may request. The Owner reserves
the right, in its absolute discretion and for any reason, to accept or reject any
Surety proposed by the Contractor.

20.
PROJECT RECORDS

The Contractor must make available to the Owner and the Architect all or
any part of any documents relating in any manner to the Project that are in the
possession of the Contractor or any Subcontractor of the Contractor (the “Project
Records”) for inspection and copying at any reasonable time upon request by the
Owner or the Architect. The Contractor must make the Contract Documents,
Record Documents, and any Project Records available for inspection and
copying by any state, federal, or other regulatory authority at any time upon the
request of either the Owner or the state, federal, or other regulatory authority
requesting the right to inspect or copy the Contract Documents, Record
Documents, or Project Records. The Project Records include, but are not limited
to, all written records concerning the Project, all drawings, printouts, disks, plans,
specifications, submittals, correspondence, minutes, memoranda, tape
recordings, videos, or other writings or things that document the Project, its
design, and its construction, including the Record Documents, as defined in the
General Conditions of Construction Contract. The Project Records expressly
include those documents reflecting the cost of construction to the Contractor,
including the Contractor's Bid sheet(s) and/or Bid calculation takeoffs and
estimates. The Contractor shall maintain and protect these documents for no less
than four (4) years after Final Completion of the Project, or for any longer period
of time as may be required by law or good construction practice.

21.

APPLICABLE LAW

This Contract must be construed under the law of the State of Maryland,
without regard to conflicts of law provisions.

22.
SUCCESSORS AND ASSIGNS
This Contract is binding on the Parties and their respective successors,

heirs, and assigns. The Contract must not be assigned without prior written
consent of the Owner and except as otherwise provided in this Contract.

VIFB 03092011 49



IFB No. # 1005989
SPECIFICATIONS FOR ELEVATOR RENOVATION
MARTIN LUTHER KING SWIM CENTER

23.
UNION ACTIVITY
Furthermore by signing, or performing work under this Contract, the
Contractor expressly certifies that it will not expend County funds to assist,

promote, deter, or otherwise influence union activity or organizing, and that it will
comply with the requirements of Montgomery County Code, Section 11B-33B.

SIGNATURE PAGE FOLLOWS
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owner: Contractor:
MONTGOMERY COUNTY,
MARYLAND

(Company Name)

(Signature) (Signature)
David E. Dise, CPPO, Director
Department of General Services

(Printed Name)

(Title)

(Date) (Date)

Recommended by:

(Signature)
Richard Jackson, Division Chief
Division of Facilities Management

(Date)

This Contract form has been preapproved by the Office of the County
Attorney and may not be modified without the concurrence of the Office of
the County Attorney.

NAME AND SIGNATURE REQUIREMENTS FOR BIDS AND CONTRACTS

The correct legal business name of the Offeror must be used. A trade name (i.e., a
shortened or different name under which the firm does business) must not be used when
the legal name is different. Corporations must have names that comply with State Law.
The Offeror's signature must conform to the following: All signatures must be made by
an authorized officer, partner, manager, or employee. The signing of an Offer or a
Contract is a representation and certification by the person signing that the person is
authorized to sign the Offer or Contract on behalf of the Offeror or Contractor.

End of
CONSTRUCTION CONTRACT BETWEEN OWNER AND CONTRACTOR
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PERFORMANCE BOND (95% of the Contract Amount)

: as surety (“Surety”), and
, as principal (“Contractor”), enter into and execute this
bond (“Performance Bond”), and bind themselves in favor of Montgomery County
Maryland, as obligee (“Owner”), in the initial amount  of
$ (ninety-five percent (95%) of the
Contract Sum or such greater amount as the Contract Sum may be adjusted to
from time to time in accordance with the Contract between the Contractor and
Owner) (the “Penal Sum”).

WHEREAS, the Contractor has executed a contract with Montgomery
County Maryland dated (the “Contract”) for construction of the
elevator renovation for Martin Luther KING Swim CENTER, Silver Spring, in
Montgomery County, Maryland (the “Project”) and,

WHEREAS, the Owners have required the Contractor to furnish this
Performance Bond as a condition to executing the Contract with the Contractor;

NOW THEREFORE, the Surety and the Contractor, both jointly and
severally, and for themselves, their heirs, administrators, executors, successors
and assigns agree:

1. CONTRACT INCORPORATED; SURETY AND CONTRACTOR BOUND FOR FULL
PERFORMANCE. The Contract is incorporated by reference and made a part of this
bond. The Surety and the Contractor are bound for the full performance of the Contract
including without exception all of the Contract Documents (as defined in the Contract)
and all of their terms and conditions, both express and implied.

2. OWNER’S AFFIDAVIT OF CONTRACTOR BREACH OR DEFAULT. If the Owner shall
provide to Surety the written affidavit of the Owner stating that the Contractor is in breach
or default of the Contract, and that such breach or default remains uncured by the
Contractor, then upon delivery of such affidavit to the Surety in the method for providing
notices as set forth in Paragraph 7 below, Surety must promptly notify the Owner in
writing which action it will take as permitted in Paragraph 3.

3. SURETY’'S OBLIGATION UPON DELIVERY OF OWNER'S AFFIDAVIT OF
CONTRACTOR’'S BREACH OR DEFAULT. Upon the delivery of the Owner’s affidavit of
breach or default by the Contractor as provided in Paragraph 2 above, the Surety may
promptly remedy the breach or default or must, within thirty (30) days, proceed to take
one of the following courses of action:

a. Proceed Itself. Complete performance of the Contract including correction of
defective and nonconforming Work through its own contractors or employees,
approved as being acceptable to the Owner, in the Owner’'s sole discretion,
provided, however, that Owner’s discretion to approve Surety’s contractor will not
be unreasonably withheld as to any contractor who would have qualified to offer
a proposal on the Contract (including the Contractor provided the Surety has
remedied the default to satisfaction of the Owner). During this performance by
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the Surety the Owner will pay the Surety from its own funds only those sums as
would have been due and payable to the Contractor under the Contract as and
when they would have been due and payable to the Contractor in the absence of
the breach or default not to exceed the amount of the remaining Contract
balance less any sums due the Owner under the Contract. During this
performance Surety’s payment bond must remain in full force and effect; or

b. Tender a completing contractor acceptable to Owner. Tender a contractor,
approved as being acceptable to the Owner (in the Owner’'s sole discretion),
together with a contract for fulfilment and completion of the Contract executed by
the completing contractor, to the Owner for the Owner’s execution. Owner’s
discretion to approve Surety’s completing contractor will not be unreasonably
withheld as to any contractor who would have qualified to offer a proposal on the
Contract and is not affiliated (as defined in the General Conditions of Contract)
with the Contractor. Owner’s discretion to approve Contractor as the completing
contractor, however, shall be in Owner’s sole subjective discretion. Upon
execution by the Owner of the contract for fulfilment and completion of the
Contract, the completing contractor must furnish to the Owner a performance
bond and a separate payment bond, each in the form of those bonds previously
furnished to the Owner for the Project by the Contractor. Each such bond must
be in the Penal Sum of the full cost to complete the Contract. The Owner will pay
the completing contractor from its own funds only those sums as would have
been due and payable to the Contractor under the Contract as and when they
would have been due and payable to the Contractor in the absence of the breach
or default not to exceed the amount of the remaining Contract balance less any
sums due the Owner under the Contract. To the extent that the Owner is
obligated to pay the completing contractor sums which would not have then been
due and payable to the Contractor under the Contract (any sums in excess of the
then remaining Contract balance less any sums due the Owner under the
Contract), the Surety must pay to the Owner the full amount of those sums at the
time the completing Contractor is tendered to the Owner so that the Owner can
utilize those sums in making timely payment to the completing contractor; or

C. Tender the Full Penal Sum. Tender to the Owner the full Penal Sum of the
surety bond. The Owner will refund to the Surety without interest any unused
portion not spent by the Owner procuring and paying a completing contractor or
completing the construction contract itself, plus the cost allowed under Section 4,
after completion of the contract for fulfillment and completion of the Contract and
the expiration of any applicable warranties; or

d. Other Acts. Take any other acts mutually agreed upon in writing by the Owner
and the Surety.

4. SURETY’S ADDITIONAL OBLIGATIONS. In addition to those duties set forth herein
above, the Surety must promptly pay the Owner (i) all losses, costs and expenses
resulting from the Contractor's breach(es) or default(s), including, without limitation, fees,
expenses and costs for architects, engineers, consultants, testing, surveying and
attorneys, plus (ii) liquidated or actual damages, whichever may be provided for in the
contract, for lost use of the Project, plus (iii) reprocurement costs and fees and expenses,
plus (iv) costs incurred at the direction, request, or as a result of the acts or omissions of
the Surety; provided that in no event shall Surety’s liability exceed the Penal Sum of this
Bond.
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SURETY’S WAIVER OF NOTICE. The Surety waives notice of any Modifications to the
Contract, including changes in the Contract Time, the Contract Sum, the amount of

MARTIN LUTHER KING SWIM CENTER

liquidated damages, or the Work to be performed.

NO THIRD PARTY BENEFICIARIES. The Surety provides this Performance
Bond for the sole and exclusive benefit of the Owner and, if applicable, any dual
obligee designated by attached rider, together with their heirs, administrators,
executors, successors and assigns. No other party, person or entity has any rights
against the Surety.

METHOD OF NOTICE. All notices to the Surety, the Contractor or the Owner must be
given by Certified Mail, Return Receipt Requested, to the address set forth for each party

below:

SURETY:

Name:
Attention:
Street:

City, State,
Zip

CONTRACTOR:

Name:
Attention:
Street:

City, State,
Zip

OWNER:

with a copy to:

VIFB 03092011

Montgomery County Government

Attention: Hamid Omidvar, Contract Administrator
101 Monroe Street, 9th Floor

Rockville, Maryland 20850

Office of the County Attorney

John Markovs, Associate County Attorney
101 Monroe Street, 3rd Floor

Rockville, Maryland 20850
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8. STATUTE OF LIMITATIONS. Any statutory limitation, which may be contractually
superseded, to the contrary notwithstanding, any action hereon may be instituted so long
as the applicable statute of limitations governing the Contract (including any warranty
period) has not run or expired or within three (3) years following Final Completion of the
Contract (including any warranty period) and acceptance of the Work performed under
the Contract by the Owner, whichever is longer.

9. RECITALS. The recitals contained in this Performance Bond are incorporated by
reference herein and are expressly made a part of this Performance Bond.

10. GOVERNING LAW. This Performance Bond shall be governed by, and construed in
accordance with the laws of the State of Maryland without regard to its conflict of laws
provisions.

11. VENUE. In the event any legal action shall be filed upon this Performance Bond, venue
shall lie exclusively in the Circuit Court for Montgomery County, Maryland.

SIGNATURE PAGE FOLLOWS
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Contractor

Surety

(Typed Firm Name)

(Typed Firm Name)

(Seal) (Seal)
By: By:
(Signature) (Signature)

(Printed Name)

(Printed Name)

(Title)

(Title)

(Address)

(Address)

(Date of Execution)

VIFB 03092011

(Date of Execution)

END OF DOCUMENT
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Payment Bond (95% of the Contract Amount)

, as surety (“Surety”), and
, as principal (“Contractor”), enter into and
execute this bond (“Payment Bond”), and bind themselves in favor of,
Montgomery County Maryland (“Owner”) in the initial amount of
$ (ninety-five percent (95%) of the
Contract Sum or such greater amount as the Contract Sum may be adjusted to
from time to time in accordance with the Contract between Contractor and
Owner) (the “Penal Sum”).

WHEREAS, the Contractor has executed a contract with the Owner dated
(the “Contract”) for construction of the elevator renovation for
Martin Luther KING Swim CENTER, Silver Spring, in Montgomery County,
Maryland (the “Project”) and,

WHEREAS, the Owner has required the Contractor to furnish this
Payment Bond containing the terms and conditions set forth herein as a condition
to executing the Contract with the Contractor;

NOW THEREFORE, the Surety and the Contractor, both jointly and
severally, and for themselves, their heirs, administrators, executors, successors
and assigns agree:

1. The Contract is incorporated by reference and made a part of this
Agreement. The Surety and the Contractor are bound for the full
performance of the Contract including without exception all of the Contract
Documents (as defined in the Contract) and all of their terms and
conditions, both express and implied, and, without limitation, specifically
including Contractor’s obligation to pay for labor, materials, services and
equipment provided in connection with the Contract performance;

2. For purposes of this Payment Bond, Beneficiary is defined as a person or
entity who has actually provided labor, material, equipment, services or
other items for use in furtherance of the Contract, labor and material being
construed to include that part of water, gas, power, light, heat, oll,
gasoline, telephone service or rental of equipment directly applicable to
the Contract and having:
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a. a direct contract with the Contractor; or

b. a direct contract with a subcontractor or sub-subcontractor of the
Contractor; or

C. rights, under the laws applicable in Montgomery County, Maryland,
to file a lien, a claim or notice of lien, or otherwise make a claim
against the Project, the Site, or against funds held by the Owner, if
the Project is, or were, subject to such filing.

3. The Surety is not obligated hereunder to a Beneficiary other than a
Beneficiary having a direct contract with the Contractor unless such
Beneficiary has given written notice of its claim to the Contractor and the
Surety within the longer of:

a. ninety (90) days after such Beneficiary provided labor, material,
equipment, services or other items for use in furtherance of the
Contract; or,

b. the period of time under the laws applicable in Montgomery County,
Maryland for (1) filing of a lien, claim of lien, or notice of lien, if the
Project is, or were, subject to such filing, or (2) otherwise making a
claim against the Project or against funds held by the Owner;
stating the amount claimed and identifying, by name and address,
the person or entity to whom such labor, material, equipment,
services or other items were provided.

4. In no event is the Surety obligated hereunder for sums in excess of the
Penal Sum.
5. Upon receipt of a claim from a Beneficiary hereunder, the Surety must

promptly, and in no event later than forty-five (45) days after receipt of
such claim and supporting documentation, respond to such claim in writing
(furnishing a copy of such response to the Owner) by:

a. making payment of all sums not in dispute; and,

b. stating the basis for disputing any sums not paid.

The failure of Surety to identify a specific defense to all or part of a claim
shall not be deemed an admission of liability by Surety or otherwise
constitute a waiver of any claims or defenses that the Contractor and/or

Surety may have or acquire as to such claim, including, without limitation
the right to dispute such claim.
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No action shall be commenced by a Beneficiary hereunder after the
passage of the longer of one (1) year following final completion of the
Contract (including any warranty period) and acceptance of the Work
performed under the Contract by the Owner or any limitation period
provided under the laws applicable in Montgomery County, Maryland.

The Surety waives notice of any Modifications to the Contract, including
changes in the Contract Time, the Contract Sum, the amount of liquidated
damages, or the Work to be performed.

All notices to the Surety, the Contractor or the Owner must be given by
Certified Mail, Return Receipt Requested, to the address set forth for each
party below:

SURETY:

Name:

Attention:

Street:

City, State,
Zip

CONTRACTOR:
Name:

Attention:

Street:

City, State,
Zip

OWNER:

Montgomery County Government

Richard Jackson, Chief, Division of Facilities Management
1301 Seven Locks Rd.

Rockville, Maryland 20854

with a copy to:

Office of the County Attorney

John Markovs, Associate County Attorney
101 Monroe Street, 3rd Floor

Rockville, Maryland 20850

The recitals contained in this Payment Bond are incorporated by reference herein and
are expressly made a part of this Payment Bond.
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10. This Payment Bond shall be governed by, and construed in accordance with the laws of
the State of Maryland without regard to its conflict of laws provisions.

11. In the event any legal action shall be filed upon this Payment Bond, venue shall lie
exclusively in the Circuit Court for Montgomery County, Maryland.

SIGNATURE PAGE FOLLOWS
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Contractor

Surety

(Typed Firm Name)

(Typed Firm Name)

(Seal) (Seal)
By: By:
(Signature) (Signature)

(Printed Name)

(Printed Name)

(Title)

(Title)

(Address)

(Address)

(Date of Execution)

VIFB 03092011

(Date of Execution)

END OF DOCUMENT
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MANDATORY INSURANCE REQUIREMENTS
Elevator Modernization — Martin Luther King Swim Center

Prior to the execution of the contract by the County, the proposed awardee must
obtain at their own cost and expense the following insurance with an insurance
company/companies licensed to do business in the State of Maryland and
acceptable to the Division of Risk Management. This insurance must be kept in full
force and effect during the term of this contract, including all extensions. The
insurance must be evidenced by a certificate of insurance, and if requested by the
County, the proposed awardee/Contractor shall provide a copy of the insurance
policies. The Contractor's insurance shall be primary.

Commercial General Liability

A minimum limit of liability of three million dollars ($3,000,000), combined single
limit, for bodily injury and property damage coverage per occurrence including the
following coverages:

Contractual Liability

Premises and Operations

Independent Contractors

Products and Completed Operations during
Broad Form Property Damage

Personal Injury

Automobile Liability Coverage

A minimum limit of liability of one million dollars ($1,000,000), combined single
limit, for bodily injury and property damage coverage per occurrence including the
following:

Owned Automobiles
Hired Automobiles
Non-owned Automobiles

Worker's Compensation/Employer's Liability
Meeting all statutory requirements of the State of Maryland Law and with the
following minimum Employers’ Liability limits:

Bodily Injury by Accident - $100,000 each accident
Bodily Injury by Disease - $500,000 policy limits
Bodily Injury by Disease - $100,000 each employee

Additional Insured

Montgomery County, Maryland, its elected and appointed officials, officers,
consultants, agents and employees must be named as an additional insured on
Contractor's Commercial and Excess/Umbrella Insurance for liability arising out of
contractor’s products, goods and services provided under this contract.
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Policy Cancellation
Thirty (30) days written notice of cancellation or material change of any of the
policies is required.

Certificate Holder

Montgomery County Government

DGS / Facilities Management / Homer Bakhtiary
1301 Seven Locks Road

Rockville, MD 20854
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1.1.11 Certificate of Final Completion ----------=--==-omemmmumno 16

1.1.12 Certificate of Insurance---------==-==========mmemmmmmme - 16

1.1.13 Certificate of Substantial Completion -------------------- 17

1.1.14 Change Order --------mmmmm oo e 17

1.1.15 Contract -===--===mmm e 17

1.1.16 Contract Administrator -----------=-==-msmmmmmmmmomm o 17

1.1.17 Contract Amendment —---------mmmmmmmm oo 17

1.1.18 Contract Documents ------------mmmmmmmmm oo 17
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1.1.19 Contract SUM —----m--mmmm oo oo 17
1.1.20 Contract Time --------mmmm oo 17
1.1.21 CONtraCtor —=--mmmmmm oo 17
1.1.22 Coordination Drawings ------=-=========smmmmmmmmmmmmmmeeeee 17
1.1.23 Date of Commencement----------=--=-=-mmmmmmmmmmemomeeo 17
1.1.24 Date of Substantial Completion ---------------------oom-—- 17
1.1.25 DAy -----mmmmmm o e e e 17
1.1.26 Defective or Nonconforming Work ----------=--==-emumno- 17
1.1.27 Delay -----mmmmmmm oo o 18
1.1.28 DepartmMent —-------mmmmmm e e e 18
1.1.29 Dir@CtOr---=-=mmmmmm oo oo 18
1.1.30 Drawings------=-=mmmmmmm oo oo o e e 18
1.1.31 Field Order --==-=====mmmmm e 18
1.1.32 Final Completion -----=-=mmmmmmm e 18
1.1.33 Geotechnical Studies --------=--=-m-mmmmmm o 18
1.1.34 Hazardous Materials -------========mmmmmmmmm oo 18
1.1.35 Instructions to Bidders or Offerors --------------=--—----- 19
1.1.36 Invitation for BidS-----=--===-=mmmmmmmm oo 19
1.1.37 Laws and Regulations -----------m-mmmmmmmm e 19
1.1.38 Liquidated Damages--------==========mmmmmmmm oo 19
1.1.39 Modification =-----m-mmmmmm oo 19
1.1.40 Notice to Proceed --------=-====mmmmmmmmmm oo 19
1.1.41 Offer —=--mmmmmm e 19
1.1.42 Offeror —==-==mmmme e 19
1.1.43 Or-Equal Item —---m-mmmmm oo oo 19
1.1.44 OWNEI =mm-=mmm e mm e oo 19
1.1.45 Product Data --------=-=-=mmmm oo 19
1.1.46 Progress Schedule----------=-mmmmmmm e 19
1.1.47 ProjecCt -m-mmmmm oo oo 19
1.1.48 Project Manager ------=-======mmmm e 19
1.1.49 Project Manual --------=-===-mmmm oo 20
1.1.50 Proposal —--------mmmm s e oo e 20
1.1.51 Proposal Documents ---------=-mmmmmmmm oo 20
1.1.52 Punch List----mmmmmmm e 20
1.1.53 Record DOCUMENTS ----m-mmmmmmmmm oo oo 20
1.1.54 Referenced Standards ----------=-=======mmmmmmmmmmm e 20
1.1.55 Request for Proposal---------=--=-=-mmmmmmmmmmm e 20
1.1.56 Samples —-----mmmmm oo 20
1.1.57 Schedule of Submittals -----------=--====mmmrmmm o 20
1.1.58 Schedule of Values ------=-=-=rmmmmmmm oo 20
1.1.59 Separate Contractor -----------=-=m-mmmmm oo 20
1.1.60 Shop Drawings -------=-===-mmmmmmmm oo 20
1.1.61 Sit@-m-mmmmmmm oo 20
1.1.62 Site SUIVEY ----mmmmmm oo o e 20
1.1.63 Solicitation ====-======m=mmm e 21
1.1.64 Specifications --------=-mmmm s 21
1.1.65 Subcontractor---------=-mmmmm o 21

V GCofCC 01192011

00 7200 - Page 2 Montgomery County, Maryland



Genera Conditions of Construction Contract

IFB # 1005989

1.1.66 Submittals ~---==--=-===emsmeme e 21
1.1.67 Substantial Completion -------=-=-=m-mmmmm oo 21
1.1.68 Substitution---=---====--smmemmecemme oo 21
1.1.69 Sub-subcontractor ----------==--mmmmmmmem oo 21
1.1.70 Superintendent ---=-=--===--s-mememmememe e 21
1.1.71 Supplemental Conditions -----=-=========mmmmmmmeme oo 21
1.1.72 Supplier --~=----=-r=—m=—rmm oo 21
1.1.73 SUIety —mmmmmmmmm e 21
1.1.74 TAXE@S =m==mmmmmmmmmm e 21
1.1.75 Not Used -----=--s=mmmmmmm oo 22
1.1.76 Unit Pric@s ~-----~--—=-r=m=-m=mmemmememeememeee oo 22
1.1.77 Warranties and Guarantees -----------===-===-=-=-mm-mmmuum-- 22
1.1.78 WOTrK-~--~=r=-=m=mmemme e 22
1.2 USE OF TERMS —---mm oo oo 22
1.2.1 Singular and Plural ------==-====mmmmmmem oo 22
1.2.2 Technical Terms and Trade Usage-----------=-=-=-==------- 22
1.2.3 Titles and Headings ---------=-==-==mmmmmmmmmmmmmom oo 22
ARTICLE 2: THE CONTRACT ---m-mmmm o s s 22
2.1 AGREEMENT —-mmmmmmmm oo e e e 22
2.1.1 ChaNnQes -------mmmmm oo oo e 22
2.1.2 Documents Excluded from the Contract------------------ 22
2.2 ORGANIZATION AND INTENT ---m-mnmnmmmmm s 22
2.2.1 Contract Documents Complementary --------------------- 22
2.2.2 Intent to Require Completed Project ----------------------- 22
2.2.3 Work Required if Reasonably Inferable ------------------- 22
2.2.4 Organization of Drawings and Specifications----------- 23
2.3 REFERENCED STANDARDS -------m=mnmnmmmmmmemo oo oo 23
2.3.1 Standards Incorporated --------=========m=mmmmmmmmm oo eee 23
2.3.2 Availability of Referenced Standards ---------------------- 23

2.3.3 Precedence of Contract Documents Over Referenced
Standards ------=-=--====mmmmmmme e e 23
2.4 OWNERSHIP AND USE OF DOCUMENTS ----------=-=-=nmnmememeoeeee 23
2.4.1 Copies Furnished ---------=----mmmmmmem oo 23
2.4.2 Ownership of Documents --------=--=-=-=mmmmmm oo 23
2.4.3 Copyright and Other Reserved Rights--------------------- 23
2.4.4 Use and Reproduction of Documents---------------------- 23
2.4.5 Record DOCUMENTS -----m-m-mmmmmmmmm oo oo 23
2.4.6 Return of Documents -----------=-m-mmmmmmmmom oo 24
ARTICLE 3: THE OWNER ------mm oo oo oo e e 24
3.1 OWNER’S REPRESENTATIVES ---------=mnmmmemmmmmm oo 24
3.1.1 Designated Representatives ----------------=-=-m-mmememnmno- 24
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3.1.2 Representative of Legal Owner ---------------m-mommmmemeem 24
3.2 PROJECT INFORMATION --nmmmmmmmm oo oo oo 24
3.2.1 Site SUIVEYS ----mmmmmmmm oo e e 24
3.2.2 Site and Physical Data---------------=--=-==m-mmmm oo 24
3.2.3 Reliance by Contractor ---------========mmmmemmmmmm oo meoe 24
3.3 OWNER RESPONSIBILITIES -----==n=n=nmnmmmmmm oo oo 24
3.3.1 ACCESS t0 Site -----mnmmmmmmme oo 24
3.3.2 Permits and Fees ------------mmmmm oo 24
ARTICLE 4: ADMINISTRATION OF THE CONTRACT -------=-m-mmmmmmmm oo oo 25
4.1 CONTRACT ADMINISTRATION ---mnmmmmmm e oo 25
4.1.1 Administration by Owner --------=------mmmemmm oo 25
4.1.2 Contract Administrator Limitations of Authority------- 25
4.1.3 Owner’s Representatives -----------------m-mmmmmmommeeeeeoe 25
4.2 CONSTRUCTION ADMINISTRATION ----=-=nmnmmmmmmmm oo 25
4.2.1 Performance of Construction Administration ----------- 25
4.2.2 Status of Architect/Engineer --------------m-mmmmmmmmmmee- 25
4.2.3 Owner’s Project Manager Limitations of Authority----26
4.2.4 COmMMUNICAtIONS =----m-mmmmm oo 26
4.2.5 Change in Architect/Engineer’s Duties -------------------- 26
4.2.6 Change of Architect/Engineer ------------=----m-mmmommumu- 26
4.2.7 Timeliness of Construction Administration Services 26
4.3 ADMINISTRATION OF CONSTRUCTION --------mnmmmmmmmmmmemem oo 26
4.3.1 Interpretation and Clarification of Drawings and
Specifications ----=-s-=-mmmmmmmem e 26
4.3.2 Standard of Interpretation ---------------=-=m-m-m-mmmmeeeeee- 26
4.3.3 Interpretations and Decisions by Owner------------------ 26
4.3.4 Acceptability of Superintendent and Key Personnel -27
4.3.5 Approval of Subcontractors and Suppliers -------------- 27
4.3.6 Approval of Submittals -----------=-=------mmmm oo 27
4.3.7 Site ViSItS ---mmmmmmmm oo 27
4.3.8 Rejection of WOrK ------m-mmmmmmmmm oo 27
4.3.9 Additional Inspection, Testing or Specific Approvals27
4.3.10 Authority to Stop or Suspend Work---------------------—- 27
4.3.11 Review of Applications for Payment---------------------- 27
4.3.12 Changes in the WOork --------=-=-mmmmmmmmmm oo 27
4.3.13 Substantial and Final Completion ------------=--=--------- 27
4.3.14 Recommendations on Payments, Changes, Claims
and DiSputes -=---======smemememmom e 27
4.4 LIMITATIONS OF OWNER’S AND ARCHITECT/ENGINEER’S
RESPONSIBILITIES ------nmmmmm o s o oo 28
4.4.1 Charge or Control --------m-mmmmmmmmo oo 28
4.4.2 Actions not to Relieve Contractor -------------------------—- 28
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4.4.3 Responsibility for Others-----------------m-m-mmmemem e 28
4.4.4 Inspection, Testing or Approval and Rejection
Of WOrK --=-=--emmememmeme oo 28
4.4.5 Stopping or Suspension of Work ----------=-=-=-=-memeeeue- 28
4.4.6 Payments -----=-mmmmmmmmmm oo 28
4.4.7 Occupancy Or USe -----====mmmmmmmmmem oo 28
4.4 .8 Certificate of Substantial or Final Completion ---------- 28
ARTICLE 5: CONTRACTOR --mmmmmm oo oo e e o e 28
5.1 REVIEW OF CONTRACT DOCUMENTS AND FIELD
CONDITIONS ---mmmmmm e e e 28
5.1.1 Review of Site Conditions --------=-====-=m-mmmmmmmemm oo 28
5.1.2 Review of Contract Documents ---------------=--o-msmmumno- 28
5.1.3 Field Measurements and Site Conditions ---------------- 29
5.1.4 Inspection of WOrk--------=-mmmmmmmmm oo 29
5.1.5 Compliance of Contract Documents with Laws and
Regulations and Referenced Standards ------------ 29
5.1.6 Notice of Errors ----------m-m-mmmmmm oo 29
5.1.7 Risk of Performance ---------------m-mmmmmmm oo 29
5.2 LEGAL REQUIREMENTS ------mmmmmmm oo oo 29
5.2.1 Compliance with Laws, Regulations and Orders ------ 29
B.2.2 Tax@s ==--m===mm=mmmm o em oo 29
5.2.3 Permits and Fees ------------mmmmmmm oo 29

5.2.4 Compliance with U.S. Green Building Council’s
Leadership in Energy and Environmental Design

(LEED) Requirements -------=-=-mmmmmmmmmm oo 30

5.3 CONTRACTOR’S RESPONSIBILITY FOR PERFORMANCE ------ 30
5.3.1 Assignment, Scheduling and Coordination-------------- 30

5.3.2 Construction Means and Methods -------------------------- 30

5.3.3 Discipline at the Site --------------=-m-mmm oo 30

5.3.4 Responsibility for Subordinates -------------------=-omo--- 30

5.3.5 Obligations Not Relieved ------------------m-mrmmmmmemm - 30

5.4 SUPERINTENDENCE -----nnnnnmmmmmmmmmmm e 31
5.4.1 Superintendent---------=---mmmm oo 31

5.4.2 Acceptability of Key Personnel ---------------m-mmmmmemm- 31

5.4.3 Communications with Superintendent and Project
Manager and Owner’s Representative and/or the

Architect/Engineer ------------mmmmm oo 31
5.5 LABOR, MATERIALS AND EQUIPMENT ----mmmmmmmmmmmmmmmmeeeeeeee 31
5.5.1 Labor, Materials and Equipment Provided by
CoNtractor ------==-s=s=msmemoe oo 31
5.5.2 Royalties and License Fees ----------=--mmmmmmmmmmmmm - 31
5.5.3 Compliance with Contract Documents, Approved
Submittals, and Interpretations ------------------------ 31
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5.5.4 Compliance with Manufacturers’ Instructions ---------- 31
5.5.5 Labor-----mmmmmm e 31
5.5.6 Allowances —--------mmmmmmm oo 32
5.5.7 Adjustments for Allowances --------------==-==mmmmmmmmmmeem 32
5.6 CONSTRUCTION OPERATIONS ------mmmmmmmmmmmm oo 32
5.6.1 Use Of Site =---smmmmmmmmmmmm oo 32
5.6.2 Benchmarks and Layout of Work-------------------m-mmueo- 32
5.6.3 Working HOUIS ===-==mmmmmmmm oo 33
5.6.4 Noise OrdinanCe ------=-=-=-=-mmmmmmmmm oo 33
5.6.5 Temporary Facilities --------=-=m=mmmmmm oo 33
5.6.6 Cutting, Patching and Finishing --------------------=-m-m--—- 33
5.6.7 Cleaning Up -----====mneemememe e cceeeeeeee 33
5.6.8 Utilities ~--=---m-memmmmememm e oo 34
5.6.9 Air Pollution Control ----------=-mmmsmmm e 35
ARTICLE 6: SUBCONTRACTORS AND SUPPLIERS ------=-===m=mmmmmmmmm oo 35
6.1 SELECTION AND RIGHT OF REJECTION -----nmmmmmmmmmmmmmmmmmmeee 35
6.1.1 Identification of Subcontractors and Suppliers -------- 35
6.1.2 Qualification of Subcontractors------------=-=-==-=-=mumuum- 36
6.1.3 Acceptance of Subcontractors and Suppliers ---------- 36
6.1.4 Use of Acceptable Subcontractors and Suppliers-----36
6.1.5 Owner’s Right to Require Removal ----------------=-=------ 36
6.1.6 Replacement Subcontractors and Suppliers ------------ 36
6.2 SUBCONTRACTUAL RELATIONS --------mmmmmmmmmmm oo 36
6.2.1 Subcontracts Required-------=--======mmmmmmmmmm oo 36
6.2.2 Copies to be Furnished by Contractor--------------------- 37
6.2.3 Subcontract ProviSions ---------==----mmmmmmmmmm oo 37
6.3 PAYMENTS TO SUBCONTRACTORS AND SUPPLIERS----------- 37

6.3.1 Payments by Contractor to Subcontractors and
SUPP IS —-mm oo 37
6.3.3 Substantial Completion Payment and Final Payment to
Subcontractors and Suppliers-------------------------- 37
6.3.5 Information Regarding Payments ----------------mmemeumeume 38
6.3.6 Responsibility for Payment to Subcontractors --------- 38

6.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS AND

PURCHASE ORDERS ------=-====mm oo 38
6.4.1 ASSIgNMENT----mmmmmm oo 38
6.4.2 Election by OWNer ----------mmmmmmm oo 38
6.4.3 Rights of Surety----------------m-m e 38
6.4.4 Liability for Prior Obligations -----------=------m-m-mmmemeee 38
ARTICLE 7: WORK BY OWNER AND BY OTHERS -------rnmemmemmemmemmemmcmmemcecccenen 38
7.1 OTHER WORK AT THE SITE -------==m-mmmmmmm oo 38
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7.1.1 Owner’s Rights Reserved ----------=-=-mmmmmmmmmmmm oo 38
7.1.2 Identification of Work by Others ------------------meemmee- 38
7.1.3 Coordination of Other Work ------------=-mmemmmmmomemee - 38
7.1.4 Construction Schedules ------=-=-===mmmemmmmm oo 39
7.1.5 Communications through Owner -----------------omemmee- 39
7.2 RESPONSIBILITY OF CONTRACTOR ------=-mmmmmmmmm oo 39
7.2.1 Contractor to Afford Access to Others -------------------- 39
7.2.2 Connection with Other WOrk -----------=-=-mm-mmemmmemm - 39
7.2.3 Inspection and Notice of Unsuitability --------------------- 39
7.2.4 Cutting, Patching and Finishing of Work by Others --39
7.2.5 Remedy of Damage to Work by Others-------------------- 40

7.3 MUTUAL RESPONSIBILITY OF THE OWNER AND SEPARATE
CONTRACTORS ----mmmm e oo 40
7.3.1 Responsibility for Cleaning Up -------------=-=----moemmee- 40
7.3.2 Claims Involving Separate Contractors ------------------- 40
ARTICLE 8: PROTECTION OF PERSONS AND PROPERTY ------mnmnmmmmmmmmm oo 40
8.1 RESPONSIBILITY FOR SAFETY -----mmmmmmmmm oo oo 40
8.1.1 Responsibility for Site Safety ------------------=--o-mcmmmme- 40
8.1.2 Appointment of Safety Officer ------------=--—-m-mmmrmmemme - 40
8.1.3 Compliance with Legal Requirements --------------------- 40
8.2 SAFETY OF PERSONS AND PROPERTY --------m-mmmmmmmemm e eem 40
8.2.1 Protections Required -----------=-m-mmmmmmm oo 40
8.2.2 Notices and Safeguards ----------=--=-=-mmmmmmmmmmmm - 41
8.2.3 Loading -------mmmmmm oo 41
8.2.4 Hazardous AcCtiVities -----------mmmmmmmmm oo 41
8.2.5 Qualified Personnel ------=-==mmmmmmm oo 41
8.2.6 EMEergencCies ----------m-mmmmm oo 41
8.2.7 Notice of Injury or Damage -----------=----=-=--=-mmmmmmmme - 41
8.2.8 Remedy of Property Damage--------------=--=-=--=-m-mmumnum- 41
8.2.9 Responsibility for Site Security ----------=--==-====-mmemuuo- 41
8.3 HAZARDOUS MATERIALS ------m-mmm e 42
8.3.1 Disclosure, Identification and Handling ------------------- 42
8.3.2 Discovery of Hazardous Materials at the Site ----------- 42
8.3.3 Investigation and Remediation -----------=--==-mmmmmmmmmeuu 42
8.3.4 Resumption of WOrk ------------=-m-mommmmemm oo 42
8.3.5 Adjustments for PCBs and Asbestos ---------------------- 42
8.4 INDEMNIFICATION --m-mmmmm e oo oo 42
8.4.1 Indemnity and Duty to Defend -----------------=----m-mmcmmm- 43
8.4.2 Effect of Limitations on Statutory Benefits -------------- 43
8.4.3 Limitation as to Negligence of Indemnitee(s) ----------- 43
8.4.3 Other Rights of Indemnity ------------------=-m-mmmcm oo 43

V GCofCC 01192011

00 7200 - Page 7 Montgomery County, Maryland



Genera Conditions of Construction Contract

IFB # 1005989
ARTICLE 9: SUBMITTALS --mmmmmmm oo oo s 43
9.1 SUBMITTALS REQUIRED -------mmmmmm oo 43
9.1.1 Precontract Submittals ------------=--=-m-m oo 43
9.1.2 Initial Submittals-----------=-==-=-m e 43
9.1.3 Submittals During Construction ------------=-=--mmsmmumno- 44
9.1.4 Closing Submittals ---------=--m-mmmmmm oo 44
9.1.5 Purpose of Submittals -----------------=-m-mmemmmm oo 44
9.1.6 Performance of Work -------------m-mmmmm oo 44
9.2 SUBMISSION, REVIEW AND APPROVAL OF SUBMITTALS ----- 44
9.2.1 Contractor’s SUbmMisSion ---------=-mm-mmmmmmmmm oo 44
9.2.2 Verification of Information in Submittals ----------------- 44
9.2.3 Identification of Submittals ----------------=----m-mmomre - 45
9.2.4 Deviations from Contract Requirements ------------------ 45
9.2.5 Return Without ACtion --------=--—mmmmmmm oo 45
9.2.6 Review and Action by Architect/Engineer ---------------- 45
9.2.7 Scope Of ReVIEW ---m-mmmmmmm oo 45
9.2.8 Correction and Resubmission --------=-=--------mommmmeeem 45
9.2.9 Identification of Revisions ------------=-mmmmmmmm e 45
9.2.10 Responsibility for Deviations, Revisions, Errors
and Omissions in Submittals -------------------------—- 45
9.2.11 Professional Certifications ---------------=-=-=-=-mmememmmm-- 46
9.2.12 Submittals for Finishes ----------=----=-mmmmm e 46
ARTICLE 10: QUALITY CONTROL PLAN, COMMISSIONING REPORT AND

WARRANTIES - oo s oo oo 46
10.1 QUALITY CONTROL PLAN AND COMMISSIONING REPORT --46
10.1.1 Quality Control Plan ----------=-mmmm oo 46
10.1.2 Commissioning Plan ---------m-mmmmm e 46
10.2 GENERAL WARRANTY AND SPECIAL WARRANTIES ----------- 46
10.2.1 General Warranty ---------=--mmmmm oo 46
10.2.2 Duration of General Warranty ------------=----=-----------—- 46

10.2.3 Relation to Specific Correction Provisions and Other
Remedies ---=-=-=-=smsmmemm oo 46
10.2.4 Additional or Special Warranties-------------=--=-=-------- 46
10.3 OBSERVATION AND INSPECTION OF WORK ----=-=-=-=-=nmnmmeee- 47
10.3.1 AcCeSS t0 WOrK ---mmmmmmmmm oo 47
10.3.2 Site ViSItS --mmmmmmm oo oo oo 47
10.3.3 Responsibility of Contractor------------=-=--=-=-mmemmmumuo 47
10.4 UNCOVERING OF WORK --mmmmmm oo e e 47
10.4.1 Uncovering of Prematurely Covered Work ------------- 47
10.4.2 Uncovering of Other Covered Work----------------------- 47
10.5 TESTS, INSPECTIONS AND APPROVALS BY OTHERS --------- 47
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10.5.1 Required Tests, Inspections and Approvals ----------- 47
10.5.2 Tests and Inspections by Owner ------------=--=--=--mnu--- 47

10.5.3 Scheduling of Tests, Inspections and Approvals ----48
10.5.4 Additional Tests, Inspections and Specific

ApPProvals —-------m-mmmme oo 48
10.5.5 Other Tests, Inspections and Specific Approvals

Required by Owner --------==-m-mmmmmmmmmm oo 48
10.5.6 Notice to Contractor ------=-=-=====m=mmmmmm oo 48

10.5.7 Observation of Tests, Inspections or Approvals ----- 48
10.5.8 Certificates of Testing, Inspection and Approval ----48

10.5.9 Costs of Re-Testing, Inspection and Approval-------- 48
10.6 REJECTION AND CORRECTION OF WORK -------==-==--=mmcmmeeeo- 48
10.6.1 Rejection of Nonconforming Work ----------=--=-=--=-—-—- 48

10.6.2 Contractor to Correct or Replace Rejected Work ----49
10.6.3 Acceptance of Defective or Nonconforming Work---49

10.6.4 Removal of Defective or Nonconforming Work ------- 49

10.6.5 Contractor to Bear Cost to Correct or Replace
Other WOork ---------emememm e 49
10.6.6 Failure to Correct or Replace------------=-------m--me-mmemmv 49
10.6.7 ArtistiC DeCISIONS -=m=mm=mmmmmmmmm oo 49
10.7 SPECIFIC CORRECTION OF WORK  ------=-=nmnmmmmmmmm oo 49
10.7.1 Specific Correction Period -----------=-==-=-mmmmmmmmmmemeo 49
10.7.2 Specific Correction Required ----------------=-=-m-mmmoemo-- 49

10.7.3 Notice and Demand for Specific Correction

ODbligation -----=-=-mmmmm e 50
10.7.4 Extension of Specific Correction Obligation----------- 50
10.7.5 Inspection Prior to Warranty Expiration ----------------- 50
10.7.6 Effect on Other Remedies -----------------=--mmrmmommmemeo 50
ARTICLE 11: TIME --mmmmm oo oo oo o e o memeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee 50
11.1 COMMENCEMENT —-mmmmmmm e s o e e oo e 50
11.1.1 Date of Commencement and Notice to Proceed------ 50
11.1.2 Preconstruction Conference -------------=----=-mmommmemuo 50
11.1.3 Commencement of Work at the Site ---------------------- 50
11.2 CONSTRUCTION SCHEDULES --------======nm s 50
11.2.1 Contractor’s Progress Schedule --------------------ooom--- 50
11.2.2 Requirements of the Progress Schedule---------------- 51
11.2.3 Coordination with Other Schedules----------------------- 55
11.2.4 Review and Approval of Schedules ----------------------- 56
11.2.5 Schedule of Submittals ------------=-=-=-----m-m e 56
11.3 PROJECT PROGRESS === m e oo e e 56
11.3.1 Contract Time Reasonable ---------=--=-==--mmememmeemeee 56
11.3.2 Time is of ESSENCe ----=-=mmmmmmmmmmm oo 56
11.3.3 Contractor to Proceed Expeditiously --------------------- 56
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11.3.4 Conformance to Schedules ----------=--=-=-mmmrmmmmmm oo 56
11.3.5 Progress ReCOrd -------====mmmmmmmmmm oo 56
11.3.6 Substantial Completion Within Contract Time -------- 56
11.3.7 No Damages for Prevention of Early Completion ----56
11.3.8 Acceleration to Comply with Schedule ------------------ 57
11.3.9 Acceleration of Schedule -------=--=-=-=mmemm oo 57
11.4 SUSPENSION OR STOPPAGE OF WORK -----=-=----mnmmmmmmee oo 57
11.4.1 Owner’s Right to Stop the Work--------------=----=-ooem-—- 57
11.4.2 Owner’s Right to Suspend Work for Convenience --57
11.4.3 Disputes Involving Non-payment -----------=--mmmmumno 57
11,5 DELAY S - oo oo 57
11.5.1 Excusable Delays ------========mmmmmmmmm oo 57
11.5.2 Compensable Delays --------------m=mmmmmmm oo 58
11.5.3 Unexcused Delays ------====m=mmmmmmmmmmmm oo 58
11.6 TIME AND RELATED COST ADJUSTMENTS ---------=---=---------- 58
11.6.1 Notice of Delay ----------=-=-mmmmmmm oo 58
11.6.2 Continuing Delay --------=-m-mmmmmmmmmm oo 58
11.6.3 Request for an Increase in Contract Time -------------- 58
11.6.4 Concurrent Delay ------=-=-=-=-m-mmmmmmmm oo 59
11.6.5 Supporting Documentation ----------=-=--=-=-=-m-m-mmmmemo-- 59
11.6.6 Additional Time for Unusually Severe Weather ------- 59
11.6.7 Strikes and Labor Disputes ---------=======mmmemmmmmmmmmee 60
11.6.8 Review and Adjustment of Schedules ------------------- 60
11.6.9 Limitation on Adjustments -----------=--=-=-mmmrmmemmmemoo 60
11.6.10 Denial of Adjustments in Time or Money -------------- 61
11.7 DAMAGES FOR DELAY —--mmmmmm oo oo 61
11.7.1 Delay Damages -------=-=======nmmmmmmmmm oo 61
11.7.2 Liquidated Damages-----------=--======mmmmmmmmmm oo 62
11.7.3 Assessment of Liquidated Damages --------------------- 62
ARTICLE 12: CHANGES ---------m oo oo 62
12.1 CHANGE INSTRUMENTS --------mnmmmmm oo oo 62
12.1.1 Amendment only by Written Modification -------------- 62
12.1.2 Change InStruments ------=-=-=-=--mmmmmmmm oo 62
12.1.3 Change Proposals----------=-=mmmmmmmmmmme oo 62

12.1.4 Preparation and Submission of Change Orders and
Contract Amendments -----------------m-mmmmmm oo 63
12.1.5 Performance of Changes -------------=--=msmmemmmmmm oo 63
12.2 CHANGE ORDERS ----mmmmmmmmmmmmmcmmmmmmmmcc e 63
12.2.1 Utilization =-=-=--mmmmmm e e e 63
12.2.2 Adjustments in Amount Payable to Contractor ------- 63
12.2.3 Adjustments in Progress Schedule ----------------------- 64
12.2.4 Absence of Proposed Adjustments ----------------------- 64
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12.2.5 Action Upon Receipt ------=--mmmmmmmmmmmm oo 64
12.3 FIELD ORDERS ==--nnnnmmmmmmmmmmmmmeee oo 64
12.3.1 Utilization -=-======m=mnmemmememe e mm oo oo 64
12.3.2 Adjustments in Amount Payable to Contractor ------- 64
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ARTICLE 1

DEFINITIONS AND USE OF TERMS
1.1 DEFINED TERMS

1.1.1 Addendum. An Addendum is a written
or graphic instrument issued prior to the
opening of Bids or Proposals, which clarifies,
corrects or changes the Solicitation.

1.1.2 Affiliated Entity. An Affiliated Entity is
(i) any person who is a spouse, parent, natural
or adopted descendant, spouse of such
descendant, sibling of such person or a trust of
which any person named in this clause (i) is the
primary income beneficiary; (ii) any person who
directly or indirectly owns, controls or holds the
power to vote fifty percent (50%) or more of the
outstanding  voting  securities  (including
partnership interests) of the person in question;
(iif) any person fifty percent (50%) or more of
whose  outstanding  securities  (including
partnership interests) are directly or indirectly
owned, controlled by, or held with power to vote
by the person in question; (iv) any person
directly or indirectly controlling, controlled by, or
under direct common control with the person in
qguestion; (v) if the person in question is a
corporation, any executive officer or director of
such person or of any corporation directly or
indirectly controlling such person; (vi) if the
person in question is a partnership, any general
partner of the partnership or any limited partner
owning or controlling fifty percent (50%) or
more of either the capital or profits interest in
such partnership; and (vii) if the person in
guestion is a limited liability company, any
managing member of the limited liability
company or any member owning or controlling
fifty percent (50%) or more of either the capital
or profits interest in such limited liability
company. As used in this definition, “control”
means the possession, directly or indirectly, of
the power to direct or cause the direction of the
management and policies of a person, whether
through the ownership of voting securities, by
contract, or otherwise.

1.1.3 Intentionally Not Used.

1.1.4 Allowance. An Allowance is an
estimated monetary amount established in the
Contract Documents and included in the
Contract Sum for a portion of the Work to be
performed by the Contractor.

1.1.5 Application for Payment. An
Application for Payment is a request from the
Contractor for a progress or final payment on
the prescribed form and includes all information

required to be submitted with the form to
substantiate the Contractor’s right to payment.
Unless otherwise provided, Applications for
Payment must be submitted in the format
specified by the Owner.

1.1.6 Architect, Architect/Engineer, A/E.
The Architect, Architect/Engineer, A/E is a
person or an entity identified as such in the
Contract Documents.

1.1.7 Bid. The Bid is an offer to furnish
construction  in  conformity  with  the
specifications, terms and conditions, and other
requirements included in the Invitation for Bids.

.1 The Base Bid is the sum stated in the
Bid for which the Contractor has
offered to perform the Work described
in the Bid Documents as the base.

.2 A Bid Alternate or Alternate is an
amount stated in the Contractor’s Bid
to be added to or deducted from the
amount of the Base Bid if the
corresponding Change in the Work, as
described in the Bid Documents, is
accepted by the Owner in the
Contract.

1.1.8 Bid Documents. The Bid Documents
means the Invitation for Bids and all
attachments.

1.1.9 Bid, Performance and Payment
Bonds. The term Bid, Performance and
Payment Bonds refers to instruments of
security issued in accordance with the
requirements set forth in the Bid Documents or
the Contract Documents by a surety authorized
to do business in the State of Maryland and
approved by the Owner.

1.1.10 Certificate for Payment. A Certificate
for Payment is the original or a copy of the
Contractor's Application for Payment, which
has been reviewed and recommended by the
Architect/Engineer.

1.1.11 Certificate of Final Completion. The
Certificate of Final Completion is a form the
Owner issues to confirm the date of Final
Completion.

1.1.12 Certificate of Insurance. A Certificate
of Insurance is a form acceptable to the Owner,
describing and certifying the insurance
coverage obtained by the insured Contractor or
Subcontractor from an insurer acceptable to the
Owner.
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1.1.13 Certificate of Substantial
Completion. The Certificate of Substantial
Completion is a form the Owner issues to
confirm the Substantial Completion in
accordance with Section 14.2.

1.1.14 Change Order. A Change Order is a
written directive by the Owner to the Contractor
directing a change in the Work which is within
the general scope of the contract and which
may increase or decrease the Contract Time
and/or the Contract Sum issued with or without
the consent of the Contractor.

1.1.15 Contract. The Contract is the written
agreement between the Owner and the
Contractor, as executed by the parties,
covering the Work to be performed and fixing
the Contract Time and the Contract Sum. The
Contract is comprised of the Contract
Documents.

1.1.16 Contract Administrator The Contract
Administrator is the Owner's representative
authorized to oversee administration of the
Contract as provided in Section 4.1.

1.1.17 Contract Amendment. A Modification
to a Contract signed by the Contractor and
Director which provides for a change in the
Contract provisions, including additional work
outside the scope of the original Contract.

1.1.18 Contract Documents. The Contract
Documents consist of the Contract between
Owner and Contractor, Conditions of the
Contract (General, Supplementary and other
Conditions), Drawings, Specifications, addenda
issued prior to execution of the Contract, other
documents listed in the Contract, Modifications
issued after execution of the Contract
Performance and Payment Bonds, Notice to
Proceed, mandatory insurance requirements,
and Master Schedule and Critical Contract
Completion  Period. Unless  specifically
enumerated in the Contract, the Contract
Documents do not include other documents
such as bidding requirements (advertisement or
invitation to bid, Instructions to Bidders, sample
forms, the Contractor's bid or portions of
addenda relating to bidding requirements). The
Contract Documents also include, by reference,
the applicable provisions of the Montgomery
County Code (2004), as amended, and the
Montgomery County Procurement Regulations,
as amended, in effect at the time of Contract
award.

1.1.19 Contract Sum. The Contract Sum is
the total amount stated in the Contract which is

payable by the Owner to the Contractor for
proper performance of the Work under the
Contract Documents. The Contract Sum is
subject to adjustment only as provided herein.

1.1.20 Contract Time. The Contract Time is
the total period of time stated in the Contract
between the Date of Commencement and
Substantial Completion of the Work. The
Contract Time is subject to adjustment only by
Change Order as provided herein.

1.1.21 Contractor. The Contractor is the
person or entity identified as such in the Bid or
Proposal and referred to in the Contract
executed by the Owner. The Contractor is also
the person or entity identified as the principal
on the Bid, Performance and Payment Bonds.

1.1.22 Coordination Drawings. Drawings
prepared by the Contractor showing
comprehensive coordination of all Work
including but not limited to structural,
architectural, vertical transportation,
mechanical, plumbing, fire protection and
electrical systems.

1.1.23 Date of Commencement. The Date of
Commencement of the Work is the date
established in the Notice to Proceed upon
which the Contract Time begins to run; or if no
date is established, then it is the date of the
Notice to Proceed.

1.1.24 Date of Substantial Completion. The
Date of Substantial Completion is the date
certified by the Architect/Engineer and
accepted by the Owner in accordance with
Section 14.2 upon which the Work is found to
be substantially complete.

1.1.25 Day. Unless otherwise specifically
modified, the term “day” means a calendar day.

1.1.26 Defective or Nonconforming Work.
“Defective or nonconforming” is Work that is
unsatisfactory, faulty or deficient, in that it:

.1 Does not conform to the Contract
Documents;

.2 Does not meet the requirements of
any inspection, test or approval
referred to in the Contract Documents
or required by law;

Is used or not of recent manufacture;
.4 Contains defects;

Represents an Or-Equal or
Substitution not properly approved by
the Owner; or
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.6 Has been damaged prior to
Substantial Completion.

1.1.27 Delay. The term “delay” refers to any
circumstance which has the effect of preventing
the Contractor from performing Work, or a
portion thereof, which at the time of the delay
was on the Critical Path of the most recent
CPM Schedule of Record.

.1 An excusable delay, as defined in
Subsection 11.5.1 may entitle the
Contractor to an adjustment in the
Contract Time, but does not entitle the
Contractor to any additional
compensation.

.2 A compensable delay, as defined in
Subsection 11.5.2 may entitle the
Contractor to additional compensation
and an adjustment in the Contract
Time.

.3 An unexcused delay, as defined in
Subsection 11.5.3 does not entitle the
Contractor to an adjustment in the
Contract Time or additional
compensation, and may subject the
Contractor to claims for damages from
the Owner including Ligquidated
Damages.

1.1.28 Department. The Department means
the County Department of General Services.

1.1.29 Director. The Director means the
Director, Department of General Services.

1.1.30 Drawings. The Drawings are the
graphic and pictorial portions of the Contract
Documents identified in the executed Contract,
generally including plans, elevations, sections,
details, schedules and diagrams, and any
revisions, supplements or clarifications thereto
issued after execution of the Contract.

1.1.31 Field Order. A Field Order is a written
instruction issued by the Owner to the
Contractor directing a change in the Work when
unforeseen and unanticipated conditions arise
which require immediate action to mitigate
costs or avoid delays. It may provide for
additional compensation to be paid to the
Contractor (outside of the Contract Sum under
a separate encumbrance), but does not change
the Contract Time or Contract Sum. A Field
Order may also be issued directing the
Contractor’s performance of disputed work.

1.1.32 Final Completion. Final Completion is
the stage in the progress of the Work, as

confirmed by the Owner’'s acceptance of the
Architect/Engineer's  Certificate  of  Final
Completion in accordance with Article 14, when
all of the Work, including all Punch List work, is
complete in accordance with the Contract
Documents.

1.1.33 Geotechnical Studies. Geotechnical
Studies refers to those reports of explorations
and tests of subsurface conditions at or
contiguous to the Site, which have been
prepared for the use of the Architect/Engineer
and/or Owner in designing the project. Their
accuracy or completeness is limited to the very
narrow parameters of locations, timing and
depth of the borings, pits and other analyses.
As such, they are not intended to, and do not,
provide a comprehensive representation of
subsurface conditions. The Geotechnical
Studies have been made part of the Contract
Documents for the limited purpose of design of
the Work .The Geotechnical Studies shall not
be relied upon by the Contractor for any means
or methods of construction. Contractors and
Offerors may make their own investigation of
existing subsurface conditions. For Contract
Modification  purposes, the Geotechnical
Studies establish a baseline for expected
subsurface conditions. The Contractor must
show a material difference between the
Geotechnical Studies and actual subsurface
conditions to justify a Contract Modification.

1.1.34 Hazardous Materials. Hazardous
Materials means (a) any “hazardous waste” as
defined by the Resource Conservation and
Recovery Act of 1976 (42 U.S.C. 86901 et
seq.), as amended from time to time, and
regulations promulgated thereunder; (b) any
“hazardous substance” as defined by the
Comprehensive  Environmental Response,
Compensation and Liability Act of 1980 (42
U.S.C. Section 9601 et seq.), as amended from
time to time, and regulations promulgated
thereunder; (c) any “oil, petroleum products,
and their by products” as defined by Md. Code
Ann., Envir., 84-401(g) (1996 Repl.Vol.), as
amended from time to time, and regulations
promulgated thereunder; (d) any “controlled
hazardous substance” or “hazardous
substance” as defined by Md. Code Ann.,
Envir., 87-201 (1996 Repl. Vol.), as amended
from time to time, and regulations promulgated
thereunder; (e) any ‘“infectious waste” as
defined by the Md. Code Ann., Envir., § 9-227
(1996 Repl. Vol.), as amended from time to
time and regulations promulgated thereunder;
(f) any substance the presence of which on the
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Project site is prohibited, regulated, or
restricted by applicable Laws or Regulations
similar to those set forth in this definition;
and/or (g) any other substance which by
applicable Law or Regulation requires special
handling in its Generation because of its effect
or potential effect on the environment. The
term “Generation” means the usage, collection,
generation, storage, transportation, treatment,
or disposition.

1.1.35 Instructions to Bidders or Offerors.
The Instructions to bidders or Offerors are
issued in conjunction with the Invitation for Bids
or Request for Proposals, and set forth some of
the requirements applicable to the preparation,
submission, opening and consideration of Bids
or Proposals and accompanying submittals,
and the award and execution of the Contract.

1.1.36 Invitation for Bids. Invitation for Bids
or IFB is a Solicitation to prospective Offerors,
the response to which is analyzed in
accordance with selection criteria set forth in
the Solicitation for the purpose of ranking the
Bids received.

1.1.37 Laws and Regulations. The term
“laws and regulations” includes the applicable
laws, rules, regulations, ordinances, codes and
orders of any and all governmental bodies,
agencies, authorities and courts having
jurisdiction over the Contract or the Project.

1.1.38 Liquidated Damages. The term
“liquidated damages” refers to the amount
payable by the Contractor to the Owner for
each day of unexcused delay in achieving
Substantial Completion of the Work. The
amount of liquidated damages is initially set
forth in the Bid Documents and is stated in the
executed Contract.

1.1.39 Modification. A Modification is (i) a
Contract Amendment, (ii) a Change Order, or
(iii) a Field Order.

1.1.40 Notice to Proceed. A Notice to
Proceed is one or more written notice(s) given
by the Owner to the Contractor fixing the date
on which the Contract Time or a designated
portion thereof will commence to run and by
which the Contractor must start to perform the
Work or a designated portion thereof as stated
in the Notice to Proceed.

1.1.41 Offer. The term Offer refers to either a
Bid or Proposal as the case may be.

1.1.42 Offeror. The term Offeror refers to the
person or entity making an Offer.

1.1.43 Or-Equal Item. The term Or-Equal
Item refers to an item of material or equipment
proposed by the Contractor that is allowed by
the Contract Documents and, in the Owner’s
sole discretion, is functionally equal to an item
specified or described in the Contract
Documents. “Functionally equal” means that
the item is sufficiently similar to that specified or
described that, in the opinion of the Owner, the
item meets or exceeds the physical
characteristics, performance ratings, durability,
serviceability, appearance and other relevant
characteristics of the item specified or
described in the Contract Documents, and that
no change in design or related Work will be
required. See Section 12.6.

1.1.44 Owner. The Owner is Montgomery
County, Maryland. Unless noted otherwise,
including specifically the exceptions outlined in
Section 4.1, the authority of the Owner is
granted to the Contract Administrator or such
person as is expressly designated in writing by
the Director as having such authority. For the
purposes of ordering extra work by a Field
Order, the Owner is defined as the Contract
Administrator. Only the Director has the
authority to execute a Change Order or
Contract Amendment.

1.1.45 Product Data. Product Data generally
consist of preprinted illustrations, standard
schedules, performance charts, instructions,
brochures, diagrams and other information
prepared by a supplier and provided by the
Contractor to illustrate materials or equipment
to be incorporated in the Work.

1.1.46 Progress Schedule. The Progress
Schedule is a schedule prepared by the
Contractor, in accordance  with  the
requirements of the Contract Documents and
which is approved by the Owner, indicating the
starting and completion dates for each portion
of the Work, including any interim contractually
required completion dates. The Contractor
must prepare computer generated schedules in
accordance with the Contract Documents.

1.1.47 Project. The Project is the total capital
project administered by the Department, of
which the Work performed under the Contract
may be the whole or a part in conjunction with
construction or other operations by the Owner
or Separate Contractors.

1.1.48 Project Manager. The term Project
Manager refers to the person designated as
such by the Contractor having authority to act
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on behalf of the contractor with respect to all
aspects of the Project and to whom the
Superintendent reports.

1.1.49 Project Manual. The Project Manual
is the volume assembled for the Project which
generally includes the Specifications, the Bid or
Proposal Documents, the Contract, any
Geotechnical Studies, and other Project related
documents.

1.1.50 Proposal. The Proposal is the
Contractor’'s complete and properly signed
response to a Request for Proposal.

1.1.51 Proposal Documents. The Proposal
Documents means the Request for Proposal
(RFP) and all addenda.

1.1.52 Punch List. The Punch List is the list
initially prepared by the Contractor for review,
supplementation and approval by the Owner
and the Architect/Engineer at the time of
Substantial Completion of all or a portion of the
Work, identifying items that are required to be
completed or corrected by the Contractor as
part of Final Completion (as set forth in Article
14) of the Work.

1.1.53 Record Documents. The term Record
Documents refers to record copies, maintained
at the Site by the Contractor for the Owner, of
the Drawings, Specifications, Addenda,
Change Orders, Field Orders and other
Modifications, the most recently approved
Progress Schedule and Superintendent daily
records, all in good order and marked currently
to record all changes and selections made
during construction and their approval, and
record copies of approved Shop Drawings,
Product Data, Samples and similar required
Submittals.

1.1.54 Referenced Standards. The term
Referenced Standards includes standards,
standard details, specifications, manuals,
regulations or codes of any technical society,
organization or association, or of any
governmental or quasi-governmental authority
referred to in the Contract Documents to
describe the nature or quality of any of the
Work, whether such reference be specific or by
implication, and means the latest standard,
standard detail, specification, manual,
regulation or code in effect at the time of Bid or
Proposal opening, except as may be otherwise
specifically stated in the Contract Documents.

1.1.55 Request for Proposal. Request for
Proposal or RFP is a solicitation to prospective

Offerors, the response to which is analyzed in
accordance with selection criteria set forth in
the solicitation for the purpose of ranking the
Proposals received.

1.1.56 Samples. Samples are physical
examples of products, materials, equipment,
assemblies or workmanship to be incorporated
in the Work, and which are intended to
establish standards for the completed Work.

1.1.57 Schedule of Submittals. The
Schedule of Submittals is a listing and time
schedule of Submittals prepared by the
Contractor for review and approval by the
Owner and the Architect/Engineer as provided
in Subsection 11.2.5.

1.1.58 Schedule of Values. The Schedule of
Values is a breakdown of the Contract Sum by
Construction  Specification Institute (CSI)
divisions prepared by the Contractor for review
and approval by the Owner and the
Architect/Engineer as provided in Section 13.1.

1.1.59 Separate Contractor. The term
Separate Contractor refers to a person or entity
with which the Owner has contracted to
construct other portions of the Project or
perform other operations at the Site.

1.1.60 Shop Drawings. Shop Drawings
generally consist of those drawings, diagrams,
schedules and other data specially prepared for
the Work by the Contractor or a Subcontractor,
Sub-subcontractor, manufacturer, Supplier or
distributor detailing the fabrication or assembly
of some portion of the Work, copies of which
are submitted by the Contractor to the A/E for
approval to indicate the details of execution of
that portion of the Work. The cost of preparing
Shop Drawings, including Coordination
Drawings, is the responsibilty of the
Contractor, which is included in the Contract
Sum and for which the Contractor will not be
paid any additional compensation. The
Contractor must also, at no additional
compensation, provide calculations to the A/E
for approval for design/engineering portions of
the Work. The submission and/or approval of
Shop Drawings cannot change the Contract
Documents.

1.1.61 Site. The term Site refers to that
portion of the property on which the Work is to
be performed or which has been otherwise set
aside for use by the Contractor.

1.1.62 Site Survey. This term includes, but is
not limited to site plans, topographic surveys
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and property surveys and refers to those
drawings of physical conditions in or relating to
existing surface or subsurface structures at or
contiguous to the Site which have been utilized
by the Architect/Engineer or Owner in preparing
the Contract Documents or which have been
provided by the Owner for the Contractor’s
information in evaluating Site conditions.

1.1.63 Solicitation. The term Solicitation
means an Invitation for Bid or a Request for
Proposal and all addenda.

1.1.64 Specifications. The Specifications are
that portion of the Contract Documents,
generally included in and identified as such in
the Project Manual, setting forth the written
requirements  for  materials, equipment,
construction systems, standards and
workmanship for the Work, and performance of
related services.

1.1.65 Subcontractor. A Subcontractor is a
person or entity who has a direct contract with
the Contractor to perform a portion of the Work,
and includes any Supplier who performs Work
such as installation of materials and equipment.
The term “Subcontractor” does not include a
Separate Contractor or any subcontractors of a
Separate Contractor.

1.1.66 Submittals. The term Submittals
refers to all items relating to the performance of
the Work which are required to be submitted by
the Contractor to the Owner and/or the
Architect/Engineer for review, acceptance or
approval.  Submittals include, but are not
limited to, items such as the Schedule of
Values, Progress Schedule, Schedule of
Submittals, lists of Subcontractors and
Suppliers, insurance  certificates,  Shop
Drawings, Product Data, Samples, requests for
substitutions or use of Or-Equal Items, Record
Documents, Warranties and  operating
manuals, and similar items. As used herein,
the term “Submittal” does not include change
proposals submitted by the Contractor, the
Contractor's Applications for Payment and
supporting data, Disputes or Claims.

1.1.67 Substantial Completion. Substantial
Completion is the stage in the progress of the
Work, as confirmed by the Owner’s acceptance
of the Architect/Engineer’s Certificate of
Substantial Completion in accordance with
Article 14, when the Work or designated portion
thereof is sufficiently complete in accordance
with the Contract Documents (i) so the Owner
can occupy or utilize the entire Work or

designated portion thereof for its intended use
and (ii) that the completion or correction of any
Punch List items can be accomplished within a
period of 30 days.

1.1.68 Substitution. The terms Substitution
and Substitute Item refer to an item of material
or equipment proposed and certified by the
Contractor as substantially equivalent to an
item specified or described in the Contract
Documents by using the name of a proprietary
item, a particular manufacturer or a particular
Supplier, and the substitution of the item is not
expressly prohibited, and the proposed
replacement, in the Owner’s sole discretion, is
functionally, technically and aesthetically equal
to the item specified or described.

1.1.69 Sub-subcontractor. A Sub-
subcontractor is a person or entity who has a
direct or indirect contract at any tier with a
Subcontractor to perform a portion of the Work.

1.1.70 Superintendent. The term
Superintendent refers to the person designated
as the Contractor’s representative at the Site
with overall responsibility for direction and
execution of the Work, and unless otherwise
designated by the Contractor, for the protection
of persons and property at the Site and
compliance with all applicable Laws and
Regulations.

1.1.71 Supplemental Conditions. The
Supplemental Conditions are that part of the
Contract Documents, designated as such,
which amend or supplement these General
Conditions.

1.1.72 Supplier. The term Supplier refers to
any  manufacturer,  fabricator,  supplier,
distributor, materialman or vendor furnishing
materials or equipment to be incorporated in
the Work by the Contractor or any
Subcontractor or Sub-subcontractor.

1.1.73 Surety. The term Surety refers to any
corporation, person or entity, authorized to do
business in the State of Maryland, which has
issued a Bid Bond, Performance Bond, a Labor
and Material Payment Bond, or similar security
on the Contractor’s behalf, in accordance with
the requirements of the Contract Documents.

1.1.74 Taxes. The term Taxes includes all
applicable federal, State, and local taxes and
duties, including sales, consumer, use and
similar taxes for the Work or portions thereof
provided by the Contractor and all social
security, unemployment, and similar
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employment taxes, withholding and
contributions for employees, which are legally
enacted before the opening of Bids or
Proposals and effective at any time during the
performance of the Work. All Taxes applicable
to the performance of the Work are payable
by the Contractor and included in the
Contract Sum. The Contractor will not be
paid any additional compensation for
payment of Taxes except for Taxes which are
legally enacted after the opening of Bids or
Proposals.

1.1.75 Intentionally Not Used.

1.1.76 Unit Prices. The term Unit Prices
refers to the rates stated in the Proposal or Bid
Documents at which change work (additive or
deductive work) is to be performed by the
Contractor or deducted from the Contract Sum.
Unit Prices include all direct labor and materials
costs, payroll burden, relocation of stockpiled
materials as necessary, indirect job costs such
as insurance, bonds, coordination, engineering,
permits, cleanup, tools, profit, and overhead
(which includes office overhead and site-
specific overhead and general conditions) and
all other costs necessary to complete the Work.

1.1.77 Warranties and Guarantees. The
terms Warranties and Guarantees generally
refer to written instruments, certificates,
acknowledgments or similar documents
required by the Contract Documents (other
than the Contractor's general warranty)

evidencing specific obligations and
undertakings by the Contractor,
Subcontractors, Sub-subcontractors and

Suppliers, to correct, repair or replace a portion
of the Work covered by such Warranty or
Guarantee.

1.1.78 Work. The Work means the
construction and services required by the
Contract Documents, whether completed or
partially completed, including all labor,
materials, equipment and services provided or
to be provided by the Contractor for
incorporation into the completed construction
required by the Contract Documents. The
Work may constitute the whole or a part of the
Project.

1.2 USE OF TERMS

1.2.1 Singular and Plural. The Owner,
Architect/Engineer, Contractor, Subcontractor,
Sub-subcontractor, Supplier, Separate
Contractor, Surety, insurer and others are
referred to throughout the Contract Documents

as if singular in number. In the event that more
than one person or entity occupies the position
referred to and unless otherwise indicated, the
term is interpreted to include all such persons or
entities.

1.2.2 Technical Terms and Trade Usage.
Terms in the Contract Documents which have
well-known technical or construction industry
meanings and are not otherwise defined are
used in accordance with such recognized
meanings unless the context clearly indicates
otherwise.

1.2.3 Titles and Headings. The titles and
headings of the various sections and
subsections of these General Conditions and
other Contract Documents are intended only as
a matter of reference and convenience and in no
way define, limit, or prescribe the scope or intent
of the Contract Documents.

ARTICLE 2

THE CONTRACT
21 CONTRACT

2.1.1 Changes. The Contract may be
changed only by a Modification.

2.1.2 Documents Excluded from the
Contract. The Contract Documents do not
include documents issued or provided to the
Contractor for the information of the Contractor
or for reference purposes and which are not
specifically incorporated in the Contract
Documents.

2.2 ORGANIZATION AND INTENT

2.2.1 Contract Documents Complementary.
The Contract Documents are complementary,
and what is required by one is as binding as if
required by all. Anything mentioned in the
Specifications and not shown on the Drawings,
or shown on the Drawings and not mentioned in
the Specifications, are of like effect as if shown
or mentioned in both.

2.2.2 Intent to Require Completed Project.
The intent of the Contract Documents is to
require that the Contractor provide all materials
and labor, including tools, equipment and
supervision, necessary for the proper execution
and completion of the Work

2.2.3 Work Required if Reasonably
Inferable. Performance by the Contractor is
required to the extent consistent with the
Contract Documents and reasonably inferable
from them as being necessary to produce the
intended results. Where no explicit quality or
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standards for materials or workmanship are
established for the Work, the Work is to be of
good quality and consistent with the quality of
surrounding Work which conforms to the
requirements of the Contract Documents and to
the standards for construction of the Project
generally.

2.24 Organization of Drawings and
Specifications. Organization of the Drawings
around professional disciplines such as civil,
architectural, structural, plumbing, mechanical
and electrical, and of the Specifications into
divisions, sections and articles, does not control
the Contractor in dividing the Work among
Subcontractors or in establishing the extent of
Work to be performed by any trade or excuse
the Contractor of its obligation to properly
allocate and provide for the performance of all
Work under the Contract.

2.3 REFERENCED STANDARDS

2.3.1 Standards Incorporated. All
Referenced Standards are incorporated into the
Contract as fully as if printed and bound with the
Specifications, but only to the limited extent that
such standards are applicable to the Work.

2.3.2 Availability of Referenced Standards.
The Contractor is responsible for obtaining and
having available at the Site a copy of each
Referenced Standard insofar as it is applicable
to the Work.

2.3.3 Precedence of Contract Documents
Over Referenced Standards. No provision of a
Referenced Standard is effective to change (i)
the procedures established in the Contract
Documents or by any applicable laws or
regulations, or (ii) the duties and responsibilities
of the Owner, Architect/Engineer or Contractor
from those set forth in the Contract Documents;
nor is any provision of a Referenced Standard
effective to assign to the Owner or the
Architect/Engineer any duty or authority to
supervise or direct the furnishing or performance
of the Work or any duty or authority to undertake
responsibility inconsistent with the provisions of
Article 4 or any other provision of the Contract
Documents.

2.4 OWNERSHIP AND USE OF
DOCUMENTS

241 Copies Furnished. Unless otherwise
provided in the Contract Documents, the Owner
will furnish one (1) set of Drawings and the
Project Manual free of charge to the Contractor.
The Owner will make such additional copies of

Drawings and Project Manuals as are
reasonably necessary for execution of the Work
available to the Contractor at a reasonable cost.

24.2 Ownership of Documents. The
Drawings, Project Manuals and other documents
furnished to the Contractor are the Owner’s
property.

2.4.3 Copyright and Other Reserved
Rights. The Contractor may not own or claim a
copyright in the Drawings, Project Manuals and
other documents furnished.

2.4.4 Use and Reproduction of Documents.
The Drawings, Project Manuals and other
documents, including copies furnished to the
Contractor, are for use solely with respect to this
Project. They are not to be used by the
Contractor on other projects or for additions to
this Project outside the scope of the Work
without the specific written consent of the
Owner, the Architect/Engineer and any of their
consultants whose authorship or copyright is
indicated thereon and Contractor must include a
similar provision in all contracts with its
Subcontractors and Suppliers. The Contractor
is granted a limited license to use and reproduce
applicable portions of the Drawings, Project
Manuals and other documents furnished to them
appropriate to and for use in the execution of
their Work under the Contract Documents,
including submittals or distributions to meet
regulatory  requirements. Submittal  or
distribution to meet regulatory requirements or
for other authorized purposes in connection with
this Project is not to be construed as publication
in  derogation of the Owners, the
Architect/Engineer’s, or any of their consultants’
copyright or other reserved rights. All copies
made under this license must bear the same
copyright notice, if any, as is shown on the cover
page or on each of the Drawings, Project
Manuals and other documents that are
reproduced.

245 Record Documents. The Contractor
must maintain at the Site for the Owner one set
of Record Documents. These must be available
to the Owner and the Architect/Engineer for their
reference during the progress of the Work. The
record drawings and any other Record
Documents indicating changes or selections
made during construction must be delivered to
the Architect/Engineer for submittal to the Owner
upon completion of the Work and before final
payment becomes due.
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2.4.6 Return of Documents. All copies of
Drawings, Project Manuals and other documents
furnished to the Contractor, must be suitably
accounted for to the Owner, on request, upon
completion of the Work. At the Owner’s request,
all copies not reasonably required for the
Contractor’s, Subcontractors’ or Sub-
subcontractors’ records must be returned to the
Owner.

ARTICLE 3

THE OWNER
3.1 OWNER’S REPRESENTATIVES

3.1.1 Designated Representatives. The
Department  carries out the  Owner’s
responsibilities.  Unless noted otherwise,
including specifically the exceptions outlined in
Section 4.1, the authority of the Owner is
granted to the Contract Administrator or such
person as is expressly designated in writing by
the Director as having such authority. For the
purposes of ordering extra work by a Field
Order, the Owner is defined as the Contract
Administrator or such person as is designated in
writing by the Director. Only the Director has the
authority to execute a Change Order or Contract
Amendment.

3.1.2 Representative of Legal Owner. In
the event that the Owner is acting for the benefit
of another private, nonprofit or governmental
entity which is or will become the legal owner of
the Project, such legal owner (i) will be identified
in the Contract Documents, (i) will be
considered a beneficiary of this Contract, and
(i) will be entitled to enforce all rights and
remedies of the Owner hereunder. Unless
otherwise provided, however, the Owner has
assumed  all responsibility  for  the
performance of the Owner’'s obligations
under this Contract, and nothing herein is to
be construed to create any obligation of
such legal owner to the Contractor or to
provide the Contractor any rights or
remedies against such legal owner.

3.2 PROJECT INFORMATION

3.2.1 Site Surveys. The Owner may furnish
surveys identifying the boundaries of the Site,
the location of existing structures and
restrictions of record such as easements and
rights of way. The Owner may also furnish
information  with respect to topographical
features and utilities of which the Owner is
aware. It is the Contractor's responsibility to
determine and verify all information provided by
Owner including, but not limited to, grades and

elevations. Notwithstanding the foregoing, the
Contractor is entitled to rely on information
provided by the Owner in arriving at its Contract
Sum, and to the extent existing conditions are
inconsistent with those shown on information
provided by the Owner, the provisions of Section
12.4 shall govern.

It is the Contractor’'s responsibility to verify the
existence and locations of utilities with the
appropriate agencies and utility companies.

3.2.2 Site and Physical Data. Any
Geotechnical Studies or other subsurface
information including boring logs, soils and other
reports, provided by the Owner to the
Contractor.

3.2.3 Reliance by Contractor. The
Contractor may not rely upon surface or Site and
physical data with respect to the completeness
of any reports and drawings for the Contractor’s
purposes, including, but not limited to, any
aspects of the means, methods, techniques,
sequences and procedures of construction to be
employed by the Contractor or any of the
Contractor’s safety precautions and programs.

3.2.4  For Contract Modification purposes, the
Geotechnical Studies establish a baseline for
expected subsurface conditions. The Contractor
must show a material difference between the
Geotechnical Studies and actual subsurface
conditions to justify a Contract Modification.

3.3 OWNER RESPONSIBILITIES

3.3.1 Access to Site. The Owner will furnish
the Project Site as indicated in the Contract
Documents, and such other lands which are
designated in the Contract Documents, if any,
for the use of the Contractor. The Contractor is
responsible for obtaining any additional rights of
way, approvals or easements for access to the
Site and/or performance of the Contract
resulting from the Contractor’'s use, means and
methods. The Owner may identify in the
Contract Documents encumbrances or
restrictions not of general application but
specifically related to use of the Site which are
not of public record. If so identified in the
Contract Documents, the Contractor must
comply with them in performing the Work.
Permanent easements for the completed facility
or for changes in existing facilities will be
obtained and paid for by the Owner, unless
otherwise provided in the Contract Documents.

3.3.2 Permits and Fees. Unless otherwise
indicated in the Contract Documents, the Owner
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will be responsible for securing and paying for (i)
the building permit (provided that if the
Contractor in any way modifies the building
permits to phase the Work, then any additional
cost resulting will be the responsibility of the
Contractor), (ii) fees and surcharges for front
footage, (iii) fees and surcharges for water,
sewer and gas work and (iv) fees and permits
for construction in the County and/or State road
rights-of-way. The Contractor will be
responsible for obtaining and paying the
costs of all other permits, fees, licenses,
bonds and governmental approvals, except
as otherwise indicated in the Contract
Documents.

ARTICLE 4

ADMINISTRATION OF THE CONTRACT
4.1 CONTRACT ADMINISTRATION

4.1.1 Administration by Owner. The
Contract is administered by the Contract
Administrator, the identity of whom is set forth in
Article 10 of the Contract. The Contract
Administrator is authorized to administer the
Contract commencing on the date that the
Contract is signed by the Contracting Officer and
terminating on the date the Contract is
completed or terminated. The Contract
Administrator’s authority is limited as follows:

.1 Provide direction to the Contractor to
ensure satisfactory and complete
performance, including issuance of
Field Orders;

.2 Monitor and inspect Contractor
performance to ensure acceptable
timeliness and quality;

.3 Maintain necessary documentation
and records regarding Contractor
performance and other pertinent
matters;

.4 Determine acceptance or rejection of
Contractor’s performance;

.5 Provide Owner determinations in
response to Contractor’'s requests for
an increase in the Contract Time
and/or an increase in the Contract
Sum in accordance with Articles 11
and 12;

.6 Approve or reject invoices for
payment;

.7 Furnish necessary reports to the
Director;

.8 Furnish notice of Contractor
performance failures to the Director
and to the Office of the County
Attorney, as appropriate; and

.9 Recommend Contract Modifications or
terminations for default or
convenience to the Director.

4.1.2 Contract Administrator Limitations of
Authority. The authority of the Contract
Administrator is limited to the functions set forth
above. In particular, the Contract Administrator
is NOT authorized to make determinations (as
opposed to recommendations) that:

.1 Alter or modify Contracts;
.2 Terminate or cancel Contracts;

.3 Approve, as opposed to recommend,
Change Orders or Contract
Amendments; or

4 Waive the Owner's Contract rights.

Unless the Director changes this delegation of
authority, in writing, no other person is
authorized to perform the functions of the
Contract Administrator for this particular
Construction Contract between Owner and
Contractor.

4.1.3 Owner's Representatives. The
Contract Administrator may further delegate
authority and responsibility for performance of
the Owner’'s administration of the Contract to
designated individuals. For the purposes of
ordering extra work by Field Order, the Owner is
defined as the Contract Administrator.

4.2 CONSTRUCTION ADMINISTRATION

4.2.1 Performance of Construction
Administration. Unless otherwise provided in
the Contract Documents, ongoing administration
of construction as provided in the Contract
Documents will be performed by the Contract
Administrator with the assistance of the Owner’s
Project Manager(s), Construction
Representative(s), or others as designated by
the Contract Administrator, under the overall
direction of the Contract Administrator.

4.2.2 Status of Architect/Engineer. The
Architect/Engineer is not an agent of the Owner,
but will assist the Owner in the administration of
the Contract and the Work, as described in the
Contract Documents, and will be the point of
contact for purposes of communication (i) during
construction, (ii) until final payment is due, and
(iii) with the Owner’s concurrence, from time to
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time during the warranty period described in
Section 10.2.

4.2.3 Owner’s Project Manager Limitations
of Authority. The Owner’'s Project Manager,
Construction Representatives and others as
designated by the Contract Administrator and
the Architect/Engineer will have authority to act
on behalf of the Owner only to the extent
provided in the Contract Documents, unless
otherwise modified by written instrument in
accordance with other provisions of the
Contract.

4.2.4 Communications. Except as otherwise
provided in the Contract Documents, the
Contractor must communicate through the
Architect/Engineer.  Communications by and
with (i) the Architect/Engineer’s consultants must
be through the Architect/Engineer, (i)
Subcontractors, Suppliers and Contractor's
consultants must be through the Contractor, and
(i) Separate Contractors and Owner's
consultants must be through the Owner.

425 Change in Architect/Engineer’s
Duties. The Owner may make changes in the
duties, responsibilities and limitations of
authority of the Architect/Engineer as set forth in
the Contract Documents, and will provide written
notice of any significant changes to the
Contractor. However, no such change will
provide the basis for any Claim for a change in
the Contract Time or an increase in the Contract
Sum.

4.2.6 Change of Architect/Engineer. In
case of termination of employment of the
Architect/Engineer by the Owner, the Owner will
appoint a replacement Architect/Engineer whose
status under and responsibilities as set forth in
the Contract Documents, unless otherwise
indicated in a notice of appointment to the
Contractor, will be that of the former
Architect/Engineer.

4.2.7 Timeliness of Construction
Administration Services. The Owner and the
Architect/Engineer will endeavor to provide
approvals, information or services under their
control with reasonable promptness to avoid
unreasonable delay in the orderly progress of
the Work, but the Owner will not be responsible
for any delay where the Contractor has not
provided reasonable prior notice in writing to the
Owner of the time within which such approval,
information or services will be required in order
to avoid such delay.

4.3 ADMINISTRATION OF
CONSTRUCTION

4.3.1 Interpretation and Clarification of
Drawings and  Specifications. The
Architect/Engineer, with the approval of the
Owner, may issue interpretations and
clarifications of the Drawings and Specifications,
in graphic or written form as appropriate, on
written request of either the Owner or Contractor
(Requests for Information (RFIs)), or when
otherwise  deemed  advisable by the
Architect/Engineer  (Architect's Supplemental
Instructions (ASIs)). The Architect/Engineer’s
response to requests from the Owner or
Contractor for interpretations or clarifications
(RFIs) will be made within fifteen (15) days of
receipt of the written request. Any response is
presumed to be a clarification of the Contract
Documents reasonably inferable from them and
will not form the basis for any Claim by either
party for a change in the Contract Time or the
Contract Sum. If the Contractor contends that
the response constitutes a change in the
Work, the Contractor must obtain written
direction from the Contract Administrator
before proceeding with the Work as set forth
in Subsection 4.3.12 titled Changes in the
Work, and it must file a Claim for an increase
in the Contract Time and/or an increase in
the Contract Sum in accordance with Article
11 and/or Article 12 or the Contractor will be
conclusively deemed to have waived any
Claim for an increase in the Contract Time or
an increase in the Contract Sum based on
the interpretation or instruction contained in
any RFI or ASI, or otherwise.

4.3.2 Standard of Interpretation.
Interpretations and clarifications by the
Architect/Engineer will be consistent with the
intent of, and reasonably inferable from, the
Contract Documents. When making such
interpretations and clarifications, the
Architect/Engineer will endeavor to secure
faithful performance by both Owner and
Contractor, will not show partiality to either and
will not be liable to the Contractor for results of
interpretations or clarifications issued in good
faith.

4.3.3 Interpretations and Decisions by
Owner. The Owner will provide written
interpretations and decisions  concerning
Contract terms and conditions within a
reasonable time after written request is made by
the Contractor or as otherwise required during
the course of the Project. Any interpretation or
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decision is presumed to be a clarification of the
Contract terms and conditions reasonably
inferable from them and may not form the basis
for any Claim by the Contractor for a change in
the Contract Time or the Contract Sum. If the
Contractor contends that the interpretation
or decision constitutes a change in the Work,
the Contractor must file a Claim for an
increase in the Contract Time and/or an
increase in the Contract Sum in accordance
with Article 11 and/or Article 12 or the
Contractor will be conclusively deemed to
have waived any Claim for an increase in the
Contract Time or an increase in the Contract
Sum based on the interpretation or decision.

4.3.4 Acceptability of Superintendent and
Key Personnel. The Contractor will be advised
in writing if the Superintendent or other
supervisory personnel prove unsatisfactory to
the Owner as provided in Subsection 5.4.2.

43,5 Approval of Subcontractors and
Suppliers. The Contractor will be advised in
writing if the Owner has reasonable objection to,
and rejects, any proposed Subcontractor or
Supplier subject to review by the Owner, as
provided in Subsection 6.1.2.

4.3.6 Approval of Submittals. The
Architect/Engineer and the Owner, as
appropriate, will review the Contractor’s
Submittals and take appropriate action thereon,
as required for each type of Submittal. Review
and approval of Shop Drawings, Product Data
Samples and similar Submittals will be as
provided in Section 9.2.

4.3.7 Site Visits. The Architect/Engineer and
Owner will make Site visits as provided in
Subsection 10.3.2.

4.3.8 Rejection of Work. The Owner, in
consultation with the Architect/Engineer, may
reject Work as provided in Subsection 10.6.1.

4.3.9 Additional Inspection, Testing or
Specific Approvals. The Architect/Engineer
has authority to recommend, and the Owner has
the authority to require, additional inspection,
testing or specific approval of the Work as
provided in Subsection 10.5.3.

4.3.10 Authority to Stop or Suspend Work.
The Owner has the authority to stop or suspend
the Work as provided in Subsections 11.4.1 and
11.4.2. The Architect/Engineer does not have
authority to stop or suspend the Work on behalf
of the Owner unless specific written authority

from the Owner to do so is provided in any
notice to stop or suspend the Work.

4.3.11 Review of Applications for Payment.
Based on the Architect/Engineer’s observations
and evaluations of the Contractor’'s Applications
for Payment and the Work, the
Architect/Engineer will certify the amounts due
the Contractor and will issue Certificates for
Payment in such amounts to the Owner as
provided in Section 13.3. The Owner will review
and approve such Applications and Certificates
and make payment on Owner-approved
amounts within the time specified in the Section
13.4.

4.3.12 Changes in the Work. The
Architect/Engineer may assist the Owner in
preparing Change Orders as provided in Section
12.2, Field Orders as provided in Section 12.3
and Contract Amendments. The
Architect/Engineer may, with the Owner’s
concurrence, authorize minor changes in the
Work not involving an increase in the Contract
Time or an increase in the Contract Sum.

Notwithstanding the foregoing or any other
provision of the Contract, no additions to or
changes in the Work or other extra Work may
be performed and no Claim for additional
compensation, credit, or increase of time is
valid without written authorization by the
Contract Administrator and/or Director.
Accordingly, no course of conduct or
dealings between the parties, no implied
acceptance of changes in the Work, and no
Claim that the Owner has been unjustly
enriched by any change to the Work, can be
the basis for any Claim for an increase in the
Contract Time or in the Contract Sum.

4.3.13 Substantial and Final Completion. As
provided in Article 14, the Architect/Engineer
and Owner will conduct inspections to determine
the date or dates of Substantial Completion and
the date of Final Completion. The
Architect/Engineer and Owner will issue
Certificates of Substantial and Final Completion
and a final Certificate for Payment upon the
Architect/Engineer’s recommendation and
Owner’'s determination that the Contractor has
fully completed the Contract. The Owner may
accept partial Substantial Completions as to
portions of the Work which have reached
Substantial Completion and are available for use
by the Owner.

4.3.14 Recommendations on Payments,
Changes, Claims and Disputes. If the Owner
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requests, the Architect/Engineer will make
recommendations to the Owner concerning
payments, changes, Claims and Disputes, and
similar matters.

4.4 LIMITATIONS OF OWNER’'S AND
ARCHITECT/ENGINEER’S
RESPONSIBILITIES

4.4.1 Charge or Control. Neither the Owner
nor the Architect/Engineer have control over or
charge of or are responsible for construction
means, methods, techniques, sequences or
procedures, or for safety precautions and
programs in connection with the Work, since
these are solely the Contractor’'s responsibility
as provided in Subsection 5.3.2 and Article 8.
Neither the Owner nor the Architect/Engineer
will be responsible for the Contractor’s failure to
carry out the Work in accordance with the
Contract Documents.

4.4.2 Actions not to Relieve Contractor.
No action or failure to act on the part of the
Owner or the Architect/Engineer, including but
not limited to (i) the acceptance or approval of
any Subcontractor, selection, Substitution or Or-
Equal Item, Submittal or schedule, (ii)
observation or inspection of any of the Work, (iii)
the performance of any test or inspection, (iv)
assistance in performance of Contractor’'s Work,
or (v) the acceptance or failure to accept any
portion of the Work, relieves the Contractor of
responsibility for performing the Work in
accordance with the Contract Documents.

4.4.3 Responsibility for Others. Neither the
Owner nor the Architect/Engineer will have
control over or charge of and wil not be
responsible for acts or omissions of the
Contractor, Subcontractors, Sub-
subcontractors, Suppliers or their agents or
employees, or of any other persons performing
portions of the Work.

4.4.4 Inspection, Testing or Approval and
Rejection of Work. The performance of any
tests, inspections or approvals required by the
Contract Documents does not relieve the
Contractor of any of its obligations under the
Contract Documents. The Owner's and the
Architect/Engineer’s authority to require and the
Architect/Engineer’'s authority to recommend
additional testing, inspection or approval of
Work, and the Owner’s and the
Architect/Engineer’s authority to reject defective
or nonconforming Work, does not give rise to
any duty or responsibility on the part of either to

exercise such authority for the benefit of the
Contractor or any other person or entity.

4.45 Stopping or Suspension of Work.
The authority of the Owner to stop the Work
under Subsections 11.4.1 or to suspend the
Work under Subsection 11.4.2 does not give rise
to any duty or responsibility on the part of the
Owner to exercise such authority for the benefit
of the Contractor or any other person or entity.

446 Payments. The issuance of a
Certificate for Payment by the
Architect/Engineer under Subsection 13.3.1 or
the making of any progress payment or final
payment by the Owner under Subsections
13.4.2 or 14.4.3 does not constitute acceptance
of Work not complying with the requirements of
the Contract Documents. The making of final
payment does not constitute a waiver of claims
by the Owner as provided in Subsection 14.4.5.

4.4.7 Occupancy or Use. Partial or entire
occupancy or use of a portion or portions of the
Work by the Owner under Section 14.1 does not
constitute acceptance of Work not complying
with the requirements of the Contract
Documents.

4.4.8 Certificate of Substantial or Final
Completion. Neither the issuance by the
Architect/Engineer of a Certificate of Substantial
or Final Completion under Subsections 14.2.6 or
14.4.1, nor acceptance thereof by the Owner,
constitutes acceptance of Work not complying
with the requirements of the Contract
Documents.

ARTICLE 5

CONTRACTOR

5.1 REVIEW OF CONTRACT
DOCUMENTS AND FIELD
CONDITIONS

5.1.1 Review of Site Conditions. By
executing the Contract, the Contractor
represents that the Contractor has reviewed and
understands the Contract Documents, has
visited the Site and is familiar with local
conditions under which the Work is to be
performed, has correlated personal observations
with  the requirements of the Contract
Documents, and has notified the
Architect/Engineer of and obtained clarification
of any discrepancies which have become
apparent during the bidding or proposal period.

5.1.2 Review of Contract Documents. The
Contractor must carefully study and compare the
Contract Documents among themselves and
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further compare the Contract Documents with
any other information furnished by the Owner
pursuant to Section 3.2 before commencing
Work at the Site and at frequent intervals during
its progress.

5.1.3 Field Measurements and Site
Conditions. The Contractor must take field
measurements and verify Site conditions, and
must carefully compare such field
measurements and Site conditions and other
information known to the Contractor with the
Contract Documents, before ordering any
material or doing any Work at the Site.

5.1.4 Inspection of Work. The Contractor
must make frequent inspections during the
progress of the Work to confirm that Work
previously performed by the Contractor is in
compliance with the Contract Documents and
applicable laws and regulations and Referenced
Standards and that portion of Work previously
performed by the Contractor or by others are in
proper condition to receive subsequent Work.

5.1.5 Compliance of Contract Documents
with Laws and Regulations and Referenced
Standards. If the Contractor believes that any
portions of the Contract Documents do not
comply with applicable laws, statutes,
ordinances, building codes, and rules and
regulations, or any orders by code enforcement
officials or the Owner or its designees acting in
the capacity of building code inspectors or
Referenced Standards, the Contractor must
promptly  notify the Owner and the
Architect/Engineer of the non-compliance as
provided in Subsection 5.1.6 and request
direction before proceeding with the affected
Work.

5.1.6 Notice of Discrepancies. The
Contractor must promptly notify the Owner and
the Architect/Engineer in writing of any apparent
errors, inconsistencies, omissions, ambiguities,
construction impracticalities or code violations
discovered as a result of the Contractor’s review
of the Contract Documents including any
differences between actual and indicated
dimensions, locations and descriptions, and
must give the Owner and the Architect/Engineer
timely notice in writing of same and of any
corrections, clarifications, additional Drawings or
Specifications, or other information required to
define the Work in greater detail or to permit the
proper progress of the Work. The Contractor
must provide similar notice with respect to any
variance between its review of the Site and
physical data and Site conditions observed.

5.1.7 Risk of Performance. If the Contractor
performs any Work involving an apparent error,
inconsistency, ambiguity, construction
impracticality, omission or code violation in the
Contract Documents of which the Contractor is
aware, without prompt written notice to the
Owner and the Architect/Engineer and request
for correction, clarification or additional
information, as appropriate, the Contractor does
so at its own risk and expense and all Claims
relating thereafter are specifically waived.
Notwithstanding the foregoing, the Owner
acknowledges that the Contractor is not required
to ascertain that the Contract Documents are in
accordance with applicable laws, statutes,
ordinances, codes, rules and regulations, or
lawful orders of public authorities.

5.2 LEGAL REQUIREMENTS

5.2.1 Compliance with Laws, Regulations
and Orders. The Contractor must obtain all
licenses and comply with and give all notices
required by laws, ordinances, rules, regulations
and lawful orders of public regulatory authorities
bearing on performance of the Work, including
the orders of the Owner or its designees acting
in the capacity of building code inspectors. The
Owner acknowledges that the Contractor is not
required to ascertain that the Contract
Documents are in accordance with applicable
laws, statutes, ordinances, codes, rules and
regulations, or lawful orders of public authorities.
The Contractor shall promptly report to the
Architect any errors, inconsistencies or
omissions it discovers. It is recognized that the
Contractor’'s review of Contract Documents is
made in the Contractor's capacity as a
contractor and not as a licensed design
professional.

5.2.2 Taxes. The Contractor must pay sales,
consumer, use and similar taxes for the Work or
portions thereof which are legally enacted when
Bids or Proposals are received or negotiations
concluded or which are enacted thereafter,
whether or not yet effective or merely scheduled
to go into effect. The Contractor is on notice
that under Md. Code Ann., Tax-Gen'l, §11-
220(b) (2004 Repl. Vol.), purchases made by
the Contractor in furtherance of this Contract are
not exempt from Maryland sales and use taxes
by virtue of the Owner's status as a local
government entity.

5.2.3 Permits and Fees. Unless otherwise
provided in Section 3.3.2 or in the Contract
Documents, the Contractor must obtain and pay
for all permits and governmental fees, licenses
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and inspections necessary for proper execution
and completion of the Work, including
connections, tap fees and inspections in
connection with the installation of utilities and
any bonds required by any utilities for the
performance of any utility Work on utility lines or
within a utility easement, specialized trade
permits such as for plumbing, mechanical and
electrical work, and any fees and charges
associated therewith which have been enacted
or established at the time Bids or Proposals are
received or negotiations concluded or which are
enacted thereafter;

5.2.4 Compliance with U.S. Green Building
Council’s Leadership in Energy and
Environmental Design (LEED) Requirements.
If a LEED certification level is specified in the
Contract Documents, the Contractor must
perform all contractor-responsible work in a
manner to attain all specified LEED points, as
defined by the U.S. Green Building Council
(USGBC). The Contractor shall be solely
responsible for planning, scheduling, performing,
and documenting each LEED requirement for
which the Contractor is responsible. The
Contractor shall notify the Owner and the A/E of
any guestions concerning its LEED
responsibilities within fifteen (15) days of the
Notice to Proceed.

The Contractor shall be responsible for
coordinating with, and providing documentation
as required by, the Montgomery County
Department of Permitting Services (MCDPS) to
demonstrate that the Work was done in
accordance with LEED requirements and to
allow MCDPS to issue a temporary use and
occupancy permit at Substantial Completion.

Throughout the project, the Contractor shall
coordinate with, and provide documentation to,
the A/E to verify its compliance with LEED
requirements. Before Substantial Completion,
the Contractor shall provide all required LEED
documentation to the A/E to enable the A/E to
submit a full LEED package to the USGBC to
verify that the Work was done in accordance
with LEED requirements and to allow USGBC to
issue certification of the project at the specified
LEED level.

If the USGBC determines that the Project does
not satisfy some of the specified LEED credits,
and/or if the USGBC determines that the Project
fails to obtain the specified LEED certification
level, and the failure to obtain these specified

LEED credits and/or certification is a result of
the Contractor’s failure to fulfill its contractual
obligations, the Contractor shall, at the request
of the County: (i) Correct all deficiencies in the
Work to achieve the required credits and/or level
of certification; and (ii) Pay to the Owner actual
damages resulting from the Contractor’s failure
to perform its LEED requirements.

5.3 CONTRACTOR'S RESPONSIBILITY
FOR PERFORMANCE

5.3.1 Assignment, Scheduling and
Coordination. The Contractor is solely
responsible for and has control over assigning,
scheduling and coordinating all portions of the
Work under the Contract performed by the
Contractor's own forces and by its
Subcontractors, Sub-subcontractors and
Suppliers in accordance with the CPM Schedule
of Record, unless the Contract Documents give
other specific instructions concerning these
matters.

5.3.2 Construction Means and Methods.
The Contractor must provide continuous on-Site
supervision and direction of the Work using the
Contractor’'s best efforts. The Contractor has
control over construction means, methods,
techniques, sequences and procedures, unless
the Contract Documents give other specific
instructions concerning these matters, and is
solely responsible therefore.

5.3.3 Discipline at the Site. The Contractor
must enforce strict discipline and good order
among the Contractor's employees and other
persons for whose Work the Contractor is

responsible, including Contractors,
Subcontractors, Sub-subcontractors, and
Suppliers.

5.3.4 Responsibility for Subordinates. The
Contractor is responsible for the acts and
omissions of all persons performing portions of
the Work at the Site, including but not limited to
the Contractor's employees, Subcontractors,
Sub-subcontractors, Suppliers, and the agents
and employees of any of them.

5.3.5 Obligations Not Relieved. The
Contractor is not relieved of its obligations to
perform the Work in accordance with the
Contract Documents, or to comply with
applicable laws and regulations and Referenced
Standards, by the activities or duties of the
Owner or the Architect/Engineer in the
administration of the Contract or of construction,
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or by tests, inspections or approvals required or
performed by persons other than the Contractor.

5.4 SUPERINTENDENCE

5.4.1 Superintendent. The Contractor must
employ a competent Superintendent and
necessary assistants who represent the
Contractor who must be in attendance at the
Site at all times during the performance of the
Work or any other operations by the Contractor
at the Site until issuance of the Certificate of
Substantial Completion, during the performance
of any punch list work, and for such additional
time thereafter as the Owner or
Architect/Engineer may determine to be
necessary for Final Completion.

5.4.2 Acceptability of Key Personnel. The
Contractor's key project-specific personnel
(including at a minimum the Superintendent,
Project Manager and Quality Control Manager,
as required by the Contract Documents) are
subject to approval by the Owner and a list of
them and their resumes in the form required by
the Owner must be provided to the Owner in
accord with Subsection 9.1.2.4. If the Owner
advises the Contractor that any such personnel
are unsatisfactory to the Owner, then the
Contractor must promptly provide an acceptable
substitute. If the Owner determines, during the
Contractor's performance of the Work, that any
such personnel are unsatisfactory, then the
Contractor must promptly provide an acceptable
substitute. The Contractor may not voluntarily
change the Superintendent or key personnel
without prior notice to and the consent of the
Owner, not to be unreasonably withheld. The
Owner may condition its consent on the
Contractor’s fully familiarizing the replacement
personnel with all Contract Documents and the
status of the Work at the Contractor’'s expense.

5.4.3 Communications with
Superintendent and Project Manager and
Owner’s Representatives and/or  the
Architect /Engineer. The Superintendent and
Project Manager must be fluent in written and
spoken English, and communications given to
the Superintendent or Project Manager are as
binding as if given to the Contractor. If the
Contractor contends that any communication
between its Superintendent and Project
Manager and any Owner’s representative or the
Architect/Engineer constitutes a change in the
Work entitling the Contractor to an increase in
the Contract Time or Contract Sum, the
Contractor must before proceeding with the work
obtain the written authorization of the Contract

Administrator directing the performance of the
work and must file notice with the Owner and
Architect/Engineer in accordance with Section
12.5, and file a Claim for an increase in the
Contract Time and/or a Claim for an increase in
the Contract Sum in accordance with Articles 11
and 12, or any Claim relating to such Work shall
be deemed waived.

5.5 LABOR, MATERIALS AND EQUIPMENT

5.5.1 Labor, Materials and Equipment
Provided by Contractor. Unless otherwise
provided in the Contract Documents, the
Contractor must provide and pay for all labor,
materials, equipment, and utilities required for
the performance of the Contract.

5.5.2 Royalties and License Fees. The
Contractor must pay all royalties and license
fees and comply with any licensing requirements
required in connection with the use of a
particular design, process or product of a
particular manufacturer or manufacturers. The
Contractor must defend suits or claims for
infringement of copyrights, patent rights or trade
secrets and must hold the Owner and
Architect/Engineer harmless from liability and
indemnify the Owner and Architect/Engineer
against any loss or damage on account thereof.

5.5.3 Compliance with Contract
Documents, Approved Submittals, and
Interpretations. The Contractor must perform
the Work in accordance with: (i) the Contract
Documents; (ii) Submittals approved pursuant to
Section 9.2 to the extent they are not in conflict
with the Contract Documents; and (iii)
interpretations and instructions issued by the
Architect/Engineer pursuant to Subsection 4.3.1.

5,54 Compliance with  Manufacturers’
Instructions. Unless otherwise specifically
provided in the Contract Documents, the
Contractor must store, handle, install, and test
all materials and equipment in accordance with
the manufacturers’ or Suppliers’ most recent
instructions and recommendations. In the event
such instructions or recommendations are in
conflict with any provisions of the Contract
Documents, the Contractor must give prompt
notice of the conflict to the Owner as provided in
Subsection 5.1.6.

5.5.5 Labor. The Contractor must provide,
and must also ensure that its Subcontractors
and Sub-subcontractors provide, a sufficient
number of properly skilled workers and crews to
perform the Work in a safe and expeditious
manner in accordance with the approved
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Progress Schedule, including appropriate
proportions of laborers, apprentices,
journeymen, masters and foremen, and must not
permit employment of persons who are unfit to
perform or are not skilled in tasks assigned to
them.

5.5.6 Allowances. The Contract Sum and
Contract Time include all Allowances required
by the Contract Documents. The Contractor
must perform all Work covered by an Allowance
unless directed otherwise by the Owner. The
Contractor must provide proposed or actual
costs to the Owner for performing any Allowance
work. If acceptable to the Owner, the Owner will
then direct the Contractor to perform the Work
through written notification. The Owner may
require that work covered by an Allowance be
purchased on the basis of the lowest responsive
bid of at least three competitive bids approved
by the Owner, unless the Contract Documents
specify a Unit Price for the work, in which case
the Allowance work must be provided at the Unit
Price. Work covered by Allowances must be
supplied for such amounts and by such persons
or entities proposed by the Contractor and
approved by the Owner or as the Owner may
otherwise direct, unless the Contract Documents
specify a Unit Price for the work, in which case
the work must be provided at the Unit Price.

5.5.7 Adjustments for Allowances. Unless
otherwise provided in the Contract Documents:

.1 Allowances designated in the Contract
Documents provide for the estimated
direct cost of all labor, materials and
equipment, including unloading,
storage, and handling at the Site,
labor, installation costs, transportation
to the Site and all required taxes, less
applicable trade discounts but do not
include the Contractor’'s overhead
or profit, which are included in the
Contract Sum and are not
compensable under the
Allowances;

.2 Whenever actual costs (excluding
those amounts indicated above as
included in the Contract Sum and not
compensable) are more than a
monetary Allowance, the Contractor
shall be entitled to an appropriate
Contract Modification to reflect the
difference between the costs set forth
in subsection .1;

.3 If actual costs are less or equal to the
amount of a monetary Allowance, the
Contractor shall include only such
actual costs in the Contractor’s
Application for Payment; the Contract
Sum must be reduced by an
appropriate Contract Modification to
reflect the deletion of an Allowance or
lower actual costs of an Allowance;
and

4 All time required for the
performance of work covered by an
Allowance is conclusively
presumed to be included in the
Contract Time, unless the cost of
the work exceeds the Allowance
amount and the Contractor
demonstrates a Delay to the critical
path of the CPM Schedule of
Record and requests an increase of
time in accordance with Article 11.

5.6 CONSTRUCTION OPERATIONS

5.6.1 Use of Site. The Contractor must
confine operations at the Site to areas permitted
by law, ordinances, permits, and the Contract
Documents and must not unreasonably
encumber the Site with materials and
equipment. The Owner may establish
reasonable additional limitations on the
Contractor’s use of the Site to accommodate the
needs of the Owner, Separate Contractors,
users of occupied facilities the public, or other
forces authorized by the Owner to perform work.
Provided, however, if such limitations are made
known to the Contractor after the date bids are
received, the Contractor may be entitled to an
equitable adjustment in the Contract Time
and/or Contract Sum if the Contractor can
demonstrate that such limitations adversely
impact the prosecution of the Work.

5.6.2 Benchmarks and Layout of Work.
The Contractor must establish the exterior lines
and elevations of all buildings and structures to
be erected on the Site, and lines and grades of
Site Work such as roads, utilities and Site
grading, based on reference points, the location
of existing structures or improvements, or
benchmarks identified in the Contract
Documents or Site Surveys provided by the
Owner. The Contractor must protect and
preserve such established reference points, and
if they are disturbed, the cost of their relocation
and replacement must be borne by the
Contractor. The Contractor must provide a
professional certification by a registered
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professional engineer or land surveyor as to the
actual location of building lines prior to the
construction of the foundations. The Contractor
must establish the building grades, lines and
levels, and column, wall and partition lines
required by its Subcontractors in laying out their
Work. At the completion of the Work, the
Contractor must provide another professional
certification by a registered professional
engineer or land surveyor as to the location of
the completed improvements in relation to
property lines, building lines, easements, and
other boundaries.

5.6.3 Working Hours. Except as otherwise
provided in the Contract Documents, all Work
must be performed between the hours of 7:00
a.m. and 4:.00 p.m. Monday through Friday
exclusive of County, State and federal holidays
unless more restrictive hours are required by the
Montgomery County Code or other applicable
law governing the Contractor's performance of
the Work. The Owner has the right to impose
further restrictions on working hours reasonably
related to the use of occupied facilities provided,
however, the Contractor shall be entitled to an
equitable adjustment in the Contract Time
and/or Contract Sum if such restrictions are
imposed after the date bids are received if the
Contractor can demonstrate that such limitations
adversely impact the prosecution of the Work.
No delays resulting from compliance with
applicable laws or regulations may form the
basis for any Claim by the Contractor for
delay damages or additional compensation
or for any increase in the Contract Time; any
delays arising from restrictions related to the
use of occupied facilities are non-
compensable and any requests for an
increase in the Contract Time relating to
them must be filed in accord with Article 11
or the same will be conclusively deemed to
have been waived. The Contractor must not
permit work outside of such hours or on a
Saturday, Sunday or other County, State or
federal holiday without the written consent of the
Owner, given after prior written notice to the
Architect/Engineer; such consent, if given, may
be conditioned upon payment by the Contractor
of the Owner's and Architect/Engineer’s
additional costs and fees incurred in monitoring
such off-hours Work. The Contractor must notify
the Owner as soon as possible if Work must be
performed outside such times in the interest of
the safety and protection of persons or property
at the Site or adjacent thereto, or in the event of
an emergency. In no event shall the Contractor

permit Work to be performed at the Site without
the presence of the Contractor’'s Superintendent
and/or persons responsible for the protection
of persons and property at the Site and
compliance with all applicable Laws and
Regulations, if different from the
Superintendent.

5.6.4 Noise Ordinance. The Contractor
must comply with the Montgomery County Noise
Ordinance (Chapter 31B) of the Montgomery
County Code and any successor or substitute
provisions covering the regulation of noise
levels. It is the duty of the Contractor to
familiarize itself with those provisions and
perform the Work in compliance with those
provisions.

5.6.5 Temporary Facilities. Except as
otherwise provided in the Contract Documents,
the Contractor must provide and pay for all
labor, materials, equipment, tools, construction
equipment and machinery, water, heat, utilities,
transportation, and other temporary facilities and
services necessary for proper execution and
completion of the Work, including measures for
sediment control, storm water management and
waste disposal. The Contractor must not use
any preexisting facilities of the Owner without
the specific written consent of the Owner, except
as indicated in the Contract Documents. The
Contractor is solely responsible for temporary
facilities and services provided or utilized by the
Contractor and must remove those not required
to remain at the completion of the Work or any
portion thereof, must promptly correct any
damage caused by the erection, use or removal
of temporary facilities; and must restore the Site
and any adjacent areas to their original condition
or that required by the Contract Documents
upon completion of the Work.

5.6.6  Cutting, Patching and Finishing. The
Contractor is responsible for all cutting, patching
and finishing required to complete the Work or to
make its parts fit together properly. The
responsibility of the Contractor, Owner and
Separate Contractors with respect to cutting,
patching and finishing work by others is as
provided in Subsection 7.2.4.

5.6.7 Cleaning Up. The Contractor must
keep the Site and adjacent areas free from
accumulation of waste materials or rubbish
caused by operations under the Contract, and
must keep tools, construction equipment,
machinery and surplus materials suitably stored
when not in use. If the Contractor fails to do so
in a manner reasonably satisfactory to the
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Owner or the Architect/Engineer within forty-
eight (48) hours after notice or as otherwise
required by the Contract Documents, the Owner
may clean the Site and back charge the
Contractor for all costs associated with the
cleaning.

5.6.8  Utilities.

.1 Temporary  Utilities. Unless
otherwise specified in the Contract
Documents, the Contractor, at its own
expense, must:

(1) Furnish all temporary heat, cooling
ventilation, and humidity control
including all required apparatus
and fuel as may be necessary to
protect the Work fully, both during
its execution and until Final
Completion and acceptance.
Contractor must not use any method
of heating, cooling, ventilation, or
humidity control of the building
unless approved by the Owner in
advance;

(2) Provide all temporary on-Site water
service required to perform the
Work, to assure safety at the Site,
and as otherwise specified in the
Contract Documents. All temporary
service must be removed by

Contractor unless otherwise
specified in the Contract
Documents;

(3) Furnish all temporary electric
service required to perform the
Work, to assure safety at the Site,
and as otherwise specified in the
Contract Documents;

(4) Furnish all temporary telephone and
data service required to perform the
Work, to assure safety at the Site,
and as otherwise specified in the
Contract Documents; and

(5) The Contractor must provide and
maintain in a neat, sanitary condition
such accommodations for the use of
the Contractors and Subcontractors
employees as may be necessary to
comply with the requirements and
regulations of the Department of
Health and Human Services of
Montgomery County, or of other
authorities having jurisdiction, and
shall commit no public nuisance.

.2 Existing Utilities.

1)

)

®3)

The existence and locations of
underground or other utilities and
other construction indicated on the
plans are not guaranteed by
Owner.

Contractor must investigate and
verify the existence and location
of underground or other utilities
before commencing the Work.
Work performed near existing
structures and utilities must be
done safely by hand. Contractor
is responsible for any damage to,
and for maintenance and
protection of, existing utilities and
structures.

At Contractor's expense the
Contractor must coordinate with
utilities  companies  for  the
adjustment, moving or relocation
as necessary of  existing
structures, utility poles, lines,
services, or other appurtenances
located in, or affected by, the
Work which was discoverable by
a thorough site visit, and/or a
careful review of the Contract
Documents. No increase in the
Contract Time or an increase in
the Contract Sum will be granted
for any Delay associated with
such coordination whether caused
by the Contractor, a public utility,
any other third party or the Owner
acting in its governmental
capacity. The Contractor will be
allowed an increase in the
Contract Sum and/or an increase
in the Contract Time associated
with the adjustment, removal, or
relocation of any operational but
unknown and unmarked utilities
which were not discoverable by a
thorough site visit, and/or a
careful review of the Contract
Documents. Any Claim for
adjustment of the Contract Time
or the Contract Sum must be filed
within the time and in accordance
with the provisions of Articles 11
and 12 or any Claim to such will
be deemed to have been
conclusively waived.

.3 Permanent Utilities.
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(1) Contractor must arrange for and
coordinate the installation and
inspection of permanent utilities
with  all  appropriate  utility
companies. The installation cost
and the time associated with such
work is included in the Contract
Time and the Contract Sum
unless otherwise specified in the
Contract Documents. No
increase in the Contract Time
or an increase in the Contract
Sum will be granted for any
Delay associated with obtaining
such permanent utilities
whether caused by the
Contractor, a public utility, any
other third party or the Owner
acting in its governmental
capacity. The Contractor is
responsible for the costs for its
use of permanent utilities until
Substantial Completion.

5.6.9 Air Pollution Control

.1 The Contractor must comply with
the Montgomery County Air
Quality Ordinance (Chapter 3)
of the Montgomery County
Code and any successor or
substitute provisions covering
the regulation of air quality.

.2 Hauling of Materials: All fine-
grained loose materials hauled
to or from a project must be
covered to prevent spillage and
blowing.

.3 Disposal of Materials: Disposal
of materials by burning at any
location within the project site is
prohibited. Any off-site burn
area receiving materials from
the project site must have a Fire
Permit from the Montgomery
County Department of
Environmental Protection and
conform to all laws and
regulation associated with said
Fire Permit.

ARTICLE 6

SUBCONTRACTORS AND SUPPLIERS

6.1 SELECTION AND RIGHT OF
REJECTION

6.1.1 Identification of Subcontractors and
Suppliers. Unless otherwise provided in the
Contract Documents or the Instructions to
Bidders, the Contractor, within ten (10) days
after issuance of the Notice to Proceed and
before commencing Work at the Site, must
furnish in writing to the Owner through the
Architect/Engineer the names of Subcontractors
and Suppliers which the Contractor intends to
utilize during the first thirty (30) days, and those
then known to the Contractor who are proposed
for each principal portion of the Work. This list
must be consistent with the Contractor’s
Progress Schedule required by Subsection
11.2.1 and Schedule of Submittals required by
Subsection 11.2.6. Such principal
Subcontractors include, but are not limited to, (i)
those performing ten percent (10%) or more of
the amount of the Work as indicated by the
Contractor's Schedule of Values; (i) any
Subcontractor whose Work falls on the critical
path of the Contractor's Progress Schedule, and
(iii) those responsible for excavation, structural
steel, concrete, masonry, plumbing, mechanical,
electrical, roofing and finish work. The
Contractor must submit any proposed changes
or additional names as the Work progresses, not
less than thirty (30) days prior to the date on
which the Contractor intends to contract with the
proposed Subcontractor or Supplier, and
sufficiently in advance of such date to permit a
reasonable time for review.

.1 The Contractor must not enter into
any subcontract, contract, agreement,
purchase order or other agreement for
the furnishing of any portion of the
materials, services, equipment or
Work with any party or entity if such
party or entity is an Affiliated Entity
with which the Contractor has a direct
or indirect ownership, control or
interest unless such agreement has
been approved by the Owner, such
approval not to be unreasonably
withheld, after full disclosure in writing
by the Contractor to the Owner of
such affiliation or relationship and all
details relating to the proposed
arrangements.

.2 The Contractor shall submit the name
of all principal Subcontractors to the
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Owner within sixty (60) days after
Notice to Proceed and shall have all
principal Subcontractors under
contract within ninety (90) days of
Notice to Proceed.

6.1.2 Qualification of Subcontractors The
Owner may make such investigations as he
deems necessary to determine the ability of any
Subcontractor to perform its work, and the
Contractor and Subcontractor shall furnish to the
Owner all such information and data for this
purpose as the Owner may request. The Owner
may visit any Subcontractor’s place of business
and review any other factors relevant to a
determination of the Subcontractor's ability to
perform its work. The Owner reserves the right
to reject any Subcontractor who has previously
failed to perform properly or to complete in a
timely manner, or whose proposed
Subcontractors,  Suppliers, or Surety have
similarly failed to perform properly or timely,
contracts of a similar nature, or if investigations
show the Subcontractor unable to perform the
requirements of the Subcontract.

A Upon Owner request,
Subcontractors shall furnish under oath
the following proof of qualifications to
perform its proposed work.
Subcontractor shall furnish a description
of comparable work performed by him
within the previous five years indicating
the location, contract scope, contract
sum, type of construction, name,
address and phone number of owner
and architect, date work completed, and
construction period in days. Upon
Owner request, Subcontractors may be
required to furnish additional information
as proof of qualifications. Failure to
submit any requested information within
10 days of Owner request shall be
sufficient cause to reject the
Subcontractor.

2 Upon Owner request,
Subcontractors shall furnish a current
condensed net worth statement and
financial references for verification of
financial responsibility.

3 All  Subcontractors must be
licensed, as required by law, to perform
its proposed work. Upon Owner
request, Subcontractors shall furnish
evidence of required licenses.

6.1.3 Acceptance of Subcontractors and
Suppliers. The Architect/Engineer will, within a
reasonable time, advise the Contractor in writing
if the Owner rejects any proposed Subcontractor
or Supplier, stating the reasons therefore, or
stating that additional information is required in
order to make a determination as to the
acceptability of any proposed Subcontractor or
Supplier.

6.1.4 Use of Acceptable Subcontractors
and Suppliers. The Contractor must not
contract with a proposed Subcontractor or
Supplier who has been rejected by the Owner.
If the Contractor wishes to change a previously-
selected Subcontractor or Supplier, the
Contractor must submit the name of the
replacement for review and acceptance as
provided in Subsection 6.1.1.

6.1.5 Owner’'s Right to Require Removal.
The Owner has the right to require the
Contractor to remove a Subcontractor or
Supplier, for any occurrence which, if done by
the Contractor, would be a breach of the
Contract.

6.1.6 Replacement Subcontractors and
Suppliers. If the Owner requires removal of a
Subcontractor or Supplier, the Contractor must
propose another to whom the Owner has no
reasonable objection. The Contractor is not
entitled to any adjustment in the Contract Time
or the Contract Sum occasioned by such change
if the removal is for any occurrence which, if
done by the Contractor, would be a breach of
the Contract, or if the Contractor has failed to act
promptly and responsively in submitting names
as required.

6.2 SUBCONTRACTUAL RELATIONS

6.2.1 Subcontracts Required. The
Contractor must require each Subcontractor, to
the extent of the Work to be performed by the
Subcontractor, to be bound to the Contractor by
the terms of the Contract Documents, and to
assume toward the Contractor all the obligations
and responsibilities which the Contractor, by the
Contract Documents, assumes toward the
Owner and the Architect/Engineer. Each
subcontract must allow to the Subcontractor,
unless otherwise agreed to by the Owner, rights,
remedies and redress against the Contractor
equivalent to those that the Contractor, by the
Contract Documents, has against the Owner.
The Contractor must require each Subcontractor
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to enter into similar agreements with Sub-
subcontractors.

6.2.2 Intentionally Not Used.

6.2.3 Subcontract  Provisions. The
Contractor must submit a copy of each
subcontract to the Owner upon request. Each
subcontract must specifically include provisions
that:

.1 Preserve and protect the rights of the
Owner under the Contract with
respect to the Work to be performed
under the subcontract so that the sub-
contracting thereof will not prejudice
such rights;

.2 Require the Subcontractor to comply
with all applicable licensing, bonding
and insurance requirements;

.3 Require submission to the Contractor
of submittals in sufficient time and in
such detail as will enable the
Contractor to review, approve and
submit such submittals in accordance
with Article 9;

4 Require that the Work under the
subcontract  be performed in
accordance with the requirements of
the  Contract Documents and
applicable laws and regulations.

.5 Require the Subcontractor to comply
with all applicable employment laws,
regulations and requirements of the
Contract, including requirements
concerning equal employment
opportunity and affirmative action and
Minority Female and Disabled (MFD)
requirements applicable to
Subcontractors;

.6 Require submission to the Contractor
of applications for payment in
sufficient time and in such detail as
will enable the Contractor to apply for
payment in accordance with Article
13, and provide for payment to
Subcontractors as provided in Section
6.3;

.7 Require that all requests and/or
Claims for additional costs, increase
of time, damages for delays or

otherwise with respect to
subcontracted portions of the Work for
which the Owner, the

Architect/Engineer, any Separate

Contractor, or any of their consultants,
subcontractors, agents or employees
might be liable, be submitted through
the Contractor in sufficient time and in
such detail as will enable the
Contractor to comply with the
requirements of Articles 11, 12 and 16
for such requests or Claims;

.8 Require the  Subcontractor to
indemnify as provided in Section 8.4;

.9 Expressly provide for the contingent
assignment referred to in Section 6.4;

.10 Obligate the Subcontractor specifically
to consent to the provisions of this
Section; and

.11 Allow the Subcontractor and
applicable Sub-subcontractor to be
terminable at no cost to the Owner or
the Contractor if the Contract is

terminated.

6.3 PAYMENTS TO
SUBCONTRACTORS AND
SUPPLIERS

6.3.1 Payments by Contractor to
Subcontractors and Suppliers. As required by
Md. Code Ann., Real Prop., §9-302 (2003 Repl.
Vol.), the Contractor shall pay each
Subcontractor and Supplier, within seven (7)
days after receipt of payment from the Owner
that portion of the amount paid to the Contractor
on account of such Subcontractor’s or Supplier’s
portion of the Work to which the Subcontractor
or Supplier is entitled. Retainage withheld from
payments to a Subcontractor or Supplier must
not exceed the contract retainage applicable to
the  Contractor on account of that
Subcontractor’'s or Supplier's portion of the
Work. The Contractor and Subcontractors are
put on notice that payments made to them under
the Contract are held in trust for their
Subcontractors and Suppliers under Md. Code
Ann., Real Prop., §9-201 (2003 Repl. Vol.) .

6.3.2 Intentionally Not Used.

6.3.3 Substantial Completion Payment and
Final Payment to Subcontractors and
Suppliers. The Contractor must make payment
(excluding retainage, amounts withheld for
completion of Punch List and correction of any
defective Work) to Subcontractors and Suppliers
within a reasonable time after Substantial
Completion of the Work. Remaining retainage
payments and any amounts previously withheld
for completion of Punch List and correction of
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any defective Work must be made to
Subcontractors and Suppliers within seven (7)
days after receipt of final payment by the
Contractor.

6.3.4 Intentionally Not Used.

6.3.5 Information Regarding Payments.
The Owner may at its discretion, and the
Architect/Engineer may if so authorized by the
Owner, furnish directly to a Subcontractor or
Supplier on its request, if practicable,
information regarding the Contract, including
percentages of completion claimed or amounts
applied for by the Contractor and action taken
thereon by the Architect/Engineer and Owner on
account of portions of the Work done by such
Subcontractor or Supplier.

6.3.6 Responsibility for Payment to
Subcontractors.  Neither the Owner nor the
Architect/Engineer shall have any obligation to
pay or to see to the payment of any moneys to
any Subcontractor or Supplier or provide any
information to either. Notwithstanding any
provision to the contrary in this Article 6 or in any
other provision of the Contract Documents, any
obligations imposed upon the Contractor with
respect to Subcontractors and Suppliers is
solely for the benefit of the Owner and
Architect/Engineer and shall not be construed as
giving any Subcontractor or Supplier any rights
against the Owner or the Architect /Engineer or
creating any privity of contract between the
Owner and Architect/Engineer on one hand and
any Subcontractor or Supplier on the other
hand.

6.4 CONTINGENT ASSIGNMENT OF
SUBCONTRACTS AND PURCHASE
ORDERS

6.4.1 Assignment. Each subcontract and
Contractor’s purchase order for a portion of the
Work, including contracts for the purchase or
rental of temporary facilities and equipment,
must be assignable by the Contractor to the
Owner under the conditions of this Section at no
cost or change in price or time of performance
on account of the assignment.

6.4.2 Election by Owner. The assignment of
subcontracts and Contractor's purchase orders
is effective only after termination of the Contract
by the Owner pursuant to Sections 15.2 or 15.3,
and only for those subcontracts or purchase
orders which the Owner accepts by notifying the
Contractor and Subcontractor or Supplier in
writing.

6.4.3 Rights of Surety. The assignment of
subcontracts and Contractor’'s purchase orders
is subject to the prior rights of the Surety, if any,
on the Project.

6.4.4 Liability for Prior Obligations. In the
event the Owner accepts an assignment, the
Owner is not liable for any obligations of the
Contractor to the Subcontractor or Supplier
arising prior to the effective date of the
assignment, other than payment for Work
performed in accordance with the Contract
Documents and for which the Owner has not
made payment to the Contractor. In no event
does such assignment act as a release of the
Contractor or its Surety from any of their
obligations to the Owner, the Subcontractor,
Supplier, or any other person or entity affected
thereby. The Contractor must insert a provision
to this effect and to the effect of Subsection
6.4.1 in all contracts with its Subcontractors and
Suppliers and require all Subcontractors to
insert a similar provision in all contracts with any
Sub-subcontractor.

ARTICLE 7

WORK BY OWNER AND BY OTHERS
7.1 OTHER WORK AT THE SITE

7.1.1 Owner’s Rights Reserved. The Owner
reserves the right to perform work at the Site
with its own forces, to permit work to be
performed at the Site by other forces, and to
award separate contracts in connection with
other portions of the Project.

7.1.2 Identification of Work by Others.
Work to be performed by the Owner or by
Separate Contractors is identified as such in the
Contract Documents. If a question arises
concerning the allocation of responsibilities
among the Contractor and the Owner or any
Separate Contractor, the Contractor must
promptly request an interpretation or decision as
provided in Subsection 4.3.3.

7.1.3 Coordination of Other Work. The
Contractor must cooperate in coordinating its
Work with the work, if any, of the Owner,
Separate Contractors, and any other forces
permitted by the Owner to perform work at the
Site without an increase in the Contract Time or
the Contract Sum. The Contractor must, in
addition, coordinate its Work with other work at
the Site as required in the Contract Documents
without an increase in the Contract Time or the
Contract Sum. Such coordination will be
performed as designated in the Contract
Documents by the Owner the
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Architect/Engineer, a separate consultant
retained by the Owner such as a construction
manager, or may be assigned to the Contractor
or a Separate Contractor, and any such
assignment shall be without an increase in the
Contract Time or in the Contract Sum. In the
event such coordination is not performed by the
Owner’s own personnel, the Owner will advise
the Contractor in writing of the person or entity
who will be responsible for such coordination,
and will describe the duties, authority and
limitations of authority of such person or entity.

7.1.4 Construction Schedules. In the event
the Owner is performing work at the Site with its
own forces or by Separate Contractors or
permitting other forces to perform work at the
Site, the Owner will be responsible for providing
the Contractor with appropriate and necessary
activities, durations, and/or fragnets indicating
the work and that such information shall be input
into the Contractor's Project Schedule. The
Contractor must participate with the Owner and
any Separate Contractors and other forces
permitted by the Owner to perform work at the
Site in jointly reviewing the overall Project
Progress Schedule when directed to do so. The
Contractor must make any revisions to the
Contractor's Progress Schedule that are
necessary to accommodate work by the Owner
and Separate Contractors and any other forces
permitted by the Owner to perform work at the
Site and to avoid delays and interruptions in the
overall Project Progress Schedule. The
Contractor may be entitled to a change in the
Contract Time or Contract Sum as a result of
any Delays, impacts or inefficiencies
resulting from interferences or lack of Site
availability caused by Owner or Separate
Contractors or other forces permitted by the
Owner to perform work at the Site provided
Contractor submits a Claim in accordance
with Articles 11, 12 and 16.

7.1.5 Communications through Owner.
Communications among the Contractor and
Separate Contractors must be conducted
through the Owner, except as provided in
Subsections 7.2.4 and 7.2.5.

7.2 CONTRACTOR’'S RESPONSIBILITY

7.2.1 Contractor to Afford Access to
Others. The Contractor must afford the Owner
and Separate Contractors and other forces
permitted by the Owner to perform work at the
Site reasonable opportunity for introduction and
storage of their materials and equipment and
performance of their work and related activities.

7.2.2 Connection with Other Work. The
Contractor must connect its Work with that of the
Owner and Separate Contractors and other
forces permitted by the Owner to perform work
at the Site as required by the Contract
Documents, the overall Project Progress
Schedule, and the directions of the Owner and
its authorized representatives.

7.2.3 Inspection and Notice of
Unsuitability. If part of the Contractor's Work
or other operations depends for proper
execution or results, upon, or may adversely be
affected by, construction or operations by the
Owner or a Separate Contractor or other forces
permitted by the Owner to perform work at the
Site, the Contractor must, as soon as practicable
but in all events in sufficient time to prevent
delay, disruption, hindrance or interference with
the performance of the Contractor's work and
prior to proceeding with that portion of the Work,
report in writing to the Architect/Engineer and
the Owner any apparent discrepancies or
defects in, or other conditions pertaining to, such
other construction or operations that would
prevent the Contractor from achieving proper
execution and results of the Work. Failure of
the Contractor to report such conditions
prior to proceeding with the Work
constitutes an acknowledgment (i) that the
construction by the Owner or Separate
Contractors or other forces permitted by the
Owner to perform work at the Site is fit and
proper to receive the Contractor's Work,
except as to defects not then reasonably
discoverable, and (ii) that their operations
will not adversely affect the performance of
the Work.

7.2.4 Cutting, Patching and Finishing of
Work by Others. The Contractor must not
damage or endanger fully or partially completed
construction by the Owner or Separate
Contractors or other forces permitted by the
Owner to perform work at the Site by cutting,
patching, finishing or otherwise altering such
construction, or by excavation. The Contractor
must not cut or otherwise alter such work by
others except with written consent of the Owner;
such consent will not be unreasonably withheld.
The Contractor must not unreasonably withhold
from the Owner or a Separate Contractor or
other forces permitted by the Owner to perform
work at the Site the Contractor's consent to
cutting, patching, finishing or otherwise altering
the Contractor’s Work.
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7.25 Remedy of Damage to Work by
Others. The Contractor must promptly remedy
damage caused by the Contractor to completed
or partially completed construction or to property
of the Owner or Separate Contractors or other
forces permitted by the Owner to perform work
at the Site as provided in Subsection 8.2.7.

7.3 MUTUAL RESPONSIBILITY OF THE
OWNER AND SEPARATE
CONTRACTORS

7.3.1 Responsibility for Cleaning Up. If a
disagreement arises among the Contractor,
Separate Contractors or other forces permitted
by the Owner to perform work at the Site and the
Owner as to their respective responsibilities for
maintaining the Site, the Work and surrounding
area free from waste materials and rubbish as
described in Subsection 5.6.6, the Owner may
clean up or direct the Contractor or a Separate
Contractor or other forces permitted by the
Owner to perform work at the Site to do so, and
allocate the cost thereof among them.

7.3.2 Disagreements Involving Separate
Contractors. If a disagreement arises among
the Contractor and any Separate Contractors or
other forces permitted by the Owner to perform
work at the Site over delays, impacts,
inefficiencies, additional costs or damage to their
work or property at the Site, the Contractor
must, upon due notice to the Owner make a
good faith effort to settle with such Separate
Contractor. If a settlement is not reached, the
Contractor must submit a Claim for an increase
in the Contract Time and/or a Claim for an
increase in the Contract Sum in accordance with
Articles 11 and 12. If a Separate Contractor or
other forces permitted by the Owner to perform
work at the Site brings a claim under the
Montgomery County Procurement Regulations
against the Owner on account of any delay,
impacts, inefficiencies, additional cost or
damage alleged to have been caused by the
Contractor, the Owner will notify the Contractor
who must participate in such proceedings at the
Contractor's expense. If any judgment or award
against the Owner arises therefrom, the
Contractor must indemnify the Owner from
liability for any loss or damage and must
reimburse the Owner for all fees and costs
including attorney’s, consultant's and expert’s
fees which the Owner has incurred in the
defense and satisfaction of such claim, to the
extent that the delay, impacts, inefficiencies,
additional cost or damage is attributable to the
acts, failures to act, or negligence of the

Contractor or anyone for whom the Contractor is
responsible.

ARTICLE 8

PROTECTION OF PERSONS AND
PROPERTY
8.1 RESPONSIBILITY FOR SAFETY

8.1.1 Responsibility for Site Safety. The
Contractor is responsible for initiating,
maintaining and supervising all safety
precautions and programs in connection with the
performance of the Contract.

8.1.2 Appointment of Safety Officer. The
Contractor must designate a responsible,
properly trained and qualified member of the
Contractor’s organization who must maintain a
full-time presence at the Site and whose duty is
the prevention of accidents and the maintenance
of safety programs, precautions and procedures.
This person is the Contractor’'s Superintendent
unless otherwise permitted or required by the
Contract Documents, in which case the safety
officer must be designated by the Contractor in
writing to the Owner and Architect/Engineer.

8.1.3 Compliance with Legal
Requirements. The Contractor must comply
with all applicable laws, ordinances, rules,
regulations and lawful orders of public
authorities bearing on safety of persons or
property or their protection from damage, injury
or loss.

8.2 SAFETY OF PERSONS AND
PROPERTY

8.2.1 Protections Required. The Contractor
must take reasonable precautions for the safety
of, and must provide reasonable protection to
prevent damage, injury or loss to:

.1 All persons at and adjacent to the Site
and other persons who may be
affected by the Work or other
operations of the Contractor;

.2 The Work and materials and
equipment to be incorporated therein
or otherwise utlized in the
performance of the Contract, whether
in storage on or off the Site, under
care, custody or control of the
Contractor or the Contractor's
Subcontractors or Sub-
subcontractors; and

.3 Other property at the Site or adjacent
thereto and not designated for
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removal, relocation or replacement in
the course of construction.

8.2.2 Notices and Safeguards. The
Contractor must implement and maintain, as
required by the Contract Documents, applicable
laws and regulations and orders of public
authorities having jurisdiction (including without
limitaton OSHA and MOSH), manufacturers’
instructions or recommendations, existing
conditions and performance of the Contract,
reasonable safeguards for safety and protection,
including issuing appropriate notices, distributing
material safety data sheets and other hazard
communication information, providing protective
clothing and equipment, posting danger signs
and other warnings against hazards,
promulgating safety regulations and notifying
owners and users of adjacent sites and utilities.

8.2.3 Loading. The Contractor must not load
nor permit any part of any structure at the Site to
be loaded or subjected to stresses or pressures
so as to endanger its safety or that of adjacent
structures or property.

8.2.4 Hazardous Activities. When
explosives or other hazardous materials or
equipment are stored or used or unusual
methods are employed or hazardous conditions
are present in the performance of the Work, the
Contractor must exercise utmost care and
conduct such activities under supervision of
properly qualified personnel.

8.2.5 Qualified Personnel. The Contractor
must ensure that all work is performed by
qualified personnel, trained in accordance with
all applicable laws and regulations, to safely
perform the work.

8.2.6 Emergencies. In an emergency
affecting safety of persons or property, the
Contractor must take all necessary action,
without the necessity for any special instruction
or authorization from the Owner or the
Architect/Engineer, to prevent threatened
damage, injury or loss. The Contractor must
promptly but in all events within twenty-four (24)
hours of the occurrence report such action in
writing to the Owner and the Architect/Engineer.
If the Contractor incurs additional costs on
account of or is delayed by such action, the
Contractor may file a Claim requesting a change
in the Contract Time or Contract Sum to account
for such action in accord with Articles 11 and 12.
Any such Claim must be filed within ten (10)
days of the occurrence or it will be
conclusively deemed to have been waived.

Any adjustment in the Contract Time or Contract
Sum shall be limited to the extent that the
emergency work is not attributable to the fault or
neglect of the Contractor or otherwise the
responsibility of the Contractor under the
Contract Documents.

8.2.7 Notice of Physical Injury or Damage.
If the Contractor suffers physical injury or
damage to person or property because of an act
or omission of the Owner, or of any of the
Owner’s employees or agents, or of others for
whose acts it is contended that the Owner is
liable, written notice of such injury or damage,
whether or not insured, must be given to the
Owner within a reasonable time not exceeding
forty eight (48) hours after the onset or
occurrence of such damage or injury or such
shorter time as may be required by the
Occupational Safety & Health Administration
(OSHA). The notice must provide sufficient
detail to enable the Owner to investigate the
matter. If notice is not received by the Owner
within the time specified, any Claim arising
from the occurrence will be deemed to be
conclusively waived, except to the extent of
any applicable insurance (excluding self-
insurance) coverage covering such occurrence.
The provisions of this subsection may not be
used by the Contractor in lieu of the
requirements of Article 12 when the
Contractor is seeking an adjustment in the
Contract Sum and are in addition to the
requirements of Article 11 when the
Contractor is seeking an adjustment in the
Contract Time.

8.2.8 Remedy of Property Damage. The
Contractor must promptly remedy damage and
loss to property referred to in Subsections
8.2.1.2 and 8.2.1.3 caused in whole or in part by
the Contractor, a Subcontractor, a Sub-
subcontractor, a Supplier, or anyone directly or
indirectly employed by any of them, or by
anyone for whose acts they may be liable,
unless otherwise instructed in writing by the
Owner. This obligation is in addition to, and not
in limitation of, the Contractor’'s obligations for
indemnification under Section 8.4. The
Contractor shall not be responsible for the
security of materials, equipment and tools of
Separate Contractors and other forces permitted
by the Owner to perform work at the Site..

8.2.9 Responsibility for Site Security. The
Contractor is responsible for taking all
reasonable and necessary precautions to secure
and protect the Site, the Work, materials and
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equipment to be incorporated therein, and any
tools or equipment of the Contractor necessary
or beneficial to the performance of the Work
from damage due to vandalism, theft, arson, or
other criminal mischief. The Contractor must
repair and/or replace that portion of the Work
and any materials or equipment to be
incorporated therein and any tools or equipment
of the Contractor necessary or beneficial to
performance of the Work which are damaged or
stolen due to vandalism, theft, arson, or any
other criminal mischief at its expense whether or
not covered by insurance. No increase of the
Contract Time or increase in the Contract Sum
will be granted to the Contractor as a
consequence of any delay, impacts or
inefficiencies resulting from any act of
vandalism, theft, arson or other criminal mischief
whether or not caused or contributed to by the
Contractor's negligence. The Contractor is
responsible for securing the Site against
unlawful and unauthorized entry.

8.3 HAZARDOUS MATERIALS

8.3.1 Disclosure, Identification and
Handling. The Contractor must maintain at the
Site, available to the Owner and the
Architect/Engineer,  appropriate  information
pertaining to all Hazardous Materials brought to
the Site. Such materials must be properly
labeled or identified, and the Contractor must
properly store, handle and use them at all times.
Manufacturers and distributors are required by
the federal Hazard Communication Standard (29
CFR 81910.1200), and the Maryland “Access to
Information About Hazardous and Toxic
Substances” law to label each Hazardous
Material or chemical container, and to provide
Material Safety Data sheets to the purchaser.
The Contractor must comply with these laws and
must provide the Owner and Architect/Engineer
with copies of all relevant documents, including
Material Safety Data sheets prior to performance
of services or contemporaneous with delivery of
goods. The Contractor must provide and
designate appropriate and secure areas for their
storage and must notify the Owner and
Architect/Engineer of their presence and location
at the Site. The Contractor must not store
Hazardous Materials at the Site in excess of
those reasonably needed for the Contractor’'s
current operations, and must properly remove or
dispose of all Hazardous Materials, including
combustible waste, as soon as possible after
completion of the operations in which they are
utilized.

8.3.2 Discovery of Hazardous Materials at
the Site. In the event the Contractor encounters
on the Site material reasonably believed to be a
Hazardous Material (other than those for which
the Contractor may have specific responsibility
for remediation under the Contract), and the
Contractor’'s reasonable precautions will be
inadequate to prevent foreseeable damage or
injury and the Contractor cannot proceed with
the Work in the absence of the removal,
containment or remediation of the Hazardous
Material, the Contractor must immediately stop
Work in the area affected and report, within
twenty four (24) hours the condition to the
Owner and the Architect/Engineer in writing.

8.3.3 Investigation and Remediation. Upon
receipt of notice of suspected Hazardous
Materials, the Owner will cause an investigation
to be made to verify the presence and extent of
such materials, to determine whether such
materials are in fact hazardous, and the steps
necessary for their removal, containment or
remediation.

8.3.4 Resumption of Work. If the Owner’s
investigation  confirms  the presence of
Hazardous Materials which present a risk of
injury or damage which will not be adequately
protected against by the Contractor’'s reasonable
precautions, then the Work in the affected area
must not thereafter be resumed except at the
written direction of the Owner. The Work in the
affected area will be resumed promptly (i) in the
absence of a finding of Hazardous Material by
the Owner, (ii) upon the removal, containment or
remediation of the Hazardous Materials, or (iii)
upon the establishment of appropriate safety
precautions.

8.3.5 Adjustments for Hazardous Materials.
The Contractor may request a change in the
Contract Time or Contract Sum if the Contractor
incurs additional costs on account of or is
delayed by the need to remove, contain or
remediate Hazardous Materials which has not
been rendered harmless at the Site unless the
Contractor is responsible for same under the
Contract. Any such requested change in the
Contract Time or Contract Sum must be made in
within ten (10) days of the Owner's approved
resumption of Work referenced in Subsection
8.3.4 and must fully comply with Articles 11 and
12 or any Claim will be deemed conclusively
waived by the Contractor.

8.4 INDEMNIFICATION
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8.4.1 Indemnity and Duty to Defend. The
Contractor shall defend, indemnify and hold
harmless the Owner, its consultants and
Separate Contractors, the Architect/Engineer,
the Architect/Engineer’s consultants, and any of
their Subcontractors, Sub-subcontractor,
Suppliers, agents and employees from and
against liability for all claims, damages,
(including incidental and consequential), losses
(including purely economic losses) and
expenses, including but not limited to attorneys’,
expert witnesses’ and consultants’ fees, which
arise out of or result from (a) the performance of
the Work, (b) operations at the Site or (c) any
act or omission by the Contractor. Such
performance, operations, acts or omissions of
the Contractor include the performance,
operations, acts or omissions of the Contractor’s
Subcontractors, sub-subcontractors, Suppliers
and their respective agents and employees and
anyone for whose acts said parties may be
liable. This indemnity obligation and the duty to
defend applies, regardless of whether or not
such claim, damage, loss or expense is also
caused or is alleged to have been caused in part
by the negligence or act or omission of a party
indemnified hereunder, provided it is also
caused or alleged to have been caused at least
in part by the Contractor, a Subcontractor, Sub-
subcontractor, Supplier or their agents or
anyone directly or indirectly employed by them
or anyone for whose acts said parties may be
liable. The duty to defend accrues at the time a
claim that potentially is within the scope of
coverage of the indemnity herein is made
against the indemnitee(s). For purposes of this
Subsection 8.4.1, the term Owner includes its
boards, agencies, agents, officials and
employees.

8.4.2 Effect of Limitations on Statutory
Benefits. In claims against any indemnitee
hereunder by an employee of the Contractor, a
Subcontractor, Sub-subcontractor or Supplier or
anyone directly or indirectly employed by them
or anyone for whose acts said parties may be
liable, the indemnification obligation and duty to
defend under Subsection 8.4.1 are not limited by
the amount or type of damages, compensation
or benefits payable by or for the Contractor or a
Subcontractor, Sub-subcontractor or Supplier
under workers’ or workmen’s compensation
acts, disability benefit acts or other employee
benefit acts.

8.4.3 Limitation as to Negligence of
Indemnitee(s). The Contractor’s obligations
under Subsection 8.4.1 to indemnify (but not the

duty to defend which shall apply nonetheless) do
not apply to the extent that, but only to the
extent that, any claim, damage, loss or expense
as to bodily injury to any person or damage to
property (but not as to purely economic claims,
damages, losses or expenses as to which the
Contractor’'s obligation under Subsection 8.4.1
shall nonetheless apply) is ultimately determined
to result from the sole and exclusive negligence
of the indemnitee(s).

8.4.4 Other Rights of Indemnity. The
indemnification obligations of this Section 8.4
must not be construed to negate, abridge, or
reduce any common-law or statutory rights of
the indemnitee(s) which would otherwise exist
as to such indemnitee(s).

ARTICLE 9

SUBMITTALS
9.1 SUBMITTALS REQUIRED

9.1.1 Precontract Submittals. The Owner
reserves the right to require certain Submittals
before executing the Contract.  Submittals
required before execution of the Contract
include, but are not limited to, the following:

.1 Performance and Payment Bonds
acceptable to the Owner as provided
in Subsection 17.1;

.2 Policies and certificates of insurance
acceptable to the Owner as provided
in Subsections 17.2.7 and 17.3.9; and

.3 Other submittals required by the Bid
or RFP Documents.

9.1.2 Initial Submittals. Unless otherwise
provided in the Bid or RFP Documents or the
Contract Documents, Submittals required within
the first thirty (30) days (or such shorter period
as specified in the following sections) after
issuance of a Notice to Proceed include, but are
not limited to, the following:

.1 A Progress Schedule for approval by
the Architect/Engineer and the Owner
as provided in Subsection 11.2.1
which must be provided within fifteen
(15) days of the Notice to Proceed,;

.2 A Schedule of Submittals including
Shop Drawings, Product Data
Samples and other Submittals for
approval by the Architect/Engineer as
provided in Subsection 11.2.6;

.3 A list of Subcontractors and Suppliers
as provided in Subsection 6.1.1 which
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must be provided within ten (10) days
of the Notice to Proceed;

4 A list of Contractor’s key personnel as
provided in Subsection 5.4.2;

.5 A Schedule of Values as provided in
Subsection 13.1.1 which must be
provided within ten (10) days of the
Notice to Proceed;

.6 A construction quality control (CQC)
plan as provided in the Specifications,
if applicable; and

.7 Other Submittals required by the
Contract Documents.

9.1.3 Submittals During Construction.
Unless otherwise provided in the Contract
Documents, Submittals required during the
course of construction include, but are not
limited to, the following:

.1 A certified building location survey as
provided in Subsection 14.3.3.7;

.2 [This subsection intentionally not
used];

.3 Progress reports (regular and
intermittent) as provided in the
Specifications, properly identified and
authenticated;

.4 Certificates of inspection, approval
and test reports as provided in
Subsection 10.5.7;

.5 Monthly Progress Schedules as
provided in Subsection 11.2.5 and
Section 9 (G) of the Contract;

.6 Applications for Payment with
supporting documentation as provided
in Section 13.2; and

.7 Shop Drawings, Product Data
Samples and other Submittals
required by the Contract Documents.

9.1.4 Closing Submittals. Unless otherwise
provided in the Contract Documents, Submittals
required upon Substantial and Final Completion
of the Work include those described in
Subsections 14.2.2 and 14.3.3.

9.1.5 Purpose of Submittals. Submittals
required by the Contract Documents are not
Contract Documents. The purpose of their
submission is to demonstrate, for those
operations or portions of the Work for which
Submittals are required, the way the Contractor
proposes to conform to the information given

and the design concept expressed in the
Contract Documents, or otherwise to
demonstrate the Contractor's compliance with
the requirements of the Contract Documents.
Review of Submittals is subject to the limitations
of Subsection 9.2.7.

9.1.6 Performance of Work. The Contractor
must not perform any portion of the Work
requiring submission, review or approval of
Submittals until the respective Submittal has
been submitted and any required approval has
been given. Such Work must be in accordance
with approved Submittals and the Contract
Documents. In the event of a conflict between
an approved Submittal and the Contract
Documents, the requirements of the Contract
Documents shall control over the approved
Submittal. The Contractor must correct at its
cost, and without any adjustment in Contract
Time, any Work the correction of which is
required due to the Contractor’s failure to obtain
approval of a Submittal required to have been
obtained prior to proceeding with the Work,
including, but not limited to, correction of any
conflicts in the Work resulting from such failure.

9.2 SUBMISSION, REVIEW AND
APPROVAL OF SUBMITTALS

9.2.1 Contractor’s Submission. The
Contractor must prepare and submit to the
Architect/Engineer Submittals required by the
Contract Documents with reasonable
promptness and in such sequence as to cause
no delay in the Work or in the activities of the
Owner or of Separate Contractors or other
forces permitted to perform work at the Site.
The Contractor must submit them in accordance
with the Schedule of Submittals provided under
Subsection 11.2.6. The Contractor must provide
the Owner and the Architect/Engineer with
copies of all Submittals made to regulatory
agencies.

9.2.2 Verification of Information in
Submittals. By submitting Shop Drawings,
Product Data, Samples and similar Submittals,
the Contractor represents that the Contractor
has determined and verified materials, field
measurements and field construction criteria
related thereto and has checked and
coordinated the information contained within
such Submittals with the requirements of the
Work and of the Contract Documents. All
Submittals must bear the following certification,
signed and dated by the Contractor, and by any
Subcontractor, Sub-subcontractor or Supplier
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who has prepared the Submittal for the
Contractor:

“l certify that the requirements of the Contract
Documents have been met and all dimensions,
conditions and quantities are verified as shown
on the attached Submittal.”

The foregoing certification will be deemed to
have been inserted into any Submittal from
which it has been omitted.

9.2.3 Identification of Submittals. All
Submittals, including Shop Drawings and
Samples, must include submittal tracking
numbers coinciding with the Specification
section and Submittal log and must be dated
and marked to show the names of the Project,
Architect/Engineer, Contractor, originating
Subcontractor, Sub-subcontractor, manufacturer
or Supplier, and separate detailer if pertinent.
Shop Drawings must completely identify
Specification section and locations at which
materials or equipment are to be installed.
Reproductions of Contract Drawings are
acceptable as Shop Drawings only when
specifically authorized in writing by the
Architect/Engineer. ~ Submittals  must  be
submitted under cover of a Submittal form
approved by the Owner which must include at a
minimum the information required in this
subsection, the identity of each recipient of the
Submittal, and such other information as the
Owner may require.

9.2.4 Deviations from Contract
Requirements. At the time of submission, the
Contractor must specifically note in the
transmittal form any deviations in the Submittal
from the requirements of the Contract
Documents. No such deviation will be
considered as having been approved solely by
reason of approval of a Submittal in which the
deviation was noted; instead, if the Contractor is
seeking approval of the deviation from the
Contract Documents, the Contractor must
comply with the provisions of Section 12.6
governing approval of Or-Equal items or
Substitutions, as applicable.

9.2.5 Return Without Action. Incomplete
Submittals will be returned to the Contractor
without action and must be promptly completed
and resubmitted by the Contractor. Submittals
made by the Contractor which are not required
by the Contract Documents may be returned
without action.

9.2.6 Review and Action by
Architect/Engineer. The Architect/Engineer or

the Owner, or both as appropriate for the type of
Submittal, will review and approve or take other
appropriate action upon the Contractor’s
Submittals. Such action will be taken with such
reasonable promptness as to cause ho
unreasonable delay in the Work, provided that
Contractor has acted promptly in submitting,
correcting and resubmitting such Submittals and
sufficient time has been allowed to permit
adequate review. A minimum of thirty (30) Days
for review must be allowed, unless otherwise
agreed to in writing by the Architect/Engineer.

9.2.7 Scope of Review. Review of
Submittals will be only for the limited purpose of
checking for conformance with the design
concept expressed in and the specific
requirements of the Contract Documents.
Review of such Submittals is not conducted for
the purpose of determining their accuracy and
completeness, reviewing the means and
methods of fabrication or assembly, confirming
details such as dimensions and quantities, or for
substantiating instructions for installation or
performance of equipment or systems, all of
which remain the responsibility of the Contractor
in accordance with the Contract Documents.

9.2.8 Correction and Resubmission. The
Contractor must submit additional information or
make any corrections required and must
resubmit the required number of corrected
copies of Submittals for further review and
approval or other appropriate action required by
the Contract Documents until such approval or
other action is taken. No delay will be
recognized, and no increase of Contract Time
will be given, for any delay in approval of
Submittals  which  results from returning
Submittals to the Contractor for incompleteness,
correction and resubmission. If more than two
(2) resubmittals are required the Contractor
must pay any amounts the Owner owes the
Architect for review of further resubmittals.

9.2.9 Identification of Revisions. The
Contractor must direct specific attention, in
writing or on resubmitted Submittals, to any
revisions made in a resubmitted Submittal other
than those requested by the Owner or the
Architect/Engineer on previous Submittals. No
such revision will be considered as having been
approved solely by reason of approval of a
Submittal in which the revision was noted.

9.2.10 Responsibility for Deviations,
Revisions, Errors and Omissions in
Submittals. Approval of any Submittal will not
extend to, and the Contractor will not be relieved
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of responsibility for, (i) deviations or revisions
not specifically identified and approved in
accordance with Subsections 9.2.4 or 9.2.9, or
(il) any errors or omissions in Submittals, except
to the extent such errors or omissions occur in
the Contract Documents and are the
responsibility of the Architect/Engineer and/or
Owner. Review and approval of the Contractor’s
Submittals by the Owner and/or the
Architect/Engineer will not relieve the Contractor
of its obligations under the Contract, nor will it
constitute approval of safety precautions or of
any construction means, methods, techniques,
sequences or procedures of fabrication or
assembly. The approval of a specific item does
not indicate approval of an assembly of which
the item is a component.

9.2.11 Professional Certifications. The
Contractor must provide professional
certifications on submittals and shop drawings
as required by the Contract Documents. The
Owner and the Architect/Engineer are entitled to
rely on the accuracy and completeness of
professional certifications of performance criteria
of materials, systems or equipment required by
the Contract Documents.

9.2.12 Submittals for Finishes. The
Architect/Engineer may postpone review of
Submittals requiring color or finish selections
until such time as all such Submittals have been
submitted.  Any delays and/or extra costs
resulting from incomplete Submittals are the
responsibility of the Contractor.

ARTICLE 10

QUALITY CONTROL PLAN,
COMMISSIONING REPORT AND
WARRANTIES

10.1 QUALITY CONTROL PLAN AND
COMMISSIONING REPORT

10.1.1 Quality Control Plan. Unless noted
otherwise in the Contract Documents, the
Contractor must prepare and submit a quality
control plan in accordance with the requirements
of the Contract Documents for review and
approval by the Owner within thirty (30) days of
Notice to Proceed. The Contractor must comply
with the requirements of the approved quality
control plan.

10.1.2 Commissioning Plan. Unless noted
otherwise in the Contract Documents, the Owner
will provide a commissioning plan to the
Contractor; the Contractor must comply with the
requirements of the Owner's commissioning

plan. If noted in the Contract Documents, the
Contractor must prepare and submit a
commissioning plan in accordance with the
requirements of the Contract Documents for
review and approval by the Owner. The
Contractor must comply with the requirements of
the approved commissioning plan.

10.2 GENERAL WARRANTY AND
SPECIAL WARRANTIES

10.2.1 General Warranty. The Contractor
warrants to the Owner that all materials and
equipment furnished under the Contract will be
of first quality and new unless otherwise
required or permitted by the Contract
Documents, that the Work will be free from
defects, and that the Work will conform to the
requirements of the Contract Documents.

10.2.2 Duration of General Warranty. The
Contractor warrants and guarantees for one (1)
year from Substantial Completion, or for a longer
period that is otherwise expressly stated in the
Contract Documents, the Work. This includes a
Warranty and Guarantee against any and all
defects for a minimum period of one (1) year
from Substantial Completion or any longer
period stated in the Contract Documents. The
Contractor must correct any and all defects in
material and/or workmanship which may appear
during the Warranty and Guarantee period, by
repairing (or replacing with new items or new
materials, if necessary) any such defect at no
cost to the Owner, within a reasonable period of
time, and to the Owner’s satisfaction.

10.2.3 Relation to Specific Correction
Provisions and Other Remedies. The
Contractor’s general warranty and any additional
or special warranties are not limited by the
Contractor’'s obligations to specifically correct
defective or nonconforming Work as provided in
Section 10.6, nor are they limited by any other
remedies provided in the Contract Documents.
The Contractor shall also be liable for any
damage to property or persons (including death)
including consequential and direct damages
relating to any breach of the Contractor’'s
general warranty or any additional or special
warranties required by the Contract Documents.

10.2.4 Additional or Special Warranties.
The Contractor must furnish all special
warranties required by the Contract Documents
no later than Substantial Completion. The
Owner may require additional special warranties
in connection with the approval of “Or-Equals” or
Substitutions, Allowance items, Work which is
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defective or nonconforming, or the acceptance
of nonconforming Work pursuant to Subsection
10.6.3.

10.3 OBSERVATION AND INSPECTION
OF WORK

10.3.1 Access to Work. The Contractor must
provide the Owner and the Architect/Engineer
safe access to the Work at all times that it is in
preparation or progress wherever located.

10.3.2 Site Visits. The Owner, its
Construction Representatives, its consultants
and the Architect/Engineer may visit the Site at
intervals appropriate to the stage of construction
to conduct progress meetings, to make
observations and inspections and to become
generally familiar with the progress and quality
of the completed Work, and to determine in
general if the Work is being performed in a
manner indicating that the Work, when
completed, will be in accordance with the
Contract Documents.

10.3.3 Responsibility of Contractor. Neither
the  observations of Owner or the
Architect/Engineer nor the performance of any
inspections, tests or approvals relieves the
Contractor from its obligations to perform the
Work in accordance with the Contract
Documents.

10.4 UNCOVERING OF WORK

10.4.1 Uncovering of Prematurely Covered
Work. If a portion of the Work is covered
contrary to the request of the Owner or its
designee or the Architect/Engineer, or to specific
requirements of the Contract Documents, or
prior to any required inspection or testing, the
Owner or its designee or the Architect/Engineer
may require that the covered Work be
uncovered by the Contractor for observation,
inspection, testing or approval as appropriate.
Any Work that is damaged or removed by such
uncovering must be replaced at the Contractor’s
expense and without change in the Contract
Time.

10.4.2 Uncovering of Other Covered Work.
If a portion of the Work has been covered which
is not required by the Contract Documents or
any other requirement to remain uncovered, or
which the Owner or its designee or the
Architect/Engineer has not specifically requested
to observe, test, inspect or approve prior to its
being covered, the Owner or its designee or the
Architect/Engineer, with the Owner’'s
concurrence, may require that such Work be

uncovered by the Contractor. If such Work is in
accordance with the Contract Documents, a
Change Order will be issued to account for the
cost of uncovering and replacement (if a
Change Order is not issued, the Contractor
must file a Claim for adjustment of the
Contract Sum within the time and containing
the information required in Article 12 or the
same will be deemed to be conclusively
waived), and if it affects activities on the critical
path, the Contractor may file a Claim requesting
an adjustment in the Contract Time (if a Change
Order is not issued, the Contractor must file
a Claim requesting an adjustment of the
Contract Time within the time and containing
the information required in Article 11 or the
same will be deemed to be conclusively
waived). If such Work is not in accordance with
the Contract Documents or any other
requirement, the Contractor must bear the costs
and time impacts of uncovering, testing,
inspection, specific approval, correction and
replacement, including the additional costs of
the Owner's and the Architect/Engineer’s
services and all delays relating thereto.

10.5 TESTS, INSPECTIONS AND
APPROVALS BY OTHERS

10.5.1 Required Tests, Inspections and
Approvals. The Contractor must arrange for
tests, inspections and approvals of portions of
the Work required by the Contract Documents,
laws, ordinances, rules, regulations or orders of
public authorities having jurisdiction, or the
Owner or its designee acting as a public
authority, to be made at an appropriate time.
Unless otherwise provided in the Contract
Documents, such tests, inspections and
approvals, other than those provided by public
authorities, must be provided by an independent
testing laboratory or entity acceptable to the
Owner, and the Contractor must bear all related
costs of tests, inspections and approvals. The
Contractor must give the Owner, through the
Architect/Engineer, timely notice of when and
where tests and inspections are to be made so
the Owner and the Architect/Engineer may
observe such procedures.

10.5.2 Tests and Inspections by Owner. If
indicated in the Contract Documents, the Owner
will hire, and pay the costs for, inspection and
testing agencies for specific portions of the
Work. The Contractor must coordinate with any
Owner-hired inspection and testing agencies
and arrange for (schedule) tests, inspections
and approvals of portions of the Work required
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by the Contract Documents without delaying the
Work.

.1 Notice of Problems with Owner-
hired Inspection Agencies. The
Contractor shall promptly notify the
Owner of any problems or concerns
with  Owner-hired inspection and
testing agencies.

.2 Mis-scheduling of Owner-hired

Inspection Agencies. The
Contractor is responsible  for
coordinating and accurately

scheduling Owner-hired inspection
and testing agencies so that the work
is ready for inspection when
scheduled with the agencies. The
Contractor's failure to accurately
schedule inspections and/or tests with
the Owner-hired agencies causes the
Owner unnecessary costs. If the
Contractor  repeatedly fails to
accurately schedule the
inspections/testing agencies’ time, the
Owner will backcharge the Contractor
for the cost of the unnecessary Site
visits by the Owner-hired agencies.

10.5.3 Scheduling of Tests, Inspections and
Approvals. The Contractor must schedule all
tests, inspections or specific approvals required
by law or the Contract Documents so as to avoid
any delay in the Work.

10.5.4 Additional Tests, Inspections and
Specific Approvals. The Owner may, in its
discretion, require the Contractor to perform
additional testing, or obtain inspection or specific
approval of any portion of the Work, whether or
not such Work is fabricated, installed or
completed. However, neither a recommendation
made by the Architect/Engineer nor a decision
by the Owner either to require or not to require
such testing, inspection or specific approval
gives rise to a duty or responsibility of the Owner
or the Architect/Engineer to the Contractor,
Subcontractors, Sub-subcontractors, material
and equipment Suppliers, their agents or
employees, or other persons performing portions
of the Work.

10.5.5 Other Tests, Inspections and Specific
Approvals Required by Owner. In addition to
the tests required by this Section 10.5, the
Owner may at any time arrange for other tests,
inspections and specific approvals to be
performed by others selected by the Owner, at
the Owner’'s expense. The Contractor must

cooperate with the Owner and provide access to
the Work for such tests, inspections and
approvals.

10.5.6 Notice to Contractor. If the Owner, in
its discretion, determines that portions of the
Work require additional testing, inspection or
approval not included under Subsection 10.5.1,
the Owner or the Architect/Engineer will instruct
the Contractor to make arrangements for such
additional testing, inspection or approval, and
the Contractor must give timely notice to the
Owner and the Architect/Engineer of when and
where tests and inspections are to be made so
the Owner and the Architect/Engineer may
observe such procedures. Unless otherwise
provided, additional testing, inspection and
approval must be conducted by an organization
selected by the Contractor that is acceptable to
the Owner. The Owner shall bear such costs
except as provided in Subsections 10.5.9 and
10.6.2.

10.5.7 Observation of Tests, Inspections or
Approvals. If the Owner or the
Architect/Engineer is to observe tests,
inspections or approvals, they will do so, so as
not to delay any critical path activities and,
where practicable, at the normal place of testing,
provided reasonable notice of them has been
given by the Contractor to the Owner and
Architect/Engineer.

10.5.8 Certificates of Testing, Inspection
and Approval. Required certificates of testing,
inspection or approval must, unless otherwise
required by the Contract Documents, be secured
by the Contractor and promptly delivered to the
Architect/Engineer for the Owner.

10.5.9 Costs of Re-Testing, Inspection and
Approval. If testing, inspection or approval
under Subsections 10.5.1, 10.5.3 or 10.5.4
reveals failure of any portion of the Work to
comply with the Contract Documents or
applicable legal requirements, the Contractor
must bear all costs and time impacts made
necessary by such failure, including costs of the
Owner's and Architect/Engineer’s additional
services and expenses and the costs of
repeated testing, inspection or approval, and
Contractor’s cost to correct.

10.6 REJECTION AND CORRECTION OF
WORK

10.6.1 Rejection of Nonconforming Work.
The Owner and the Architect/Engineer may
reject Work at any time that does not conform to
the Contract Documents. Unless the Contractor
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is specifically instructed otherwise, any Work
that fails a required test, inspection or approval
will be considered as having been rejected,
whether or not specific notice of rejection is
given by the Owner or the Architect/Engineer.

10.6.2 Contractor to Correct or Replace
Rejected Work. The Contractor must promptly
correct or, at the Owner’s option, replace Work
which is rejected by the Owner or the
Architect/Engineer as defective or which
otherwise fails to conform to the requirements of
the Contract Documents, whether before or after
Substantial Completion. The Owner may
require additional testing or inspection of such
Work as provided in Subsection 10.5.3. The
Contractor must bear the costs and any time
impact related to correcting or replacing such
rejected Work, including costs of the Owner’s
and the Architect/Engineer’s additional services
and expenses and the costs of additional or
repeated testing, inspection or approval and all
delays relating thereto.

10.6.3 Acceptance of Defective or
Nonconforming Work. If the Owner determines
that it is in its best interests to accept Work
which is not in accordance with the requirements
of the Contract Documents instead of requiring
its correction or replacement, the Owner may
accept such Work with an appropriate
corresponding adjustment reducing the Contract
Sum and, if appropriate, the Contract Time. Any
such acceptance of defective or nonconforming
Work will not extend to defects or deficiencies
not expressly revealed to the Owner in writing at
the time of acceptance. Any such acceptance to
be effective must be in writing and signed by the
Director.

10.6.4 Removal of Defective or
Nonconforming Work. The Contractor must
promptly remove from the Site and dispose of
any materials, supplies or equipment that does
not comply with the requirements of the Contract
Documents and/or which has been rejected by
the Owner.

10.6.5 Contractor to Bear Cost to Correct or
Replace Other Work. The Contractor must
bear the cost and any time impact related to
correcting or replacing any construction of the
Owner or Separate Contractors or other forces
permitted to perform work at the Site which is
destroyed or damaged by the Contractor’s
correction, removal or replacement of Work that
does not comply with the requirements of the
Contract Documents.

10.6.6 Failure to Correct or Replace. If the
Contractor fails to correct or replace Work that is
rejected, defective or nonconforming within a
reasonable time as required by the Owner, the
Owner may correct or replace it. The Owner
may remove and dispose of, or at its discretion,
store for subsequent auction or private sale, the
remaining materials or equipment. All costs of
correction, removal, replacement, disposal,
storage or sale, including costs of the Owner’s
and the Architect/Engineer’s additional services,
must be borne by the Contractor and may be
backcharged by the Owner against the Contract
Sum.

10.6.7 Artistic Decisions. The Owner’s
decisions in matters relating to artistic effect are
final.

10.7 SPECIFIC CORRECTION OF WORK

10.7.1 Specific Correction Period. Unless
otherwise provided in the Contract Documents
for a particular item or class of Work, and in
addition to any other warranty provided in this
Contract, the Contractor must correct or replace
any Work found to be defective, non-complying
or nonconforming, or any Work (whether by the
Contractor or by others) affected thereby,
discovered during the specific correction periods
as follows:

.1 Within one year after the Date of
Substantial Completion of the Work or
designated portion thereof;

.2 Where the Owner takes partial
occupancy or use, one year after the
date for commencement of warranties
established under Subsection 14.1.5;

.3 The period of time, if any, established
by terms of an applicable special
warranty required by the Contract
Documents; or

.4 In the case of hidden or latent defects
discovered within the period
established by the applicable statute
of limitations, a period of one year
from the date that the Owner
discovers, or should reasonably have
discovered, the defect,
noncompliance or nonconformance.

10.7.2 Specific Correction Required. If,
within the applicable specific correction period
provided in Subsection 10.7.1, any of the Work
does not comply with the requirements of the
Contract Documents, the Contractor must
correct or, at the Owner’s sole option, replace it
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promptly after receipt of written notice from the
Owner to do so, unless the Owner elects to
accept such Work in accordance with
Subsection 10.6.3.

10.7.3 Notice and Demand for Specific
Correction Obligation. The Owner will give
notice to the Contractor within a reasonable time
after discovery of Work which it believes to be
subject to specific correction. The Owner will
afford the Contractor an opportunity to jointly
inspect the Work within a reasonable time after
such notice, and will, at the Contractor’s request,
arrange for the Architect/Engineer’s presence at
such inspection. If no agreement is reached
between the Owner and Contractor as to the
responsibility and steps to be taken for
correction, the Owner may issue a demand for
correction to the Contractor, who must comply
promptly with the demand. Failure to comply
with such demand constitutes a material breach
of the Contract. Any Claim for an increase in
the Contract Time and/or a Claim for an
increase in the Contract Sum with respect to
such demand for correction must be filed by
the Contractor in accordance with Articles 11
and/or 12 or the same will be deemed to have
been conclusively waived.

10.7.4 Extension of Specific Correction
Obligation. If the Work remains uncorrected, or
if the Work has exhibited a pattern of repeated
failure requiring repeated correction, the
applicable specific correction period  will
recommence in its entirety upon the completion
of the latest specific correction period.

10.7.5 Inspection Prior to Warranty
Expiration. Thirty (30) days prior to the
expiration of the correction period provided for in
Subsection 10.7.1, the Contractor must conduct
a joint inspection of the Work with the Owner
and the A/E to determine whether any additional
items remain to be corrected.

10.7.6 Effect on Other Remedies. Nothing
contained in this Section 10.7 is to be construed
to establish a period of limitation with respect to
other obligations which the Contractor might
have under the Contract Documents. This
Section relates only to the specific obligation of
the Contractor to correct or replace the Work,
and has no relationship to the time within which
the Contractor’s obligations under the Contract
Documents may be sought to be enforced, nor
to the time within which proceedings may be
commenced to establish the Contractor’s liability
with respect to the Contractor’s obligations other
than specifically to correct or replace the Work.

In addition, the Contractor shall also be liable for
any damage to property or persons (including
death) including consequential and direct
damages relating to any defective Work or Work
which fails to conform to the requirements of the
Contract Documents.

ARTICLE 11

TIME
111 COMMENCEMENT

11.1.1 Date of Commencement and Notice
to Proceed. The Owner will issue a Notice to
Proceed and make the Site available to the
Contractor within a reasonable time after
execution of the Contract. The date on which
the Contract Time commences, as established
in the Notice to Proceed, will not be postponed
by failure to proceed with the Work by the
Contractor or persons or entities for whom the
Contractor is responsible. For phased work
noted in the Contract Documents, multiple
Notices to Proceed may be issued by the
Owner.

11.1.2 Preconstruction Conference.
Promptly after the Notice to Proceed has been
issued but before the Work at the Site begins,
the Owner will conduct a preconstruction
conference with the Contractor and any
Separate  Contractors to review Project
requirements including, but not limited to,
preliminary  Submittals, schedules, Site
utilization, construction operations to occur at
the Site during the succeeding sixty (60) days,
communications, coordination with Separate
Contractors, payment procedures, and other
matters.

11.1.3 Commencement of Work at the Site.
The Contractor must not commence operations
on the Site prior to issuance of the Notice to
Proceed.

11.2 CONSTRUCTION SCHEDULES

11.2.1 Contractor’s Initial Progress
Schedule. Within fifteen (15) days after
issuance of the Notice to Proceed, the
Contractor must prepare and submit for the
Owner’'s and Architect/Engineer’s approval a
proposed Initial Critical Path Method Project
Schedule (ICPM) for performance of the Work,
which schedule may be a cost and man-loaded
Progress Schedule, if so specified in the
Contract Documents. The Contractor will not
receive any payments until such time the ICPM
has been submitted and approved by the
Owner. The schedule must (i) conform to all
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specified time limits, including Substantial, Final
and any interim Completion dates, established
by the Contract Documents, (ii) include all Work
for each element of the Project as required by
the Contract Documents, (i) include the
schedule for all Submittals, (iv) include all
testing, inspections and commissioning required
by the Contract Documents, and (v) provide for
expeditious and practicable execution and
completion of the Work within the Contract Time.

11.2.2 Requirements of the Progress
Schedule. The ICPM must further comply with
the scheduling specifications set forth in the
Contract Documents, and to the extent not
inconsistent therewith, must also fully comply
with the following requirements.

The Contractor must plan, schedule, and
construct the Work using a Critical Path Method
Project Schedule (CPM). The CPM must be
used for coordinating and monitoring all the work
specified in the Contract Documents including all
activities of Subcontractors, Sub-subcontractors,
vendors, Suppliers, utilities, the Owner,
Separate  Contractors, authorities  having
jurisdiction, and all other parties associated with
the construction of the Contract. All work
including but not limited to submittals, major
procurement, delivery, and construction
activities must be included. All activities
specified in the Contract Documents must be
included in the CPM. The CPM must be based
upon the entirety of the Contract Documents.
The software utilized for the CPM must
generate files that are compatible with
Primavera Project Planner.

Float. The CPM utilizes float. Float is defined
as the amount of time between when an activity
“can start to finish” and when an activity “must
start or finish”. Float is a shared commodity for
the use of the Owner and the Contractor and is
not for the exclusive use or benefit of either
party. The parties have the full use of the float
until it is depleted.

Scheduling Representative. The Contractor
must designate a scheduling representative,
prior to submission of the Initial Critical Path
Method Project Schedule (ICPM). The
scheduling representative is the person primarily
responsible for development and maintenance
of the Contractor's CPM schedule. The
scheduling representative will represent the
Contractor in all matters regarding the schedule
and must attend all schedule related meetings.

The Contractor must submit the qualifications of
the designated scheduling representative to the
Owner for approval within ten (10) days of
Notice-to-Proceed. This approval is required
before the ICPM will be accepted. The
designated scheduling representative must have
at least three years of verifiable experience in
preparing and maintaining CPM project
schedules on contracts of similar size and
complexity. Replacement of the scheduling
representative by the Contractor will require
written approval from the Owner.

Initial Critical Path Method Project Schedule
(ICPM). The ICPM must consist of:

(a) A time scaled diagram. The
ICPM time scaled diagram will
have a scale and format that is
acceptable to the Owner and
Architect/Engineer. The
activities must be labeled with
the activity identification clearly
shown for each activity. All
relationships between activities
must be shown;

(b) Tabular reports with activities
sorted as follows:

(1) Activity ID. This report
must include
predecessors and
successors for each
activity with leads and
lags shown;

(2) Activity ID. This report
must include resources.
This report must clearly
define the resources
assigned to each
activity.

3) Early Start, Total Float;
(4) Total Float, Early Start;

(5) Project Area (if
applicable);

(6) Project Phase (if
applicable); and

(7) Responsibility e.g.,
Contractor, specific
subcontractor, specific
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supplier, the Owner,
utilities and  specific
third parties.

The header of each
tabular  report must
include the project
name, Contract number,
data date, run date and
number, and report

type.

The body of each report
must include the activity
identification, activity
description, original and
remaining duration,
early/late  start and
finish dates, percent
complete, actual
start/finish dates, total
float, and calendar
designation for every
activity.

(©) Written Narrative (WN). The
WN must comply with the
requirements described
hereinafter;

(d) Printed Calendars. The printed
calendars must include a listing,
description, and calendar form
tabulation of all calendars used
in the ICPM. The calendar must
contain the total number of
anticipated work days (including
day and night shifts) required to
complete all the work required in
the Contract. The calendars
must delineate the holidays and
anticipated non-work days or
periods including inclement
weather days. An explanation
of the Contractor's basis for
determining each non-work day
or period must be included in
the WN; and

(e) Data disc containing all of the
information contained in the
CPM. The format must be
compatible  with  Primavera
Project Planner software.

All construction activities must have
durations not exceeding 10 working

days, unless otherwise approved by the
Owner and Architect/Engineer.
Activities for review and approval of
Submittals and shop drawings by the
Architect/Engineer must be given
durations of not less than 30 calendar
days. The Contractor may submit a
short list of highly critical approval
activities to the Architect/Engineer. The
Architect/Engineer will make every effort
to expedite the approval of these
Submittals; however, this will not alter
the requirements to include 30 calendar
days for all approvals in the ICPM.
Durations for other  procurement
activities will be evaluated on a case by
case basis.

The latest calculated early finish date in
the ICPM shall equal the Contact
calendar date for Substantial
Completion specified in the Contract
Documents. If the Contractor submits
an earlier Substantial Completion date
than specified in the Contract
Documents, the Owner, upon approval
of the ICPM, may issue a Change Order
to adjust the Substantial Completion
date to that shown on the ICPM.

For all Contracts with a Contract Sum
exceeding eight million dollars
($8,000,000), the Contactor must
resource load all construction activities
in its schedule and schedule updates
with the material, equipment, and
manpower planned to be utilized by the
Contractor and its subcontractor in
accomplishing each activity. Resource
loading of the CPM must be fully
explained in the WN.

The Owner and/or Architect/Engineer
reserve the right to require specific
activities and/or milestones to be added
to the CPM (consistent with the Work).

The Contractor must utilize activity
codes to categorize activities by at least
the following: project area; project
phase; and responsibility, e.g. Contactor
or specific subcontractors.

The Contractor must provide a WN as
part of the ICPM. This WN must explain
the sequence of work, the critical path,
interim  completion dates, project
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phasing, non-work days, or periods, and
labor and equipment resources (as
appropriate). In addition, the Contractor
must explain how the ICPM has
provided for: permit requirements,
environmental requirements,
coordination with other public
Contractors, milestone dates (for the
Contract or other related contracts),
coordination  with  other entities,
coordination with all utility companies,
special non-work days or periods, and
weather in its ICPM. The WN must
explain the specific scope of each
critical activity and the basis used to
determine the original duration of each
activity, i.e., production rate and
anticipated quantities.

All Work specified in the Contract
Documents must be addressed in the
WN. The Contractor shall utilize the WN
to explain the following:

€) Relationships between
activities not obviously
identified;

(b) Equipment usage and

limitations;

(c) Manpower usage and
limitations;

(d) Activity codes,
abbreviations, and
activity identification
system;

(e) All Calendars and how
they are utilized in the
CPM;

() Date or time
constraints;

(9) All abbreviations in the
ICPM; and

(h) Scheduling of weather
and temperature
sensitive activities.

The Contractor must complete and
submit the proposed ICPM within 15
calendar days after issuance of the
Notice to Proceed; submission to the

Architect/Engineer and Owner for review
and approval shall include: one
electronic copy and two paper sets (in
color) to the A/E, and one electronic
copy and three paper sets (in color) to
the Owner.

The Architect/Engineer and Owner will
complete the review of the Contractor’s
ICPM within 30 calendar days after the
submittal. If required, the
Architect/Engineer may convene a Joint
Review Conference at which the
Architect/Engineer, Owner and
Contractor (including its scheduling
representative) will make corrections
and adjustments to the proposed ICPM.
If a revision is necessary due to the
Owner’'s or Architect/Engineer’s review
or the Joint Review Conference, the
proposed revision must be submitted by
the Contractor within seven calendar
days after the Contractor received the
Owner’'s and/or Architect/Engineer’s
review comments or within seven
calendar days after the date of the Joint
Review Conference, whichever is the
latest. Revisions must conform to the
requirements for the ICPM. The Owner
and Architect/Engineer will respond to
the revised ICPM within seven calendar
days after the revised ICPM is received.

Any delay in starting work caused by
the acceptance of the ICPM by the
Owner or Architect/Engineer will not
be considered as a basis for any
adjustments in the Contract Time or
Contract Sum.

When the Owner notifies the Contractor
that the ICPM has been accepted, that
document will become the CPM
schedule of record. The Contractor will
be responsible for implementing and
executing the work specified in the
Contract in strict conformance with the
CPM Schedule of Record. The CPM
Schedule of Record will be the
Contractor's work plan for completing
the entire Contract as specified in the
Contract Documents.

CPM Updates. The Contractor must
update the CPM Schedule of Record
and submit to the Owner and A/E for
review on a monthly basis and at more
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frequent intervals as required by the
issuance of Change Orders and Field
Orders or other conditions of the Work
and Project and as provided in Article 9
(G) of the Contract. The monthly
updates of the CPM Schedule of Record
are required to be submitted concurrent
with the Contractor’s monthly
Application for Payment; however, the
CPM update is required whether the
Contractor submits a Application for
Payment for a month or not.

CPM update submissions must contain
the activity data as specified in (a)
through (e) of the ICPM. The update
must describe the progress of the
project to date. The WN must include a
description of the work performed during
the update periods, current critical path,
the amount of float on the critical path,
any delays or disruptions experienced
by the Contractor during the period of
the update, any change in manpower or
equipment, any systematic revision, and
any potential delays or disruptions.

Systematic Revisions to the
Schedule of Record. Systematic
Revisions are defined as one or more of
the following:

(a) A change in the
specified original
duration of an activity;

(b) A change in the logic of
the schedule;

(c) A change in the
calendars or to the
calendar to which an
activity is assigned;

(d) A change to resources;

(e) A change to any actual
date, previously
established;

) The deletion or addition

of an activity;

(9) A change to, addition of,
or deletion of a date or
time constraint;

(h) A change to, addition of,
or deletion of an activity
code;

0 A change to an activity
description; and

() Any change order than
updating an activity.

If the Contractor indicates in the WN
that a monthly CPM update contains no
systematic revisions from the previous
CPM Schedule of Record, the monthly
CPM update must consist solely of
updating the previous CPM schedule of
record with actual data (actual start
dates, actual finish dates, completion
percentage, etc.). In the event the
Contractor is submitting a monthly CPM
update without any systematic revisions,
no pre-coordination with the Owner
and/or A/E is required.

When the Contractor proposes to make
a systematic revision(s) to the CPM, the
Contractor (including its scheduling
representative) must verbally discuss
the proposed revision(s) with the Owner

and Architect/Engineer. If the
revision(s) is/are determined to be minor
in nature, the Owner and

Architect/Engineer ~ will  allow the
Contractor to include the revision on the
next CPM Update. If the Owner or
Architect/Engineer determines that the
revision is not minor in nature, the
Contractor must submit its proposed
systematic revision(s) in writing to the
Owner and Architect/Engineer for review
and approval prior to deviating from the
CPM Schedule of Record.

The proposed revision(s) must describe
the reason for the proposed revision(s),
the resulting critical path, and all
particulars of the revision. These must
include, but not be limited to, changes in
the method or manner of the work,
changes in resources, addition or
deletion of manpower, increased or
decreased quantities, defective work,
and acceleration of work.

After review, the A/E and Owner shall
provide direction on what systematic
revisions, if any, are acceptable. The
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Contractor shall submit its monthly CPM
Schedule based on this direction.

Approval and/or Acceptance of
Monthly CPM Schedule Update. The
Owner, with input from the A/E shall
approve, accept or reject the
Contractor's monthly CPM Schedule
update.

Approval: The Owner will approve a
CPM Schedule update if (1) the update
accurately reflects the project status as
of the data date, (2) any systematic
revisions are acceptable, (3) the
schedule meets all other contractual
requirements, and (4) the schedule’s
projected Substantial Completion date is
at or precedes the contractual
Substantial Completion date.

An approved CPM Schedule Update
becomes the CPM Schedule of Record
and no further action is required by the
Contractor.

Acceptance: The Owner will accept but
not approve a CPM Schedule update if
(1) the update accurately reflects the
project status as of the data date, (2)
any systematic revisions are acceptable,
and (3) the schedule meets all other
contractual requirements but the
schedule’s projected Substantial
Completion date is later than the
contractual Substantial Completion date.

An accepted CPM Schedule Update
becomes the CPM Schedule of Record
but the Contractor must take corrective
action to return the project to schedule
so that Substantial Completion can be
achieved within the Contract Time.
Before the next CPM Schedule Update,
the Contract shall submit a written
description to the Owner and the A/E of
its plan to overcome the delay.

Upon approval or acceptance by the
Owner and Architect/Engineer, the
update will become the CPM schedule
of record for the period between its data
date and the data date of the next
approved update.

does not accurately reflect the project
status as of the data date, (2) utilized
systematic revisions are not acceptable,
(3) the schedule does not meet any
contractual requirement, or (4) the
schedule’s projected Substantial
Completion date is later than the
contractual Substantial Completion date
for two (2) or more consecutive months
and the Contractor is not making
adequate efforts to remedy the Delay.

A rejected CPM Schedule Update must
be reworked to incorporate the
comments of the Owner and/or the A/E
and be resubmitted to the Owner and
the A/E. Resubmittal by the Contractor
must be made within seven calendar
days after receipt of the Owner and/or
Architect/Engineer’s review comments.
The Owner reserves the right to reject
any proposed revision which adversely
impacts the Owner, utilities, or other
concerned parties. No new schedule
update shall be submitted until a
rejected Update is resubmitted and
accepted or approved by the Owner.

Failure to timely submit a CPM
Schedule update may result in the
Architect/Engineer or Owner withholding
payment until submission and
approval/acceptance. Failure to timely
resubmit a CPM Schedule update which
can be approved or accepted by the
Owner may result in the
Architect/Engineer or Owner withholding
payment until an acceptable Update or
Revision is submitted.

Updates must not include any
systematic revisions to the previous
CPM Schedule of Record, unless prior
approval by the Owner and
Architect/Engineer is received for the
insertion of revisions.

The Contractor will attend bi-weekly
progress meetings at the project site. At
these meetings, the Contractor will
provide a report on the actual status of
the Work as compared to the latest
CPM Schedule of Record.

11.2.3 Coordination with Other Schedules.
The Contractor must revise its Progress
Schedule as necessary to conform to the overall

Rejection: The Owner may reject a
CPM Schedule update if (1) the update
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Project Progress Schedule incorporating
schedules of the Owner and any Separate
Contractors as provided in Subsection 7.1.4.

11.2.4 Review and Approval of Schedules.
The Contractor's Progress Schedule must
include, at no additional cost, details requested
by the Owner or the Architect/Engineer and be
in the format specified in the Contract
Documents and as provided in this Article 11.
The Owner and the Architect/Engineer will
review and approve or take other appropriate
action on the Contractor's Progress Schedule,
but only for the limited purpose of checking for
general conformance with the requirements of
the Contract Documents, this Article 11, and the
schedules of the Owner, Separate Contractors
and other forces permitted by the Owner to
perform work at the Site. Any changes to the
schedule required by the Owner or the
Architect/Engineer must be made by the
Contractor and the schedule resubmitted to the
Owner for approval. Review and approval or
acceptance of the schedule does not relieve the
Contractor of its obligations to complete the
Work within the Contract Time or any interim
completion dates required by the Contract
Documents, nor does it constitute approval of
any construction means, methods, techniques,
sequences or procedures. The approval or
acceptance of any schedule or any schedule
adjustment made as part of  the
approval/acceptance of any schedule does not
constitute, nor does it provide the basis for, any
Claim for an increase of the Contract Time or
any Claim for an increase in the Contract Sum.

11.2.5 Schedule of Submittals. The
Contractor must prepare and keep current, for
the Owner's and the Architect/Engineer’'s
approval, a Schedule of Submittals which is part
of the Progress Schedule. The Schedule of
Submittals must allow at least thirty (30) days for
review and approval of each Submittal by the
Architect/Engineer, and sufficient additional
time, if required, for (i) review and approval by
regulatory bodies and (ii) their correction and
resubmission by the Contractor and any
Subcontractors or Suppliers. The Schedule of
Submittals must identify all schedules, Shop
Drawings, Product Data, Samples, Warranties,
operating manuals and other Submittals
provided for review or required for approval by
the Owner or the Architect/Engineer, which
indicates the dates or times which the
Contractor proposes to submit each such
Submittal (allowing sufficient time for review,
correction and resubmission if required, and

approval) and the dates or times on or within
which such Submittals must be approved in
order to avoid a delay in the progress of the
Work.

11.3 PROJECT PROGRESS

11.3.1 Contract Time Reasonable. By
executing the Contract, the Contractor confirms
that the Contract Time is a reasonable period for
performing the Work.

11.3.2 Time is of Essence. The Contractor
acknowledges that completion of the Contract by
the dates specified for Substantial and Final
Completion is critical to the Owner, time being of
the essence.

11.3.3 Contractor to Proceed Expeditiously.
The Contractor must proceed expeditiously with
adequate forces and maintain progress in
accordance with the latest approved Progress
Schedule.

11.3.4 Conformance to Schedules. The
Contractor must conform to the most recently
approved Progress Schedule. The Contractor
must complete the indicated Work or achieve
the required percentage of completion, as
applicable, within any interim completion dates
established in the most recently approved
Progress Schedule.

11.3.5 Progress Record. The Contractor
must maintain at the Site, available to the Owner
and the Architect/Engineer for their reference
during the progress of the Work, a color copy of
the latest approved Progress Schedule, a copy
of the latest CPM Schedule of Record (if
different from the latest approved Progress
Schedule) and any approved revisions thereto.
The Contractor must keep current records of
and mark on a copy of the CPM Schedule of
Record the actual commencement date,
progress, and completion date of each
scheduled activity indicated on the Progress
Schedule.

11.3.6 Substantial Completion Within
Contract Time. The Contractor must achieve
Substantial Completion within the Contract
Time.

11.3.7 No Damages for Prevention of Early
Completion The Contractor represents that its
bid includes all costs, overhead and profit which
may be incurred throughout the Contract Time
and the period between Substantial and Final
Completion. Accordingly, the Contractor may
not make any Claim for delay damages
based in whole or in part on the premise that
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the Contractor would have completed the
Work prior to the expiration of the Contract
Time but for any claimed delay.

11.3.8 Acceleration to Comply  with
Schedule. If the Contractor's progress is not
maintained in accordance with the latest
approved Progress Schedule, or the Owner
determines that the Contractor is not diligently
proceeding with the Work or has evidence
reasonably indicating that the Contractor will not
be able to conform to the most recently
approved Progress Schedule, the Contractor
must, promptly and at no additional cost to the
Owner, take all measures necessary to
accelerate its progress to overcome the delay
and ensure that there will be no further delay in
the progress of the Work and notify the Owner
thereof. Any extension of working hours
requires approval of the Owner, which will not be
unreasonably withheld but may be subject to
reasonable conditions including payment for
additional or overtime services of the Owner, the
Architect/Engineer and any other applicable
consultants, testing or regulatory agency costs.

11.3.9 Acceleration of Schedule. The Owner
reserves the right to issue a written directive to
accelerate the Work which may be subject to an
appropriate adjustment, if any, in the Contract
Sum. If the Owner directs an acceleration of
the Project Schedule and no adjustment is
made in the Contract Sum, or if the
Contractor disagrees with any adjustment
made, the Contractor must file a request for
increase to Contract Time as provided in
Article 12 or any Claim for such will be
deemed to be conclusively waived.

114 SUSPENSION OR STOPPAGE OF
WORK

11.4.1 Owner’s Right to Stop the Work. If
the Contractor fails to correct Work, or any
portion thereof, which is not in accordance with
the requirements of the Contract Documents or
fails on more than one occasion to carry out
Work in accordance with the Contract
Documents, the Owner may, order the
Contractor to stop the Work, or any portion
thereof, until the cause for such order has been
eliminated. The Owner or its designee, acting in
the capacity of a building inspection official, has
the power to stop Work as may be necessary to
enforce compliance with applicable codes and
regulations. Work stoppage in accordance with
this Subsection does not entitle the Contractor to
an increase in Contract Time or damages for
delay. If the Contractor disagrees with the

Owner’s right to stop the Work, the Contractor
must file a Claim for increase in the Contract
Time and/or increase in the Contract Sum in
accordance with Articles 11 and/or 12 as
applicable or any Claim for such will be deemed
to be conclusively waived.

11.4.2 Owner’s Right to Suspend Work for
Convenience. The Owner may, without cause
and for its convenience, order the Contractor in
writing to suspend, delay or interrupt the Work in
whole or in part for such period of time as the
Owner may determine, subject to an appropriate
adjustment in the Contract Time and/or Contract
Sum. The Contractor is not entitled to profit
on any adjustment to the Contract Sum due
to any such stoppage, suspension,
interruption or delay. If no adjustment is made
in the Contract Sum as a consequence of the
suspension order, or if the Contractor disagrees
with any adjustment made, the Contractor must
file a Claim for increase in the Contract Time
and/or increase in the Contract Sum in
accordance with Articles 11 and/or 12 as
applicable or any Claim for such will be deemed
to be conclusively waived.

11.4.3 Disagreements Involving Non-
payment. In the event of any disagreement
between the Contractor and the Owner involving
the Contractor's Claim to entitlement of any
payment, the Contractor must diligently proceed
with the Work pending resolution of the
disagreement subject to the provisions of
Section 7(G) of the Contract.

115 DELAYS

11.5.1 Excusable Delay. An excusable Delay
is a Delay in the progress of the Work which at
the time of the Delay was a critical path activity
as shown on the most recent CPM Schedule of
Record and which prevents the Contractor from
achieving Substantial Completion before the
expiration of the Contract Time, caused by
conditions which could not reasonably be
anticipated by, are beyond the control of, and
are without the fault or negligence of the Owner,
as set forth in 11.5.2, the Contractor or anyone
for whose acts the Contractor is responsible.
Excusable Delay does not include any delay
caused in whole or in part by any
Subcontractor, Sub-subcontractor or
Supplier which is considered unexcused
Delay. There shall be no compensation
whatsoever for excusable delay. Excusable
Delay may, but does not necessarily, include:
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.1 Weather delay as further defined in
Subsection 11.6.3;

.2 Act or omission of government and
regulatory agencies and officials
(other than the Owner in its capacity
as Owner);

.3 Act or omission by third parties
including utilities;

.4 Catastrophic event such as fire, flood
and unavoidable casualties; and

.5 Strike or labor dispute.

11.5.2 Compensable Delay. Compensable
Delay is limited to delay in the progress of the
Work which at the time of the delay was critical
path activity as shown on the most recent CPM
Schedule of Record and which prevents the
Contractor from achieving Substantial
Completion before the expiration of the Contract
Time, caused solely and exclusively by acts or
omissions of the Owner (excepting actions taken
by the Owner to protect the public health or
safety or to conform to law).

11.5.3 Unexcused Delay. Unexcused Delay is
delay in Work which at the time of the delay was
critical path activity as shown on the most recent
CPM Schedule of Record and which prevents
the Contractor from achieving Substantial
Completion before the expiration of the Contract
Time, and which is not excusable delay or
compensable delay. No increase in the Contract
Time or increase in the Contract Sum will be
provided for an unexcused Delay.

11.6 TIME AND RELATED COST
ADJUSTMENTS

11.6.1 Notice of Delay. The Contractor must
provide written notice of any actual or
prospective Delay promptly, and in no event
later than five (5) days after the occurrence of
the event or omission giving rise to such Delay.
The notice must be provided both to the
Architect/Engineer and the Contract
Administrator within the specified time.

The written notice must contain the following
information:

.1 A detailed statement of the reasons
and causes for the Delay;

.2 Inclusive dates of the Delay (start date
only if end date is not known);

.3 Specific portions of the Work affected
by the actual or prospective Delay;
provide specific Activity Names and

Numbers from the most recent CPM
schedule of record

4 Status of Work (affected Activities)
affected before commencement of the
Delay;

.5 Effect of the Delay on available “float”
for referenced Activities; and

.6 Specific action (if any) required by the
A/E and/or the Owner to remedy or
mitigate the Delay.

If the Contractor fails to provide the written
notice containing the specified information,
within the five (5) days, as prescribed above,
the Contractor will not receive any
consideration, in a Claim for an increase in
Contract Time and/or for a Claim for an
increase in the Contract Sum, for the time
period before a written notice (containing the
specified information) is provided to the
Owner and the A/E.

11.6.2 Continuing Delay. In the case of a
continuing Delay (an actual or prospective Delay
to a activity or activities for which the Contractor
cannot progress pending further information),
the Contractor must provide the initial notice (as
described in the preceding subsection) and a
further notice at each progress meeting
throughout the duration of the Delay. The further
notices must contain all of the specific
information  required in the preceding
Subsection. A continuing Delay ends when
the Contractor has sufficient information to
progress the affected work, not when the
affected work is completed. The Contractor
must request an increase in the Contract
Time in accordance with 11.6.3 when the
delayed work can progress again.

11.6.3 Request for an Increase in Contract
Time. If the Contract contends that the Delay is
an excusable or compensable Delay, and it is
entitted to an increase in Contract Time, the
Contractor, in addition to providing the notice in
Subsection 11.6.1, must submit a request for
additional Contract Time to the Owner and the
A/E within fifteen (15) days of the event ending
the Delay. The Contractor’s failure to provide
the written request for an increase in
Contract Time containing the information
specified in the following Subsection within
the fifteen (15) days prescribed above will be
conclusively deemed a waiver of any Claim
for Delay arising from such occurrence.
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11.6.4 Concurrent Delay. Concurrent delay is
two or more separate Delays, as defined in
Section 11.5, in the progress of the Work, one or
more which is caused by the Owner and one or
more which is caused by the Contractor which,
at the time of the Delay, delayed critical path
activities as shown on the most recent CPM
Schedule of Record, that occur during the same
time period, and each Delay independently
delayed the Contractor from achieving
Substantial Completion before the expiration of
the Contract Time. Any concurrent Delay will be
considered an excusable Delay; therefore, the
Contractor will receive a corresponding increase
in Contract Time, but will not receive any
compensation for a concurrent Delay.

11.6.5 Supporting Documentation. The
Contractor’s request for an increase in the
Contract Time must identify those portions of the
latest CPM Schedule of Record affected by the
delay and must include an estimate of the cost
and probable effect of the delay, if any, on the
progress of the Work. Supporting
documentation must include, but is not limited
to:

1 A written detailed statement of the
reasons and causes for the delay;

Inclusive dates of the delay;

.3 Specific portions of the Work affected
by the actual or prospective delay;
provide specific Activity Names and
Numbers from the most recent CPM
schedule of record;

4 Status of Work affected before
commencement of the delay;

.5 Effect of the delay on available “float”
time for the referenced activities and
the Project;

.6 A critical path method (CPM) analysis
demonstrating that the delay has
affected an activity (or activities) on
the critical path of the most recent
CPM schedule of record at the time of
the occurrence of the delay; and

.7 If the Contractor claims that the delay
is an excusable delay or compensable
delay, evidence that the delay was
unforeseeable, beyond the
Contractor’'s control, and without the
fault or negligence of the Contractor
or the negligence of anyone for whose
acts the Contractor is responsible
including any Subcontractor, sub-

subcontractor or Supplier; and in the
case of a compensable delay, was
caused solely and exclusively by the
acts or omissions of the Owner
(excepting actions taken by the Owner
to protect the public health or safety or
to conform to law) or anyone for
whose acts the Owner is responsible,
and which are unreasonable under
the circumstances involved and not
reasonably within the contemplation of
the parties.

11.6.6 Additional Time for Unusually Severe
Weather. In order for the Contractor to be
entitled to an increase of the Contract Time
under this Subsection, the following conditions
must be satisfied:

.1 The weather experienced at the
Project Site during the Contract period
must be found to be unusually severe,
that is, more severe than the adverse
weather anticipated for the Project
location during any given month;

.2 The unusually severe weather must
delay Work which at the time of the
unusually severe weather was a
critical path activity as shown on the
most recent CPM Schedule of Record
and which prevents the Contractor
from achieving Substantial Completion
before expiration of the Contract Time.
The delay must be beyond the control
and without the fault or negligence of
the Contractor. For example, the
impacted critical activity must not have
occurred during unusually severe
weather due to previous unexcused
delays; and

.3 The Contractor must have provided a
request for an increase in the Contract
Time of the weather-related delay
complying with Subsection 11.6.3
above. The last day of the each
month will the date of the end of the
delay for purposes of the fifteen (15)
day requirement for submission. Any
reguest for an increase in the Contract
Time for a weather-related delay must
be submitted by the 15" of the
following month.

The following schedule of monthly anticipated
adverse weather delays will constitute the base
line for monthly weather time evaluations. The
Contractor's Progress Schedule including all

V GCofCC 01192011

00 7200 - Page 59

Montgomery County, Maryland



Genera Conditions of Construction Contract
IFB # 1005989

updates must reflect these anticipated adverse
weather delays in all weather dependent
activities.

MONTHLY ANTICIPATED ADVERSE
WEATHER DELAY

January 7 work days
February 6 work days
March 6 work days
April 7 work days
May 7 work days
June 6 work days
July 4 work days
August 5 work days
September 3 work days
October 5 work days
November 4 work days
December 4 work days

Upon Notice to Proceed and continuing
throughout the Contract, the Contractor must
record on its daily CQC and/or field reports, the
occurrence of adverse weather and resultant
impact to actual and scheduled Work. Actual
adverse weather delay days must prevent Work
on critical path activities for fifty (50) percent or
more of the Contractor's scheduled workday.
The number of actual adverse weather delays
must include only the Contractor's scheduled
workdays impacted by actual adverse weather
(even if the adverse weather occurred in the
previous month), be calculated chronologically
from the first to the last day each month, and be
recorded as full days. If the Contractor has
complied with Subsection 11.6.3 and the
number of actual adverse weather delay
workdays exceeds the number of days
anticipated in the table above, and have
adversely affected critical path weather-
dependent activities, the Contractor is entitled to
an increase in the Contract Time, but not an
increase in the Contract Sum (i.e. weather
delays are excusable delays).

The preceding calculation and methodology is
based on work days. To convert any justified
time increase to calendars days, the number of
justified work days shall be multiplied by (7/5 =
1.4), and rounded to the nearest whole number,
to determine justified calendar days [Example: 2
work days would be converted to 2.8 (3)
calendar days.]

11.6.7 Strikes and Labor Disputes. If strikes
or labor disputes are to be considered as the

basis for an excusable delay, they must be
documented by data evidencing (i) the trades
directly and indirectly involved in or affected by
the strike or labor dispute, (ii) reasons for the
strike or labor dispute, (iii) the onset and
duration of the strike or labor dispute, and (iv)
the measures taken by the Contractor to avoid
or overcome the effects of any delay.

11.6.8 Review and Adjustment of
Schedules. Upon receipt of a request for an
increase in the Contract Time from the
Contractor complying with Subsection 11.6.3
and 11.6.4 (and if applicable 11.6.5) above, the
Owner will review the most recent CPM
Schedule of Record to determine (i) whether the
delay is in fact an excusable or compensable
delay, and (ii) whether any adverse effects of the
delay can be overcome by an adjustment in the
Progress Schedule including the application of
any unused “float” time available in the
schedule. The Owner may require the
Contractor to submit a more detailed Progress
Schedule than previously required in order to
permit the Owner to evaluate the delay. Based
on such review, the Contractor must, if required
by the Owner, submit for the Owner’s approval a
revised Progress Schedule, which minimizes the
adverse effects of the delay. After review, the
Owner will issue a determination of the validity
of the Contractor's request. If justified, the
Owner will prepare a Change Order or Contract
Amendment for an increase in the Contract
Time.

11.6.9 Limitation on Adjustments. No
increase in the Contract Time or increase in
the Contract Sum will be allowed for any
delay or part thereof occurring more than
fifteen (15) days before written request for an
increase in the Contract Time for the delay is
provided by the Contractor.

1. No increase in the Contract Time or
increase in the Contract Sum will be
made to the extent that performance is,
was or would have been suspended,
delayed or interrupted by another cause
for which the Contractor is responsible.
No increase in the Contract Sum will be
made to the extent performance was or
would have been suspended, delayed or
interrupted by another cause for which
the Owner is not solely and exclusively
responsible.

2. The Contractor will not receive any
compensation for profit, additional
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bond cost or overhead (which
includes extended office overhead
and site-specific overhead and
general conditions) or any other cost
or compensation or any other
damages of any kind or nature
whatsoever whether incurred by the
Contractor, its Subcontractor or
Suppliers for delay, all of which are
irrevocably waived by Contractor
where the delay results from
performance of additional Work
(Change Order or Field Order Work
including bilateral, unilateral, and
constructive changes) beyond the
Work required by the Contract
Documents and the Contractor is
paid for the additional Work. The
Contractor acknowledges and agrees
that the profit, additional bond cost
and overhead (which includes
extended office overhead and site-
specific overhead and general
conditions) if any, incurred by the
Contractor in performing work
beyond the Work required by the
Contract Documents and any and all
other  costs, compensation or
damages due Contractor (including
any of its Subcontractors or
Suppliers), is included in, and
payable to the Contractor as part of
the Change Order or Field Order
Work. Contractor waives any and all
other damages and cost of any
nature or kind whatsoever including
Claims for local and cumulative
impacts as a result of such Change
Order Work and any and all other
Claims of any type or nature
whatsoever including any Claim for
loss of productivity or loss of
efficiency.

The Contractor will be compensated for
compensable delays only for actual and
direct damages resulting from such
compensable delays. Actual direct
damages are limited to site specific
general conditions and do not include
any indirect costs such as home office
overhead. The Contractor will be
compensated for such actual and direct
damages for compensable delays not
attributable to performance of Change
Order. Work for which the Contractor is
not otherwise compensated in an

amount not to exceed the lesser of (i) a
daily rate computed by dividing eight
percent (8%) of the original Contract
Sum by the original Contract Time or (ii)
a daily rate computed by dividing the
Contractor’s profit, bond cost and site-
specific overhead (but not home office
overhead) for the original Contract Sum
by the original Contract Time.

4. The Contractor for itself and its
Subcontractors and Suppliers,
irrevocably waives any and all other
compensation and delay damages as
a result of any compensable delays,
including without limitations any
Claims for any indirect cost and any
Claims for loss of productivity or loss
of efficiency.

11.6.10 Denial of Adjustments in Time or
Money. In the event the Owner denies the
Contractor’s Claim for a change in the Contract
Time or, in the case of a compensable delay, a
change in the Contract Sum, the Contractor
may, within thirty (30) days after such denial,
submit a Claim as provided in Article 16.
Submissions made prior to the denial must be
resubmitted as part of the Claim after the denial.
Any Claim on account of denial of a change
which is not made within such thirty (30) days of
the denial will be deemed conclusively to have
been waived.

11.7 DAMAGES FOR DELAY
11.7.1 Delay Damages.

.1 By executing a Bilateral Change
Order, Field Order or Contract
Amendment, the Contractor
represents that the Contractor is
not entitled to an increase in
Contract Time or an increase in the
Contract Sum beyond that
specified in the Bilateral Change
Order, Field Order or Contract
Amendment for the Work
performed or to be performed
under the Modification. Nor is the
Contractor entitled to an increase
of the Contract Time or an increase
in the Contract Sum as a result of
the issuance by the Owner of a
Unilateral Change Order or Field
Order wunless a Claim for an
increase in the Contract Time
and/or a Claim for an increase in
the Contract Sum is made by the
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Contractor as and when required
by this Article 11 and Article 12.

.2 No Claim for an increase in the
Contract Time and/or Claim for an
increase in the Contract Sum or
Claims for damages may be made
by the Contractor or paid to the
Contractor for any delay,
disruption, inefficiency,
interference or hindrance from any
cause whatsoever, whether
foreseeable or not, including (i)
acts or omissions by the Owner, its
agents, employees or consultants,
(i) Contract Documents that are
negligently prepared or contain
inaccurate statements, or (iii) force
majeure and circumstances beyond
the Contractor’'s control. The sole
remedy for delays, disruptions or
hindrances will be non-
compensable increases in Contract
Time for completion of the Work.

.3 The provisions of the preceding
subsection do not apply to Claims
that meet all of the following
conditions: (i) the Claim arises
under the Contract; (ii) the Claim is
limited to actual and direct
damages (i.e. profit, additional
bond costs (if any) and overhead
(only site-specific overhead and
not including home office
overhead)) incurred as a result of a
delay in completing the Project
which the Contractor
acknowledges are fully
compensated for by payment of the
adjustment amount specified in
Subsection 11.6.9; (iii) the Contract
establishes a time limit for
achieving Substantial Completion
and the Claim is for critical path
delays that prevent achievement of
Substantial Completion of the
Contract within that time limit; (iv)
the delay for which damages are
claimed is caused solely and
exclusively by the Owner; (v) the
delay is not caused by actions
taken by the Owner to protect the
public health or safety or to
conform to law; and (vi) the
Contractor has fully complied with
Section 11.6.

4 An increase in Contract Time shall
be granted only for an excusable
delay that is beyond the
Contractor’s control and occurs
without the Contractor’'s fault or
negligence. No increase in
Contract Time will be granted in the
absence of a written request for the
increase in Contract Time
complying with Section 11.6.

11.7.2 Liquidated Damages. The Owner will
suffer financial loss if Substantial Completion of
the Work is not achieved within the Contract
Time. Accordingly, and in lieu of actual damages
or proof thereof, the Contractor agrees to pay,
as Liquidated Damages and not as a penalty,
the amount stipulated in the Contract for each
and every day of unexcused delay in achieving
Substantial Completion.

11.7.3 Assessment of Liquidated Damages.
The Owner may assess and deduct the
applicable amount of Liquidated Damages from
any payment due the Contractor. If the unpaid
balance of the Contract Sum is less than the
amount of the Liquidated Damages, the
Contractor or its Surety must pay the deficiency
to the Owner upon demand.

ARTICLE 12

CHANGES
121 CHANGE INSTRUMENTS

12.1.1 Amendment only by Written
Modification. The Contract may be amended
or modified only by a written Modification as
defined in Subsection 1.1.39.

12.1.2 Change Instruments. Changes in the
scope of the Contract may be effected only by a
written Amendment signed by the Contractor
and Owner. Changes in the Work which are
within the general scope of the Contract may be
effected, without invalidating the Contract, by a
Change Order or Field Order. The Contract
Time and Contract Sum may be changed only
by a Change Order or Contract Amendment.

12.1.3 Change Proposals. The Contractor
must submit a request for change to the
Contract Sum (change proposal) covering a
contemplated change within ten (10) days after
request of the Owner or the Architect/Engineer
or within ten (10) days of the event giving rise to
the Contractor's request for a change in the
Contract Sum or Contract Time. No increase in
the Contract Time or increase in the Contract

V GCofCC 01192011

00 7200 - Page 62

Montgomery County, Maryland



Genera Conditions of Construction Contract
IFB # 1005989

Sum or will be allowed the Contractor for the
cost or time involved in making change
proposals. Change proposals must define or
confirm in detail the Work which is proposed to
be added, deleted, or changed and must include
any adjustment which the Contractor believes to
be necessary in (i) the Contract Time, or (ii) the
Contract Sum. Any proposed adjustment must
include detailed documentation including but not
limited to: cost, properly itemized and supported
by sufficient substantiating data to permit
evaluation including cost of labor, materials,
supplies and equipment, rental cost of
machinery and equipment, additional bond cost,
plus a fixed fee for profit and overhead (which
includes office overhead and site-specific
overhead and general conditions) of ten percent
(10%) if the Work is performed by the
Contractor, or five percent (5%) if the Work is
performed by a Subcontractor or Sub-
subcontractor. The Subcontractors or Sub-
subcontractors overhead and profit in turn must
not exceed ten percent (10%). Change
proposals are binding upon the Contractor and
may be accepted or rejected by the Owner in its
discretion. Acceptance of a change proposal
may only be made in a written Modification. The
Owner may, at its option, instruct the Contractor
to proceed with the Work involved in a unilateral
Change Order or unilateral Field Order in
accordance with this Article 12, without
accepting the change proposal in its entirety.

12.1.4 Preparation and Submission of
Change Orders and Contract Amendments.
If the Owner determines that a change proposal
is appropriate, the Contract Administrator or
designee will prepare and submit a request for a
Change Order or Contract Amendment providing
for an appropriate adjustment in the Contract
Time or Contract Sum, or both, for further action
by the Director. No such change is effective
until the Change Order has been approved by
the Director.

12.1.5 Performance of Changes. Unless
otherwise provided, the Contractor must perform
changes in the Work promptly upon receipt of
executed Modifications under applicable
provisions of the Contract Documents.

12.2 CHANGE ORDERS

12.2.1 Utilization. A Change Order is a written
directive by the Owner to the Contractor
directing a change in the Work which is within
the general scope of the contract and which may
increase or decrease the Contract Time and/or

the Contract Sum issued with or without the
consent of the Contractor.

12.2.2 Adjustments in Amount Payable to
Contractor. A Change Order may provide for
an adjustment in the amount payable to the
Contractor based only on one of the following
methods:

.1 A fixed or not-to-exceed sum agreed
to by the Owner and Contractor and
stated in the change instrument;

.2 Unit Prices stated in the Contract
Documents; or

.3 Reasonable and fair cost estimate,
properly itemized and supported by
sufficient substantiating data to permit
evaluation which will be limited to
estimated costs of labor, materials,
supplies and equipment, rental cost of
machinery and equipment, additional
bond cost, plus a fixed fee for profit
and overhead (which includes office
overhead and site-specific overhead
and general conditions) of ten percent
(10%) if the Work is performed by the
Contractor, or five percent (5%) if the
Work is performed by a Subcontractor
or Sub-subcontractor. The
Subcontractors or Sub-subcontractors
overhead and profit in turn must not
exceed ten percent (10%). The total
percentage of overhead and profit
payable by the Owner (to both the
Contractor and all subtier
subcontractors), regardless of the
subtier which performs the work,
shall not exceed twenty percent
(20%).

4 Actual cost, properly itemized and
supported by sufficient substantiating
data to permit evaluation which will be
limited to actual cost of labor, actual
cost of materials, supplies and
equipment, actual rental cost of
machinery and equipment, additional
bond cost, plus a fixed fee for profit
and overhead (which includes office
overhead and site-specific overhead
and general conditions) of ten percent
(10%) if the Work is performed by the
Contractor, or five percent (5%) if the
Work is performed by a Subcontractor
or Sub-subcontractor. The
Subcontractors or Sub-subcontractors
overhead and profit in turn must not
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exceed ten percent (10%). The total
percentage of overhead and profit
payable by the Owner (to both the
Contractor and all subtier
subcontractors), regardless of the
subtier which performs the work,
shall not exceed twenty percent
(20%).

.5 In the absence of an agreement
between the Owner and Contractor,
the amount must be determined in
accord with Subsection 12.2.2.2 or
12.2.2.3 above, using whichever will
result in the lowest cost to the Owner.

12.2.3 Adjustments in Progress Schedule.
A Change Order may provide for an adjustment
in the Contract Time if justified by the
requirements of Article 11.

12.2.4 Absence of Proposed Adjustments.
If a Change Order is silent as to any
adjustment to the Contract Time or the
Contract Sum, it will be conclusively
presumed that none is intended and none
will be allowed unless the Contractor files an
objection as and when specified in the
following Subsection

12.2.5 Action Upon Receipt. Upon receipt of
a Unilateral Change Order, the Contractor must
promptly proceed with the change in the Work
involved. The Contractor must advise the
Owner and the Architect/Engineer in writing,
promptly and in no event later than ten (10) days
after issuance of the Change Order, of the
Contractor's objection (i) to the amount or
method, if any, provided for in the Unilateral
Change Order for adjustment in the Contract
Time or in the amount payable to the Contractor,
or (ii) to the absence of any adjustment to the
Contract Time or the Contract Sum. Any
objection to be valid must contain the specific
adjustment in the Contract Time or the Contract
Sum to which the Contractor claims it is entitled
including a detailed explanation of the basis for
its request. A Claim for an increase in the
Contract Time, to be valid, must contain the
supporting documentation specified in
Subsection 11.6. A Claim for an increase in the
Contract Sum, to be valid, must further be
documented and calculated as specified in
Subsection 12.2.2. Failure of the Contractor
to object as and when specified in this
Subsection is deemed an acceptance of the
Unilateral Change Order as issued and a
waiver of any Claim by the Contractor to any

adjustment to the Contract Time or the
Contract Sum.

12.3 FIELD ORDERS

12.3.1 Utilization. A Field Order is a written
instruction issued by the Owner to the
Contractor directing a change in the Work when
unforeseen and unanticipated conditions arise
which require immediate action to mitigate costs
or avoid delays. It may provide for additional
compensation to be paid to the Contractor
(outside of the Contract), but does not change
the Contract Time or Contract Sum.

.1 The Owner may issue a unilateral
Field Order to avoid Project Delay
before the Contractor has prepared its
cost proposal. In these instances, the
Contractor should, unless noted
otherwise on the Field Order, submit
its cost proposal within ten (10) days
and the Owner will review the cost
proposal in accordance with Section
12.3.

.2 The Owner may issue a Field Order
directing the Contractor to proceed
with work which the Contractor and
the Owner and/or A/E disagree as to
whether it is a Change to the Work. In
these instances, the Contractor shall
submit its Claims for an increase in
the Contract Time and/or an increase
in the Contract Sum in accordance
with Articles 11 and 12 and the
County will make a determination on
the Claims. If the Contractor disagrees
with the determination, the Contractor
must file a Dispute in accordance with
Article 16.

12.3.2 Adjustments in Amount Payable to
Contractor. A Field Order may provide for an
adjustment in the amount payable to the
Contractor based only on one of the following
methods:

.1 A fixed or not-to-exceed sum stated in
the change instrument;

.2 Unit Prices stated in the Contract
Documents;

.3 Reasonable and fair cost estimate,
properly itemized and supported by
sufficient substantiating data to permit
evaluation which will be limited to
estimated costs of labor, materials,
supplies and equipment, rental cost of
machinery and equipment, additional
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bond cost, plus a fixed fee for profit
and overhead (which includes office
overhead and site-specific overhead
and general conditions) of ten percent
(10%) if the Work is performed by the
Contractor, or five percent (5%) if the
Work is performed by a Subcontractor
or Sub-subcontractor. The
Subcontractors or Sub-subcontractors
overhead and profit in turn must not
exceed ten percent (10%). The total
percentage of overhead and profit
payable by the Owner (to both the
Contractor and all subtier
subcontractors), regardless of the
subtier which performs the work,
shall not exceed twenty percent
(20%);

4 Actual cost, properly itemized and
supported by sufficient substantiating
data to permit evaluation which will be
limited to actual cost of labor, actual
cost of materials, supplies and
equipment, actual rental cost of
machinery and equipment, additional
bond cost, plus a fixed fee for profit
and overhead (which includes office
overhead and site-specific overhead
and general conditions) of ten percent
(10%) if the Work is performed by the
Contractor, or five percent (5%) if the
Work is performed by a Subcontractor
or Sub subcontractor. The term
‘cost’ as used in this subsection is
limited to the cost incurred in the
actual performance of the work.
The Subcontractors or Sub-
subcontractors overhead and profit in
turn must not exceed ten percent
(10%). The total percentage of
overhead and profit payable by the
Owner (to both the Contractor and
all subtier subcontractors),
regardless of the subtier which
performs the work, shall not exceed
twenty percent (20%); or

.5 In the absence of an agreement
between the Owner and Contractor,
the amount must be determined in
accord with Subsections 12.3.2.2 or
12.3.2.3 above, using whichever will
result in the lowest cost to the Owner.

12.3.3 Adjustments in Progress Schedule.
A Field Order may not be used to adjust the
Contract Time. If the Contractor files an

objection under Subsection 12.3.5 below which
results in an entitlement by the Contractor to an
increase in the Contract Time, it will be
implemented by execution of a Change Order or
Contract Amendment.

12.3.4 Absence of Proposed Adjustments.
If a Field Order is silent as to any adjustment
to the Contract Time or the Contract Sum, it
will be conclusively presumed that none is
intended and none will be allowed unless the
Contractor files an objection as and when
specified in the following Subsection.

12.3.5 Action Upon Receipt. Upon receipt of
a (unilateral or bilateral) Field Order, the
Contractor must promptly proceed with the
change in the Work involved. The Contractor
must advise the Owner and the
Architect/Engineer in writing, promptly and in no
event later than ten (10) days after issuance of
the Field Order, of the Contractor’'s objection (i)
to the amount or method, if any, provided for in
the Field Order for adjustment in the Contract
Time or to the Contract Sum, or (ii) to the
absence of any adjustment in the Contract Time
or to the Contract Sum. Any objection to be
valid must contain the specific adjustment to
the Contract Time or the Contract Sum to
which the Contractor claims it is entitled
including a detailed explanation of the basis
for the Claim. A Claim for an increase in the
Contract Time, to be valid, must contain the
supporting documentation specified in Section
11.6. A Claim for an increase to the Contract
Sum, to be valid, must further be documented
and calculated as specified in Subsection
12.2.2. Failure of the Contractor to object as
and when specified in this Section is deemed
an acceptance of the Field Order as issued
and a waiver of any Claim by the Contractor
to an adjustment to the Contract Time or the
Contract Sum.

12.4 DIFFERING CONDITIONS (SITE
AND STRUCTURAL)

12.4.1 Differing Site Conditions. This
Contract contains a Differing Site Condition
clause and requests may be made by the
Contractor and, if justified, approved by the
Owner for an increase in Contract Time and an
increase in the Contract Sum as consequence of
differing site or subsurface conditions
encountered by the Contractor. For Contract
Modification purposes, the Geotechnical Studies
establish a baseline for expected subsurface
conditions. The Contractor must show a material
difference between the Geotechnical Studies
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and actual subsurface conditions to justify a
Contract Modification.

The Contractor must promptly, before conditions
are disturbed and in no event later than five (5)
days after first observing such conditions, give
written notice to the Owner and
Architect/Engineer of;

.1 Subsurface or latent physical
conditions at the site which differ
materially from those indicated in the
Contract; or

.2 Unknown physical conditions at the
site, of an unusual nature, which differ
materially ~ from  those  ordinarily
encountered and generally recognized
as inhering in work of the character
provided for in the Contract.

Failure of the Contractor either (i) to provide
notice before disturbing the existing
conditions or (ii) failure to give notice within
five (5) days of first observing such
conditions is conclusively deemed a waiver
of any Claim relating to such conditions.

12.4.2 Differing Structural Conditions in
Remodeling or Renovation Contracts. If this
is a Contract for a remodeling or renovation of
an existing structure and the Contractor
encounters conditions in the structure (not as to
the site or subsurface conditions) which differ
materially from those indicated in the Contract
Documents, the Contractor must give written
notice thereof to the Owner and the
Architect/Engineer promptly before conditions
are disturbed and in no event later than five (5)
days after first observing such conditions.
Failure of the Contractor either (i) to provide
notice before disturbing the existing
conditions or (ii) failure to give notice within
five (5) days of first observing such
conditions is conclusively deemed a waiver
of any entitlement to an increase in the
Contract Time and/or an increase in the
Contract Sum relating to such conditions.

12.4.3 Investigation and Determination by
Architect/Engineer. After receipt of the written
notice, the Architect/Engineer will promptly
investigate any alleged differing condition(s) and
provide a written report of its findings to the
Owner. If the Architect/Engineer and Owner
determine that the conditions vary materially
from the Contract Documents, the
Architect/Engineer  will  produce technical
revisions to the Contract Documents as
required. The Contractor shall submit Claims for

an increase in the Contract Time and/or an
increase in the Contract Sum in accordance with
Articles 11 and 12 and the Owner will issue a
corresponding Modification. To avoid Delay, the
Owner may issue a unilateral Field Order or
Change Order before receipt of the contractor’s
Claim. In that instance, a second Madification
will be issued after review and acceptance of the
Contractor’s Claims. If the Owner determines
that the actual conditions are not materially
different or that no change in the terms of the
Contract is justified, the Owner will so notify the
Contractor in writing.

12.4.4 Claims Over Differing Structural
Conditions. If the Contractor objects to the
Owner’s finding under Subsection 12.4.3, the
Contractor must file a notice as and when
provided in Subsection 12.5.1 below and the
same will be resolved as provided in Subsection
12.5.2 below. Failure of the Contractor to file
the notice as and when required by
Subsection 12.5.1 below and Article 11 of the
Contract will be conclusively deemed a
waiver of any Claim relating to any such
differing condition.

125 CONSTRUCTIVE CHANGES AND
DISPUTED ADJUSTMENTS

12.5.1 Notice to Owner and
Architect/Engineer. The Contractor must
advise the Owner (Contract Administrator) and
the Architect/Engineer in writing promptly and in
no event later than ten (10) days after (i)
issuance of any interpretation, clarification,
instruction, direction or order whether orally or in
writing from either the Owner or the
Architect/Engineer, or (ii) the occurrence of any
event or discovery of any condition (including
any condition as provided in Section 12.4
above), which the Contractor believes or has
reason to believe entitles the Contractor to an
increase in the Contract Time or an increase in
the Contract Sum; and except in the case of an
emergency involving possible loss of life or
bodily injury or property damage exceeding
$50,000, the required written notice must be
provided by the Contractor prior to proceeding
with the Work. Failure of the Contractor to
provide such notice constitutes an acceptance of
the interpretation, clarification, instruction,
direction, order, event or condition without
adjustment to the amount payable to the
Contractor and/or the Contract Time and a
conclusive waiver of any Claim relating to the
same. Any objection to be valid must contain
the specific adjustment to the Contract Time
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and/or Contract Sum to which the Contractor
claims it is entitted including a detailed
explanation of the basis for the request. A Claim
for an increase in the Contract Time must further
contain the supporting documentation specified
in Section 11.6. A Claim for an increase in the
Contract Sum must further be documented and
calculated as specified in Subsection 12.2.2.

12.5.2 Disputed Adjustments. All disputed
adjustments under this Contract will be
determined in accordance with Article 16 if, as
conditions precedent thereto, the Contractor has
timely provided all notices and objections
required under the terms of the Contract.

12.6 SUBSTITUTIONS AND OR-EQUAL
ITEMS

12.6.1 Allowance of Substitutions and Or-
Equal Items. The Contract Sum and Contract
Time are based on the requirements of the
Contract Documents and use of the materials
and equipment specified therein. Proposals to
use Substitutions and Or-Equal Items after
Contract execution is neither invited nor favored
by the Owner. Or-Equal Items will be
considered only where permitted by the
Specifications, and Substitutions will be
considered only where the specified item is not
available or where significant overall cost
savings are offered to the Owner. No
Substitution or Or-Equal Item will be used
without specific written acceptance of the
Owner, which may be withheld in the sole
discretion of the Owner. The determination by
the Owner that an item is not an “or-equal” but a
proposed Substitution, and any decision by the
Owner regarding the acceptability or use of an
Or-Equal or Substitution will be final and without
further recourse by the Contractor. In making
such determinations the Owner may, but will not
be required, to rely upon the recommendations
of the Architect/Engineer.

12.6.2 Or-Equal Items. The Contractor must
submit any requests for the use of an Or-Equal
Item, if specifically permitted by the
Specifications, to the Owner in writing through
the Architect/Engineer. If in the Owner's sole
discretion an item of material or equipment
proposed by the Contractor is functionally equal
to that named and sufficiently similar so that no
change in design or related Work will be
required, it may be considered for eligibility as
an Or-Equal Item, in which case further review
of the proposed item will, in the Owner’'s sole
discretion, be accomplished subject to
compliance with all of the requirements for

acceptance of a proposed Substitution except as
expressly waived by the Owner. A decision in
the Owner's sole discretion that an item of
material or equipment proposed by the
Contractor does not qualify as an Or-Equal Item,
does not preclude a request by the Contractor
that it be considered a proposed Substitution
under Subsection 12.6.3. An Or-Equal Item may
only be accepted by the Owner in writing.

12.6.3 Substitutions. After the Contract has
been executed, the Owner and
Architect/Engineer will consider a formal request
submitted by the Contractor for the substitution
of products or materials in place of those
specified, when such request is accompanied

by:

.1 Evidence that the specified item is
unavailable;

.2 Complete data on the proposed
Substitution substantiating compliance
with  the Contract Documents,
including product identification and
description, performance and test
data, references and samples where
applicable, and an itemized
comparison of the proposed item with
the products specified or named in the
Contract Documents;

.3 Data indicating the effect of the
Substitution on the Progress Schedule
and the Contract Time, if any, on the
general design and artistic effect
where applicable, and its effect on
work under separate contracts;

.4 accurate cost data on the proposed
item in comparison with the product
specified, whether or not the
Substitution of such item will require
an adjustment to the Contract Sum,;
and

.5 Any additional information required by
the Owner or the Architect/Engineer to
permit evaluation.

12.6.4 Representations by  Contractor.
Requests for Substitution based on Subsection
12.6.3 above are understood to mean that the
Contractor:

.1 Represents having personally
investigated the proposed Substitution
and having determined that it is equal
or superior in all respects to that
specified;
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.2 Will warrant the Substitution to the
same extent and will provide the same
or better special Warranties and
Guarantees for the Substitution as
was required for the item originally
specified,;

.3 Certifies that the cost data is complete
and includes all related costs under
the Contract including, if known to the
Contractor, cost under separate
contracts and the Architect/Engineer’s
redesign costs, and that the
Contractor waives all Claims for
additional costs and agrees to pay all
such additional costs, whether known
or not, related to the Substitution
including any cost which subsequently
become apparent;

.4 Certifies that the schedule and time
data are complete and include all
related time wunder the Contract
(excluding time under separate
contracts and for the
Architect/Engineer’'s redesign), and
that the Contractor waives all Claims
for delay related to the Substitution
which subsequently become
apparent; and

.5 Will coordinate the installation of the
proposed Substitute, making such
changes as may be required for the
Work to be complete in all respects.

12.6.5 Costs Borne by Contractor. The
Contractor must bear all costs of preparing and
submitting requests for Substitutions and the
use of Or-Equal Items. The Contractor bears
the risk for the proper fit and performance of
substituted and “or-equal’ materials and the
burden for additional work, time and expense
resulting from substituted and “or-equal”
materials. The costs of the Owner’s and
Architect/Engineer’s additional services
attributable to their review, evaluation,
acceptance, design and implementation must
also be borne by the Contractor.

12.6.6 Timeliness. All requests for use of an
Or-equal or Substitution must be made in a
timely manner in sufficient time to permit
adequate review and approval or acceptance by
the Owner and the Architect/Engineer,
coordination with Separate Contractors, and
preparation of any changes to the Contract
Documents which would be required by
acceptance of any proposed Substitution or Or-

Equal Item so as not to delay the Work or the
Project.

12.6.7 Improper Substitutions. Submission
of an item as part of a Shop Drawing, Sample or
Product Data does not constitute compliance
with Section 12.6, even if the Shop Drawing,
Sample or Product Data is or has been
approved. The Owner may direct removal of
any unapproved Substitutions and/or Or-
Equal items, and replacement with approved
items, at Contractor’'s cost and with no
increase in the Contract Time.

ARTICLE 13

PAYMENTS
131 SCHEDULE OF VALUES

13.1.1 Submission. Within ten (10) days after
issuance of a Notice to Proceed, the Contractor
must submit to the Architect/Engineer a
Schedule of Values which allocates the Contract
Sum among all portions of the Work.

13.1.2 Form and Contents of Schedule of
Values. The Schedule of Values must be
prepared in such a manner that each item of
Work and each subcontracted item of work is
shown as one or more line items on AIA
Document G703, Continuation Sheet (latest
edition), or such other form as may be
prescribed by the Owner. Unless otherwise
required, each line item must include its
allocable share of the Contractor’s overhead and
profit. The Schedule of Values must be
prepared in such detail and must be supported
by such data to substantiate its accuracy as
required by both the Owner and the
Architect/Engineer.

13.1.3 Review and Approval. The
Architect/Engineer will review the Schedule of
Values with the Owner and advise the
Contractor of its approval or any revisions that
may be required for approval. This Schedule of
Values as approved by the Architect/Engineer
and Owner, will be used as a basis for reviewing
the Contractor's Applications for Payment, and
must be revised and resubmitted as necessary
to reflect adjustments to the Contract Sum by
approved Contract Modifications.

13.2 APPLICATIONS FOR PAYMENT

13.2.1 Initial Review and Submission. The
Contractor must submit to the Architect/Engineer
complete and itemized Applications for Payment
for Work on a monthly basis in accordance with
a schedule approved by the Owner. Each
Application for Payment must be consistent with

V GCofCC 01192011

00 7200 - Page 68

Montgomery County, Maryland



Genera Conditions of Construction Contract
IFB # 1005989

the approved Schedule of Values. In order to
expedite the review and approval of Applications
for Payment, the Contractor may submit to and
review with the Architect/Engineer and Owner a
draft Application for Payment at a progress
meeting prior to submitting a formal Application
for Payment.

13.2.2 Form and Contents of Application.
The form of Application for Payment must be
AIA Document G702, Application and Certificate
for Payment, supported by AIA Document G703,
Continuation Sheet (latest edition), or such other
form as may be prescribed by the Owner. The
application must be notarized and supported by
sufficient data to demonstrate the Contractor’s
right to payment and compliance with the
payment provisions of the Contract to the
satisfaction of the Owner and the
Architect/Engineer, such as copies of
requisitions from Subcontractors and material
Suppliers, partial lien waivers, releases and
other documents. Each Application for Payment
must reflect approved Change Orders and
Contract Amendments and the Contract
retainage provided for in the Contract
Documents.

13.2.3 Inclusion of  Stored Materials.
Applications for Payment may include materials
and equipment delivered and suitably stored at
the Site for subsequent incorporation in the
Work. The Owner has no obligation or
responsibility to pay for materials stored off
the Site. If determined to be in the Owner’s best
interest and specifically approved in writing in
advance by the Owner, an Application for
Payment may include materials and equipment
stored off the Site at a location agreed upon in
writing which is within Montgomery County.
Material stored out of Montgomery County
will not be considered for payment. Payment
for materials and equipment stored on or off the
Site is conditioned upon compliance by the
Contractor with procedures satisfactory to the
Owner to protect the Owner’s interest. Payment
for materials and equipment stored off the Site
will, in addition, be conditioned upon the
Contractor’s provision of applicable insurance,
storage and transportation to the Site.

13.2.4 Exclusion of Amounts Not Payable to
Subcontractors and Suppliers. Under
applicable provisions of Maryland law, payments
received by the Contractor are held in trust for
Subcontractors and Suppliers who have
furnished labor and materials covered by an
Application  for  Payment. Accordingly,

Applications for Payment may not include
requests for payment of amounts for Work
performed by a Subcontractor or Supplier
that the Contractor does not intend to pay for
said work.

13.2.5 Contract Retainage. Until Substantial
Completion of the Work, the amount of each
monthly Application for Payment must include
the value of each line item as indicated on the
approved Schedule of Values, to the extent
completed, less contract retainage of ten
percent (10%). Such contract retainage will
apply whether or not the Owner is entitled to
withhold additional amounts under the Contract.
The Contractor has no right to receive any such
retainage, or interest thereon, until Substantial
Completion. Upon Substantial Completion and
with the Surety’s consent to the reduction in the
retainage, the Contract retainage will be reduced
to five percent (5%) of the Contract Sum if the
manner of completion of the Work and its
progress are and remain satisfactory to the
Owner and the Architect/Engineer, and will
remain in effect until Final Completion.

If the Project has LEED requirements, the
Contract retainage will be reduced to not more
than one percent (1%) of the Contract Sum if
Surety consents to the reduction in the retainage
and the Contractor has performed all
requirements for Final Completion except for
issuance, by the USGBC, of the LEED
certification at the level required in the Contract
Documents.

The full ten percent (10%) retainage will be
reinstated if the manner of completion of the
Work and its progress do not remain satisfactory
to the Owner and the Architect/Engineer, or if
the Surety withholds its consent, or if there is a
failure to properly perform under any of the
provisions of the Contract.

13.2.6 Passage of Clear Title. The
Contractor warrants that title to all Work covered
by an Application for Payment will pass to the
Owner no later than the time of payment. By
submitting an Application for Payment, the
Contractor further warrants that all Work for
which payments have previously been received
from the Owner are free and clear of liens,
claims, security interests or encumbrances in
favor of the Contractor, Subcontractors, material
Suppliers, or other persons or entities having
provided labor, materials and equipment relating
to the Work.
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13.2.7  Contractor’'s Certification. Before
the Contractor receives a progress payment, the
Contractor must certify in writing that, in
accordance with contractual arrangements,
Subcontractors and Suppliers:

.1 Have been paid from the proceeds of
previous progress payments; and

.2 Will be paid in a timely manner from
the proceeds of the progress payment
currently due.

The foregoing certification will be deemed to
have been inserted into any Application for
Payment from which it has been omitted.

In the event the Contractor has not paid or does
not pay as certified, such failure constitutes a
ground for Termination under Subsection
15.3.2 of the Contract.

13.2.8  Application of Payments for Field
Orders. The Contractor shall submit its
Application for Payment of Field Orders monthly
to the Architect/Engineer on a separate
document from the Contract Application for
Payment. The Contractor can submit for partial
completion of Field Orders and retainage is not
applied to Field Order work.

13.3 CERTIFICATES FOR PAYMENT

13.3.1 Issuance of Certificate for Payment.
The Architect/Engineer will, within ten (10) days
after receipt of the Contractor’'s Application for
Payment, either issue to the Owner a Certificate
for Payment for such amount as the
Architect/Engineer determines is properly due,
with a copy to the Contractor, or notify the
Contractor and Owner in writing of the
Architect/Engineer’'s reasons for withholding
certification in whole or in part as provided in
Subsection 13.3.3.

13.3.2 Representation in Certificate for
Payment. The issuance of a Certificate for
Payment will constitute a representation by the
Architect/Engineer to the Owner, based on the
Architect/Engineer’s observations at the Site and
the data comprising the Application for Payment,
that to the best of the Architect/Engineer’s
knowledge, information and belief, (i) the Work
has progressed to the point indicated and (ii) the
quality of the Work, to the extent certified as
having been completed, is in accordance with
the Contract Documents. The foregoing
representations are subject to an evaluation of
the Work for conformance with the Contract
Documents upon Substantial Completion, to
results of subsequent tests and inspections, to

minor deviations from the Contract Documents
correctable prior to completion and to specific
gualifications expressed by the
Architect/Engineer, in writing in the Certificate
for Payment, and are not binding upon the
Owner. The issuance of a Certificate for
Payment will not be a representation that the
Architect/Engineer has (i) made exhaustive or
continuous on-site inspections to check the
quality or quantity of the Work, (ii) reviewed
construction means, methods, techniques,
sequences or procedures, or (i) made
examination to ascertain how or for what
purpose the Contractor has used money
previously paid on account of the Contract Sum.

13.3.3 Withholding Certification. The
Architect/Engineer may decide not to certify
payment and may withhold a Certificate for
Payment in whole or in part, to the extent
reasonably necessary to protect the Owner, if in
the Architect/Engineer’s opinion the
representations to the Owner required by
Subsection 13.3.2 cannot be made. If the
Architect/Engineer is unable to certify payment
in the amount of the Application for Payment,
the Architect/Engineer will notify the Contractor
and Owner as provided in Subsection 13.3.1. If
the Contractor and Architect/Engineer cannot
agree on a revised amount, the
Architect/Engineer  will promptly issue a
Certificate for Payment for the amount for which
the Architect/Engineer is able to make such
representations to the Owner. The
Architect/Engineer may also decide not to certify
payment or may nullify the whole or a part of a
Certificate for Payment previously issued, to
such extent as may be necessary in the
Architect/Engineer’'s opinion to protect the
Owner from loss because of the causes set forth
in Subsection 13.3.4.

13.3.4 Grounds for Withholding
Certification. The Architect/Engineer may
withhold certification, or the Owner may withhold
payment, to the extent reasonably necessary, to
protect the Owner from loss on account of:

.1 The quality of a portion, or all, of the
Contractor's Work not being in
accordance with the requirements of
this Contract and with construction
industry standards;

.2 Claims made, or likely to be made,
against the Owner or its property on
account of the Contractor’'s
performance;
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.3 Reasonable evidence that the
Contractor has failed to use Contract
funds, previously paid the Contractor
by the Owner, to pay Contractor's
Work and Project-related obligations
including, but not limited to,
Subcontractors, laborers and material
and equipment Suppliers;

.4 Reasonable evidence that the Work
cannot be completed for the unpaid
balance of the Contract Sum;

.5 Loss by, or damage to the Owner or
another contractor;

.6 Reasonable evidence that the
Contractor's rate of progress is such
that, in the Owner's opinion,
Substantial or Final Completion of the
Work for the Project, or both, may be
inexcusably delayed;

.7 Failure to carry out the Work in
accordance  with the Contract
Documents;

.8 The gquantity of the Contractor's Work
being less than that stated in the
Contractor's Application for Payment,
or otherwise;

.9 Other items which entitle the Owner to
a setoff against the amounts due the
Contractor; or

.10 Failure of the Contractor to remove or
bond off liens by its Subcontractors or
Suppliers.

13.3.5 Release of Certificate When Grounds
Removed. When the reasons for withholding
certification are removed, the Architect/Engineer
will certify payment for amounts previously
withheld.

134 PROGRESS PAYMENTS

13.4.1 Withholding of Payment by Owner.
The Owner may withhold payment on a
Certificate for Payment in whole or in part, to the
extent reasonably necessary to protect the
Owner, if the Owner, based on its own Site
observations, inspections or other evidence
available to the Owner, does not concur with the
Architect/Engineer’'s  representations  under
Subsection 13.3.2 or with the
Architect/Engineer’s finding of removal of
conditions as provided in Subsection 13.3.5. In
such case the Owner wil notify the
Architect/Engineer and the Contractor of the
reasons for withholding payment in whole or in

part as permitted by this Subsection 13.4.1. If
the Contractor and Owner cannot agree on a
revised amount, the Owner will promptly initiate
payment for an amount which the Owner
determines to be appropriate. The Owner may
also decide not to make payment as necessary
to protect the Owner from loss because of the
causes set forth in Subsection 13.3.4. In that
event, Contractor must submit a revised
Application for Payment for the Owner’s review
and approval once such causes have been
remedied along with evidence reasonably
satisfactory to the Owner that such causes have
in fact been remedied.

13.4.2 Payment. Payments on Certificates for
Payment which are approved by the Owner as
“proper invoices” within the meaning of
applicable laws and regulations will be paid
within thirty (30) days after the Owner approves
the Certificate for Payment.

13.4.3 Payment Not Acceptance of Defective
Work. Issuance of a Certificate for Payment by
the Architect/Engineer or the making of any
progress payment by the Owner does not
constitute acceptance of Work that is not in
accordance with the Contract Documents.

13.4.4 Payment Contingent on
Performance. Progress payments may be
withheld to the extent the Contractor is not in full
compliance with the Contract. The Owner’s
failure to make progress payments is not an
event of default by the Owner under the
Contract, nor does it give rise to the right of the
Contractor to stop work.

13.45 Waiver of Claims by Contractor
Acceptance of progress payments by the
Contractor, a Subcontractor, Sub-subcontractor
or Supplier (to the extent not previously waived)
constitutes a waiver of Claims arising from any
occurrence existing prior to payment, or arising
from performance of the Work for which
payment is made by that payee except those
previously made in writing and identified by that
payee as unsettled on the Application for
Payment and which fully comply with the
requirements of Articles 11, 12 and/or 16.

ARTICLE 14

SUBSTANTIAL AND FINAL
COMPLETION
141 PARTIAL OCCUPANCY OR USE

14.1.1 Occupancy by Owner. The Owner
may occupy or use any completed or partially
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completed portion of the Work prior to
Substantial Completion of all of the Work
pursuant to Subsection 14.1.2.

14.1.2 Notice by Owner. The Owner may, at
any time, request the Contractor in writing to
permit the Owner to occupy or use any such
portion of the Work. Such partial occupancy or
use may commence whether or not the portion
is Substantially Complete. Consent of the
Contractor to partial occupancy or use must not
be unreasonably withheld.

14.1.3 Notice by Contractor. When the
Contractor considers that a portion of the Work
designated in the Contract Documents for partial
occupancy or use can be occupied or used for
its intended purpose without significant
interference with the Contractor’'s performance
of the remainder of the Work, the Contractor
may notify the Owner and the Architect/Engineer
in writing and request an inspection of that
portion and a partial Certificate of Substantial
Completion. Such notice must be issued not less
than ten (10) days in advance of the date that
such Work will be ready for inspection. The
determination whether the particular portion of
the Work may be occupied for its intended use is
at the Owner’s sole discretion.

14.1.4 Inspection. Following notice by either
the Owner or the Contractor, the Contractor
must prepare and submit to  the
Architect/Engineer a list of items remaining to be
completed or corrected as provided in
Subsection 14.2.3. Immediately prior to such
partial occupancy or use, the Owner, Contractor
and Architect/Engineer will jointly inspect the
area to be occupied or portion of the Work to be
used in order to determine and record the
condition and stage of progress of the Work.

14.1.5 Conditions for Partial Occupancy or
Use. Unless otherwise provided in the Contract
Documents or by agreement between the Owner
and the Contractor, such partial occupancy or
use will be subject to the Owner’s assumption of
responsibility for security, operation, safety,
maintenance, heat, utilities, damage to the Work
(other than damage caused by the Contractor)
and insurance with respect to the portions of the
Work to be occupied or used by the Owner. The
period for correction of such portions of the
Work and Warranties required by the Contract
Documents will commence upon such partial
occupancy or use.

14.1.6 Partial Occupancy or Use Not
Acceptance of Defective Work. Unless

otherwise agreed to in writing by the Owner,
partial occupancy or use of a portion or portions
of the Work does not constitute acceptance of
Work not complying with the requirements of the
Contract Documents.

14.2 SUBSTANTIAL COMPLETION

14.2.1 Notice and Request for Preliminary
Inspection. When the Contractor considers that
the Work is substantially complete and that
items remaining to be completed or corrected
can be accomplished within another thirty (30)
days, the Contractor must give written notice to
the Owner and the Architect/Engineer and
request an inspection of the Work as provided in
Subsection 14.2.3. The Contractor’s notice and
request for an inspection must be accompanied
by a comprehensive Punch List describing all
items to be completed or corrected before final
completion and the Submittals required by
Subsection 14.2.2. The Contractor must
proceed promptly to complete and correct items
on the list. Failure to include an item on such list
does not alter the Contractor’s responsibility to
complete all Work in accordance with the
Contract Documents.

14.2.2 Submittals on Substantial
Completion. In addition to the Punch List, the
Contractor must submit the following with its
request for a determination of Substantial
Completion:

.1 A use and occupancy permit;

.2 Final test reports as provided in
Subsection 10.5.7 and certificates of
inspection and approval required for
use and occupancy;

Fire Marshal’s approval;

4 Approvals from, and transfer
documents for, all utilities;

.5 Warranties and Guarantees as
provided in Subsection 10.2.4,

.6 Final, approved operating and
maintenance manuals for materials
and systems specified in the Contract
Documents;

.7 All documents and verification of
training required in accordance with
any Quality Control or Commissioning
Plan; and

.8 Schedule to complete the Punch list
and value of Work not yet complete.
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14.2.3 Substantial Completion Inspection
and Correction. Upon receipt of the Punch
List, the Architect/Engineer will make an
inspection to determine whether the Work or
designated portion thereof is substantially
complete and whether remaining items can be
completed or corrected within thirty (30) days.
The Owner may make a similar inspection. If
such inspection(s) disclose any deficiency not
included on the Punch List, the
Architect/Engineer shall add the deficiency to
the Punch list If such inspection(s) discloses any
item, whether or not included on the Punch List,
which, in the opinion of the Owner or the
Architect/Engineer or Owner, (i) must be
completed or corrected before the Work can be
occupied or used for its intended purpose, or (ii)
cannot be completed or corrected within thirty
(30) days, the Architect/Engineer will so advise
the Contractor, and the Contractor must
promptly complete or correct such item prior to
Substantial Completion.

14.2.4 Reinspection. If the Architect/Engineer
advises the Contractor per Subsection 14.2.3
that Work is required prior to Substantial
Completion, the Contractor must complete the
required Work. Following the completion or
correction of Work required by the Owner or the
Architect/Engineer before issuance of a
Certificate of Substantial Completion, the
Contractor must notify the Owner and the
Architect/Engineer and  request  another
inspection by the Owner and the
Architect/Engineer to determine Substantial
Completion. The Contractor must submit a
revised Punch List with such notice. The
Architect/Engineer will promptly notify the
Contractor if the Owner or the
Architect/Engineer do not concur that the Work
is substantially complete. In such case, the
Contractor must bear the cost of any additional
services of the Owner or the Architect/Engineer
until the Work is determined to be Substantially
Complete.

14.2.5 Certification of Substantial
Completion. When the Owner and the
Architect/Engineer concur that the Work is
Substantially Complete and that Work remaining
to be completed or corrected can be
accomplished within a period of thirty (30) days,
the Architect/Engineer will prepare a Certificate
of Substantial Completion and a revised (final)
Punch List. The Certificate of Substantial
Completion must be signed by the Contractor,
Architect/Engineer and the Owner with the
Owner’s signature indicating acceptance of

Substantial Completion. The Certificate of
Substantial Completion shall include the final
Punch List and shall fix the Date of Substantial
Completion and the time periods within which
the Contractor must finish all items on the Punch
List accompanying the Certificate.

14.2.6 Execution and  Acceptance of
Certificate. The Certificate of Substantial
Completion and accompanying Punch List must
be signed by the Owner and Contractor, which
will constitute their written acceptance of
responsibilities assigned to them in such
Certificate.

14.2.7 Conditions of Substantial
Completion. To the extent provided in the
Contract Documents or in the Certificate of
Substantial Completion, the Owner, upon
execution of the Certificate, will assume
responsibility for security, operation, safety,
maintenance, heat, utilities, damage to the Work
(other than damage caused by the Contractor)
and insurance.

14.2.8 Commencement of Warranties.
Warranties required by the Contract Documents
will commence on the Date of Substantial
Completion of the Work unless otherwise
provided in the Certificate of Substantial
Completion or the Contract Documents.

14.2.9 Delivery of Premises and Access to
Work. Upon execution of the Certificate of
Substantial Completion, the Contractor will
deliver custody and control of such Work to the
Owner. The Owner will thereafter provide the
Contractor reasonable access to such Work to
permit the Contractor to fulfill the correction,
completion and other responsibilities remaining
under the Contract and the Certificate of
Substantial Completion.

14.2.10 Timing of Final Completion. Unless
otherwise provided in the Certificate of
Substantial Completion, the Contractor must
complete or correct all items included in the final
Punch List within thirty (30) days after the Date
of Substantial Completion.

14.2.11 Broom Clean. At the time of
Substantial Completion, in addition to removing
rubbish and leaving the building “broom clean,”
the Contractor must replace any broken or
damaged materials, remove stains, spots, marks
and dirt from decorated Work, clean all fixtures,
vacuum all carpets and wet mop all other floors,
and comply with such additional requirements, if
any, which may be specified in the Contract
Documents.
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14.3 FINAL COMPLETION

14.3.1 Notice and Request for Final
Inspection. When the Contractor has
completed or corrected all items on the final
Punch List and considers that the Work is
complete and ready for final acceptance, the
Contractor must give written notice to the Owner
and the Architect/Engineer and request a final
inspection of the Work as provided in
Subsection 14.3.2. The Contractor’s notice and
request for a final inspection must be
accompanied by a final Application for Payment
and the Submittals required by Subsection
14.3.3.

14.3.2 Final Inspection and Certificate of

Final Completion. Upon receipt of the
Contractor's notice and request for final
inspection, the Owner and the

Architect/Engineer will promptly make such
inspection and, when the Owner and the
Architect/Engineer concur that the Work has
been fully completed and is acceptable under
the Contract Documents, the Architect/Engineer
will issue a Certificate of Final Completion to the
Owner. The Contractor’s notice and request for
final inspection constitutes a representation by
the Contractor to the Owner that the Work has
been completed in full and strict accordance with
terms and conditions of the Contract
Documents. The Architect/Engineer  will
promptly notify the Contractor if the Owner or
the Architect/Engineer do not concur that the
Work is finally complete. In such case, the
Contractor complete and/or correct the
outstanding Work and must bear the cost of any
additional services of the Owner or the
Architect/Engineer until Final Completion is
achieved.

14.3.3 Final Submittals. Neither final
payment nor any remaining retained percentage
will become due until the Contractor submits the
following documents to the Architect/Engineer:

.1 An affidavit that payrolls, bills for
materials and equipment, and other
indebtedness connected with the
Work for which the Owner or the
Owner’'s property might be
responsible or encumbered (less
amounts withheld by Owner), have
been paid or otherwise satisfied,
submitted on AIA Document G706,
Affidavit of Payment of Debts and
Claims (latest edition) or such other
form as may be prescribed by the
Owner;

.2 A release or waiver of liens on behalf
of the Contractor and a similar release
or waiver on behalf of each
Subcontractor and Supplier,
accompanied by AIA Document
G706A, Affidavit of Release of Liens
(latest edition) or such other form as
may be prescribed by the Owner;

.3 A written statement that the
Contractor knows of no substantial
reason that the insurance will not be
renewable to cover the period
required by the Contract Documents;

.4 Consent of Surety to final payment,
submitted on AIA Document G707
(latest  edition) or other form
prescribed by the Owner;

.5 Other data required by the Owner
establishing payment or satisfaction of
obligations, such as receipts, releases
and waivers of liens, claims, security
interests or encumbrances arising out
of the Contract, to the extent and in
such form as may be prescribed by
the Owner;

.6 A certified building location survey and
as-built site plan in the form and
number required by the Contract
Documents;

.7 All warranties and bonds required by
the Contract Documents;

.8 Record Documents as provided in
Subsection 2.45 and return of
Contract Documents as provided
therein;

.9 Attic stock items as required by the
Contract Documents; and

.10 As applicable, documentation of
approval by the Montgomery County
Department of Permitting Services
(DPS) of all Storm Water
Management (SWM) work as to allow
close-out of the SWM Permit. DPS
approval will be based on satisfying all
DPS Permit requirements including
the submission of acceptable as-built
SWM drawing and other required
SWM documents.

14.3.4 USGBC LEED Certification Required
for Final Completion. If the Project has LEED
requirements, Final Completion will not be
granted until the USGBC has issued the LEED
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certification for the Project at the level required
in the Contract Documents or until the USGBC
has determined that there are no contractor-
responsible LEED deficiencies.

14.4 FINAL
PAYMENT

14.4.1 Final Certificate for Payment. The
Architect/Engineer and the Owner will promptly
review the final submittals, and after notice
from the Owner that all final submittals are
acceptable and that the Contract has been fully
performed, the Architect/Engineer will issue a
final Certificate for Payment. The Contractor’s
Application for final Payment constitutes a
further representation that the conditions listed
in Subsections 14.3.2 and 14.3.3 as precedent
to the Contractor's being entitled to final
payment have been fulfilled.

ACCEPTANCE AND

14.4.2 Delay in Final Completion. If, after
Substantial Completion of the Work, Final
Completion cannot be achieved and is
materially delayed through no fault of the
Contractor or as a result of issuance of
Contract Modifications issued after Substantial
Completion, and the Architect/Engineer so
confirms, the Owner will, upon Application for
Payment by the Contractor and Certification of
Payment by the Architect/Engineer, and without
terminating the Contract, make payment of the
balance due for that portion of the Work fully
completed and accepted, provided that the
remaining Contract balance for Work not fully
completed or corrected after making such
payment is not less than the greater of (i) the
amount of the retainage stipulated in the
Contract Documents and currently being
retained or (i) the Owner's estimate of the
amount necessary to complete and correct any
Work not fully completed or corrected after
making such payment. Provided further that if
bonds have been furnished, the written consent
of Surety to payment of the balance due for that
portion of the Work fully completed and
accepted is submitted by the Contractor to the
Architect/Engineer prior to the
Architect/Engineer’s issuance of the Certificate
for Payment. Such payment will be subject to
the same terms and conditions governing final
payment.

.1 Additional Work requested by the
Owner after Substantial
Completion. If the Owner directs that
Work be performed beyond the Work
specified in the Contract but within the

general scope of the Contract
(Change Order or Field Order Work)
after Substantial Completion, the
Contractor is entitled to an increase in
the Contract Time equal to the time
required to perform the additional
Work, but is still liable to the Owner for
any prior unexcused delays.

14.4.3 Final Payment. Final payment,
constituting the entire unpaid balance of the
Contract Sum and other amounts payable to
the Contractor, less any amounts withheld by
the Owner under Subsection 14.4.4, will be
made by the Owner to the Contractor not more
than thirty (30) days after:

.1 The Contract has been fully performed
by the Contractor except for the
Contractor’'s responsibility to correct
nonconforming Work as provided in
Subsection 10.2.2 and to satisfy other
requirements, if any, which
necessarily survive final payment; and

.2 A final Certificate for Payment has
been issued by the Architect/Engineer
and approved by the Owner as a
“proper invoice” within the meaning of
applicable laws and regulations.

14.4.4 Withholding by Owner from Final
Payment. The Owner may deduct such sums
from final payment as may be due on account
of actual or Liquidated Damages or other
unsettled obligations under the Contract
Documents, such as the acceptance of
defective or nonconforming Work and costs
payable by the Contractor.

14.4.5 Waiver of Claims by Owner. The
making of final payment does not constitute a
waiver of claims by the Owner arising from the
Contractor’s performance of the Work including
but not limited to:

.1 Liens, claims, security interests or
encumbrances arising out of the
Contract and unsettled,;

.2 Failure of the Work to comply with the
requirements of the  Contract
Documents;

.3 Terms of Guarantees or Warranties
required by the Contract Documents;
and

.4 Unresolved claims or disputes.

14.4.6 Waiver of Claims by Contractor.
Acceptance of final payment by the
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Contractor, a Subcontractor, Sub-
subcontractor or Supplier (to the extent not
previously waived) constitutes a waiver of
Claims arising from any occurrence existing
prior to final payment, or arising from,
performance of the Work for which final
payment is made by that payee except
those previously made in writing and
identified by that payee as unsettled on the
final Application for Payment and which
fully comply with the provisions of Articles
11, 12 and 16.

ARTICLE 15

RIGHTS AND REMEDIES
151 OWNER'’S RIGHTS AND REMEDIES

15.1.1 Special and Additional Testing and
Inspection. The Owner, on its own initiative or
upon the recommendation of the
Architect/Engineer, has the right to require
additional inspection or testing of the Work as
provided in Section 10.5.

15.1.2 Rejection of Nonconforming Work.
The Owner has the right and the
Architect/Engineer has authority to reject Work
which does not conform to the Contract
Documents as provided in Subsection 10.6.1
and to require its correction or replacement as
provided in Subsection 10.6.2 unless accepted
by the Owner under Subsection 10.6.3.

15.1.3 Withholding of Certificates and
Withholding of Payments. The
Architect/Engineer has the authority to withhold
a Certificate for Payment in accordance with
Subsections 13.3.3 and 13.3.4. The Owner has
the right to withhold payment on a Certificate for
Payment as provided in Subsections 13.3.4 and
13.4.1.

15.1.4 Additional Bonds and Insurance. The
Owner has the right to require the Contractor to
furnish additional bonds as provided in
Subsections 14.3.4 and 17.1.3 and additional
insurance as provided in Subsection 17.4.4.

15.1.5 Removal of Superintendent,
Personnel, Subcontractors or Suppliers. The
Owner has the right to require the Contractor to
remove and replace the Contractor's
Superintendent, Project Manager, Quality
Control Manager and/or any of the Contractor’s
key project personnel, at no additional cost to
the Owner, if the Contractor fails to maintain
good order and discipline at the Site under
Subsection 5.3.3, if any key personnel proves to
be unsatisfactory under Subsection 5.4.2, or if

personnel are not properly qualified as required
by Subsection 5.5.5. The Owner has the right to
require the removal and replacement of any
Subcontractor or Supplier as provided in
Subsections 6.1.5 and 6.1.6.

15.1.6 Stopping or Suspending the Work.
The Owner has the right to order the Contractor
to stop the Work as provided in Subsection
11.4.1 or to suspend the Work as provided in
Subsection 11.4.2.

15.1.7 Correction of Defective Work by
Owner. The Owner has the right to correct
rejected or nonconforming or defective Work as
provided in Subsection 10.6.6.

15.1.8 Cleaning Up. If the Contractor fails to
clean up as provided in the Contract
Documents, the Owner may do so as provided
in Subsection 5.6.7.

15.1.9 Owner Takeover. If the Contractor
defaults or otherwise neglects to carry out or
complete the Work or a designated portion
thereof in accordance with the Contract
Documents, whether before or after Substantial
Completion, the Owner may include with any
notice of default in the performance of such
Work, notice of the Owner’s intent to remedy the
default and perform the Work itself or with other
forces, if not remedied by the Contractor within
the time specified in the notice, in which case an
appropriate Change Order will be issued
deducting from payments then or thereafter due
the Contractor the cost of correcting the
deficiencies or completing such Work, including
compensation for the Owner's and the
Architect/Engineer’'s additional services made
necessary by such default, neglect or failure. If
payments then or thereafter due the Contractor
are not sufficient to cover such amounts, the
Contractor must pay the difference to the Owner
upon written demand.

15.2 TERMINATION BY OWNER FOR
CONVENIENCE

15.2.1 Owner’'s Right to Terminate for
Convenience. The Owner may, at any time,
terminate the Contract or any portion thereof or
of the Work for the Owner’s convenience and
without cause.

15.2.2 Action by Contractor Upon Notice.
Upon receipt of written notice from the Owner of
termination, the Contractor must:

.1 Cease operations as directed by the
Owner in the notice and, if required by
the Owner, participate in an inspection

V GCofCC 01192011

00 7200 - Page 76

Montgomery County, Maryland



Genera Conditions of Construction Contract
IFB # 1005989

of the Work with the Owner and the
Architect/Engineer to record the extent
of completion thereof, to identify the
Work remaining to be completed or
corrected, and to determine what
temporary facilities, tools, equipment
and construction machinery are to
remain at the Site pending completion
of the Work;

.2 Complete or correct the items directed
by the Owner, and take actions
necessary, or that the Owner may
direct, for the protection and
preservation of any stored materials
and equipment and completed Work;

.3 Unless otherwise directed by the
Owner, remove its tools, equipment
and construction machinery from the
Site, and

.4 Except as directed by the Owner,
terminate all existing subcontracts and
purchase orders related to the Work
and enter into no further subcontracts
or purchase orders therefor.

15.2.3 Action by Owner Following Notice.
Following written notice from the Owner of
termination, the Owner may:

.1 Take possession of the Site and of all
materials and equipment thereon, and
at the Owner’s option, such temporary
facilities, tools, construction
equipment and machinery thereon
owned or rented by the Contractor
that the Owner elects to utilize in
completing the Work;

.2 Accept assignment of subcontracts
and purchase orders as provided in
Section 6.4, and

.3 Complete the Work by whatever
reasonable method the Owner may
deem expedient.

15.2.4 Contract Adjustments. In case of
termination for the Owner’s convenience, the
Contractor will be entitled to compensation only
for the following items:

.1 Payment for acceptable Work
performed up to the date of
termination;

.2 The costs of preservation and
protection of the Work if requested to
do so by the Owner;

.3 The cost of terminating the following
contracts including:

(i.) Purchased materials but only if
not returnable and provided to the
Owner, or the restocking or return
charge, if any, if returnable at the
Owner’s written election;

(ii.) Equipment rental contracts if not
terminable at no cost but not to
exceed an amount equal to thirty
(30) days rental;

.4 Documented transportation costs
associated with removing Contractor-
owned equipment;

.5 Documented demobilization and
close-out costs; and

.6 Overhead and profit on the foregoing
not to exceed ten (10%) percent.

The Contractor will not be compensated for the
cost of terminating subcontracts which must be
terminable at no cost to the Owner if the
Contract is terminated. The Contractor will not
be compensated for the cost of any idled
employees unless the employee is under a
written employment contract entitling the
employee to continued employment after
termination of the Contract and the employee
cannot be assigned to other work provided that
in all events the Contractor's costs must be
limited to thirty (30) days of employment costs
from the date of the notice of termination. The
Contractor is not entitled to any other costs
or compensation (including lost or expected
profit, uncompensated overhead or related
expenses, or the cost of preparing and
documenting its compensable expenses
under this Subsection 1524 as a
consequence of the Owner’s termination of
the Contract for convenience. The Contractor
conclusively and irrevocably waives its right
to any other compensation or damages
(compensatory or punitive) arising from
termination of the Contract. If the Owner and
the Contractor are unable to agree upon the
amounts specified in this subsection, the
Contractor may submit a Claim as provided in
Article 16. The Claim must be limited to
resolution of the amounts specified in
Subsections 15.2.4.1, 15.2.4.2, 15.2.4.3 and
15.2.4.4 of this Subsection 15.2.4. No other
cost, damages or expenses may be claimed
or paid to the Contractor or considered as
part of the Claim, the same being hereby
conclusively and irrevocably waived by the
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Contractor. Any such Claim must be filed with
the Director within thirty (30) days of the
termination of the Contract and must contain a
written statement setting forth the specific
reasons and supporting calculations as to the
amounts the Contractor claims to be entitled to
under this Subsection, all with supporting
documentation of all cost claimed as a result of
the termination of the Contract.

15.2.5 Obligations to  Continue. The
Contractor’s obligations surviving final payment
under the Contract, including without limitation
those with respect to insurance, indemnification,
and correction of Work which has been
completed at the time of termination, remains
effective  notwithstanding  termination  for
convenience of the Owner.

15.3 TERMINATION BY THE OWNER
FOR CAUSE

15.3.1 Owner’'s Right to Terminate for
Cause. The Owner may terminate the Contract
for cause for any of the reasons set forth in the
following Subsection 15.3.2.

15.3.2 Grounds for Termination. The Owner
has the right to terminate the Contract for cause
if the Contractor:

.1 Fails to supply adequate properly
skilled workers or proper materials;

2 Fails to make payment to
Subcontractors or  Suppliers  for
materials or labor in accordance with
the respective agreements between
the Contractor and the Subcontractors
or Suppliers;

.3 Fails to comply with any laws,
ordinances, or rules, regulations or
orders of a public authority having
jurisdiction;

4 Fails to perform the Work in
accordance  with the  Contract
Documents or otherwise breaches any
provision of the Contract Documents;

.5 Files for bankruptcy (voluntary or
involuntary);

.6 Is guilty of an anticipatory breach or
repudiation of the Contract;

.7 Fails to make satisfactory progress in
the prosecution of the Contract; or

.8 Endangers the performance of this
Contract.

15.3.3 Notice of Termination. The Director
may terminate the Contract, in whole or in part,
whenever the Director determines that sufficient
grounds for termination exist as provided in
Subsection 15.3.2. The Director will provide the
Contractor with a written notice to cure the
default. If the default is not cured, the
termination for default is effective on the date
specified in the Director's written notice.
However, if the Director determines that default
contributes to the curtailment of an essential
service or poses an immediate threat to life,
health, or property, the Director may terminate
the Contract immediately upon issuing oral or
written notice to the Contractor without any prior
notice or opportunity to cure. In addition to any
other remedies provided by law or the Contract,
the Contractor must compensate the Owner for
additional costs that foreseeably would be
incurred by the Owner, whether the costs are
actually incurred or not, to obtain substitute
performance. A termination for default is a
termination for convenience if the termination for
default is later found to be without justification.

15.3.4 Action by Contractor and Owner.
Upon termination for cause, the Contractor must
take those actions described in Subsection
15.2.2, and the Owner may take those actions
described in Subsection 15.2.3, subject to the
prior rights of the Contractor’s Surety.

15.3.5 Suspension of Payments. When the
Owner terminates the Contract for cause, the
Contractor is not entitled to receive further
payment until the Work is completed and the
costs of completion have been established.

15.3.6 Adjustments and Payments. If the
unpaid balance of the Contract Sum less
amounts which the Owner is entitled to offset
from the unpaid Contract balance including
actual or Liquidated Damages, exceeds the
costs of completing the Work, including
compensation for the Owners and the
Architect/Engineer’'s services made necessary
thereby, such excess will be paid to the
Contractor or Surety, as directed by the Surety.
If such costs exceed the unpaid Contract
balance, the Contractor must pay the difference
to the Owner upon written demand. This
obligation for payment survives termination of
the Contract.

15.3.7 Right to Take Other Than Low Bid. In
completing the Work following termination for
cause or for convenience, the Owner is not
required to solicit competitive bids or to award
completion work to the lowest bidder, but may
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obtain such completion work and related
services on the basis of sole source
procurement and negotiated compensation.

15.3.8 Termination As If For Convenience.
If, after termination of the Contract, it is
determined that the Owner did not have
sufficient grounds to terminate for cause, the
rights and obligations of the parties will be the
same as if the termination had been issued for
the convenience of the Owner, and the
provisions of Section 15.2, including Subsection
15.2.4, will apply.

154 CONTRACTOR’S NO RIGHT TO
STOP WORK

The Contractor has no right to stop Work as a
consequence of non-payment. In the event of
any disagreement between the Contractor and
Owner involving the Contractor’s entitlement to
payment, the Contractor’'s only remedy is to file
a Claim in accordance with Article 16. The
Contractor must diligently proceed with the Work
pending resolution of the Claim, Dispute and/or
Dispute Appeal. If, however, an Application for
Payment has been approved for payment by the
Owner, and the Owner fails to make payment
within sixty (60) days of the approval for
payment by the Owner, the Contractor may
upon ten (10) days written notice to the Owner,
stop work if payment is not made by the Owner
within ten (10) days following the notice.

ARTICLE 16
CLAIMS, DISPUTES, AND DISPUTE
APPEALS

16.1 CLAIM

A Claim is a written request by the Contractor
that seeks the payment of money, an adjustment
of time, an adjustment or interpretation of a
Contract provision, or other relief arising under
or relating to the Contract. Claims include all
requests for additional Contract Time and/or
Contract Sum in accordance with Articles 11
and/or 12.

A Claim must be filed, in writing, with the
Contract Administrator within the time and
containing the information required in:

.1 Section 11.6, as to an excusable or
compensable delay;

.2 Subsection 12.2.5, as to a unilateral
Change Order;

.3 Subsection 1251, as to a
Constructive Change;

.4 Subsection 12.3.5 as to a unilateral
Field Order;

.5 Subsections 12.4.4 and 12.5.1 asto a
differing Site condition; and

.6 Subsection 15.2.4 as to a
disagreement arising from termination
of the Contract.

As to a disagreement over interpretation of a
Contract provision or the Contract Documents,
the Contractor must file a Claim within ten (10)
days of issuance or statement of the contrary
interpretation by Owner.

As to any other Claim arising under or relating to
the Contract, the Work or the Project, the
Contractor must file a Claim within ten (10) days
of the event giving rise to the Claim, unless
otherwise specified in the Contract Documents.

A Claim will be deemed to have been
conclusively waived by the Contractor if it is not
filed within the specified time or it does not
contain the required information.

16.2 CONTRACT ADMINISTRATOR’S
DECISION ON CONTRACTOR’S
CLAIM

The Contract Administrator is responsible for
issuing decisions on Claims. The Contract
Administrator’s final decision on a Claim shall be
considered an event giving rise to a Dispute and
the Contractor must file any Dispute within the
time period stated in Section 16.3 from the date
of the Contract Administrator’s final decision.

16.3 DISPUTE

A Dispute means an unresolved Claim. If a
Contractor’s Claim is denied, in whole or in part,
by the Contract Administrator, the Contractor
must file any Dispute the Contractor may wish to
take, with the Director, within thirty (30) days of
the event giving rise to the Dispute. The
Contractor waives any Dispute not timely filed.
The Director must dismiss a Dispute that is not
timely filed.

16.4 APPEAL OF THE DIRECTOR’S
DECISION (DISPUTE APPEAL).

The Director must decide a Dispute within 45
days after receiving the Dispute unless the
Contractor agrees to extend the time for a
decision. If the Director denies a Dispute, in
whole or in part, the Contractor may file a
Dispute Appeal with the Chief Administrative
Officer for Montgomery County, Maryland. The
Contractor must file a Dispute Appeal within 30
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days after receiving the Director’s decision, or if
no decision is rendered by the Director within 45
days, within 75 days after submitting the
Dispute. The Dispute Appeal will thereafter be
resolved as provided by Section 11B-35 of the
Montgomery County Code and Section 14.2 of
the Montgomery County Procurement
Regulations or their respective successor
provisions. Article 16 is the Contractor's sole
and exclusive remedy for resolution of any and
all Disputes arising under or relating in any way
to the Contract, the Work or the Project. The
deadlines set forth in Article 16 and in the
Montgomery County Code and Procurement
Regulations are jurisdictional and if not complied
with will result in denial and dismissal of the
Dispute and Dispute Appeal.

16.5 INCORPORATION OF THE
MONTGOMERY COUNTY CODE AND
PROCUREMENT REGULATIONS

All Disputes must be decided under the
Montgomery County Code and the Montgomery
County Procurement Regulations which is the
Contractor's sole and exclusive remedy for
resolving Disputes under this Contract.

ARTICLE 17

INSURANCE AND BONDS
171 PERFORMANCE AND PAYMENT
BONDS

17.1.1 Requirement for Bonds. For
construction Contracts exceeding one hundred
thousand dollars ($100,000.00) in amount, the
Contractor must furnish a performance bond and
a payment bond, each in an amount equal to
ninety five percent (95%) of the Contract Sum as
security for the faithful performance of the
Contract and as security for the payment of all
persons performing labor and furnishing
materials in connection with the Work; for
construction Contracts exceeding fifty thousand
dollars ($50,000.00) but not exceeding one
hundred thousand dollars ($100,000.00) the
Contractor must furnish a performance bond
and a payment bond, each in an amount equal
to fifty percent (50%) of the Contract Sum as
security for the faithful performance of the
Contract and as security for the payment of all
persons performing labor and furnishing
materials in connection with the Work. The
performance bond and the payment bond must
be in such form as the Owner may require and
must be delivered to the Owner prior to
execution of the Contract by the Owner. The
Surety must be acceptable to the Owner and

must be approved to transact business in the
State of Maryland. No bond will be required for
Contracts under fifty thousand dollars
($50,000.00). The Contractor shall also be
required, at no cost to the Owner, to provide
Performance and Payment Bonds required
by any utilities for performance of any utility
Work or Work on utility lines or within utility
easements.

17.1.2 Copies to be Furnished to
Beneficiaries. Upon the request of any person
or entity appearing to be a potential beneficiary
of bonds covering payment of obligations arising
under the Contract, the Contractor must
promptly furnish a copy of the bonds to such
person or entity.

17.1.3 Owner’s Right to Require Additional
Bonds. The Owner has the right to require the
Contractor, or any Subcontractor or Sub-
subcontractor under any contract over
$50,000.00 in amount, to furnish such additional
bonds as are reasonably required by the Owner,
the cost of which will be borne by the Owner,
unless otherwise specified in the Contract
Documents.

17.2 CONTRACTOR’S
INSURANCE

17.2.1 Requirement for Insurance. The
Contractor must purchase from and maintain
with a company or companies licensed to do
business in the State of Maryland such
insurance as will protect the Contractor from
claims set forth in Subsection 17.2.2 which may
arise out of or result from the Contractor’'s
operations under the Contract and for which the
Contractor may be legally liable, whether such
operations be by the Contractor or by a
Subcontractor, Supplier, or Sub-subcontractor or
by anyone directly or indirectly employed by any
of them, or by anyone for whose acts any of
them may be liable.

LIABILITY

17.2.2 Scope of Coverage. The scope of the
Contractor’s liability insurance coverage must
include the following:

.1 Claims under workers’ compensation,
disability benefit and other similar
employee benefit acts which are
applicable to the Work to be
performed,;

.2 Claims for damages because of bodily
injury, occupational sickness or
disease, or death of the Contractor’s
employees;
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.3 Claims for damages because of bodily
injury, sickness or disease, or death of
any person other than the
Contractor's employees;

4 Claims for damages from personal
injury which are sustained (i) by a
person as a result of an offense
directly or indirectly related to
employment of such person by the
Contractor, or (ii) by another person;

.5 Claims for damages, other than to the
Work itself, because of injury to or
destruction of tangible property,
including loss of use resulting
therefrom;

.6 Claims for damages because of bodily
injury, death of a person or property
damage arising out of ownership,
maintenance or use of a motor
vehicle; and

.7 Claims for which the Contractor is
obligated to indemnify others under
the requirements of Section 8.4.

17.2.3 Additional Insureds. The Owner and
the Architect/Engineer and any additional
consultants of either who are identified to the
Contractor in writing must be included as
additional insureds by endorsement to the
policies.

17.2.4 Insurance Coverage and Limits of
Liability. The insurance coverage and limits
required by Subsections 17.2.1 and 17.2.2 must
be written for not less than limits of liability
specified in the Contract Documents or required
by law, whichever is greater.

17.2.5 Duration of Coverage. Coverages,
whether written on an occurrence or claims-
made basis, must be maintained without
interruption from Notice to Proceed until Final
Completion or subsequent termination of any
coverage required by the Contract Documents to
be maintained after final payment.

17.2.6 Notice of Cancellation, Expiration or
Non-renewal. The insurance policies required
by this Section 17.2 must contain a provision
that coverages afforded under the policies will
not be canceled or allowed to expire until at
least sixty (60) days prior written notice has
been given to the Owner. The Certificates of
Insurance and certified copies of the policies
furnished by the Contractor to the Owner under
the following Subsection 17.2.7 must evidence
compliance with this requirement. The

Contractor must promptly furnish to the Owner
any information of which it is aware concerning
reduction or lapse including non-renewal of
coverage.

17.2.7 Certificates and Policies of
Insurance. Certificates of Insurance acceptable
to the Owner and evidencing compliance with
this Section 17.2 must be filed with the Owner
prior to commencement of the Work. At the
request of the Owner throughout the
Contract term, the Contractor must promptly
submit certified copies of such policies. If
any of the insurance coverages are required to
remain in force after final payment, additional
certificates evidencing continuation of such
coverage must be submitted with the
Contractor’s final Application for Payment.

17.2.8 Acceptance or Approval by Owner.
The form and substance of all insurance policies
required to be obtained by the Contractor are
subject to the approval of the Owner.

17.3 PROPERTY INSURANCE

17.3.1 Owner’'s Coverage Limited. The
Owner does not provide property insurance
coverage for the Work or the Project. The
Owner’'s property insurance specifically
excludes coverage of projects under
construction, renovations or supplies,
materials and equipment stored at the Site
for incorporation into the Work.

17.3.2 Builder’s All Risk Property Insurance
Coverage to Be Provided by Contractor. The
Contractor must provide Builder's All Risk
Property Insurance with a company or
companies lawfully authorized to do business in
the State of Maryland. This insurance must
include the interests of the Owner, the
Contractor and its Subcontractors, Sub-
subcontractors and Suppliers.

17.3.3 Policy Form. Builder's All Risk
Property Insurance must be written on a Risk of
Loss basis (Special Coverage) including
collapse and debris removal, on a Completed
Value form of policy. Cost for reasonable
compensation for the Architect/Engineer’s
services and expenses required as a result of
such insured loss must be included as part of
the amount of insurance.

17.3.4 Amount of Coverage. The Builder's All
Risk Property Insurance policy furnished by the
Contractor must be written in an amount equal
to one hundred percent (100%) of the insurable
value of the Work as well as subsequent
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modifications thereto for the entire Work at the
Site.

17.3.5 Scope of Coverage. The Builder's All
Risk Property Insurance policy furnished by the
Contractor must include coverage for items of
labor and materials in place or to be used as
part of the permanent Work, including surplus
materials, temporary structures, and
miscellaneous materials and supplies incidental
to the Work.

17.3.6 Work Stored or in Transit. Unless
otherwise provided in the Contract Documents,
the Builder's All Risk insurance must cover
portions of the Work stored off the Site pursuant
to the written approval of the Owner at the value
established in the approval or if not established
in the approval notice, at one hundred percent
(100%) of the replacement value, and also
portions of the Work in transit.

17.3.7 Duration of Builder's All Risk
Property Insurance Coverage. Such Builder’s
All Risk Insurance must be maintained, unless
otherwise provided in the Contract Documents
or otherwise agreed in writing by all persons and
entities who are beneficiaries of such insurance,
until Substantial Completion.

17.3.8 Notice of Cancellation, Expiration or
Non-renewal. The Builder's All Risk policy
furnished by the Contractor must contain a
provision that coverages afforded under the
policy will not be cancelled or allowed to expire
until at least sixty (60) days’ prior written notice
has been given to the Owner. The policies and
Certificates of Insurance furnished by the
Contractor to the Owner under the following
Subsection 17.3.9 must evidence compliance
with this requirement. The Contractor must
promptly furnish to the Owner any information of
which it is aware concerning reduction or lapse
including non-renewal of coverage.

17.3.9 Certificates and Policies of
Insurance. Certificates of Insurance acceptable
to the Owner and evidencing compliance with
this Section 17.3 must be filed with the Owner
along with a certified copy of the Builder's All
Risk policy prior to commencement of the Work
and as requested by the Owner, during the
Work. If the insurance coverages are required
to remain in force after final payment, additional
certificates evidencing continuation of such
coverage must be submitted with the
Contractor’s final Application for Payment.

17.3.10 Absence of Coverage. If the
Contractor is unable to purchase such insurance

required by the Contract and with all of the
coverages described in this Article 17, and in the
amounts specified in the Contract Documents,
the Contractor must so inform the Owner in
writing prior to commencement of the Work.
The Owner may then obtain insurance which will
protect its interests and those of the Contractor,
Subcontractors, Sub-subcontractors and
Suppliers in the Work, and the cost thereof will
be charged to the Contractor. If the Owner is
damaged by the failure or neglect of the
Contractor to purchase or maintain insurance as
described above, without so notifying the Owner,
then the Contractor must bear all reasonable
costs properly attributable thereto.

17.4 OTHER INSURANCE

17.4.1 Owner’'s Liability Insurance. The
Owner is responsible for purchasing and
maintaining its own liability insurance and, at its
option, may purchase or self-insure and
maintain other insurance to protect itself against
claims which may arise from operations under
the Contract. The Contractor is not responsible
for purchasing and maintaining such Owner’'s
liability insurance unless specifically required by
the Contract Documents.

17.4.2 Boiler and Machinery Insurance. The
Owner, at its option, after Substantial
Completion or acceptance of a portion of the
Work, and until final acceptance, may require
the Contractor to extend or purchase boiler and
machinery insurance to cover such boilers and
machinery, the cost of which will be borne by the
Contractor.

17.4.3 Insurance Covering Partial Use or
Occupancy. Partial occupancy or use in
accordance with Section 14.1 will not commence
until the insurance company or companies
providing property insurance have consented to
such partial occupancy or use by endorsement
or otherwise. The Owner and the Contractor will
take reasonable steps to obtain consent of the
insurance company or companies and will not,
without mutual written consent, take any action
with respect to partial occupancy or use that
would cause cancellation, lapse or reduction of
insurance.

17.4.4 Other Insurance Required by Owner.
The Owner has the right to require the
Contractor, or any Subcontractor or Sub-
subcontractor, to furnish such additional
insurance coverage as is reasonably required by
the Owner. The additional costs of such
insurance will be borne by the Owner, unless
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otherwise specified in the Contract Documents,
who will issue an appropriate Modification to the
Contract adjusting the Contract Sum. If the
Contractor disagrees with the adjustment made
in the Contract Sum, the Contractor must file a
Claim as and when provided in Article 16. A
claim for an increase in the Contract Sum, to be
valid, must further be documented and
calculated as specified in Subsection 12.2.2.
Failure of the Contractor to file a Claim as
and when specified in this Subsection is
deemed a waiver of any claim by the
Contractor to an adjustment in the Contract
Sum.

175 GENERAL PROVISIONS

17.5.1 Adjustment of Insured Losses by
Owner. A loss insured under the Builder's All
Risk insurance will be adjusted by the Owner
and the Contractor and made payable to the
Owner as fiduciary for the insureds, as their
interests may appear.

17.5.2 Distribution of Proceeds by Owner
and Contractor. Upon the settlement of an
insured loss, the Owner will deposit in a
separate account proceeds received, which the
Owner will distribute in accordance with such
agreement as the parties in interest may reach,
or in accordance with a final determination under
the disputes provisions of Article 16. The
Owner, during the pendency of any such
dispute, in its discretion, may apply the proceeds
to the reconstruction of the Work, and to
payment of the Owner’'s extended performance
costs including but not limited to Liquidated
Damages, A/E and staff costs and loss of use
costs. The Contractor must pay Subcontractors
their just shares of insurance proceeds received
by the Contractor, and by appropriate written
agreements must require Subcontractors to
make payments to their Sub-subcontractors in
similar manner.

ARTICLE 18

NONDISCRIMINATION IN EMPLOYMENT
The Contractor agrees to comply with the
nondiscrimination in employment policies and
provisions prohibiting unlawful employment
practices in Montgomery County contracts as
required by Section 11B-33 and Section 27-19
of the Montgomery County Code, as well as all
other applicable state and federal laws and
regulations regarding employment
discrimination.  The Contractor assures the
Owner that, in accordance with applicable law, it
does not, and agrees that it will not discriminate

in any manner on the basis of race, color,
religious creed, ancestry, national origin, age,
sex, marital status, disability, or sexual
orientation.  The Contractor must bind its
Subcontractors to the provisions of this Article
18; and by appropriate written agreements must
require subcontractors to similarly bind their sub-
subcontractors to the provisions of this Article
18.

ARTICLE 19

STATUTORY REQUIREMENTS

191 ETHICS
REQUIREMENTS/POLITICAL
CONTRIBUTIONS

The Contractor must comply with the ethics
provisions contained in chapters 11B and 19A,
Montgomery County Code, which include the
following: (i) a prohibition against making or
offering to make certain gifts, Section 11B-51(a);
(i) a prohibition against kickbacks, Section 11B-
51(b); (iii) a prohibition against a person
engaged in a procurement from employing or
offering to employ a public employee, Section
11B-52(a); (iv) a prohibition against a contractor
that is providing a recommendation to
Montgomery County from assisting another
party or seeking to obtain an economic benefit
beyond payment under the contract Section
11B-52(b); (v) a restriction on the use of
confidential information obtained in performing a
contract, Section 11B-52(c); (vi) a prohibition
against contingent fees, Section 11B-53.
Furthermore, the Contractor specifically agrees
not to violate Sections 11B-51, 11B-52, 11B-53,
19A-12 and/or 19A-13 of the Montgomery
County Code. In addition, the Contractor must
comply with the political contribution reporting
requirements currently codified under Title 14 of
Article 33 of the Annotated Code of Maryland.

19.2 MINORITY CONTRACTING

19.2.1 Policy. Pursuant to Section 11B-57 of
the Montgomery County Code, it is the policy of
the Owner to actively recruit minority businesses
to provide goods and services for the
performance  of  governmental functions.
Minority-owned businesses are described in
Montgomery County law as
Minority/Female/Disabled-owned businesses
(MFD). MFD businesses include certain non-
profit entities organized to promote the interest
of persons with a disability demonstrating (on a
contract-by-contract basis) that at least 51% of
the persons used by the non-profit entity to
perform the services or manufacture the goods

V GCofCC 01192011

00 7200 - Page 83

Montgomery County, Maryland



Genera Conditions of Construction Contract
IFB # 1005989

contracted for by the Owner, are persons with a
disability. MFD firms also include firms that are
51% owned, controlled and managed by one or
more member(s) of socially or economically
disadvantaged minority groups, which include:
African-Americans (not of Hispanic origin),
Hispanic Americans, Native Americans, Asian
Americans, women and the mentally or
physically disabled.

19.2.2 Applicable Regulations. Montgomery
County Procurement Regulations, Section 7,
“Minority Contracting,” (COMCOR 11B.00.01.07
et seq.) delineate the procedure to be followed.
A copy of Section 7 of the Procurement
Regulations is available on request.

19.2.3 Minority Business Addendum. The
Minority Business Addendum, PMMD 91, is
incorporated into and made a part of the
Contract.

19.3 AMERICAN STEEL

19.3.1 American Steel. To the extent required
in Md. Code Ann., State Fin. & Proc., §17-303
(2006 Repl. Vol.), Contractor must use or supply
only American steel products; provided,
however, Contractor must notify Owner if Owner
is entitled to an exception under Section 17-303
because:

.1 The price of American steel products
is not reasonable as provided in Md.
Code Ann., State Fin. & Proc., 817-
304 (2006 Repl. Vol.);

.2 American steel products are not
produced in sufficient quantity to meet
the requirements of the Contract; or

.3 The purchase of American steel
products would be inconsistent with
the public interest.

Should Contractor fail to notify Owner
as required by this Subsection, Owner
is entitled to a reduction in the total
cost of the Contract by an amount
equal to the savings which would have
resulted had Owner not bought
American steel products.

194 PREVAILING WAGE

19.4.1 State of Maryland

If the funds for the Project are less than fifty
percent (50%) State money, the Contractor is
excused from performing all acts required of a
Contractor under Md. Code Ann., State Fin. &
Proc., 817-201 et seq. (2006 Repl. Vol),
otherwise the Contractor must perform all acts

required by that law and refrain from doing all
acts prohibited by that law, unless therein
exempted or excluded. It is the Contractor’s
responsibility to determine from the Owner the
percentage of State money allocated to the
Work.

19.4.2 Montgomery County

The Contractor and all tiers of Subcontractors
and Sub-subcontractors must comply with the
Prevailing Wage Law contained in Chapters
11B-33C, and 20-75 of the Montgomery County
Code and the requirements set forth below:

.1 Prevailing wage means the wage rate
paid by employers that is determined
by a governmental authority, based
upon a particular geographic area, for
a given class of labor and type of
project;

.2 The purpose of a prevailing wage is to
ensure that construction workers who
work on public work contracts are paid
the going rate for their services.

.3 The prevailing wage rates are
established by the State of Maryland
and apply to all of the Contractor’s
employees and any and all
Subcontractors and Sub-
subcontractors.

.4 The wage rates in effect, at the time
the Owner issued the solicitation, are
valid for the duration of the Contract.

.5 The Contractor and all Subcontractors
and Sub-subcontractors must pay
employees the prescribed rate as
annually established by the State of
Maryland Commissioner of Labor and
Industry;

.6 The Contractor and all Subcontractors
and Sub-subcontractors must pay
employees overtime for work more
than 10 hours in any single day, work
more than 40 hours in a work week, or
work on Sunday or legal holiday;

.7 The Contractor and all Subcontractors
and Sub-subcontractors must classify
employees in their proper work
classification in conformance with the
schedule established by the State of
Maryland Commissioner of Labor and
Industry;
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The Contractor and all Subcontractors
and Sub-subcontractors must
electronically submit payroll records
through www.LCPTracker.net, within
14 days after the end of each payroll
period, to verify that Prevailing Wage
rates have been paid to employees.
The payroll records must include the
following:

The name, address and
telephone  number of the
Contractor or Subcontractor;
The name and location of the
job;

Each employee’s:

Name;

Current address unless
previously reported;

Specific work classification;
Daily straight time and overtime
hours;

Total straight time and overtime
hours for the payroll period;
Rate of pay;

Fringe benefits by type and
amount; and

Gross wages.

If a Contractor and any of the
Subcontractors and Sub-
subcontractors are late in submitting
copies of any payroll records required
to be submitted under the Prevailing
Wage Law, the Owner may deem
invoices unacceptable until the
Contractor, Subcontractors and Sub-
subcontractors provide the required
records, and may postpone
processing payments due under the
Contract or under an agreement to
finance the Contract;

.10 The Contractor, Subcontractors and

Sub-subcontractors must retain all
payroll records for a period not less
than five (5) years after the Work is
completed;

.11 The Owner may inspect the payroll

records at any reasonable time and as
often as necessary;

.12 The Owner and/or its agent may

perform random or regular audits and
investigate any complaint of a
violation of the Prevailing Wage Law;

13

14

15

.16

A7

In the event the Owner determines
that a provision of the Prevailing
Wage Law has been violated, the
Owner may withhold payment to the
Contractor sufficient to pay each
employee of the Contractor or any
Subcontractors and Sub-
subcontractors the full amount of
wages due under the Prevailing Wage
Law and an amount sufficient to
satisfy a liability of a Contractor,
Subcontractors, or Sub-
subcontractors for liquidated damages
as provided under the Prevailing
Wage Law, pending a final decision
on the violation by the Owner;

Contractor may appeal a written
decision of the Director, Department
of General Services, that the
Contractor violated a provision of the
Prevailing Wage Law to the Chief
Administrative Officer (“CAQ”) within
ten (10) days after receiving a copy of
the decision. The CAO must
designate a hearing officer to conduct
a hearing upon receipt of a timely
appeal. If the Contractor does not
appeal a written decision within ten
(10) days after receipt, the decision of
the Director, Department of General
Services, becomes final and binding;

Contractor and all Subcontractors and
Sub-subcontractors must not
discharge or otherwise retaliate
against an employee for asserting any
right under the Prevailing Wage Law
or for filing a complaint of a violation;

Each Contract subject to the
Prevailing Wage Law may specify the
payment of liquidated damages to the
County by the Contractor and any
Subcontractors and Sub-
subcontractors for any noncompliance
with the Prevailing Wage Law.
Liquidated damages for this Contract
are: $10 for each calendar day that
the payroll records are late; $20 per
day for each day that an employee is
misclassified; and $50 per violation of
the requirement to post the prevailing
wage rates at the work site;

The failure of the Contractor and any
of the Subcontractors and Sub-
subcontractors to comply with the
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Prevailing Wage Law constitutes a
material default under the Contract;

.18 “An aggrieved employee” is a third-
party beneficiary of this Contract and
the employee may by civil action
recover the difference between the
prevailing wage for the type of work
performed and the amount actually
received, with interest and a
reasonable attorney’s fee; and

.19 Where the initial Contract Sum is
below the $500,000.00 threshold, but
it is subsequently increased and
exceeds the $500,000.00 threshold
due to an approved Contract
Modification, the amount of any such
Contract Modification that causes the
Contract Sum to exceed the
$500,000.00 threshold is subject to
the Prevailing Wage Law.

.20 The Contractor, Subcontractors and
Sub-subcontractors must post a
clearly legible statement of each
prevailing wage rate in a prominent
and easily accessible place at the
Work Site during the entire time Work
is being performed, in English and any
other language that is primarily
spoken by the employees, at the Work
Site.

19.4.3 Bond. If required to comply with Md.
Code Ann., State Fin. & Proc., § 17-213(b), the
Contractor must provide a suitable bond or
guarantee, in a form approved by Owner, to
insure the proper payment of the prevailing
wage as required thereunder.

195 COST AND PRICING DATA

Chapter 11B of the Montgomery County Code
and the Montgomery County Procurement
Regulations require that cost and pricing data be
obtained from contractors in certain situations.
The Contractor guarantees that any cost and
pricing data provided to the Owner will be
accurate and complete. The Contractor grants
the Director access to all books, records,
documents, and other supporting data in order
to permit adequate evaluation of the
Contractor’s proposed price(s). The Contractor
also agrees that, in addition to all other
remedies, the price to the Owner, including profit
or fee, may, at the option of the Owner, be
reduced to the extent that the price was based
on inaccurate, incomplete, or noncurrent data
supplied by the Contractor.

19.6 HAZARDOUS AND TOXIC
SUBSTANCES

Manufacturers and distributors are required by
federal "Hazard Communication” provisions (29
CFR 81910.1200), and the Maryland "Access to
Information About Hazardous and Toxic
Substances" Law, to label each hazardous
material or chemical container, and to provide
Material Safety Data Sheets to the purchaser.
The Contractor must comply with these laws and
must provide the Owner with copies of all
relevant documents, including Material Safety
Data Sheets, prior to performance of services or
contemporaneous with delivery of goods.

19.7 HEALTH INSURANCE
PORTABILITY AND
ACCOUNTABILITY ACT (HIPAA)

COMPLIANCE

Contractor must comply with all requirements in
the federal Health Insurance Portability and
Accountability Act (HIPAA), to the extent that
HIPAA is applicable to this Contract.
Furthermore, Contractor must enter into the
Owner’s standard Business Associate
Agreement when Contractor or the Owner, as
part of this Contract, may use or disclose to one
another, to the individual whose health
information is at issue, or to a third-party, any
protected health information that is obtained
from, provided to, made available to, or created
by, or for, the Contractor or the Owner.

19.8 IMMIGRATION REFORM AND
CONTROL ACT

The Contractor warrants that both the Contractor
and its Subcontractors do not, and shall not,
hire, recruit or refer for a fee, for employment
under this Contract or any Subcontract, an alien
while knowing the alien is an unauthorized alien,
or any individual without complying with the
requirements of the federal Immigration and
Nationality laws, including any verification and
record keeping requirements. The Contractor
further assures the Owner that, in accordance
with those laws, it does not, and will not,
discriminate against an individual with respect to
hiring, recruitment, or referral for a fee, of an
individual for employment or the discharge of an
individual from employment, because of the
individual's national origin or, in the case of a
citizen or prospective citizen, because of the
individual's citizenship status.
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ARTICLE 20

MISCELLANEOUS PROVISIONS
20.1 MISCELLANEOUS PROVISIONS.

20.1.1 Assignment. The Contractor may not
assign any part of the Contract without written
consent of the Owner which consent is within
the Owner’s sole discretion.

20.1.2 Assignment of Payments. In the
event the Contractor desires to make an
assignment of any monies due or to become
due under the Contract, the Contractor must file
a copy of consent of Surety and a fully executed
copy of the assignment with the Owner and the
Architect/Engineer. Any such assignment must
be approved by the Director.

20.1.3 Audit Provisions. The Owner has the
right to examine the Contractor's, its
Subcontractors’, Sub-subcontractors’ and
Suppliers’ records directly or indirectly pertaining
or relating to the Work or the Contract. The
Owner must be granted access to and an
opportunity to copy such records at all
reasonable times during the Contract period and
for three (3) years thereafter.

20.1.4 Extent of Contract. The Contract
represents the entire and integrated agreement
between the parties hereto and supersedes prior
negotiations, representations or agreements,
either written or oral.

20.1.5 Governing Law. The Contract is
governed by the laws of the State of Maryland
and of Montgomery, Maryland.

20.1.6 Obligations Surviving Termination.
The Contractor's obligations under the
correction of Work provisions of the Contract,
Warranties, representations, indemnification
obligations and other continuing obligations
survive acceptance of the Work under the
Contract and termination of the Contract; and do
not relieve the Contractor of the Contractor’s
obligations thereunder.

20.1.7 Severability of Provisions. If any one
or more of the provisions contained in the
Contract Documents should be deemed invalid,
illegal or unenforceable in any respect, the
validity, legality, and enforceability of the
remaining provisions contained herein are not to
be affected or impaired thereby; provided the
same does not materially alter the rights or
obligations of the parties.

20.1.8 Third Parties. The  Contract
Documents are not to be construed to create a

contractual relationship of any kind other than
between the Owner and Contractor except as
specified in Subsection 3.1.2.

20.1.9 Venue and Jurisdiction. The
Contractor hereby waives venue and jurisdiction
and submits to the venue and jurisdiction of the
Circuit Court for Montgomery County, Maryland,
relating to administrative appeals. Any suit or
action involving this Contract may only be
brought in the Circuit Court for Montgomery
County Maryland and only under the
Maryland Rules governing administrative
appeals, which along with Article 16 is the
Contractor’s sole and exclusive remedy for
any and all Disputes arising under or relating
in any way to the Contract, the Work or the
Project.

20.1.10 Waiver of Breach. Any action or
failure to act by the Owner, Architect/Engineer or
Contractor does not constitute a waiver of any of
their rights or obligations under the Contract. No
such action or failure to act, whether or not
repeated, constitutes a continuing waiver of any
requirements of the Contract or any approval of
or acquiescence in any breach.

20.1.11 Written Notice. Written notices are to
be given to the representatives of the parties
designated in the Contract. Written notice are
deemed to have been duly served if delivered in
person to the addressee for which it was
intended, or if delivered or sent by mail to the
last business address known to the party giving
notice, provided that if sent by mail it must be by
first class mail postage prepaid except, if to the
Owner in which case it must be by registered or
certified mail. Any notice given by facsimile or
e-mail must be confirmed by a copy delivered
personally or by mail, and in the case of the
Owner, by registered or certified mail. The date
of any notice is deemed to be the earlier of the
date of personal delivery or receipt by facsimile
or e-mail or similar means, or if mailed, the
earlier of actual receipt or three (3) days after
the postmark date.

20.1.12 Intellectual Property Approval And
Indemnification — Infringement.

If the Contractor will be preparing, displaying,
publicly performing, reproducing, or otherwise
using, in any manner or form, any information,
document, or material that is subject to a
copyright, trademark, patent, or other property or
privacy right, then the Contractor must:
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A At its expense obtain all
necessary licenses, authorizations, and
approvals related to its use;

2 Include the Owner in any
approval, authorization, or license related to its
use at no cost to the Owner; and

3 Indemnify and hold harmless
the Owner from and against all liabilities,
actions, damages, claims, demands, judgments,
losses, costs, expenses, suits, or actions, and

attorneys’ fees and the costs of the defense of
the Owner, in any suit, including appeals, based
upon or arising out of any allegation of
infringement, violation, unauthorized use, or
conversion of any patent, copyright, trademark
or trade name, license, proprietary right, or other
related property or privacy interest.

END GENERAL CONDITIONS OF
CONSTRUCTION CONTRACT.
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SECTION 14240 - HYDRAULIC ELEVATOR

PART 1- GENERAL
1.1  WORK INCLUDED

A. To renovate one passenger hydraulic elevator located in Martin Luther King Swim
Center as shown on attached drawings and as hereinafter specified. This shall
include, but not be limited to the following:

Replace jack assembly

Replace controls

Replace buffers

Replace corridor control stations and signals
Replace car enclosure

Replace door operator & protection system
Replace car control station and signals
Replace pump unit and piping

LN~ wWNE

Materials, equipment and installation shall be such to specifically address use and
environmental conditions associated with those found at the site.

B. Coincidentally with the progress of replacing various systems, all reused material
shall be checked, modified and repaired or replaced, if necessary, so each item is
equal in condition to that of a new item.

C. Everything required to satisfactorily complete elevator installation as required by
contract documents.

D. Removal and disposal of existing elevator equipment which is not reused or as
specifically noted herein.

E. Cleaning, inspection, repair and replacement of components. Refurbishing and
lubrication/painting of existing equipment which is retained and reused. (Such
equipment must be compatible with new systems and components.)

F.  Provide preventive maintenance and repair services on all elevators associated with
this specification to retain the elevator equipment and performance in “like new”
condition beginning with the Notice to Proceed and continuing for a period of 24
months after the date of “Final” acceptance of all work associated with this contract.
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1.2 RELATED WORK
A. Existing
1. Hoistway and Pit:

2.

a.

Existing hoistway.

Machine Room:

a.

Existing machine room enclosure.

B. To be Provided by Contractor

1.

Hoistway and Pit:

a.

b.

Proper patch of all areas of hoistway wall construction to retain 2-hour fire
rating.
Provide clean dry pit.

Machine Room:

b.

Provide all necessary heating and cooling to the present machine room to
maintain proper environmental conditions between 55 degrees F and 90
degrees F and not to exceed 85 percent relative humidity regardless of
exterior weather conditions. Submit details of proposed design along with
supporting information for the design selected for approval.

Proper patch of all areas of machine room construction to retain fire rating.

Electrical:

a.
b.

GFCI type convenience outlets in elevator pits and machine room.

Fire alarm initiating device per (NFPA No. 72) in elevator lobbies and
machine room to initiate Firefighters' return features for the elevator.

Power feeders to elevator controller for lighting and exhaust blower.
Individual disconnect switch at machine room location shown on Elevator
Contractor shop drawings.

Power feeder to elevator controller for “Elevator Not In Service” light.
Individual disconnect switch at machine room location shown on Elevator
Contractor shop drawings.

Public telephone system connections to elevator control panels in elevator
machine room.

3-phase mainline switch. Switch to include an auxiliary contact that will be
open when switch is in “off” position.
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1.3

1.4

DEFINITION OF TERMS

A.

Words in the singular shall include the plural whenever applicable or the context so
indicates.

All terms in these specifications have the definition given in the latest edition of the
American National Standard Safety Code for Elevators and Escalators ASME A17.1.

QUALITY OF ASSURANCE

A.

Approved Manufacturers:

1. Hydraulic Elevators: Cemco, EECO, Kone Inc., Otis Elevator Company.

2. Car Enclosures: Columbia Elevator Products Co., ECI, Globe Van Doorn,
Gunderlin, Hauenstein & Burmeister, Kone Inc., Otis Elevator Company,
Tyler.

3. Hoistway Entrances: EDI, Hauenstein & Burmeister, Kone Inc., Otis Elevator

Company, Schindler Elevator Company, Tyler.

Control: Motion Control.

Operating & Signaling Devices: EPCO, GAL, Innovation Industries, Kone Inc.,

Monitor Controls, Otis Elevator Company, PTL Equipment Manufacturing,

ThyssenKrupp Elevator Company.

S

Non-Proprietary Equipment: All equipment shall be of the non-proprietary type.
Equipment that must be maintained, serviced and adjusted by the original equipment
manufacturer shall be considered proprietary. This also includes equipment that
requires use of tools and equipment along with instructions for their use that are not
available to the Owner.

Document Verification: In order to discover and resolve conflicts or lack of
definition which might create construction problems, Elevator Bidders must review
contract documents and existing conditions for compatibility with their products
prior to bidding. Bidder's compliance with all provisions of contract documents is
assumed and required. Owner will not pay for changes to structural, mechanical,
electrical or other systems required to accommodate Bidders' equipment.

Measurements and Drawings: Any drawings or measurements included with the
bidding material shall be for the convenience of the bidders only. Complete
responsibility for detailed dimensions lies with the Contractor. In the execution of
the work on the job, the Contractor is to verify all dimensions with the actual
conditions. Where the work of one trade is to join another trade, the shop drawings
shall show the actual dimensions and the method of joining the work of the two
trades.
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E. Compliance with Regulatory Agencies: Comply with most-stringent applicable
provisions of following Codes and/or Authorities, including revisions and changes in
effect on date of these specifications:

1. Safety Code for Elevators and Escalators ASME A17.1 - 2007 including all
addenda, supplements and errata.

2. Guide for Inspection of Elevators, Escalators and Moving Walks ASME
Al7.2.2 - 2007.

3. Safety Code for Existing Elevators and Escalators, ASME A17.3 — 2005.

4. National Electrical Code, NFPA 70 - 2005.

5. Life Safety Code, NFPA No. 101 - 2006 and local fire authority.

6. Requirements of International Building Code (IBC) and any other Codes,
Ordinances and Laws applicable within the governing jurisdiction.

7. Providing Accessibility and Usability For Physically Handicapped People,
ANSI A117.1.

8.  Accessibility Guidelines for Buildings and Facilities issued July 26, 1991 by the
United States Architectural and Transportation Barriers Compliance Board.

F.  Warranty:

1. Materials and workmanship of the elevator installation shall comply in every
respect with contract documents. Unless due to improper use or care by Owner,
correct defects which develop within two years from date of final acceptance of
work to the satisfaction of the Owner, at no additional cost.

2. Make modifications, adjustments, improvements, etc., to meet performance

requirements in Parts 2 and 3 of this specification.

1.5  TEST AND INSPECTIONS

A. Perform pre-inspection and tests as well as tests required by the Governing Authority
and/or the ASME A17.1 Safety Code for Elevators and Escalators, with procedures
described in ASME A17.2 Guide for Inspection of Elevators, Escalators, and
Moving Walks.

B. Supply personnel and equipment for tests and final reviews indicated in Part 3 of this
specification at no added cost.

1.6 PROTECTION OF WORK AND PROPERTY: The Contractor shall continuously
maintain adequate protection of all his work from damage and shall protect the Owner's
property from injury or loss arising out of this contract. The Contractor shall make good
any such damages, injury or loss, except such as may be directly caused by agents or
employees of the Owner. The Contractor shall provide all barricades required to protect
open hoistways or shafts. Enclosures shall be constructed of nonperforated material,
enclose the complete work area without interfering with normal activity, extend floor to
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1.7

1.8

1.9

1.10

1.11

ceiling, be securely fastened in place, outside surfaces shall be relatively smooth and
painted and, if access through the enclosure is necessary, the access shall be self-closing
and lockable. In addition, barricades shall meet OSHA regulations.

WORK AREA

A. Contractor will be provided work area at the job site with convenient access to the
elevators. Space provided will be approximately 26' x 18'. Any additional off-site
space required is the responsibility of the Contractor.

B. Allocate the available work areas and coordinate their use with the other trades on
the job. Maintain a current layout of all areas.

C. Contractor will be responsible for barricading and securing the area from public
access.

D. Contractor will be responsible for signage directing the public to the operational
elevators during construction.

REMOVAL OF DEBRIS AND RUBBISH: The Contractor shall remove and properly
dispose of all debris, rubbish as fast as it accumulates, keeping the building and premises
clean during the progress of work and leave the premises at completion in perfect
condition as far as his work is concerned to the Owner's complete satisfaction.

MATERIALS AND WORKMANSHIP: All materials and equipment furnished shall be
new and the best of their respective kinds to address use and environmental conditions
associated with those found in this type structure. Installation shall be in a neat, accurate,
workmanlike manner and be subject to the approval of the Owner. All materials and
equipment provided shall conform to the regulations of the bodies having jurisdiction.
The Contractor shall furnish for approval all samples as directed and material shall be in
accordance with approved samples.

REMOVAL OF EXISTING EQUIPMENT: All existing elevator equipment which is not
to be used in the modernization shall be removed by the Contractor and immediately
become his property.

CARTAGE AND HOISTING
A. All required hoisting and movement to, on and from the job site of new equipment,
reused equipment or removal of existing equipment shall be the responsibility of the

Contractor.

B. Materials, products and equipment shall be properly packaged and protected to
prevent damage during transportation and handling.
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1.12

1.13

1.14

1.15

REUSED EQUIPMENT: All equipment which is reused shall be refurbished in a
manner to address use and environmental conditions associated with those found in this
type facility and included in the two-year warranty.

CERTIFICATE OF INSPECTION: Contractor shall arrange and pay for any necessary
inspections by governing authorities, certificates of inspection and permits necessary for
operation of the elevators by the Owner and conduct regularly scheduled inspections
during the term of the maintenance agreement.

GUARANTEE OF WORK: Contractor shall guarantee that the materials and
workmanship of the apparatus installed by them under this contract shall meet specified
requirements in every respect and that they will make good any defects not due to
improper use, which may develop within two years from the date of final acceptance of
all equipment. Neither the final payment nor any provision of the contract documents
shall relieve the Contractor of the extent and period provided by law and upon written
notice he shall remedy any defects due thereto and pay all expenses for any damage to
other work resulting there from.

PROGRESS OF WORK

A. Upon Notice to Proceed, the Contractor shall, within fourteen (14) calendar days,
submit for approval complete project schedule, including equipment delivery dates,
plan of individual efforts, sequence of efforts, manpower, etc. based on the
information submitted on the bid form. When an elevator is removed from service,
all work shall be completed, inspected and accepted prior to removal of another
elevator from service. The Contractor is expected to maintain this schedule. Any
deviations to the program require 7 day prior notice and must include revised
schedule for approval.

B. The Contractor shall submit in writing the following information to the Owner
throughout the construction period:

1. Request for Information regarding specifications, drawings or job conditions
requiring action of the Owner shall be faxed to the Owner's office. A prompt
response will be given to prevent delays.

2. A bi-weekly progress report of job status showing compliance with approved
schedule. Any deviations will be specifically noted with actions taken to
maintain completion.

3. A progress report with the submission of each payment request showing the
progress being made and the percentage of the job completed and shall certify to
the Owner that labor and materials listed on the request for payment have been
performed or installed or verified in storage.
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1.16 SUBMITTALS

A.

Within 30 days following notice to proceed with the work, Contractor shall submit,
and have approved, calculations, layouts, shop drawings and standard cuts as noted
hereafter.

Drawings:

1.

Contractor shall submit one reproducible and three print copies of hoistway
plan, machine room plan, hoistway and machine room section and lobby
entrance elevation layout drawings, car enclosure layout and details, accessory
and fixture drawings, details and finish samples to the Owner for review. One
print copy/sample shall be returned to the Contractor within 14 days of
transmittal date.

2. Acknowledge and/or respond to drawing markup within 7 days of return;
promptly incorporate required changes so that delivery and installation
schedules are not affected. Revision response is not justification for delay.

Calculations:

1. Electrical requirements necessary to verify adequacy of existing electrical
provisions.

2. Retained equipment adequacy if car weight modified by more than 5% per

Code.

1.17 COMPLETION DOCUMENTATION AND EQUIPMENT

A

Drawings: At the conclusion of the job, submit a reproducible copy of all final
drawings previously described under Submittals. The drawings shall reflect AS
INSTALLED conditions. (Reproducible set shall be Mylar master.)

Wiring Diagrams:

1.

One complete reproducible and four print sets of AS INSTALLED straight-line
wiring diagrams, showing the electrical connections of all elevator equipment in
the hoistway as well as the machine room, shall be furnished upon completion.
(One set of diagrams shall be reproducible Mylar master.) Provide and
continually update this set to reflect any changes made. (These diagrams shall
become the Owner's property.)

A legend sheet shall be furnished with each set of drawings containing the
following information:

a. Name and symbol of each component.
b. Location on drawings, drawing sheet number and area of component.
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c. Location of apparatus whether on controller, selector, starter, hoistway or
elevator car.

C. Printed Instructions: The following printed information shall be furnished for all
new and reused equipment upon completion. Material shall be based on
manufacturer’s requirements. The documents shall include a table of contents and
locator tabs:

1.

2.

Three sets of neatly bound instructions explaining all operating features
including all apparatus in the car and lobby control panels.

Three sets of neatly bound maintenance and adjustment instructions explaining
areas to be addressed, methods and procedures to be used, and specified
tolerances to be maintained for all equipment. Include instructions for use,
calibration, repairs and replacement for all tools and instruments used adjusting
and accessing operational systems.

Three lubrication charts indicating all lubricating points, frequency of
lubrication, methods for application and type of lubricant recommended for all
equipment. Provide lubricant specification or acceptable lubricant manufacturer
with corresponding identification information.

One maintenance log to be placed in respective machine room. One copy shall
also be incorporated into bound maintenance and adjustment instructions. Log
shall list the various items requiring examination, the procedure to be followed,
the frequency of the examination and place to record compliance with the
recommended procedure. The log shall cover a period of at least one year. At
the end of each year, the log shall be returned to the Owner and a copy of the
log for the next year will be provided by the Owner. The logs are the property
of the Owner and will remain so.

One maintenance and call back log for the machine room. The log shall provide
a permanent record of visits. The log shall indicate the date of the visit, person
making the visit, unit involved, reason for the visit and work accomplished.
One copy shall also be incorporated into bound maintenance and adjustment
instructions. The log shall cover a period of at least one year. At the end of
each year, the log shall be returned to the Owner and a copy of the log for the
next year will be provided by the Owner. The logs are the property of the
Owner and will remain so.

Hydraulic fluid replacement log for each elevator to be placed in respective
machine room. The log shall indicate date when fluid was added, amount
added, person making the addition and reason for additional fluid. One copy
shall be incorporated into bound maintenance and adjustment instructions. The
log shall cover a period of at least one year. At the end of each year, the log
shall be returned to the Owner and a copy of the log for the next year will be
provided by the Owner. The logs are the property of the Owner and shall
remain so.
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7. One Firefighters' Service Test Log to comply with requirements of Section
8.6.10.1 of ASME A17.1. Log shall be placed in respective machine room.
One copy shall also be incorporated into bound maintenance and adjustment
instructions. The log shall cover a period of at least one year. At the end of
each year, the log shall be returned to the Owner and a copy of the log for the
next year will be provided by the Owner. The logs are the property of the
Owner and will remain so.

8. Three complete parts catalogs for all replaceable parts. Catalog shall identify
parts by names and location, and information required for ordering. It shall also
include a list of recommended parts, with suggested quantities, to be
maintained. List shall identify components unique to project, failure of which
could result in extended down time, or loss of which could require extended
time period for replacement.

9. Two copies of complete elevator function charts delineating each specific
elevator function such as Automatic Operation, Inspection Operation, Parking,
Independent Service, Firefighters’ Operation, Standby Power Operation and
Security Controls.

10. The Contractor shall submit all information to the Owner for approval.

D. Keys: Three sets of keys to operate all keyed switches and locks shall be furnished
to the Owner upon completion. Each key shall be properly identified with a metal or
plastic tag bearing key application. The tag shall be securely attached to the key.
All keying shall be coordinated with the Owner.

E. Spare Parts Cabinet: Provide metal cabinet for storage of parts and lubricants.

F. Maintenance and Adjustment Tools and Equipment: Provide at least 1 set of any and
all tools and equipment not commercially obtainable in the open market along with
means for calibration, repairs, replacement, etc. to the Owner. Provide two sets of
written documentation on proper use and maintenance of all maintenance and
adjustment tools to the Owner. All materials shall be usable by the Owner or his/her
designated representative designated to perform maintenance, service and/or
adjustment functions. Tools and equipment shall allow access for all levels of
monitoring, trouble shooting, adjusting and diagnostic procedures. Equipment shall
contain non-volatile components or software. Replacement parts, literature and future
servicing of items provided shall be made available to the Owner at a fair market
price.

1.18 MANUFACTURER'S NAMEPLATES

A. Manufacturer's name plates and other identifying markings shall not be affixed on
surfaces exposed to public view unless approved by the Owner.
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B. This requirement does not apply to Underwriter's Laboratories and Code required
labels where required. Each major component of mechanical and electrical
equipment shall have, on a securely attached plate, the manufacturer's name, address,
model number, rating and any other information required by governing codes.

1.19 MATERIALS
A. Steel:

1. Sheet Steel (Furniture Steel for Exposed Work): Stretcher-leveled, cold-rolled,
commercial- quality carbon steel, complying with ASTM A366, matte finish.

2. Sheet Steel (for Unexposed Work): Hot-rolled, commercial-quality carbon
steel, pickled and oiled, complying with ASTM A569.

3. Structural Steel Shapes and Plates: ASTM A6, ASTM A36, and ASTM A108.

B. Stainless Steel:

1. Type 302 or 304 complying with ASTM A167, with standard tempers and
hardness required for fabrication, strength and durability.

2. Apply mechanical finish on fabricated work in the locations shown or specified.
(Federal Standard and NAAMM nomenclature), with texture and reflectivity
required to match Architect's sample. Protect with adhesive-paper covering.
No. 4 bright directional polish (satin finish). Graining directions as shown or, if
not shown, in longest dimension.

C. Plastic Laminate: ASTM E84 Class A and NEMA LD3, Fire-Rated Grade (FR-50),
Type 7, 0.050" +/- .005 inches thick; color and texture as follows:

1. Exposed Surfaces: Color and texture selected by Owner.
2. Concealed Surfaces: Manufacturer's standard color and finish.

D. Fire-Retardant Treated Plywood or Particle-Board Panels: Minimum 3/4 inch thick
backup for natural finished wood, and plastic laminate veneered panels, edged and
faced as shown, provided with suitable anti-warp backing; meet ASTM E84 Class
"I" rating with a flame spread rating of 25 or less, registered with Local Authorities
for elevator finish materials.

E. Paint: Clean exposed metal of oil, grease, scale and other foreign matter and factory
paint one coat of Manufacturer's standard rust-resistant primer. After erection,
provide one finish coat of Industrial enamel paint. Galvanized metal need not be
painted.
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F.

Prime Finish: Clean all surfaces receiving a baked enamel finish of oil, grease,
scale, etc. Apply one coat of rust-resistant paint followed by a filler coat over
uneven surfaces. Sand smooth and apply final coat.

Baked Enamel: Prime per paragraph F above. Apply and bake 3 additional coats of
enamel in the color selected by Owner.

Entrance Field Painting: Clean all surfaces of dirt and grease. Sand as necessary to
remove pits and scratches and prepare surface for painting. Apply filler to insure
smooth surface, sand and apply one coat of electrostatic enamel in the color selected
by Owner.

Refinishing of Natural Metals: Remove existing protective finish. Buff as necessary
to remove scratches, regrain and/or finish as specified. Protect as indicated for
particular metal type.

1.20 PROTECTION

A.

Provide, erect and maintain catch platforms, lights, barriers, weather protection,
warning signs and other items as required for proper protection of the public,
occupants of the building, workmen engaged in work and adjacent construction.

Provide and maintain weather protection at exterior openings so as to fully protect
the interior premises against damage from the elements until such openings are
closed by new construction.

Provide and maintain temporary protection of the existing structure designated to
remain where removal and new work is being done, connections made, materials
handled or equipment moved.

Take necessary precautions to prevent dust from rising by wetting removed masonry,
concrete, plaster and similar debris. Protect unaltered portions of the existing
building affected by the operations under this Section by dustproof partitions and
other adequate means.

Provide adequate fire protection in accordance with local Fire Department
requirements.

Do not close or obstruct walkways, passageways or stairways. Do not store or place
materials in passageways, stairs or other means of egress. Conduct operations with
minimum traffic interference.

Be responsible for any damage to the existing structure or contents by reason of the
insufficiency of protection provided.
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1.21 WORKMANSHIP

A. Perform removal and alteration work as shown, with due care, including shoring,
bracing, etc. Be responsible for damage, which may be caused by such work, to any
part or parts of existing structures or items designated for reuse. Perform patching
restoration and new work as applicable.

B. Execute the work in a careful and orderly manner, with the least possible disturbance
to the public and to the occupants of the building.

C. Where alterations occur, or new and old work join, cut, remove, patch, repair or
refinish the adjacent surfaces to match condition which existed prior to
commencement of the work. The materials and workmanship employed in the
alterations, unless otherwise shown or specified, shall comply with that of the
original work. Alteration work shall be performed by the various respective trades
which normally perform the particular items of work.

D. Finish new and adjacent existing surfaces as specified for new work. Clean existing
surfaces of dirt, grease, loose paint, etc. before refinishing.

E. Where existing equipment and fixtures are indicated to be retained, repair such
equipment and fixtures to "like new" condition. Refinish as directed.

F. Remove all debris as the work progresses. Maintain the premises in a neat and clean
condition.

1.22 MAINTENANCE

A. Statement of Task: The Contractor shall furnish a preventive maintenance program
which will place and retain the elevator equipment and performance in a "like new"
condition. The program shall clean, properly lubricate, replace worn and defective
components prior to failure and make necessary adjustments to assure peak
performance and maximum life of the equipment and installation. It is intended that
equipment related shutdowns will be kept to an absolute minimum. Should they
occur, the Contractor shall respond and make necessary repairs and adjustments.
The maintenance program shall include the conditions here in specified and shall be
in conformance with requirements of Section 8.6 of ASME A17.1.

B. Period of Coverage: The Contractor shall assume responsibility for, based on
conditions at that time and furnish preventive maintenance and service on the
operating elevators described herein beginning at the notice to proceed and
continuing for a period of 24 months, after the date of “Final” acceptance of all work
associated with this contract.
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C.

Cost: The cost for all maintenance and 24-hour call back service is included in this
contract and shall be included in the base bid.

Security Provisions:

1. All security requirements established by the using agency for its facility shall
become a part of these specifications. It shall be the Contractor's responsibility
to comply with any special security provisions established.

2. At the conclusion of each visit, all keys shall be returned to the Owner or his/her
designed representative. They shall not be removed from the building.

Working Hours: Regular service work, which does not interfere with the elevator
operation, shall be performed during normal working hours (9:00 A.M. - 3:30 P.M.
Monday thru Friday). Elevator shall not be removed from service prior to 9:00 A.M.
or after 3:30 P.M. Work outside normal working hours work must be coordinated
and approved by the Owner or his/her designated representative.

Local Conditions Covering Work:

1. The Contractor shall cooperate with those in authority on the premises to
prevent the entrance and exit of all workmen and/or others whose presence is
forbidden or undesirable and in bringing, storing or removal of all materials and
equipment, (to observe all County rules and regulations in force), to avoid
unnecessary dust, or accumulated debris or the undue interference with the
convenience, sanitation or routine of the public and Owner (and to prevent the
loss of, or damage to the property of the Owner). The Contractor shall repair
any and all damage he/she may cause to the building or property, to the full
satisfaction of the Owner.

2. Contractor shall maintain the machine room, machinery spaces, hoistways, cars
and pits in reasonably clean condition at all times. Equipment shall be properly
protected to prevent damage as result of environmental conditions. If damage
does occur, surfaces shall be properly cleaned, remove damage and properly
treat to prevent continued damage.

Breakdowns and Shutdowns: The Contractor shall have sufficient manpower,
expertise, technical support and materials available to limit breakdowns and
shutdowns as specified below.

1. Breakdowns and shutdowns, such as electrical troubles, burned out control
coils, open circuits, electrical or mechanical adjustments, will not keep the
respective elevator out of service longer than one (1) day (24 hours).

2. Under no circumstances will any shutdown or breakdown last longer than three
(3) days (72 hours). This includes the locating of the trouble, procurement of
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parts, the installation of these parts and the replacing of the respective elevator
back into safe uninterrupted operation.

3. The Contractor must be so equipped to meet the above conditions. The excuse
of not being able to obtain parts, necessary technical and engineering advice,
etc., will not be acceptable, and the Contractor will be considered in default,
giving sufficient justification to the Owner to obtain these services from
Contractors who can provide the Owner with uninterrupted elevator service.

4. The Owner may take over the work and prosecute it to completion by contract
or otherwise, and the Contractor and his/her sureties (if any), shall be liable to
the Owner for any additional cost occasioned by the Owner, previous to the
termination of the contract.

H. Parts and Material Inventory:

1. The Contractor shall maintain a supply of contacts, coils, leads, fuses, valve
parts, hanger rollers, clutch rollers, lubricants which meet original equipment
manufacturer's specifications, wiping cloths, and other minor parts for the
performance of routine preventive maintenance properly stored in the elevator
machine room.

2. The Contractor shall also maintain a supply of spare lending and replacement
parts in their warehouse inventory. This inventory shall include all parts listed
in the manufacturer's recommended spare parts lists and any other parts and
materials necessary to maintain these elevators as herein specified.

3. All replacement parts and materials shall be specifically designed for the
elevators on which they are to be used. The Contractor shall provide for
replacement parts and lubricants from the original manufacturer of the elevator
equipment or approved suppliers of such original manufacturer's parts.
Substitute parts may not be utilized unless prior approval of the Owner is
obtained.

I.  Technical Standards: The items, materials, or appliances required by this
specification must conform to the ASME A17.1 - 2007 Safety Code for Elevators
and Escalators with Supplements, the standards of the ASME A17.2 - 2007 Guide
for Inspection of Elevators, Escalators and Moving Walks, ASME A17.3 - 2005
Safety Code for Existing Elevators and Escalators with supplements and the
CAN/CSA-B44-M91, ASME Al17.5 - 2005 Elevator and Escalator Electrical
Equipment.

J. Owner's Right of Inspection and Test: The Owner reserves the right to make or
cause to be made, such inspections and tests, as deemed advisable, to ascertain that
the requirements of these specifications are being fulfilled. Should it be found that
the standards herein specified are not being satisfactorily maintained, the Owner may
immediately demand that the Contractor place the elevators in a condition to meet
those requirements. If the Contractor fails to comply with such demands, within a

HYDRAULIC ELEVATORS 14240-14



MONTGOMERY COUNTY
MARTIN LUTHER KING SWIM CENTER IFB NO. 1005989

three (3) day (72 hours) time period, the Owner may, by written notice to the
Contractor, terminate his right to proceed further with the work. In such event, the
Owner may take over the work and prosecute it to completion, by contract or
otherwise, and the Contractor and his sureties (if any), shall be liable to the Owner
for any additional costs occasioned by the Owner.

K. Periodic Visits to the Site: The Contractor shall make no less than monthly
preventive maintenance visits to the site for the purpose of performing all preventive
maintenance tasks, adjustments and service requirements as recommended by the
elevator manufacturers and as indicated on the preventive maintenance charts,
lubrication charts and schedules.

L. Demand Visits to Site:

1. The Contractor shall also provide call back service within two (2) hours of
notification by the Owner for any conditions that require adjustments or repair.

2. Emergency service shall be rendered within (30) minutes or less from the time a
call is placed for emergency service. Emergency services shall be requested for
the following conditions:

a.  Shutdowns involving entrapments.
b.  Situations involving injury or hazardous conditions.
c. Fire or other emergency conditions.

Emergency calls shall be so identified by the Owner at the time of the call.

3. The Contractor shall also provide maintenance, adjustments and/or repairs to
comply with any violation of the Governing Agencies and recommendations of
casualty companies on due notice from the Owner.

M. Service Records:

1. It shall be the responsibility of Contractor's service personnel to log in and out,
where directed by the Owner, each time he/she visit the site for either a routine
or demand service check.

2. Upon completion of the work, service personnel shall record required
information on the Maintenance log (See paragraph 1.17,C,4), Maintenance call
back log (See paragraph 1.17,C,5) and/or Firefighters’ Service test log (See
paragraph 1.17,C,7).

3. An itemized service ticket indicating the work accomplished shall be left with
the Owner after each visit. Service tickets shall be clearly legible and include
complete description of work done. In the case of a call back, ticket shall also
include a description as to the nature of the call.
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N. Repairs and/or Renewals:

1. The Contractor shall be responsible for all necessary repairs, adjustments and
parts renewal to all elevator components including periodic static loading of the
car as required to verify and, if necessary, set automatic control limit devices.

2. Repairs or renewals necessitated by accidents, misuse, storm, fire, flood, or
water damage, or due to any other cause beyond the Contractor's control shall
be the responsibility of the Owner. When the Contractor feels it is this type
work to be accomplished, they shall notify the Owner immediately.
Notification shall include description of work and cost. Authorization for the
Contractor to accomplish such work shall be provided in writing by the Owner.
Written notification confirming verbal description, cost and name of person
authorizing work, if applicable, will be provided.

3. The Contractor shall be responsible for repairs or renewals of machine room
enclosure and shaftway enclosure necessitated by contractor’s negligence,
accidents or misuse.

4. The Contractor shall be responsible for coordinating and performing all required
safety testing and monthly testing of Firefighters’ Service as required by ASME
Al7.1 Section 8.6.10.1.

O. Contractor's Responsibility: When the Owner finds it necessary to request immediate
service from the Contractor in order to repair improper operation or nonperformance
of the elevator, this service and repair will be considered by the Owner as a
reoccurring maintenance problem that is the responsibility of the Contractor. The
cost of this service and repair when performed shall be borne by the Contractor. If the
Contractor can prove, to the Owner's satisfaction, that this problem was not a
maintenance problem covered in the contract specifications, the Contractor may
charge the Owner for the additional service performed at the respective billing rate.
When the above Contractor's service is requested after normal working hours (7:30
A.M. - 4:00 P.M. Monday through Friday except designated holidays), the

Contractor must respond to this request by rendering service within two (2) hours
after the request is made.

P. Liability: The Contractor shall not be held responsible for non-operation of said
equipment by reason of fire, flood, acts of civil or military authorities, or by
insurrection or riot.

Q. Miscellaneous Agreements:
1. If the Contractor fails to perform the work in accordance with the specifications

as interpreted by the Owner without reasonable justification, the Contractor will
be considered to be in default and thereby shall make it necessary for the Owner
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to obtain these services from Contractors who can provide the Owner with the
required services.

The Owner may take over the work and prosecute it to completion by contract
or otherwise, and the Contractor and his sureties (if any) shall be liable to the
Owner for any additional cost occasioned by the Owner previous to the
termination of this contract.

The Contractor shall maintain, on site, the Owner's detailed service logs for
each elevator. These service logs must be kept in the machine room.
Completed annual logs shall be returned to the Owner.

The Contractor will maintain and retain all records and documents relating to
the performance of the Contract for a period of three years after completion of
the contractual services and will make such records available for audit and
inspection by the Owner.

R. Preventive Maintenance:

1.

The Contractor shall be responsible for determining the proper number of hours
per month to perform the necessary preventive maintenance tasks based on
equipment manufacturer's recommendations, environmental conditions and
experience; however, they shall provide a minimum number of hours per month
to perform these tasks as follows:

4 hours per elevator

Maintenance, repairs or replacement of the following elevator equipment, is not
to be considered as part of the minimum number of hours for performing
preventive maintenance as previously stated:

a. Performing tests, as required by the Owner, shall be additional required
work man-hours by the Contractor at no cost to the Owner.

b. Repairs and/or renewals made at Owner's direction.

c. Adjustments, repairs, and/or renewals made in conjunction with
requirements of previous paragraphs L and N of this section.

d. Demand visits to site.

S. Job Supervisor: The Contractor shall indicate one person who shall be responsible
for the scheduling control and performance of work specified in the Contract. This
person shall be available upon request by the Owner to review any aspect of this
contract. The Contractor shall notify the Owner if there is a change in job
supervisors.
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PART 2- PRODUCTS
2.1 Summary
A. Number of Cars:
Capacity:
Speed:

Operational Control:

Motor Control:

Stops:
Openings:
Floors Served:

Travel: (Approx.)

Platform Size: (Approx.)

Inside Clear Size:

Entrance Size:
Entrance Type:
Entrance Finish:
Door Operation:

Door Protection:

Machine:

Guide Rails:

1
3000 Pounds
125 FPM

Two Stop Collective with
Microprocessor-Logic System

Hydraulic Wye-Delta Reduced
Voltage Starting

2
2
1-2

11'-6"
(To be Verified by Contractor)

7'-1" Wide x 5'-7" Deep

6'-9" Wide x 4'-8 2" Deep
with Interior Finishes

3'-4" Wide x 7'-0" High
Single Speed, Side Opening
Stainless Steel

To be Replaced

Infrared Screen Detector with
Differential Timing and Nudging

Direct Connected Hydraulic

To be Reused
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Buffers:
Car Enclosure:
Signals -

Hall Stations:

Car Operating Panel:

Car Position Indicator:
Combination Corridor
Position Indicator and
Hall Lanterns:

Communication System:

Additional Features:

Spring

As Specified

Single Riser, Illuminated Vandal
Resistant Buttons, Engraved Use
Stair Sign

Illuminated VVandal Resistant
Buttons in Return

Car with Floor Passing Tone

Above Entrances at all Floors
Self-dialing, Hands-free Telephone,
Telephone Box and Shielded
Wiring to Car Controller in
Elevator Machine Room

Roller Guides

Car Top Inspection Station

Emergency Car Lighting and
Alarm Battery Pack

Firefighters' Service, Including
Alternate Floor Return Feature

Standby Power Source to Lower
Elevator to Bottom Floor

Handicapped Accessible
Hoistway Access Switches

Mounted Hidden in the Strike Jamb
Recess at Bottom and Top Floor
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